
 
 
 
 
 
 
 
REPORT TO MAYOR AND CITY COUNCIL AGENDA ITEM 

SUBJECT: 

DATE: March 4, 2008 

 
 

 
 
 

TO:  THE HONORABLE MAYOR 
AND CITY COUNCIL 

 
 

 
 

 
Report in Brief 
 
Each month the Parks & Recreation Department Director provides the Council with a Status Report 
of Parks and Recreation Department issues, activities, and projects. Attached is the report for March 
4, 2008.  No action necessary, this is informational only.  
 
Recommendation for Action  
 
No action required, informational report only.  

Prepared by:  Daniel W. Gentry, Director 
 Parks & Recreation 
 

  
 
 
  
Mark G. Deven 
City Manager 
 
Attachment 
 

Parks & Recreation Monthly Administrative Report 
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Description     Current Activity    Pending/Future Plans 
1.  CEMETERY MASTER PLAN 
     IMPLEMENTATION PROJECT 
 
 
 
 

Grading and sod installation alone the 
Cross and West Streets. These sections are 
scheduled to be installed in March 2008 
(weather permitting) 
 

Continued grading and soding a section at 
a time through Fall 2008. 

 
BACKGROUND: 
Project is to plan for future development of the Woodland 22 Acre Cemetery and for improvement of maintenance. The Cemetery 
Revitalization Program culminated in execution of a construction contract with PBM Construction in March 2006. The contracted 
project includes: 
 
ACTION TO DATE STAGE I: 
A completely new, state of the art, automated irrigation system for 
the entire 22 acre site 
All new paved roadways        
Upgraded electrical system 
Reclamation of 1,155 new burial plot locations (in addition to 
existing plots) 
Installation of 89 new burial vaults 

New trash enclosures 
New utility enclosures 
Reconfigured and upgraded access and entryways 
Automated entry gate 
Upgraded landscape planting 
200 new in-ground flag sockets 
Bids for sod installation were received August 27, 2007 

The low bid was 20% under City estimates  
 
Note:  Stage I contract was substantially completed in the Spring of 2007. They started the 90 maintenance period the first of June 2007 and 
acceptance of the contract from the contractor was July 31, 2007. 
 
SCOPE STAGE II OF THIS PROJECT INCLUDES: 
• Leveling headstone (as much as possible) 
• Second application of weed killing 
• Grading and leveling areas 
• Soil preparation for new turf 
• Laying new grass throughout the cemetery  
 
ACTION TO DATE STAGE II: Four (4) acres of new turf has been laved (this includes all the scope items for Stage II) 
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2.  COMMUNITY & SENIOR  CENTER  
PHASE II 
 
 
 

Award separate contracts for: 1) Black-
out shades, 2) Front landscaping,  
3) Wainscot, 4) Front fountain and  
5) Bleachers 

Foundation, steel work and additional 
parking lot through March 2008 

 
BACKGROUND: 
Measure E, Advisory Measure “C” for the Phase II of the Project was approved by 69.37% in June 2006 
This project includes: 
 

• Dance/Aerobics Fitness Center 
• Completion of Phase I finishes in the building 
• Additional parking, Front Sign 
• Dog Park 
• Front Landscaping, etc. 
• Security system in and outside the building 
 

ACTION TO DATE: 
 Council approved Phase II Plans capital budget: January 2007 
 Staff met with the Designer (Stantec Consulting) on January 18, 2007 to scope and start the design work on the project. 
 Council reviewed and approved the preliminary design on the Dance/Aerobic Fitness Center on February 20, 2007 
 Construction documents are 100% complete and have completed plan check and review by city staff. 
 Council approved Plans & Specifications and revised project budget September 4, 2007. Restroom was included as additive 

alternate. The following were included for separate procurements as budget allows: Bleachers, Black-outs Shades, Fountain, Dog 
Park, Sliding Partitions, Monument Sign, Donor Signs, Wainscot 

 Favorable bids were received on October 16, 2007 at a level 9.8% .under the project estimate. 
 Awarded contract at the November 6, 2007 Council Meeting. 
 Signed contract documents, pre-construction meeting and started construction December 3rd, 2007. 
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3. SPRING LAKE NEIGHBORHOOD PARKS 
 
 
 

Neighborhood Park N2 Construction 
Documents (CDs) will be prepared 
Fall 2008 or Spring 2009. 

CDs complete: Spring 2009 
Construction bid: Spring 2009 
Completion: Late Fall 2009 to Summer 2010 

 
BACKGROUND: 
With the Development of the SLSP the City of Woodland is required to build 4 new Neighborhood Parks. There are 3 eight acre parks 
and 1 four acre Central Park. 
 
ACTION TO DATE: 

 City council adopted the SLIF (Spring Lake Infrastructure Fee) fee for Parks. 
 Park locations were adopted with the SLSP 
 Park amenities were adopted with the PRCS Master Plan 
 Estimated dates for park completion: (1) N2 2009 8-acre NE off 102 KB Homes, (2) 2010 4-acre Central Park, (3) 2012 8-acre SE 

off 102 Russell Ranch, and (4) 2014 8-acre park. 
 Council approved PPSS (capital budget) of Neighborhood Park #2 (the first SLSP park) on June 21, 2005. 
 Recruitment of the Park Planner started August 1st of 2005 and ended August 31st of 2005. 
 Kent Perkes, Park Planner Started November 14, 2005. 
 Review of draft Master Plan for the park was presented to the PRCSUF Commission on November 28, 2005. 
 The Parks & Recreation Commission recommended Council adopt the N#2 Park Master Plan at the January 2006. 
 City Council approved the N#2 Master Plan at the February 7, 2006 meeting. 
 Interviewed landscaping companies March 23, 2006 for design review and construction documents. 
 Council approved a contract with RJM Design for design review and the development of construction documents April 4, 2006. 
 With the slowing of the housing market has delayed the park projects by at least three years. 
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4. COMMUNITY SPORTS PARK- PHASE 1 
 

Contractor mobilized for 
construction February 19, 2008. 

Completion: Fall/Winter 2008 
 
 
 

 
BACKGROUND: 
With the development of the SLSP the City of Woodland is required to build Community Sports Park. SLSP will fund 28.39 acre 
Sports Park and the remaining 31.61 acres will be funded to the Master Plan Area and Measure E revenue. 
 
Measure E, Advisory Measure “C” for the Community Sports Park Phase I was approved by 69.37 in June 2006. This project includes 
Four (4) lighted synthetic softball/soccer fields. 
 
ACTION TO DATE: 

 The initial design of the Sports Park commenced with the purchase of 40 acres and development of the Community & Senior 
Center project.  

 In 2004 the City of Woodland purchased the second 40 acres that was contiguous to the Community & Senior Center 40 acre 
property. The two properties are combined to build the Community Sports Park.  

 Council approved the funding at the October 3, 2006 Council Meeting to develop the Sports Park Master Plan. 
 Parks & Recreation Commission recommended the adoption of the Sports Park Master Plan at their November 27, 2006 meeting. 
 Council adopted the capital budget for Phase I design and construction at the January 16, 2007 Meeting.  
 Planning Commission reviewed and adopted the Sports Park Master Plan and their January 18, 2007 meeting.  
 Council reviewed the Sports Park Master Plan on February 6 & 20, 2007.  
 City Council adopts the Community Sports Park Master Plan March 20, 2007. Base Bid includes: 3 large lighted synthetic multi-

use fields, 1 standard lighted synthetic soccer/softball field, pre-fabricated restroom, walkways and landscaping. The following 
were included as alternate bid items: reduce standard soccer/softball field to soccer only, add a 4th large lighted multi-used field, 
add shade structures, site amenities, and colored/stamped concrete to match the Community Center. 

 The bids were opened November 6 and the low base bid was 17% under the architect’s estimate. 
 Council prioritized bid alternative at their November 27, 2008 meeting. 
 Council awarded a construction contract at the December 8, 2008 meeting. 
 Contract documents were signed with Gold Valley Construction January 2008. 
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5. URBAN FOREST MASTER PLAN 
 

Council accept grant award $31,000 for 
the Tree Master Plan tree inventory 

Award a contract to do the tree inventory 
paid by the State Grant. 
 
 
 
 
 

 
BACKGROUND 
On July 25, 2005, the Commission approved recommendation to the City Council requesting their support for the development of an 
Urban Forest Master Plan. The City Council approved this request at their July 26, 2005 meeting. 
 
ACTION TO DATE: 

 Staff developed planning priorities and the RFP for assistance developing and Urban Forest Master Plan in February 2006. One 
proposal was received which was quite costly.  

 Staff applied for a State grant in December 2006 to help fund UFMP development. Grant was declined. 
 Staff regrouped to organize performance of certain UFMP development tasks in-house. 
 Staff researching alternate grant sources. 
 September 14, 2007 staff submitted an application for State grant funds to help fund public tree inventory.  

An accurate tree inventory is critical for other elements of the UFMP to be realized. 
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6. SOUTHLAND PARK IRRIGATION  
     AND TURF REHABILITATION 

Will keep construction fencing up through 
March 2008 to give a longer period of time 
for the new turf to mature in the wet 
season. 

Completed! 

 
BACKGROUND 
Project was conceived on 2002 but languished due to lack of funding. 
Certain Stage grant funds and Measure E dollars made the project viable in 2007. 
Construction Documents were completed in June 2007, bid held and awarded in July 2007, Construction commenced August 1, 2007. 
 
ACTION TO DATE: 

 Replaced irrigation 
 Site started being slit-seeded October 8, 2007.  
 Establishing the new grass through January 2008. Monitor the health of the new turf and start the 90 day maintenance period. 
 Council accept project as complete January 8, 2008 Council Meeting. 


