COMMUNITY DEVELOPMENT MONTHLY STATUS REPORT
MAJOR PROJECT SUMMARY
September 2, 2008

PLANNING
SPRING LAKE
Project Description:
Proposed development is comprised of approximately 4,037 dwelling units on 665
acres, 11 acres of neighborhood commercial uses, over 280 acres of public and quasipublic land uses, about 34 acres of park land, and over 100 acres of major streets and
roads. Overall residential density will equate to about 6.1 units per acre. The Plan will
result in build-out of about 11,270 people.
Status: (No Significant Change)
Staff is continuing discussions with developers to evaluate reallocation and timing of key
infrastructure components as means to facilitate development. The proposal was
presented to the Spring Lake All group on April17, 2008. Representatives of major
development interests attended the meeting to listen to the proposal. Staff has offered
to meet with individual development interests to hear their comments on the proposal.
Once resolved it would then be brought forward for an initial evaluation before the
Spring Lake Council subcommittee. Analysis will involve legal evaluation and
assessment of required changes to agreements.
Applications for residential rezoning have been received. In addition, staff has identified
other aspects of the plan that may require re-evaluation including timing and location of
the 2 acre commercial sites, school site development and changes in location and
number of sites, park development and timing, residential multi-family rezoning
proposals, and infrastructure development. Staff feels that evaluation of these items
should occur in concert rather than evaluated separately. Staff is working to find means
to allow development to continue as this provides benefit to the community and existing
residents in Spring Lake.
Other issues being discussed involve MPFP fees and Spring Lake fees.
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PLANNING (CONT’D)
WOODLAND GATEWAY
Project Description:
This project consists of a freeway oriented commercial center of 525,000 square feet, at
the southeast corner of the intersection of CR 102 and I-5 freeway. Both Target and
Costco will be anchor tenants at the site.
Status: (No Change)
Costco’s grand opening was on February 22, 2008. Target’s grand opening was on July
27, 2008. A number of in-line and satellite stores have shown interest in locating within
the center. A number of them are new to the Woodland area. The new In “n” Out
Burger has received design approval. In addition, the Best Buy wedge design elevation
went to the Planning Commission on May 15, 2008 and was not approved. The design
request was appealed to the City Council, who, on June 10, 2008 overturned the
Planning Commission denial, and approved the wedge design for Best Buy.
WOODLAND OPERA HOUSE EXPANSION, 340 SECOND & MAIN STREET
Project Description:
This project includes an application for site plan and design review for the expansion to
the existing Historic Woodland Opera House. The new addition will house a black box
children’s theater on the ground floor and will also include an expansion of the existing
intermission lounge on the second floor. In addition the project will include a ticket
window office facing Main Street and new restrooms. The new expansion will become
part of the State Historic Park and is designed to meet the Secretary of the Interior’s
Standards for Rehabilitation and Guidelines for Rehabilitating Historic Structures.
Status:
An application for site plan & design review was submitted to the Community
Development Department on October 5, 2007. Comments were returned to the
applicant on January 14, 2008. Revised elevations were reviewed and approved by the
Historic Preservation Commission on March 12, 2008 and by the Planning Commission
on April 17, 2008. On July 15, 2008 the City Council approved the final design and
supported the filing of a Notice of Exemption as the proper form of environmental review
under CEQA guidelines. The California Office of Historic Preservation is currently
reviewing the approved elevations and site plan for conformance with the Secretary of
the Interior Standards for additions to Historic Structures.
CITY CENTER LOFTS
Project Description:
This project is a mixed use, five (5) story development which will contain both residential
condominiums and commercial retail space. The project will provide on-site parking for
the residential component of the development. The individual structures making up the
proposal are to be located on the north side of Main Street, between Walnut and
Cleveland Streets.
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PLANNING (CONT’D)
Status:
The Administrative Draft Final EIR has been circulated and reviewed for comment.
Refinement of the conceptual design has been recently undertaken, and was part of the
entitlement package which went before the Planning Commission in November 2007.
Revisions to the design (to reflect the comments received during the November 2007
Planning Commission design workshop) were prepared, and sent back to the Planning
Commission for conceptual design review on May 15, 2008. The conceptual design of
the project was approved. On June 19, 2008 the Final EIR and all project entitlement
approvals were approved by the Planning Commission.
HOUSING ELEMENT UPDATE
Project Description:
The City is required to complete a five-year update to its Housing Element by June 30,
2008. New regulatory requirements are required including an inventory of available
sites, energy and sustainability policies, and quantifying housing needs for extremely
low income households. City staff has been assisted by a consultant, Wildan, on this
project.
Status:
City staff submitted the draft Housing Element to the Department of Housing and
Community Development (HCD) on June 24, 2008 and HCD’s review letter is expected
on or about August 22, 2008. City staff met with Legal Services of Northern California
(LSNC) in July 2008 to discuss the draft Housing Element and subsequently (on August
4, 2008) LSNC provided HCD with its comments on the draft Housing Element.

REDEVELOPMENT
BUSH STREET PLAZA
Project Description:
Redevelopment of rear courtyard plaza between Bush and Main; First and College.
Status:
An RFQ for design and financial feasibility analysis was released. Ten (10) design
teams attended the pre-submittal conference held May 2, 2008. Eight (8) firms
submitted proposals. Staff proceeded with interviews of four (4) firms. Council will
consider approval of the contract on September 2, 2008.
FAÇADE GRANTS
Project Description:
Downtown storefront improvement program which will award up to $30,000 in matching
funds per applicant.
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REDEVELOPMENT (CONT’D)

Status:
537 Main Street - K & M Floral design rendering has been approved. Construction is
underway.
725 Main Street (Oddfellows Building) – The work has been completed. Costs to paint
the building, repair the roof, add signage, and exterior lighting was about $185,000.
Façade grant reimbursement of $55,000 was paid to the owner, Mo Siddiqui.
Capitol Hotel – Offsite improvements were completed. RDA reimbursed the owner
$60,000. Exterior improvements are underway. When completed, the owner will
receive a façade grant of $30,000.
In order to get the greatest visual impact from the program, it was decided to target the
Bush Street plaza block. In addition, the six applications that had already been
submitted will be processed. If there are funds remaining, the highest priority buildings
are Medical Supply-604 Main Street, Western Family Clothing- 704 Main Street,
Roman’s Printing- 417 First St., and Pad Thai.
CASA DEL SOL MOBILE HOME PARK 621-709 EAST ST.
Project Description:
Rehabilitation of an approximate12.6 acre mobile home park. This project includes the
construction and installation of improvements to infrastructure, including roads, water,
and sewer, and the rehabilitation or acquisition of 156 mobile homes for very –low, low
and moderate income households. A new 15,000 square foot community center will
also be built. Project costs for acquisition and rehabilitation total $16,628,113.
Status:
The Casa del Sol project decided to eliminate HUD financing from the project and find
other sources. RCAC stepped forward and offered to make a $ 1 million bridge loan
until new private financing could be secured. In addition, after much searching, CHOC
was able to secure a California Bank and Trust loan of $3.5 million.
Construction on the first phase of the project started June 30, 2008. Bulldozers are
clearing the site for the community center and spaces for the 30 new manufactured
homes. This phase of the project will cost $5 million dollars and is included in the City’s
HUD 108 loan of $1 million. Financing from HCD’s Mobilehome Park Resident
Ownership Program (MPROP) and Affordable Housing Program (AHP) in the amount of
$3.1 million will be available by the end of September 2008. The remaining lenders will
close escrow at the end of October 2008 to provide the balance of funds needed.
CHOC and City staff is planning a Groundbreaking Celebration!
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REDEVELOPMENT (CONT’D)

EAST STREET OFF-SITE STREETSCAPE IMPROVEMENTS
Project Description:
Improvements to the east side of East Street between Oak and Gum streets near Casa
del Sol. The project includes new curbs, gutters, sidewalks, a new bus turnout, and a
bus enclosure.
It also includes landscaping, new street lighting, and fencing. The total project cost is
estimated to be $560,000.
Status:
City Council approved release of the bid documents on July 19, 2008.
Other Projects
Redevelopment staff is looking at feasibility of other projects including a downtown
multi-screen theater and East Street incubator project. Staff is seeking a $3 million
dollar grant from the U.S. Economic Development Administration to assist the projects.
The pre-application has been submitted.
CDBG PROGRAM ADMINSTRATION
Program Description:
Preparing documentation and project monitoring for CDBG funded activities.
Status:
Maxwell School new bathroom project — The project has been completed. Final
payment has been disbursed and the project has been closed-out.
Woodland Youth Services bathroom renovation project — Subrecipient selected a
contractor at the maximum bid and at the maximum grant amount of $40,000. The
construction of the project is expected to be completed by August 8, 2008. All
construction and plans/specs issues have been resolved. Project is expected to be
closed out by August 29, 2008.
TANA/Hispanic Arts and Culture Center —First CDBG payment reimbursement for
architectural services has been completed. On July 10, 2008 an on-site meeting was
held between the Housing Authority (project manager) and the Engineering Division to
discuss timing of the TANA project with the Lemen Realignment Project. The
environmental has been prepared and will be released for comment soon. Bids are
scheduled to be released by September 2008, with construction beginning in October
2008. The amended project for 2008-2009 CDBG funding is currently being processed.
The total project cost is now $342,875.
Summerhouse — The prevailing wage issue has been resolved for previous CDBG
funding 2005-06 roofing project. The 2006-2007 HVAC project has been completed.

5

REDEVELOPMENT (CONT’D)

Staff is awaiting final paperwork and request for payment before closeout of project.
Subrecipient agreement has been amended for 2007-2008 storage and safety project.
Gibson Mansion – Has changed their project description to ground lighting for the
Gibson Mansion grounds. A new subrecipient agreement with the County has been
executed. SHPO noticing will not be required. Bids were due by June 10, 2008. Three
(3) bids were received, all over the $20,000 grant amount. The County has additional
funds to complete the project.
YCCC Project at 166 College – Has received approval from SHPO and their
subrecipient agreement has been executed. Their grant has been extended through
September 1, 2008.
HOUSING REHABILITATION PROGRAM
Three loan applications have been approved by the Loan Committee this year—one for
$31,390, one for $42, 906, and the final one for $47,627. Staff has also prepared a new
Housing Rehabilitation tri-fold marketing brochure. On June 25, 2008, staff submitted
an application to CalHOME for Housing Rehabilitation funds for 2008-2009 ($300,000)
and First-Time Homebuyer Funds ($600,000). Results are expected by end of August
2008 or early September 2008.
A loan committee meeting for the 2008-2009 CDBG Housing Rehab program was held
on August 5, 2008. A $72,549 loan was approved for a female-headed household of
two senior adults, one is disabled.
HOUSING MONITORING
Monitoring of apartment complexes with bonus densities and elderly parking
agreements is complete for 2008. Most of the projects are in compliance with their
agreements. The Greens Apartments wants to negotiate new terms for their elderly
parking agreement and are now considering purchasing adjacent lots to provide the
number of parking spaces required by code and therefore terminate the
agreement. The owner has been told that staff’s concern is where the seniors and
families live in accordance with the proposed new parking lot. The current owner of the
proposed for-sale lot is unavailable for the summer.
SALE OF SPRING LAKE HOMES
Project Description:
RDA’s assistance with the sale of Spring Lake affordable homes.
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REDEVELOPMENT (CONT’D)

Status:
Currently, there are five (5) affordable units available. Fifteen (15) are in contract and
staff is preparing loan documents. Staff expects to close two (2) units in August 2008.
One (1) unit was closed in July 2008. KB Homes requested a lottery for mid-August for
their final six (6) units.
Developer
Centex Stonehaven
Centex Coventry

Unsold Units
1
4

Final Affordable
Expiration Date
12/15/08
12/15/08

Advertising Effort: placed announcements on the City Website and in the e-newsletter.
Delivered 30 fliers to Costco, 50 fliers to Target, and 50 fliers each to eight (8) schools
in the Woodland Unified School District for employees. Email sent to Yolo County
employees. There were ten (10) ads printed in the Sacramento Bee, the Daily
Democrat and the Vacaville Reporter between May 2008 and the end of June 2008.
Also, in August 2008 approximately 7,000 utility bill inserts will be distributed.
FIRST TIME HOMEBUYER FUNDS
Project Description:
RDA’s application and grant writing efforts to assist the community with the purchase of
homes.
Status:
An application for CalHome funds ($600,000) was submitted to HCD June 25, 2008.
INCLUSIONARY HOUSING PROGRAM
Project Description:
These are affordable housing units made available for sale under the requirement of
homes for low and moderate income families.
Status:
An orientation was held on August 15, 2008. Staff will continue to hold these
orientations monthly.
FAIR PLAZA EAST
Project Description:
Acquisition and Rehabilitation of a 68 unit senior apartment complex at 35 West Clover
Street with USA Properties. When completed, it will ensure the units will remain
affordable for 55 years.
Status: Construction was completed in July 2008. Staff is coordinating with USA for a
grand opening.
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REDEVELOPMENT (CONT’D)
ROCHDALE GRANGE
Project Description:
Construction of a 44 unit very-low income apartment complex by Neighborhood
Partners in Spring Lake. The land was dedicated to the project by Reynen and Bardis
to fulfill a portion of their Inclusionary Housing requirement in Springlake.
Status:
The project received a perfect 150 points on its application to the Multifamily Housing
Program (MHP) from the Department of Housing and Community Development (HCD).
At the HCD Loan Committee meeting on June 20, 2008, the project was one of only
three projects to be fully approved without questions from the Loan Committee.
Neighborhood Partners will now try to finalize the remaining funding in the summer and
late fall and expect to begin the project in the Winter or Spring 2009.

BUILDING INSPECTION
COSTCO
Project Description:
This is the eastern most building site located within the Gateway development project
area.
Status:
The store has received its final Certificate of Occupancy.
TARGET
Project Description:
Located within the Gateway development project area located just west of COSTCO.
Status:
Target has opened and has received its final Certificate of Occupancy.
RITE AID 6th and MAIN HISTORIC HOUSE
Project Description:
This is the historic house at East and Court.
Status:
The house was set down on its foundation on Friday, May 23, 2008. The historic house
is completely down on its new foundation. The accessible ramp on the east side of the
building has been started.
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BUILDING INSPECTION (CON’T)
RITE AID 6th AND MAIN
Project Description:
Rite Aid will be located at the southwest side of the property.
Status:
The plan review is nearing completion.
210 LINCOLN (this is the house that has been on blocks for over two years)
Project Description:
This structure was put up on blocks and work on the site was initiated prior to approval
of the plan. The work was stopped and the house has been sitting for two (2) years.
Status:
The foundation work is complete. The Building Division is monitoring the site work on a
daily basis.
PLAN REVIEW: CURRENT PROJECTS
Project Description:
The following large scale projects are currently in plan review:
1.
2.
3.
4.
5.
6.
7.

Michael’s Store Tenant Improvement.
The Best Buy Tenant Improvement.
Comfort Suites hotel on Freeway Drive.
New Carl’s Jr. Restaurant.
In-N-Out Restaurant
Rite Aid at East and Main.
Rite Aid at Ashley and Main.

CODE ENFORCEMENT
Project Description:
Updates on sub-standard dwellings and possible demolitions.
Status:
1522 Hutchison Valley Drive - A demolition permit was issued and the building has been
removed.
429 West Street - The property owner has received a demolition permit but no work has
started as of August 8, 2008. The project site has been fenced. If demolition does not
begin by August 17, 2008 the owner will be taken to a nuisance abatement hearing
scheduled for September 17, 2008.
1341 East Gum - Country Oaks Tennis Club has been completely removed. All
structures have been torn down and the site cleared.
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ENGINEERING

PARKSIDE
Project Description:
Residential Subdivision on Prudler Sievers Property.
Status:
The Developer has notified staff that they are not proceeding with the project. Staff is
working with the Developer to prepare the site for winter weather.
SPRING LAKE IMPLEMENTATION
Project Description:
Proposed development will be comprised of approximately 4,037 dwelling units on 665
acres, 11 acres of neighborhood commercial uses, over 280 acres of public and quasipublic land uses, about 34 acres of park land, and over 100 acres of major streets and
roads. Overall residential density will equate to about 6.1 units per acre. The Plan will
result in build-out of about 11,270 people.
Status: (No Significant Change)
Staff continues to work with development community in the review of the Capital
Improvement Program. Staff continues to work with the development community in
evaluating alternate financing mechanisms.
RITE AIDE I (East and Main St.)
Project Description:
Construction of a Rite Aide at the northwest corner of the intersection of East and Main
Streets.
Status:
Third plan check for public improvements have been submitted and plan check is in
process. Staff has discussed the vault relocation with the developer. PG&E vault
location and railroad coordination issues have been resolved. Staff is working with
Developer on funding splits.
RITE AIDE II (Ashley and W. Main St.)
Project Description:
Mixed Commercial site at the south east corner of intersection of Ashley and West Main
Street.
Status: (No Change)
City has received a second submittal of public improvement plans. Plan check has
been completed and returned.

10

ENGINEERING (CONT’D)
Subdivision Ordinance Update
Project Description:
Comprehensive update of Chapter 21 of the municipal code which hasn’t been updated
in fifteen (15) years.
Status:
Draft revised ordinance completed. Staff has circulated the draft revised ordinance to
firms that work in development in the City of Woodland and did not receive any
comments. On June 19, 2008 the Planning Commission recommended approval of the
changes. The revised ordinance will be scheduled for City Council review in September
2008.
Streets and Sidewalk Ordinance Update
Project Description:
Minor modifications of chapter 20 of the Municipal Code. Proposed revisions will ease
requirements on “A” frame signs.
Status:
Draft revised ordinance completed. The revised ordinance will be scheduled for City
Council review in September 2008.

Dumars Rebuild
Project Description:
Site construction and frontage improvements at 203 East Street; for the replacement of
commercial landscaping business.
Status: (No Change)
Site plan review has been completed. Staff had a follow up meeting with the applicant.
Rochdale Grange
Project Description:
Affordable multi family project within Spring Lake.
Status:
Staff is working with the applicant to define public improvements.
School Site
Project Description:
Elementary School within Spring Lake.
Status: (No Change)
Staff is working with the applicant to define public improvements.
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ENGINEERING (CONT’D)
Gibson & Ogden
Project Description:
Residential Subdivision in the Southeast area
Status:
Prepared advanced funding agreement. Expect plan submittal shortly.
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