CDD Monthly Project Status Report
February 1, 2011

MILESTONE EVENTS
•

Cinema West has decided to proceed on its own with
developing a downtown multiplex theater at the Hoblit
dealership site. The theater operator says he can finance
the construction without financial assistance from the
Agency. A site plan application has been submitted to the
Planning Department.

•

The tenant improvements have been completed on the first
floor of the Porter Building and they have requested a final
building inspection from the City.

•

The Planning Commission recommended approval of a
General Plan Amendment to remove Deep Flooding Policy
8.B.3 from the General Plan Policy Document at its
regularly scheduled meeting on December 16, 2010.

CDD New Project Submittals and Project Activities

DETAILED PROJECT LISTING

Changes will be highlighted in bold
PLANNING
Project:
Phase:
Description:

Status:

Spring Lake
n/a

PM:

Norris

Proposed development is comprised of approximately 4,037 dwelling units on 665 acres, 11
acres of neighborhood commercial uses, over 280 acres of public and quasi-public land uses,
about 34 acres of park land, and over 100 acres of major streets and roads. Overall,
residential density will equate to about 6.1 units per acre. The Plan will result in a projected
build-out of about 11,270 people.
(No Change)
Spring Lake City Council Subcommittee Reviews
General Spring Lake Issues in process – BUA, Pay as You Go and Infrastructure
Improvements
• The Staff recommendation regarding interpretation of the BUA Ordinance and a Pay
as You Go financing methodology was presented to the City Council on October 6,
2009. The City Council recommended that staff proceed with measures to complete
the financing proposal and allow release of “Second Release” Building Unit
Allocations (BUAs).
• The update to the SLIF fees were approved by City Council on January 19, 2010 and
updated fees became effective on January 20, 2010. The updated fee provides an
increase of $809 per home. Final review of the SLIF Nexus study and fee update
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Project:

February 1, 2011

Spring Lake
was approved by the City Council on February 16, 2010 and the urgency ordinance
was extended.
• Proposed amendments to the BUA Ordinance were approved as a first reading by
City Council on October 5, 2010. The amendments allow the third release to move
up the allocation date to be almost concurrent with second release; and the
amendments allow the City to consider the possibility of increasing the maximum
BUA allocation, subject to review of the General Plan growth cap policy.
• Staff is working with the development community to facilitate the completion of
Pioneer improvements in front of Pioneer High School.
Project Application Review (Norris/Hanson/Contract Planner C. Gnos)
Three active applications to amend the Spring Lake Spring Lake Specific Plan land use have
been received and are summarized below:

Project:
Phase:
Description:

•

R-15/R-3 Rezone: No Action by applicant.

•

Heidrick 5 Acre (R-25): A funding agreement with Sacramento Mutual Housing
Authority to allow development of 101 units was approved by City Council on July
20, 2010. Sac Mutual is in the process of applying for other funding as well.

•

Pioneer Investors, Heidrick II: The applicant has submitted an application to amend
an approved Development Agreement and map for a portion or the Heidrick II site.
The application requests that a new phased map be allowed to develop a portion of
the Heidrick II parcel (69 lots). The analysis must consider how to ensure
infrastructure is completed in a phased manner and to ensure that an undue burden is
not placed on the remaining lots (consultant C. Gnos has been retained through the
liability account process to assist staff with preparation of reports and documents).

•

Cal West Investors Site: The applicant has submitted a revised application based on
a determination by the WJUSD that they no longer require the Cal West Seeds
school site. This opens up 10 acres of potentially available land and possibly
minimized the more complex issues of the park relocation and commercial land use
amendment. Project site: West of County Rd 101, north of Farmers Central future
extension, east of Hwy 113. Staff and the consultant are continuing to work on
identification and analysis of key issues. The applicant submitted a revised
conceptual plan layout that has been discussed on a preliminary level. Development
Agreements will be required for both property owners: Cal West Seeds and Cal West
Investors.

Gateway II
n/a

PM:

Norris/Consultant Planner C. Gnos

The project site is currently located in Yolo County, south of the existing Gateway I center
east of County Rd 102 and north of Gibson Rd. The project site encompasses approximately
154 acres in size and proposed a mix of retail and auto related uses. The current City of
Woodland General Plan land use designation is Urban Reserve. The current Yolo County
Zoning designation for the site is Agriculture (A-1). Surrounding land uses include the
approved Woodland Gateway commercial center under construction in the City to the north,
agricultural land in the County to the south, residential development in the City to the east,
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Gateway II
and the City Wastewater Treatment Plant to the west.
The proposed project includes an annexation, a General Plan Amendment to re-designate the
site for General Commercial development, and a Prezoning of the site to General Commercial
(C-2) in order to accommodate a future commercial development. In addition, a General Plan
Amendment to modify the acceptable level of service from (LOS) from C to D for County
Road 102 (CR 102) from Maxwell Avenue south to the City limits is also requested. The
specifics of the commercial development are not in the project application. The Gateway II
Draft EIR public comment period has been extended for an additional 45-day period.
Comments will be taken through July 8, 2010. A public comment meeting will be held on
May 20, 2010 at the Planning Commission meeting. Notices of the time extension and
meeting date were mailed to all interested parties and published in the local paper.

Status:
(No Change) Seventeen (17) comments have been received in addition to comments
provided at the public meeting. Staff and the consultant are in the process of reviewing those
comments and providing responses. Work on a Master Tax sharing agreement will be
required. The City has met with the County and both agree on a scope and consultant. Staff
is waiting for the applicant to fund further work.
Summary:
The build out assumptions made for the purposes of completing the environmental analysis
include up to 808,000 square feet of retail, three hotels, one sit down restaurant, three fast
food pads, 80,000 square feet of auto mall uses, and 100,000 square feet of office. Detailed
project design approvals will be part of a subsequent application. Phasing of development is
being evaluated.
A Notice of Preparation of an Environmental Impact Report for the project was released on
October 2, 2009 and a public scoping meeting held on October 21, 2009 at 6:00 PM in the
City Council Chambers. Approximately 20 individuals attended. Staff has continued to
receive written comments from agencies and individuals regarding the project.
The City has hired an outside consulting firm, Raney Planning and Management, funded by
the applicant, to prepare the EIR and manage the processing of the application in conjunction
with staff, including the annexation request. Analysis in the EIR will include assessment of
individual and cumulative impacts. Technical studies to be used in the Woodland Gateway II
EIR include:
• Traffic
• Ambient Air and Noise
• Climate Change and Greenhouse Gas
• Biological Resources
• Cultural Resources
• Wastewater and Odor
• Water Supply
• Drainage and Flooding
• Urban Decay and Fiscal Analysis
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Project:
Phase:
Description:
Status:

February 1, 2011

Historic Preservation Commission (HPC)
n/a

PM:

Planning Staff

An appointed Commission for review and oversight of the City’s Historic resources
(No Change) There are currently two vacancies on the Historic Preservation Commission.
Interviews and appointments are forthcoming.
The HPC Commissioners presented Heritage Home Awards at their last meeting on July 21,
2010. The Heritage Home award is a public recognition of a remarkable family home and
commemorates that home’s contribution to the aesthetically and historically significant
residential architecture of Woodland.
HPC is currently working on a revised edition of Chapter 12A – Historic Resources of the
City Code. The current ordinance has been under review for the year as the Commission
responds to comments provided by the State Office of Historic Preservation (OHP). The
ultimate goal of the HPC is to have a revised Historic Resources Ordinance and an updated
Historic Resources Inventory making the City eligible for Certified Local Government (CLG)
status through OHP. This project has been suspended due to reduced staffing.

Project:
Phase:
Description:

Status:

Prudler Project (formerly known as Four Seasons - The Mall Expansion Site)
n/a

PM:

Hanson

The proposed project, approximately 38 acres, would include 247 single-family homes and a
clubhouse facility to serve the active adult homebuyer 55 years of age and above. The
project proposes to be a gated community.
(No Change) The draft Initial Study and Mitigated Negative Declaration was released for 30day review. The applicant has submitted a $15,000 payment on February 5, 2010 for the
Fiscal Study. The study will be conducted by Goodwin Consulting Group. Staff is working
on the environmental document, an Initial Study, and staff report. The project will go before
both the Planning Commission and City Council. The applicant is requesting the following
entitlements from the City of Woodland:
• General Plan Amendment to re-designate the site from General Commercial (GC) to
Medium-Low Density Residential (MLDR);
•

Spring Lake Specific Plan Amendment to modify the East Street cross-section for the
segment south of the County Fair Mall to County Road 24A;

•

Rezone of the project site from General Commercial Zone (C-2) to Duplex Residential
Zone/Planned Development (R-2)(P-D) and adopt Planned Development Standards;

•

Conditional Use Permit for development within a PD Zone; and

•

Tentative Subdivision Map to subdivide a 38-acre site into 247 lots plus common area
lots, which includes internal roadway and utilities necessary to serve the development.
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Project:

Phase:

Description:

February 1, 2011

Gibson/Ogden General Plan and Specific Plan Amendments to request removal of a
proposed pedestrian/bike overpass and class 1 bike path between the High School and
Woodland Community College.
Application
Complete

PM:

Norris

A tentative subdivision map to subdivide 14.47 acres into 77 single-family lots in the
Southeast Area Specific Plan. This map application was approved by the Planning
Commission on May 6, 2010.

Status:

(No Change) The property has been purchased by Pulte Homes. Site grading is currently
underway. An initial application for Design Review for the Centex homes on Gibson Ogden
was received, but is not complete. The applicant has indicated that they intend to present
design ideas for discussion. In addition, the applicant has submitted a request to remove the
proposed bikeway improvements and overpass. This item is scheduled to be heard by the
Planning Commission on October 21, 2010.

Project:

General Plan Amendment for Removal of Deep Flooding Policy 8.B.3 from the General
Plan Policy Document

Phase:
Description:

Status:

n/a

PM:

Sokolow

Policy 8.B.3 was established in 2002 and prohibits development in areas subject to deep
flooding (i.e., over four feet) unless adequate mitigation is provided. A recent City storm
drain analysis determined that the original basis for the policy is no longer valid and the
policy can be removed. Removal of the policy may allow a number of commercial projects
to move forward with the projects being developed in a manner consistent with Federal and
state flood regulations.
The Planning Commission recommended approval of the General Plan Amendment at
its regularly scheduled meeting of December 16, 2010. The City Council is scheduled to
receive the Planning Commission’s recommendation and take final action on the project
at its January 18, 2011 meeting.

REDEVELOPMENT
Project:
Phase:
Description:

Downtown Multi-plex Theater
Selection of
Developer

PM:

Shallit

Construction of a downtown 12-14-screen multi-screen theater on Main Street.
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Project:
Status:

Project:
Phase:
Description:

Status:

Project:
Phase:
Description:

Status:

Project:
Phase:
Description:

February 1, 2011

Downtown Multi-plex Theater
Staff returned to the Agency Board with a status report on December 14, 2010. Since
Cinema West is proposing to build a new multiplex at 801 Main Street without the use
of Agency subsidies, the Board agreed to suspend the RFP process pending the outcome
of the CinemaWest project application. Staff was also directed to develop a plan to
restore and reuse the State Theater.

New Woodland Courthouse
n/a

PM:

Shallit/Sokolow

Construction of 163,000 square foot courthouse at a cost of nearly $173 million to
consolidate all of the court’s operations at one location in downtown Woodland and increase
the number of courtrooms to 16. The project will also include the provision of on- and offsite parking to support the new courthouse. The State Administrative Office of the Courts
(AOC) is taking the lead for the courthouse portion of the project while the
City/Redevelopment Agency is taking the lead for the property acquisition required by the
project.
Agency staff revised the purchase and sale agreement (PSA) for the sale of the Agencyowned properties to the AOC for the court site (which is the 3.75-acre block bordered
by Main, Fifth, Sixth, and Lincoln). The PSA is being reviewed by the AOC,
Department of General Services, and the Department of Finance. The PSA is expected
to be considered by the State Public Works Board (PWB) at its February meeting.
PWB approval of the PSA and subsequent approval by the RDA will allow the Agency
to complete the sale of the court properties to the State.

Facade Grants
n/a

PM:

Shallit

Downtown storefront improvement program, which will award up to $30,000 in matching
funds per applicant.
(No Change) Porter Building (501-511 Main St) – Cambridge Junior College began classes
on the first floor of Porter in September 2010 and the improvements necessary for Cambridge
to fully occupy the first floor are almost complete. The façade improvements are nearing
completion. The new window installation (for a portion of the second and third floors)
represents the only outstanding façade item. The Agency approved a loan to the building
owner in October 2010 through the Agency’s Second Floor Retrofit Program to help the
owner with the rehabilitation of the second and third floors as well as assisting with any
remaining work necessary for Cambridge’s full occupancy of the first floor.

Casa del Sol Mobile Home Park 621-709 East St.
Construction

PM:

Shallit

Rehabilitation of an approximate12.6 acre mobile home park. This project includes the
construction and installation of improvements to infrastructure, including roads, water, and
sewer, and the rehabilitation or acquisition of 156 mobile homes for very –low, low, and
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Project:

Casa del Sol Mobile Home Park 621-709 East St.
moderate income households. A new 15,000 square foot community center will also be built.
Project costs for acquisition and rehabilitation total $16,628,113.

Status:

A new staff person at HCD has been assigned to the Casa Del Sol HOME loan
application. A target date for the HOME loan closing of October 17, 2010 was missed and a
new date will need to be set. The thirty (30) new coaches cannot be ordered from Skyline
until the loan is approved.

Project:
Phase:
Description:

Status:

Project:
Phase:
Description:

Status:

Project:
Phase:
Description:

Casa Del Sol Off-site Streetscape Improvements, CIP 06-05
Construction

PM:

Chavez (Engineering)

Improvements to the east side of East Street between Oak and Gum streets near Casa del Sol.
The project includes new curbs, gutters, sidewalks, a new bus turnout, and a bus enclosure. It
also includes landscaping, new street lighting, and fencing. The total project cost is estimated
to be $560,000.
(No Change) Construction is complete. A bond has been filed by the contractor to replace
the STOP notice issued by a subcontractor. Project is currently being closed out.

SACOG Community Design Program, Woodland Downtown Streetscape Project
n/a

PM:

Shallit

Grant application to fund construction of streetscape improvements (landscaping, sidewalks,
bulb outs, traffic signal, etc.) on Main Street between Third and East Streets.
(No Change) In January 2010, the SACOG Board of Directors approved $915,000 in grant
funds under the SACOG Community Design Program for the City’s project. SACOG has not
yet made a determination on when the funding will be available for the City’s project.

Rule 20A Project (Undergrounding utilities)
n/a

PM:

Sokolow

Staff is working through the process of declaring Dead Cat Alley between Third Street and
Fifth Street (Freeman Park west end) as the City’s 17th Undergrounding Utility District.
PG&E’s Rule 20A Program provides funding (credits) to underground utilities in a
community.
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Project:
Status:

Project:
Phase:

February 1, 2011

Rule 20A Project (Undergrounding utilities)
Staff hired a land surveyor to complete the legal description and plat map to establish the
district in Dead Cat Alley between Third and Fifth streets. The City Council plans to hold a
public hearing on the proposed District 17 and consider formation of the district at its
February 1, 2011 meeting. On January 29, 2010, the City’s Undergrounding Committee
met to discuss the project and future Rule 20A projects. The committee voted 5-0 to
recommend this potential Rule 20A project to City Council.

CDBG Administration
n/a

PM:

Ross

Description:

Preparing documentation and project monitoring for CDBG funded activities. Also includes
the community application process for funding.

Status:

The FY 2011 CDBG allocation is $630,540; the amount is approximately $50,000 more than
last year’s $581,852. The 2010-2011 CDBG Action Plan was approved on May 4, 2010.
Staff expects to receive notice from HUD approving the 2010-2014 Consolidated Plan and
FY 10 Action Plan shortly. The funds will be available July 1, 2010.
(No Change) Utility Assistance Program - The FY11 Action Plan allocated $15,000 to a
Utility Assistance Program that will provide a $15 discount on the flat rate portion of eligible
household’s utility bills for up to three consecutive months. The household must be enrolled
in PG&E’s CARE or FERA program to be eligible in addition to other restrictions.
Applications will be available on July 1, 2010 at City Hall and on the City website.
(No Change) Annually, the CDBG Program is required to monitor all CDBG Subrecipients.
To date, staff has completed all subrecipient monitoring for FY 2010.
(No Change) TANA/Hispanic Arts and Culture Center — Rehabilitation of a building for a
Hispanic arts educational program. There was difficulty incorporating both UCD and Federal
construction requirements in the bid documents, but the bid package has now been approved
by UCD’s legal department and released. Twelve bids were received January 20, 2009. A
pre-construction meeting was held on Tuesday, March 10th. Construction began March 16th.
Construction with the exception of a couple small change orders is complete. Yolo County
Housing handed the building over to the UC Davis Chicano Studies Department on August
25, 2009. A ribbon cutting/press event has been scheduled for Wednesday, December 9th at
10am. UC Davis is collecting the final grant closeout documentation from the contractor. It
is expected the grant will be closed out by March 2010. The project manager found errors in
the project’s certified payrolls. The discrepancy is less than $400, however the process of
contacting the employees and paying them the corrected wages has been lengthy. The CDBG
program will not release the remaining grant funds until the wage amounts to the laborers are
resolved.
(No Change) YADHC Building Safety – Project includes repairing/replacing walkway and
re-roofing at Yolo Adult Day Health Center (20 N. Cottonwood). The Project site is in the
floodplain. The eight (8)-step process is complete. SHPO has approved the project and the
environmental is now complete. An invitation to bid was published on April 9th and a job
walk was scheduled on April 14th. The roof is complete. The lowest bidder for the concrete
work could not obtain a bond and the project manager has decided to re-bid the project. The
project was re-bid and construction is now complete. The subrecipient is currently collecting
its final paperwork to closeout the grant.
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CDBG Administration
(No Change) St. John’s Emergency Generator - Installation of an emergency generator at
Stollwood Convalescent Hospital. The OSHPD review has been extremely lengthy. EPA
has sent a notice that all interested parties were notified of the generator on October 7, 2009.
St. John received OSHPD approval on November 30, 2009. The generator is estimated to
take 90 days to build. The project is still experiencing delays due to OSHPD. Senator
Wolk’s office is now involved in getting this project to move forward. St. John’s finally
received OSHPD approval and the construction of the generator is finally underway. The
generator is expected to be completed by the end of June. Final closeout of the project is
expected by the end of July.
(No Change) CIP 08-06 Series Street Lighting – Design of the Series Street Lighting project
(08-06) on Main Street from West to East Streets. It is expected at closeout that the grant
will have $30,000 remaining; the CDBG Action Plan will be amended to reallocate these
funds to another activity. On September 1, 2009, the remaining $30,000 was allocated to the
City’s Micro-loan Program. Due to changes in the project’s design, the Engineering Division
has requested that $15,000 from the 09-21 Series Street Lighting project be transferred to the
08-06 project. The project’s revised grant amount is $46,101.
(No Change) CIP 09-21 -Series Street Lighting – Design of the Series Street Lighting project
in the Gibson Area. The project’s revised grant amount is $20,000 (see explanation above).
(No Change) Microenterprise Loan – Refrigeration Innovation is receiving a $30,000 loan
from the City’s CDBG Small Business Loan Program. Loan documents were signed on
October 6th. With the help of this funding, the company will be releasing its newest product
(an alarm system installed in refrigerators that alerts workers when temperatures get too high
in the unit) next month and has secured a contract with a large grocery store chain to begin
installation of their product early next year. The company has already requested 99% of its
loan amount and will begin making loan repayments in April 2010. The first loan repayment
was received. The new product was tested in two stores and has won 3 stores with Safeway
for this year. The new product will be included in all new and remodel projects for Safeway
in 2011. The new product also debuted in the largest Food Trade show in the U.S. in May at
FMI 2010 Las Vegas. This debut is expected to increase sales and exposure of the new
product and the company dramatically. There are two design flaws with the injection molds
used to create the product. Therefore, new injection molds are required. Loan repayments
have been suspended until January 1, 2011 to help Refrigeration Innovation complete the
development of the new product.
(No Change) CommuniCare Peterson Clinic Design ($80,000) – CommuniCare has
abandoned negotiations with Woodland Memorial Hospital after a viable agreement did not
seem possible. CommuniCare is now looking at other options, including existing commercial
sites or vacant land. CommuniCare has made an offer on another site and should finalize
negotiations by December 2010.
(No Change) Yolo Community Care Continuum Supportive Housing Rehab ($90,200) –
Some preliminary inspections for pest control and electrical are being conducted to prepare
the scope of work. The environmental review is complete. YCCC has received one bid, but
needs three bids per CDBG regulations. The project manager is working to obtain two more
bids from general contractors.
(No Change) ADA Curb Ramps ($100,000) – The Engineering Division is designing and
implementing this project. The project has been bid out and the notice to proceed will be
released on July 6, 2010. SHPO approval was received in October 2010 and a notice to
proceed will be issued shortly.
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Project:
Phase:
Description:

Status

Project:

February 1, 2011

The American Recovery and Reinvestment Act/CDBG Administration
n/a

PM:

Ross

The American Recovery and Reinvestment Act allocated $1bill to the CDBG program. The
City of Woodland will be receiving $154,946. The funds are to be used primarily for job
creation and economic recovery type activities. In addition, 10% of the funds may be used
for admin and 15% of the funds may be used for public service activities.
(No Change) The City has executed the grant agreement. All subrecipient agreements have
been executed. The third report on CDBG-R was submitted on time. The next report will be
due July 10th. To date, approximately $37,000 has been expended.
•

ADA Improvement Project ($55,209) – the project is being combined with the 200910 project (see above).

•

Homebuyer Assistance Program ($61,000) – All funds have been committed to
homebuyers. One loan has closed.

•

Foreclosure Prevention Project by Legal Services ($10,000) and Meals Program by
the Yolo Wayfarer Center ($10,000) are proceeding as scheduled. The Vocational
Assistance program ($3,242) by STEAC has not received the number of applicants
that they expected. Staff is currently working with HUD to determine how to
reallocate these funds to another activity.

Sale of Spring Lake Homes
Phase:

Description:
Status:

n/a

PM:

McLeod

RDA’s assistance with the sale of Spring Lake affordable homes.
(No Change)
Developer

Unsold Units

None Available

Affordable Expiration Date
On some units

0

Staff will continue to send applications to interested family.

Project:
Phase:
Description:

Status:

Inclusionary Housing Program
Ongoing

PM:

McLeod

These are affordable housing units made available for sale under the requirement of homes
for low and moderate-income families.
(No Change) Staff has finalized agreements with developers for Parkside and Gibson/Ogden.
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Rochdale Grange
Construction

PM:

McLeod/ Luevano

Description:

Construction of a 44-unit very-low income apartment complex by Neighborhood Partners in
Spring Lake. The land was dedicated to the project by Reynen and Bardis to fulfill a portion
of their Inclusionary Housing requirement in Spring Lake. The main funding source for the
project is a $4 million HOME grant.

Status:

(No Change) The project is 51% complete. The buildings have been framed and roofed. A
large amount of the remaining work is interior and should not be hampered by inclement
weather.

BUILDING

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Farm Credit West
Construction

PM:

Luevano

New Bank
Above t-bar has been completed. Final target date for completion is scheduled for
January 31, 2011.
Porter Building/Cambridge College Tenant Improvement
Construction

PM:

Luevano

Seismic Retrofit/Tenant Improvements
(No Change) Cambridge College is now holding classes at the Porter Building Monday
through Friday with approximately 90 students attending, while work on the building
continues.

Marias Cantina
Construction

PM:

Luevano

Restaurant Remodel
Project is currently at framing stages of construction.
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Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

February 1, 2011

Rochdale Grange
Construction

PM:

Luevano

44 unit apartment complex
Buildings A through H are at drywall or finish stages of construction. The remaining
buildings J & I are at frame stages of construction.

Red Robin Restaurant
Construction

PM:

Luevano

Restaurant
Project is currently at framing stage of construction.

Speed Oil Change and Tune-up
Construction

PM:

Luevano

Automotive Repair
CMU block construction has been completed and the interior framing is under
construction. Final target date for completion is scheduled for March 18, 2011.

Plan Review
n/a

PM:

Essenwanger/Hanson

Projects currently being plan checked in CDD’s Building Inspection division.
The following large scale projects are currently in plan review:
1.

2.
3.

4.

The Woodland Opera House has been tentatively approved pending
proposal and approval of revised gas meter location and backflow
preventer location.
Standard Pacific Parkside subdivision Master Plans 2, 3, 4 & 5 have been
resubmitted and approved.
Standard Pacific Parkside subdivision Master Plans 1, 6, 7 & 8 have been
reviewed and comments were sent out. We are awaiting the resubmission
of revised plans.
Wal-Mart Fuel Cell Project at 1720 E. Main Street has been resubmitted
with revised scope reduced from 3 fuel cells to 1 fuel cell. Plans are
awaiting plan review.
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Project:

Plan Review
5.
Sun Foods Rice Flour Processing Plant at 420 N. Pioneer Avenue has been
reviewed and comments were sent out. A foundation-only building permit
has been issued and we are awaiting resubmission of revised building plans
for the rest of the project.
6.
Pulte-Centex Starlyn Park Master Plans 1, 2 & 3 have been reviewed and
initial Building Division comments e-mailed to the applicants.
7.
Yolo Transportation New Administration Building, Remodel of Existing
Buildings and Site Improvements project at 350 Industrial Way was
received and is in plan-check queue awaiting plan review.
8.
The Target Distribution Center expansion project at 2050 E. Beamer Street
Grading Permit was issued. We are awaiting submittal of building plans
for the approximate 367,000-ft2 expansion to the existing building.

Project:

Code Enforcement

Phase:
Description:

Status:

n/a

PM:

Dennis

Major code enforcement efforts.

(NO Change)
ONGOING CASES
1. From October 8, 2010 to November 8, 2010 67 calls for service received, 51 cases
opened, and nine (9) calls for substandard conditions (previously handled by Yolo
County Environmental Health Department).
2. 521 Sunset – Illegal accessory buildings/structures/patio covers built without
permits. Door hanger left.
3. 1615 Sixth St. – Inoperable vehicle (RV) with expired tags and sitting on flats
located in driveway.
4. 75 W. Court Street (Q Shack) - Vacant commercial property with tall weeds and
junk/debris accumulation. Call placed to listing agent.
5. 111 Main Street – Old Long John Silvers, vacant foreclosed building. Transient
camp, junk, and debris accumulation.
6. 601 Main Street (Unit 304) – Substandard conditions, lack of hot water.
7. 555 Matmor – (Cross Road Village Apts.) Garbage accumulation in dumpster
enclosures, A/C unit hanging from window.
8. 700 Springdale Drive – Foreclosure, junk/debris accumulation.
9.

601 Main Street (Capital Saloon) – Hours exceeding 10:30 pm requires a conditional
use permit.

RECENTLY RESOLVED CASES
1. 648 Denise Drive – Junk and debris accumulation in front yard and driveway area.
Administrative citation (warning) given, expires 8/16.
2. 175 Muir Street – Unsecured vacant home with broken back windows and sliding
glass door. The interior of the property has been vandalized. Notice sent to bank.
3. 680 Thomas Street – Vacant foreclosed property with tall weeds and blight. Weeds
have been removed and property cleared of all debris.
4. 428 Walnut Street – Substandard building (barn) has been demolished and all debris
cleared from lot.
5. 976 Nelson – Tuffshed accessory building has been removed from driveway.
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Project:

February 1, 2011

Code Enforcement
6. 335 Quail Drive – Inoperable vehicles in driveway have been removed from
property.
7. 174 Cleveland Street – Illegal camping on property has stopped and debris has been
removed.
8. 1120 Gum Ave – Illegal residence in commercial building, inspected premise and
verified and confirmed no residency.
ONGOING ISSUES
• Foreclosure monitoring: currently 398 foreclosures within city limits.
• Business license inspections and violations.

ENGINEERING
Project:
Phase:
Description:

Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:

Spring Lake Implementation
n/a

PM:

Pollard/ Fong

Proposed development will be comprised of approximately 4,037 dwelling units on 665
acres, 11 acres of neighborhood commercial uses, over 280 acres of public and quasi-public
land uses, about 34 acres of parkland, and over 100 acres of major streets and roads. Overall,
residential density will equate to about 6.1 units per acre. The Plan will result in build-out to
accommodate approximately 11,270 residents.
Staff is working on facilitating various developments in Spring Lake from the first and
second release.

Pulte/Centex/Beeghly
n/a

PM:

Pollard

Residential Subdivision on Beeghly Ranch Property.
Staff and City Attorney working to resolve issues with Breach of Development Agreement
City attorney working with Centex’s attorney to draft amendment. Staff is also working on
property acquisition and Quiet title action. The City put a demand letter on Centex and after
meeting with Pulte, the City has since put the demand in abeyance. Additional meetings are
needed with Pulte, the Attorneys, and City Staff.

On Site Civil Improvements
Plan Check

PM:

Various projects in for plan check.
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Weichel

CDD Monthly Status Report

Project:
Status:

Project:
Phase:

Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:

Description:
Status:

Project:
Phase:
Description:
Status:

February 1, 2011

On Site Civil Improvements
2011: Three (3) Plan Checks in Process.

Encroachment Permits
Application
Processing

PM:

Weichel

Permitting for minor improvements within the public Right of Way.
2010: 158 Issued, 2011: four (4) in Process.

Solara Ranch
Pre Submittal

PM:

Fong

94 Residential units within (DR Horton) within Spring Lake
(No Change) Had pre-submittal meeting at the request of the developer.

Gibson & Ogden
Final
Map/Construction of
Improvements

PM:

Fong

Residential Subdivision in the Southeast area.
Construction started prior to final map (under improvement agreement). City sewer, water,
and storm are complete. Underground joint utilities (PGE, ATT, and Wave Broadband) are
underway. Final map approved and recorded. Staff is working on reimbursement
agreement requests.

Miekle/Banks
Pre Construction

PM:

Fong

Extension of Miekle Avenue and Banks Way within the Spring Lake Area
Hardscape has been completed. Staff is preparing landscape plans, and reviewing &
processing payments.
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Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:

Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:

Status:

February 1, 2011

Pioneer Village – Unit 1 (AKA: Merritt Murphy)
Plan Check

PM:

Fong

Residential Subdivision in Spring Lake.
(No Change) Applicant has resubmitted improvement plans, preparing to update plans and
check improvements.

Standard Specification Update
Completed

PM:

Karoly

Updating Engineering Standard Specifications to reflect current desires and practices.
Addendum No. 1 to 2010 Engineering Standards issued. Staff is compiling suggestions
for subsequent addendum.

Gateway II
Preparing
Environmental
Document

PM:

Pollard

Annexation of approximately 150 acres east of Road 102 for commercial development.
(No Change) Assisting consultant in response to comments.

Prudler Sievers (formerly known as Four Seasons - The Mall Expansion Site)
Tentative map

PM:

Pollard

38 acre Residential senior housing sub division south of the County Fair Mall.
(No Change) Prepared revised comments, awaiting applicant’s re-submittal of the tentative
map.
Cal West Seeds
Tentative Map

PM:

Pollard

109 SFD map plus
R-15 site
Staff is reviewing lotting plan and scopes of work for technical studies
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CDD Monthly Status Report

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:

February 1, 2011

Final Map Processing
Processing final Maps

PM:

Hatch

Processing final Parcel Maps or Sub Division Maps for recordation and division of land
2010: 3 Parcel Maps Complete1 Subdivision Map Complete; 2011: 1 Subdivision Map in
Process.

Transportation Permits
Permit Issuance

PM:

Hatch

Receiving Requests, Processing, and issuing oversized truck permits
2010: Issued 273 permits; 2011: 11 issued

Sub Division 4675 Parkside
Final Map and Plan
Submittal

PM:

Fong/Pollard

Description:

Final map for a subdivision located in the Spring Lake with 162 Residential lots and over $7
million in public improvements.

Status:

Construction underway with improvement agreement. Construction of sewer, water, and
storm continues in September. The Final map is postponed pending offsite property
acquisition and will go to Council along with reimbursement agreements when the issue has
been resolved. Staff is working with the Developer to prepare a final map for fewer lots
(either 36 or 42) prior to land acquisition.

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Knaggs Annexation II
Annexation

PM:

Pollard

Annexation of approximately 160 acres near East Main Street and Road 102.
Flood modeling, scoping traffic study, and utility studies have been completed.

New Woodland Partners
Zoning and Annexation

PM:

Pollard

Zoning and annexation of approximately 22 acres east of Gateway
The project was denied by the Planning Commission and is now awaiting result of
appeal to City Council.
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Project:
Phase:
Description:
Status:

Project:
Phase:
Description:

Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

Project:
Phase:
Description:
Status:

February 1, 2011

Hedrick II
Final Map

PM:

Fong/Pollard

Final of 69 lots on the Hedrick tentative map in Spring Lake.
Applicant has requested plan review prior to map submittal. Plan review has been completed
and returned to applicant. Draft agreements have been prepared for prospective buyer.
Prepared revised conditions for Development Agreement Amendment. Staff is reviewing
the second submittal of improvement plans.

Parkland Landscape Design
Landscape Design for
Parkland

PM:

Fong

Landscape plans for Parkland Avenue between Heritage and Marston between Parkland and
Road 101
(No Change) Waiting for re-submittal of plans.

Widening Pioneer Avenue I (CIP 09-24)
Design

PM:

Fong

Widening Pioneer Avenue between Gibson Road and the Pioneer HS main entrance.
Staff is reviewing revised plans.

Road 25A (CIP 09-25)
Road Rehabilitation

PM:

Fong

Overlay and widening to standard width of 24 feet plus shoulders.
(No Change) Received funding for design from Pulte Homes and executed contract for
services with Cunningham Engineering Corporation. Environmental document being
prepared by consultant.

Extending Pioneer Avenue (CIP 09-27)
Design

PM:

Fong

Extending two lanes of arterial road from Farmers Central Road to Heritage Parkway.
(No Change) Plans submitted and are under review. Staff has contacted property owners
and has started property acquisition negotiations.
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Project:
Phase:

Description:
Status:

Project:
Phase:
Description:
Status:

February 1, 2011

Capital Projects
Pre-Design, Design, Bidding,
Construction

Ayon, Brant, Burnham, Camacho, Chavez,
Fisher, Heath, Karoly, Meyer, Scott, Sharp,
Weiser, Wurzel

PM:

Capital Projects
(No Change) Capital Improvement Project Execution - Engineering staff is
managing/designing 34 active projects (FY 10/11 budget = $24 million) and assisting with
PW managed CIPs. For detailed summary of all Capital projects, please see the separate
document “CDD Capital Project Status Report.”

Development Projects Under Construction
Construction, Warranty

PM:

Heath

Development Projects Under Construction
Major developments under construction:
• Parkside (south of Matmor, east of East Street, north of Community & Senior
Center
• Starlyn Park (west of Odgen, south of Brannigan, north of Gibson)
• Southerly extension of Miekle to Banks, includes portion of Banks
Encroachment Permit Inspection –One (1) 2008 permit still active; nine (9) 2009 permits still
active. 124 permits issued thus far in 2010, of which 31 are active.
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