
July 27, 2009

Prepared by:

Prepared for:
City of Woodland
300 First Street

Woodland, California 95695

SPRING LAKE SPECIFIC PLAN
CAPITAL IMPROVEMENT PLAN

ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
BACKBONE INFRASTRUCTURE 2008 UPDATE

Ponticello Enterprises Consulting Engineers
1216 Fortna Avenue

Woodland, CA  95776
(530) 668-5883

Cunningham Engineering Corporation
2940 Spafford Street, Suite 200

Davis, California 95618
(530) 758-2026



Segment # Segment Name Page

SUMMARY 1-2

PACKAGE A 3-7
1 COUNTY ROAD 102 (Gibson Road to 1003' South of Heritage Parkway) 3
2 HERITAGE PARKWAY (County Road 102 to W. Edge of TOC 160) 3

3(A) PIONEER AVENUE (Gibson Road to Farmer's Central Road) 4
4 FARMER'S CENTRAL ROAD (Pioneer Avenue to County Road 102) 4
5 MEIKLE AVENUE [Collector 1]  (Farmer's Central Road to Heritage Parkway) 5
6 AG INTERCEPTOR 5
- PROJECT SUMMARY 6
- PROJECT NOTES 7

PACKAGE B 8-22
7 HERITAGE PARKWAY (W. Edge of TOC 160 to Parkland) 8-10

8(A) PARKLAND AVENUE [Heritage Parkway] (County Road 101 to Pioneer Avenue) 10-11
9(A) PARKLAND AVENUE [Pioneer Avenue] (Pioneer Avenue to Heritage Parkway) 12-13

10(A) PIONEER AVENUE (Parkland Avenue to Farmer's Central Road) 14-15
3(B) PIONEER AVENUE (Farmers Central Road to Gibson Road) 15-18
11 HERITAGE PARKWAY (Fronting Central Park, Fire Station & Neighborhood Commercial) 18-19
12 GIBSON ROAD (Pioneer Avenue to County Road 102) 20-21
- PROJECT SUMMARY 21
- PROJECT NOTES 22

PACKAGE C 23-33

13 PARKLAND AVENUE (Heritage Parkway to Marston Drive) 23-24
14 MARSTON DRIVE [Collector 2]  (County Road 101 to Parkland Avenue) 25-26
15 MARSTON DRIVE (Parkland Avenue to Eastern Beeghly Boundary) 26-28

16(A) COUNTY ROAD 101 (Marston Drive to County Road 25A) 28-29
36(A) BEEGHLY GREENBELT 29-31
28(A) COUNTY ROAD 25A (Highway 113 to West Edge of SLSP) 31-32

- PROJECT SUMMARY 32
- PROJECT NOTES 33

APPENDIX B: BACKBONE IMPROVEMENTS - OPINION OF PROBABLE COST



Segment # Segment Name Page
OTHER PROJECTS 34-89

1(B) COUNTY ROAD 102 (Gibson to 1300 S. of Heritage Parkway) 34-35
17 COUNTY ROAD. 102 (1300 South of Heritage Parkway to County Road 25A) 35-36

17(B) COUNTY ROAD 102 (1300 South of Heritage Parkway to County Road 25A) 37-38
2(B),7(B) HERITAGE PARKWAY (Parkland Avenue to County Road 102) 39

8(B) PARKLAND AVENUE [Parkway Drive West] (County Road 101 to Pioneer Avenue) 40
18 PARKLAND AVENUE [Parkway Drive MPRA] (East Street to County Road 101) 41-42

9(B) PARKLAND AVENUE [Pioneer Avenue] (Pioneer Avenue to Heritage Parkway) 42-43
19 PARKLAND AVENUE [Pioneer Avenue South] (Marston Drive to County Road 25A) 43-44
20 COUNTY ROAD 101 (Gibson Road to Farmer's Central Road) 45-46
21 COUNTY ROAD 101 (Farmer's Central Road to Parkland Avenue) 46-48
22 "I" STREET (Parkland Avenue to Marston Drive) 48-50

16(B) COUNTY ROAD 101 (Marston Drive to County Road 25A) 50-51
23 GIBSON ROAD (Highway 113 to Pioneer Avenue) - PEDESTRIAN PATH 52-53
24 MARSTON DRIVE [Collector 2] (Eastern Beeghly Boundary to Meikle Avenue) 53-55
25 FARMER'S CENTRAL ROAD (East Street to Matmor Road) 55-56
26 FARMER'S CENTRAL ROAD (County Road 101 to Pioneer Avenue) 57-58

4(B) FARMER'S CENTRAL ROAD [County Road 24A] (Pioneer Avenue to County Road 102) 58-59
27(A) COUNTY ROAD 25A (Promenade Drive to County Road 102) 59-60
27(B) COUNTY ROAD 25A (Parkland Avenue to Promenade Drive) 61-62
27(C) COUNTY ROAD 25A (West Edge of SLSP to Parkland Avenue) 62-63
28(B) COUNTY ROAD 25A (Highway 113 to West Edge of SLSP) 64-65

29 GALVIN WAY [County Road 24C] (Pioneer Avenue to Meikle Avenue) 65-67
30 MEIKLE AVENUE [Collector 1] (Heritage Parkway to County Road 25A) 67-68
31 COLLECTOR 4 (County Road 101 to Pioneer Avenue) 69-70
32 MATMOR ROAD (Existing End to Farmer's Central Road) 71-72

11(B) HERITAGE PARKWAY (Fronting Central Park, Fire Station & Neighborhood Commercial) 72-74
33 HIGHWAY 113 (East & West Sides within Specific Plan Area) 74-75
34 GIBSON ROAD PEDESTRIAN OVERCROSSING 75-76
35 EIR ROADWAY MITIGATION MEASURES 76-77

36(B) SPRING LAKE CENTRAL/VILLAGE 4 GREENBELT 77-78



Segment # Segment Name Page
36(C) VILLAGE 1A/1B/3 GREENBELT (Farmer's Central Road to Heritage Parkway) 79-80
36(D) RUSSELL RANCH GREENBELT (Heritage Parkway to School and between Park and School) 81-82
36(E) GREENBELT BETWEEN HIGH SCHOOL AND COLLEGE 83-84
36(F) GATEWAY ENTRIES AND BUS SHELTERS 85-86

37 MISCELLANEOUS ITEMS 87-88
- PROJECT SUMMARY 88
- PROJECT NOTES 89

PLANNING & ADMINISTRATION 90

HABITAT CONSERVATION EASEMENT 91

DISTRICT ADMINISTRATION 92

OFF-SITE STORM DRAINAGE - PROJECT 02-36 93

EAST REGIONAL DETENTION POND LANDSCAPING - PROJECT 06-12 94

OFF-SITE STORM DRAINAGE REMAINING 95

OFF-SITE SEWER - PROJECT 02-37 96

OFF-SITE SEWER IMPROVEMENTS REMAINING 97

WATER WELL 98

EXISTING GIBSON ROAD 99

ON-SITE LAND ACQUISITION 100-101



Segment # Segment Name Page

SUMMARY 1-2

PACKAGE A - FAIR SHARE ALLOCATION 3-4

1 COUNTY ROAD 102 (Gibson Road to 1003' South of Heritage Parkway) 3
3(A) PIONEER AVENUE (Gibson Road to Farmer's Central Road) 3

4 FARMER'S CENTRAL ROAD (Pioneer Avenue to County Road 102) 3
- PROJECT SUMMARY 3-4
- PROJECT NOTES 4

PACKAGE B - FAIR SHARE ALLOCATION 5-8

3(B) PIONEER AVENUE (Farmers Central Road to Gibson Road) 5
12 GIBSON ROAD (Pioneer Avenue to County Road 102) 5-8
- PROJECT SUMMARY 8
- PROJECT NOTES 8

OTHER PROJECTS 9-13

25 FARMER'S CENTRAL ROAD (East Street to Matmor Road) 9
26 FARMER'S CENTRAL ROAD (County Road 101 to Pioneer Avenue) 10

4(B) FARMER'S CENTRAL ROAD [County Road 24A] (Pioneer Avenue to County Road 102) 10-11
33 HIGHWAY 113 (East & West Sides within Specific Plan Area) 11
37 MISCELLANEOUS ITEMS 12
- PROJECT SUMMARY 12-13
- PROJECT NOTES 13

HABITAT CONSERVATION EASEMENT 14

OFF-SITE STORM DRAINAGE - PROJECT 02-36 15

EAST REGIONAL DETENTION POND LANDSCAPING - PROJECT 06-12 16

OFF-SITE STORM DRAINAGE REMAINING 17

OFF-SITE SEWER - PROJECT 02-37 18

APPENDIX C: FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATORY ENTITIES



Segment # Segment Name Page
OFF-SITE SEWER IMPROVEMENTS REMAINING 19

EXISTING GIBSON ROAD 20

ON-SITE LAND ACQUISITION 21

NOTE
** This cost opinion has been prepared as an update to Appendix B, Appendix C and the Equitable Swap Costs included in the original 2004 Spring Lake Capital Improvement Plan and the Infrastructure Study 
Report (Reports).  This update does not include any changes to said Reports or supporting exhibits and any user should refer to the original Reports for additional information.

SLSP "EQUITABLE SWAP" COSTS



APPENDIX B

BACKBONE IMPROVEMENTS
OPINION OF PROBABLE COST



ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
"BACKBONE INFRASTRUCTURE" -2008 UPDATE
PROJECT: SPRING LAKE SPECIFIC PLAN
LAST REVISED: JULY 27, 2009

PROJECT 
NUMBER PROJECT NAME 2004 SLIF PROGRAM 

AMOUNT
CIP TOTAL          

2008 UPDATE 2008 SLIF % SLIF CHANGE COLLECTOR 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD FUTURE MPRA 

IMPROVEMENTS YOLO CO WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE

ALLOCATION 
FOR MPRA

04-25 PACKAGE A 
ROADWAY $5,953,564 $9,344,758 $9,344,758 57.0% $0 $0 $0 $0 $0 $0 $0 $0
WATER $1,400,500 $1,892,748 $1,892,748 35.1% $0 $0 $0 $0 $0 $0 $0 $0
SEWER $967,545 $1,780,682 $1,699,433 75.6% $0 $81,249 ++ $0 $0 ++ ++ $609,517
STORM DRAINAGE $2,554,908 $4,710,244 $4,369,662 71.0% $0 $0 ++ $0 $340,582 ++ ++ $726,015

CONSTRUCTION COST $10,877,000 $17,728,432 $17,307,000 59.1% $0 $81,000 ++ $0 $0 ++ ++ $1,336,000
20% CONTINGENCY $2,175,400 NA
ESTIMATED SOFT COSTS $2,610,480
ACTUAL SOFT COSTS $4,328,497 $4,308,660 65.1% $0 $19,837 ++ $0 $0 ++ ++ $326,078
TOTAL PROJECT  COST $15,663,000 $22,057,000 $21,616,000 38.0% $0 $101,000 ++ $0 $340,582 ++ ++ $1,662,000

05-13 PACKAGE B 
06-11 ROADWAY $7,224,000 $12,148,000 $11,374,000 57.4% $153,723 $464,924 ++ $0 $155,683 $0 $0 $2,017,892

WATER $482,000 $1,074,900 $978,796 103.1% $90,030 $0 $0 $0 $7,104 $0 $0 $0
SEWER $241,948 $586,294 $455,500 88.3% $130,640 $0 $0 $0 $0 $0 $0 $296,493
STORM DRAINAGE $876,000 $2,156,800 $2,127,643 142.9% $26,178 $0 $0 $0 $1,157 $0 $0 $769,947

CONSTRUCTION COST $8,824,000 $15,966,000 $14,936,000 69.3% $401,000 $465,000 $0 $0 $163,944 $0 $0 $3,084,000
10% CONTINGENCY $1,596,572 $1,493,553 -15.4% $40,057 $46,492 ++ $0 $16,394 $0 $0 $308,433
20% CONTINGENCY $1,764,800 $0 $0 --- --- --- --- --- --- --- ---
24% SOFT COSTS $2,117,760 $3,831,840 $3,584,640 69.3% $96,240 $111,600 $0 $0 $39,347 $0 $0 $740,160
TOTAL PROJECT  COST $12,707,000 $21,394,000 $20,014,000 57.5% $537,000 $623,000 $0 $0 $219,685 $0 $0 $4,133,000

05-35 PACKAGE C
06-17 ROADWAY $1,736,000 $4,059,000 $3,441,000 98.2% $620,000 $0 $0 $0 $0 $0 $0 $743,000

WATER $273,000 $421,000 $342,000 25.3% $79,000 $0 $0 $0 $0 $0 $0 $0
SEWER $152,000 $304,000 $182,000 19.7% $122,000 $0 $0 $0 $0 $0 $0 $86,000
STORM DRAINAGE $73,000 $517,000 $373,000 411.0% $144,000 $0 $0 $0 $0 $0 $0 $8,000

CONSTRUCTION COST $2,234,000 $5,301,000 $4,338,000 94.2% $965,000 $0 $0 $0 $0 $0 $0 $837,000
10% CONTINGENCY $455,800 $359,500 $96,500 $0 $0 $0 $0 $0 $0 $9,400
20% CONTINGENCY $446,800 $148,600 $148,600 $0 $0 $0 $0 $0 $0 $0 $148,600
24% SOFT COSTS $536,160 $1,272,240 $1,041,120 94.2% $231,600 $0 $0 $0 $0 $0 $0 $200,880
TOTAL PROJECT  COST $3,217,000 $7,178,000 $5,887,000 83.0% $1,293,000 $0 $0 $0 $0 $0 $0 $1,196,000

OTHER PROJECTS
ROADWAY $12,357,000 $49,827,000 $15,630,000 26.5% $14,684,000 $2,587,000 $0 $16,926,000 $0 ++ $0 $86,000
WATER $1,525,000 $8,975,000 $2,000,000 31.1% $873,000 $6,000,000 $102,000 $0 $0 $0 $0 $4,000
SEWER $1,043,000 $3,206,000 $1,610,000 54.4% $1,466,000 $79,000 $51,000 $0 $0 $0 ++ $830,000
STORM DRAINAGE $1,405,000 $6,046,000 $4,513,000 221.2% $947,000 $0 $0 $586,000 $0 $0 ++ $1,303,000

CONSTRUCTION COST $16,330,000 $68,054,000 $23,753,000 45.5% $17,970,000 $8,666,000 $153,000 $17,512,000 $0 ++ ++ $2,223,000
10% CONTINGENCY $5,233,500 $1,913,700 $1,797,300 $616,400 $15,300 $890,882 $0 $0 $0 $222,200
20% CONTINGENCY $3,266,000 $3,145,200 $924,200 -13.1% $0 $500,400 $0 $1,720,636 $0 ++ ++ $0
24% SOFT COSTS $3,919,200 $16,332,960 $5,700,720 45.5% $4,312,800 $2,079,840 $36,720 $4,202,880 $0 ++ ++ $533,520
TOTAL PROJECT  COST $23,515,000 $92,766,000 $32,292,000 37.3% $24,080,000 $11,863,000 $205,000 $24,326,000 $0 ++ ++ $2,979,000

NON-SLIF PARTICIPANTS

14%

FINAL SUMMARY- CIP
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PROJECT 
NUMBER PROJECT NAME 2004 SLIF PROGRAM 

AMOUNT
CIP TOTAL          

2008 UPDATE 2008 SLIF % SLIF CHANGE COLLECTOR 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD FUTURE MPRA 

IMPROVEMENTS YOLO CO WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE

ALLOCATION 
FOR MPRA

05-21
PLANNING AND 
ADMINISTRATION
TOTAL PROJECT COST $2,500,000 $6,310,000 $6,310,000 152.4%

05-22
HABITAT CONSERVATION 
EASEMENT (PAR)
TOTAL PROJECT COST $200,000 $1,183,600 $1,146,400 473.2% $0 $0 ++ $0 $37,231 ++ ++ $462,000

05-24
DISTRICT 
ADMINISTRATION
TOTAL PROJECT COST $4,566,000 $4,374,000 $4,374,000 -4.2% --- --- --- --- ---

02-36
OFF-SITE STORM 
DRAINAGE
TOTAL PROJECT COST $13,366,000 $14,524,256 $14,167,658 6.0% $0 $0 ++ $0 $356,597 ++ ++ $4,102,000

06-12

EAST-REGIONAL 
DETENTION POND 
LANDSCAPING
TOTAL PROJECT COST $0 $500,000 $484,272 NEW $0 $0 ++ $0 $15,728 ++ ++ $177,300

REMAINING OFF-SITE 
STORM DRAINAGE 
PROJECTS
TOTAL PROJECT COST $8,712,234 $16,825,075 $5,572,515 -36.0% $0 $6,900,054 ++ $4,218,074 $134,432 ++ ++ $1,517,212

02-37
OFF-SITE SEWER 
SYSTEM
TOTAL PROJECT COST $5,731,000 $5,615,000 $5,315,000 -7.3% $0 $0 ++ $0 ++ $300,000 ++ $1,606,000

REMAINING OFF-SITE 
SEWER PROJECTS
TOTAL PROJECT COST $579,000 $795,000 $795,000 37.3% $0 $0 ++ $0 ++ ++ ++ $286,000

00-23 WATER WELL
TOTAL PROJECT COST $293,000 $2,359,000 $199,000 -32.1% $2,160,000 --- --- --- --- --- ---

GIBSON ROAD 
IMPROVEMENTS
TOTAL PROJECT COST $804,000 $991,000 $804,000 0.0% $0 $0 $24,960 $0 $161,619 $0 $0 $0

ON-SITE LAND 
ACQUISITION $1,324,000 $1,922,000 $1,872,000 41.4% $0 $0 $0 $0 $0 $0 $0 $69,000

TOTAL SPRING LAKE CIP COSTS $93,177,000 $198,794,000 $120,849,000 29.7% $25,910,000 $21,647,000 $230,000 $28,544,000 $1,266,000 $300,000 ++ $18,190,000

PROJECT NOTES:
SLIF = Spring Lake Infrastructure Fee

Total estimated costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District
Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

* Collector Improvements consist of Non-SLIF Backbone Infrastructure components, constructed and paid for by subdivision builders. Items include collector streets, water and sewer pipes 8" or less, and drainage pipes 30" or less or that drain individual parcels only. 
Collector rights-of-way up to 68' to be dedicated by adjacent subdivision builders.
Costs listed in "ALLOCATION FOR MPRA" are for improvements that will be constructed and initially funded by the Specific Plan with partial financial responsibility of the Master Plan Remainder Area. These costs have been identified as an offset of the "Equitable Swap Costs." 
See attached summary.
Shaded costs in SLIF column are for items which the SLSP has a partial financial responsibility, yet the items won't be built until MPRA buildout. These costs have been defined as the "Equitable Swap Costs." See attached summary.

++ Non-Participatory entity fair share to be negotiated. See proposed fair share cost in "Fair Share Allocations for No0n-Participating Entities" cost sheets. At this time neither the College nor the County are obligated to participate.
(P) "Partial" designates 2004 CIP items that have been split between sub-categories or road segments. 

 A "(P)" notes that the cost included for the line item is only a portion of the total cost.
Italicized entries indicate actual amount that has been paid by the non-participating entity.

APPENDIX B.xls-Summary Page 2 of 101 Summary - Print Date = 7/27/2009
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PROJECT NO. 04-25

ENGINEER'S OPINION OF PROBABLE COSTS
PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE - PACKAGE "A" - CIP
BASED ON ACTUAL COSTS DATED: August 2006
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

1. COUNTY ROAD 102 (GIBSON ROAD TO 1,300' SOUTH OF HERITAGE PARKWAY) 

DESCRIPTION NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I.
GRADING & EROSION CONTROL 1,11.20 $228,631 $228,631 $107,250 A1,2

II. STREETWORK & CONCRETE 1,11 $775,374 $775,374 $684,550 A3,4,5,6,8,9,1
3

III. TRAFFIC SIGNALS 1,11 $435,488 $435,488 $300,000 A17
IV. STREETLIGHTS 1,2,11 $201,939 $201,939 $258,930 A7,7.5
V. JOINT TRENCH 1,4,11 $247,854 $247,854 $321,000 A14,15
VI. LANDSCAPING 1,3,11,13 $1,401,463 $1,401,463 $1,192,650 A10,11,12,16

ROADWAY SUBTOTAL $3,290,749 $3,290,749 $2,864,380 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL 11,10 $727,073 $727,073 $478,000 AE1,2,3 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0
IX. DEWATERING $0 $0 $0

SEWER SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUBTOTAL 11,5 $417,695 $77,113 $0 $0 $0 $0 $0 $340,582 ++ $0 $0

TOTAL CR 102 CONSTRUCTION COST $4,435,517 $4,094,935 $3,342,380 $0 $0 $0 $0 $340,582 ++ $0 $0

2. HERITAGE PARKWAY (COUNTY ROAD 102 TO W. EDGE OF TOC 160)

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I. GRADING & EROSION CONTROL 11,20 $119,238 $119,238 $102,700 B1,2

II. STREETWORK & CONCRETE 11 $1,371,394 $1,371,394 $659,900 B3,4,5,6,8,9,1
1

III. TRAFFIC SIGNALS 11 $137,042 $137,042 $100,000 B14
IV. STREETLIGHTS 2,11 $80,751 $80,751 $105,280 B7,7.5
V. JOINT TRENCH 4,11 $318,081 $318,081 $156,000 B12
VI. LANDSCAPING 3,11,13 $1,346,988 $1,346,988 $897,000 B10,15

ROADWAY SUBTOTAL $3,373,494 $3,373,494 $2,020,880 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL 11 $472,136 $472,136 $222,000 AF1,2 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 11,21,15, 
8,9 $210,826 $210,826 $56,063 AU6,22,23, 

35(P) $66,132
IX. DEWATERING 11 $44,791 $44,791 $29,250 AU36(P) $13,415

SEWER SUBTOTAL $255,617 $255,617 $85,313 $0 $0 $0 $0 $0 $0 $0 $79,547

X. STORM DRAINAGE SUBTOTAL 11,5 $1,903,744 $1,903,744 $1,177,500 AY8,9,  
39.5(P), 41(P) $0 $0 $0 $0 $0 $0 $0 $114,225

TOTAL H. PKWY CONSTRUCTION COST $6,004,991 $6,004,991 $3,505,693 $0 $0 $0 $0 $0 $0 $0 $193,772

NON-SLIF PARTICIPANTS

FINAL
PACKAGE 'A' - CIP

APPENDIX B.xls-Package A Page 3 of 101 Package A - Print Date = 7/27/2009



COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

3(A). PIONEER AVENUE  (GIBSON ROAD TO FARMER'S CENTRAL ROAD)

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I. GRADING & EROSION CONTROL 11,20 $63,506 $63,506 $28,000 E1,2

II. STREETWORK & CONCRETE 11 $254,134 $254,134 $120,000 E3,4,5,6, 
8,9,11,12

III. TRAFFIC SIGNALS 11 $20,862 $20,862 $1,250 E14
IV. STREETLIGHTS 2,11 $100,713 $100,713 $38,200 E7,7.5
V. JOINT TRENCH 4,11 $286,561 $286,561 $48,000 E13
VI. LANDSCAPING 3,11 $12,551 $12,551 $0 E10

ROADWAY SUBTOTAL $738,327 $738,327 $235,450 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL 10, 11 $75,172 $75,172 $130,000 AG1,3 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 11,9 $100,306 $34,249 $46,643 AU15, 35(P), 
33(P) $66,057 ++

IX. DEWATERING 11 $23,068 $7,876 $14,412 AU35(P), 
36(P) $15,192 ++

SEWER SUBTOTAL $123,374 $42,125 $61,055 $0 $81,249 ++ $0 $0 $0 $0 $0

X. STORM DRAINAGE SUBTOTAL 11,5 $36,806 $36,806 $96,356 AY14.5,27,39.
5 41(P),42(P) $0 $0 $0 $0 $0 $0 $0 $0

TOTAL PIONEER CONSTRUCTION COST $973,679 $892,430 $522,861 $0 $81,249 ++ $0 $0 $0 $0 $0
          

4. FARMER'S CENTRAL ROAD (PIONEER AVENUE TO CR 102)

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I. GRADING & EROSION CONTROL 7,11,20 $188,710 $188,710 $52,819 N1,2

II. STREETWORK & CONCRETE 7,11 $444,643 $444,643 $228,650 N3,4,5,7,9,10,
12

III. TRAFFIC SIGNALS 7,11 $223,908 $223,908 $200,000 N13,13.5
IV. STREETLIGHTS 2,7,11 $70,320 $70,320 $120,310 N6,6.1,6.5
V. JOINT TRENCH 4,7,11 $480,739 $480,739 $117,000 N11
VI. LANDSCAPING 3,7,11 $533,868 $533,868 $114,075 N8

ROADWAY SUBTOTAL $1,942,188 $1,942,188 $832,854 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL 11 $379,265 $379,265 $414,500 AH1 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 11,15,8, 9 $427,652 $427,652 $132,269
AU2,4,20,21 
33(P),34(P), 

35(P)
++ ++ ++ $191,044

IX. DEWATERING 11 $92,391 $92,391 $101,901 AU37(P) ++ ++ ++ $41,413
SEWER SUBTOTAL $520,043 $520,043 $234,170 $0 $0 ++ $0 $0 ++ ++ $232,457

X. STORM DRAINAGE SUBTOTAL 11,12,23, 5 $1,768,220 $1,768,220 $881,250 AY1(P),3.5,4(
P), 39.4, 41(P) $0 $0 ++ $0 $0 ++ ++ $421,544

TOTAL FCR CONSTRUCTION COST $4,609,716 $4,609,716 $2,362,774 $0 $0 ++ $0 $0 ++ ++ $654,001
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COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

5. MEIKLE AVE (Collector 1) (FARMER'S CENTRAL TO HERITAGE PARKWAY)

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I. GRADING & EROSION CONTROL $0 $0 $0
II. STREETWORK & CONCRETE 22 $0 $0 $0 R12
III. TRAFFIC SIGNALS $0 $0 $0
IV. STREETLIGHTS $0 $0 $0
V. JOINT TRENCH $0 $0 $0
VI. LANDSCAPING $0 $0 $0

ROADWAY SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL 11 $239,102 $239,102 $156,000 AM1 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 11,15,8, 9 $724,528 $724,528 $429,360 AU1,3,19, 
34(P),.35(P) $244,127

IX. DEWATERING 11 $157,120 $157,120 $157,647 AU36(P) $53,386
SEWER SUBTOTAL $881,648 $881,648 $587,007 $0 $0 $0 $0 $0 $0 $0 $297,513

X. STORM DRAINAGE SUBTOTAL 11,5,6 $319,473 $319,473 $134,802
AY20,21, 

40(P), 41(P), 
43(P)

$190,247

TOTAL MEIKLE AVE CONSTRUCTION COST $1,440,223 $1,440,223 $877,809 $0 $0 $0 $0 $0 $0 $0 $487,760

6. AG INTERCEPTOR

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

2004 CIP 
CODES

I. GRADING & EROSION CONTROL $0 $0 $0
II. STREETWORK & CONCRETE $0 $0 $0
III. TRAFFIC SIGNALS $0 $0 $0
IV. STREETLIGHTS $0 $0 $0
V. JOINT TRENCH $0 $0 $0
VI. LANDSCAPING $0 $0 $0

ROADWAY SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0
IX. DEWATERING $0 $0 $0

SEWER SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUBTOTAL 11 $264,306 $264,306 $265,000 AY39,45

TOTAL AG INT. CONSTRUCTION COST $264,306 $264,306 $265,000 $0 $0 $0 $0 $0 $0 $0 $0
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COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

PROJECT SUMMARY

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF 2004 CIP SLIF 

I. GRADING & EROSION CONTROL $600,085 $600,085 $290,769 $0 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $2,845,545 $2,845,545 $1,693,100 $0 $0 $0 $0 $0 $0 $0 $0
III. TRAFFIC SIGNALS  $817,300 $817,300 $601,250 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $453,723 $453,723 $522,720 $0 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $1,333,235 $1,333,235 $642,000 $0 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $3,294,870 $3,294,870 $2,203,725 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUBTOTAL $9,344,758 $9,344,758 $5,953,564 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $1,892,748 $1,892,748 $1,400,500 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $1,463,312 $1,397,255 $664,335 $0 $66,057 ++ $0 $0 ++ ++ $501,303
IX. DEWATERING $317,370 $302,178 $303,210 $0 $15,192 ++ $0 $0 ++ ++ $108,214

SEWER SUBTOTAL $1,780,682 $1,699,433 $967,545 $0 $81,249 ++ $0 $0 ++ ++ $609,517

X. STORM DRAINAGE SUBTOTAL $4,710,244 $4,369,662 $2,554,908 $0 $0 ++ $0 $340,582 ++ ++ $726,015

TOTAL PROJECT CONSTRUCTION COST $17,728,432 $17,306,601 $10,876,517 $0 $81,249 ++ $0 $340,582 ++ ++ $1,335,532
20% CONTINGENCY 19 --- --- $2,175,303 $0 ++ $0 $0 ++ ++ $0
ESTIMATED SOFT COSTS 17 --- --- $2,610,364 $0 ++ $0 $0 ++ ++ $0
ACTUAL SOFT COSTS 18, 26 $4,328,497 $4,308,660 --- $19,837 ++ $0 $0 ++ ++ $326,078
TOTAL PROJECT  COST $22,057,000 $21,615,000 $15,662,000 $0 $101,000 ++ $0 $340,582 ++ ++ $1,662,000
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PROJECT NOTES:

SLIF = Spring Lake Infrastructure Fee
Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District
Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

* Collector Improvements consist of Non-SLIF Backbone Infrastructure components, constructed and paid for by subdivision builders. Items include collector streets, water and sewer pipes 8" or less, and drainage pipes 30" or less or that drain individual parcels only. 
Collector rights-of-way up to 68' to be dedicated by adjacent subdivision builders.
Costs listed in "ALLOCATION FOR MPRA" are for improvements that will be constructed and initially funded by the Specific Plan with partial financial responsibility of the Master Plan Remainder Area. These costs have been identified as an offset of the "Equitable Swap Costs." 
See attached summary.
Shaded costs in SLIF column are for items which the SLSP has a partial financial responsibility, yet the items won't be built until MPRA buildout. These costs have been defined as the "Equitable Swap Costs." See attached summary.

++ Non-Participatory entity fair share to be negotiated. See proposed fair share cost in "Fair Share Allocations for No0n-Participating Entities" cost sheets. At this time neither the College nor the County are obligated to participate.
(P) "Partial" designates 2004 CIP items that have been split between sub-categories or road segments. 

 A "(P)" notes that the cost included for the line item is only a portion of the total cost.
Italicized entries indicate actual amount that has been paid by the non-participating entity.

1 Principal arterial with two lanes and right-of-way reserved for four lanes.  4-lane stripping and widening (where necessary) to be constructed when triggered by Non-SLSP traffic volumes.  Costs for pavement widening to ultimate pavement width on west side: 
curb, gutter and landscaping on west side, plus median improvements to the centerline are included in "Other Projects" Segment 1(B).  Median and 12' of pavement widening on the west will not be constructed until roadway is improved to four lanes.  
Future improvements east of the centerline will be funded by the abutting landowners to the east.

2 Light spacing and light type identified in Y&C Transportation Consultants analysis and 2007 Woodland City Standards.  Note applies to all lighting within the SLSP.
3 All landscaping within Specific Plan Backbone Infrastructure areas to maintain an average cost of $4.50/SF. Cost on perimeter arterials may be less.
4 Joint trench includes gas, electricity, cable TV, and telecommunications (voice & data), conduits and trenching; PG & E costs not included. Joint trench note applies to all joint trench line items.
5 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
6 MPRA allocations for storm drainage  based on tributary area acreages for each improvement.  
7 North "half" of streeet improvements from road centerline to north curb in SLIF. See package "A" Backbone Infrastructure improvement plans for detailed cross section.
8 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/2/2006 by Cunningham Engineering Corp.
9 All  sewer flows and pipe sizing have been updated based on Amended Woodland Design Standards Dated July 14, 2004.
10 Fire hydrants assumed to be required on both sides of arterials. Quantities on Road 102 reflect one side only.
11 Material and Labor cost increase approved AUGUST 2006 has been included in the Total Project Construction costs above. Costs based on SLSP Backbone A, CIP #04-25 Project Expenditures and Encumbrances dated 7/29/2008.
12 Includes costs for Farmer's Central Mixed Use Channel
13 Includes 7' Soundwall and/or Privacy Wall,
14 Not Used
15 Pipe upsizing required due to change in City of Woodland Sewer design standards
16 Includes Entry Feature @ CR102 and Heritage Parkway, per August 2006 cost summary (See note 11 above)
17 24% Soft Cost in 2004 CIP estimate consisted of - 3% General Requirements, 10% Engineering, Design, Survey, 4% Plan Check & Inspection, 7% CM
18 Actual Soft Costs provided by City of Woodland Public Works. SLSP Backbone A, CIP #04-25 Project Expenditures and Encumbrances dated 7/29/2008.
19 20% Contingency per 2004 CIP.
20 Erosion Control costs were not included in Package A 2004 CIP estimate. 
21 Items AU22 and AU23 were not included in 2004 SLIF, however are included in the actual cost since pipes were upsized to 10".
22
23 Portions of the FCC access road were constructed as part of the off-site sewer project.  Associated costs are reflected in off-site sewer worksheet ($263,400).
24 Package A costs have not been reconciled.  Costs may increase or decrease based on final construction costs received after completion of construction.
25 Not Used
26 Yolo County share of soft costs based actual payment received November 2007 from Yolo County for County Road 102 storm drain obligation and are included in the total construction cost (Item 1.X).

Item R12, Traffic Calming Features (Col 1/Road 24C), are included in "Other Projects".  Estimated at $75,000, actual costs not provided.
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PROJECT NO. 05-13 and 06-11

ENGINEER'S OPINION OF PROBABLE COSTS

PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE PACKAGE B FINAL
BASED ON PLANS DATED: March 3, 2006 and Construction Costs dated May 14, 2008
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

7. HERITAGE PARKWAY (W. EDGE OF TOC 160 TO PARKLAND) 7.
I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 5.67 AC $1,000.00 $5,670 $5,670 $3,500 B1
b. ROUGH GRADING(Includes:Dry-Up and Backfill Ag Ditch) 19,350 CY $3.50 $67,725 $67,725 B2
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 119,000 SF $0.60 $71,400 $71,400 $65,625 B2
d. PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 40,980 SF $0.85 $34,833 $34,833 B2
e. EROSION CONTROL 5 1.00 LS $64,158.92 $64,159 $64,159 See Item VI.a B10

$244,000 $244,000 $69,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 4.5" AC PAVING - BASE LIFTS 107,000 SF $2.10 $224,700 $224,700 B3
b. 2" AC PAVING - TOP LIFT 107,000 SF $0.90 $96,300 $96,300 B3
c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 119,000 SF $3.65 $434,350 $434,350 B3
d. ROAD BARRICADES 198 LF $22.00 $4,356 $4,356 $210,000 B3
e. SIDEWALK BARRICADES 42 LF $22.00 $924 $924 B3
f. STAMPED CONCRETE 7,008 SF $20.00 $140,160 $140,160 B3
g. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $1,500 B3
h. REMOVE EXISTING AC, MEDIAN 11,420 SF $1.00 $11,420 $11,420 B3
i. SAWCUT EXISTING AC, MEDIAN 140 LF $2.00 $280 $280 B3
j. MEDIAN CURB 3,910 LF $13.50 $52,785 $52,785 $56,000 B4
k. CURB & GUTTER 3,950 LF $15.50 $61,225 $61,225 $42,000 B5
l. PEDESTRIAN RAMPS 9 17 EA $1,400.00 $23,800 $23,800 $12,000 B6
m. TRUNCATED DOMES (Detectable Warning Strip) 9 20 EA $900.00 $18,000 $18,000 B6
n. STREET  SIGNS & OBJECT MARKERS 9 35 EA $195.00 $6,825 $6,825 $5,250 B8
o. STRIPING 1 LS $17,020.86 $17,021 $17,021 B8
p. SURVEY MONUMENTS 2 EA $275.00 $550 $550 $500 B9
q. KEYSTONE LS WALL AT PG&E PAD 210 SF $65.00 $13,650 $13,650 See Item VI.a B10
r. 4" AGGREGATE BASE (Walk/Path) 40,980 SF $0.70 $28,686 $28,686 B11
s. CONCRETE BIKE/PED PATH 40,000 SF $3.65 $146,000 $146,000 $122,500 B11
t. REINFORCED BIKE/PED PATH 980 SF $4.50 $4,410 $4,410 B11
u. TENSAR FABRIC @ AB GRADE 1 LS $17,845.36 $17,845 $17,845 NEW
v. REMOVE UNSUITABLE SUBGRADE MATERIAL 1 LS $17,631.24 $17,631 $17,631 NEW

$1,322,000 $1,322,000 $448,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS 4
a. CROSSINGS (Heritage & Parkland) 1 LS $50,000.00 $50,000 $50,000 B13
b. POLES & MAST ARMS (Heritage & Parkland) 1 LS $27,500.00 $27,500 $27,500 B13
c. CONDUIT/INTERCONNECT.BASES (Heritage & Parkland) 1 LS $62,500.00 $62,500 $62,500 $200,000 B13
d. LOOPS/WIRES/SPIDER BOX (Heritage & Parkland) 1 LS $35,000.00 $35,000 $35,000 B13
e. SPLICING AND ACTIVATION (Heritage & Parkland) 0 LS $27,500.00 $0 $0 B13

$175,000 $175,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS   1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 8 EA $8,850.00 $70,800 $70,800 $66,080 B7,7.5

$71,000 $71,000 $66,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH & CROSSINGS) 2,475 LF $38.00 $94,050 $94,050 B12
b. PG&E CONDUIT SYSTEM 2,475 LF $45.00 $111,375 $111,375 B12
c. PG&E GAS SYSTEM 2,475 LF $17.00 $42,075 $42,075 $105,000 B12
d. AT&T CONDUIT SYSTEM 2,475 LF $28.00 $69,300 $69,300 B12
e. PG&E ELECTRIC DISTRIBUTION SYSTEM 2,475 LF $52.00 $128,700 $128,700 B12

$446,000 $446,000 $105,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 8 92,960 SF $2.00 $185,920 $185,920 B10
b. LANDSCAPE - PLANTING 8 92,960 SF $2.50 $232,400 $232,400 $393,750 B10
c. PRIVACY FENCE 8 2,685 LF $150.00 $402,750 $402,750 $105,000 B15

$821,000 $821,000 $499,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 2,005 LF $75.00 $150,375 $150,375 AF1
b. 12" VALVE 9 EA $3,000.00 $27,000 $27,000 AF1
c. 2" IRRIGATION SERVICE (Including Fittings and box) 2 EA $4,200.00 $8,400 $8,400 $96,000 AF1
d. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $2,850.00 $2,850 $2,850 AF1
e. CAP ENDS 2 EA $275.00 $550 $550 AF1
f. FIRE HYDRANT AND ASSEMBLY 14 EA $6,500.00 $91,000 $91,000 $35,000 AF2
g. 4" PVC SCHED. 40 IRRIGATION SLEEVES 884 LF $10.00 $8,840 $8,840 See ItemI.t B11
h. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,452 LF $11.00 $15,972 $15,972 B11

$305,000 $305,000 $131,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 19,20
a. 12" VCP MAIN 12 150 LF $93.00 $13,950 $13,950 $8,250 AU16 $6,557
b. CAP ENDS 1 EA $150.00 $150 $150 AU16 $71
c. 48" SANITARY SEWER MANHOLE STRUCTURE 6 EA $4,450.00 $26,700 $26,700 AU35 $16,554
d. RAISE IRON - MANHOLES 6 EA $350.00 $2,100 $2,100 $10,938 AU35 $1,302
e. 15" VCP MAIN 1,630 LF $111.00 $180,930 $180,930 $140,000 AU7 $112,177
f. REMOVE EXISTING PLUG & CONNECT TO EXISTING 1 EA $1,100.00 $1,100 $1,100 AU7 $682

$225,000 $225,000 $159,000 $0 $0 $0 $0 $0 $0 $0 $137,000

IX. DEWATERING
a. DEWATERING 5,6,14 1 LS $150,000.00 $150,000 $150,000 $78,750 AU36(P) $0 $0 $0 $0 $0 $0 $0 $93,000

X. STORM DRAINAGE 21,22
a. 66" RCP STORM DRAIN 595 LF $378.00 $224,910 $224,910 AY9 $27,844
b. CONNECT TO EXISTING - AG INTERCEPTOR 2 EA $1,100.00 $2,200 $2,200 $120,000 AY9
c. CONNECT TO EXIST. - HPKWY (Remove Existing Plug) 1 EA $1,100.00 $1,100 $1,100 AY9
d. 54" RCP STORM DRAIN 451 LF $265.00 $119,515 $119,515 $48,000 AY10 $14,796
e. 48" RCP STORM DRAIN 9 863 LF $220.00 $189,860 $189,860 $61,200 AY11 $23,505
f. 42" RCP STORM DRAIN 70 LF $200.00 $14,000 $14,000 NEW $1,733
g. 36" RCP STORM DRAIN 70 LF $157.00 $10,990 $10,990 NEW $1,361
h. TYPE II SD MANHOLE STRUCTURE 9 6 EA $5,500.00 $33,000 $33,000 $22,500 AY39.5 $4,085
i. TYPE I SD MANHOLE STRUCTURE 1 EA $3,550.00 $3,550 $3,550 $5,709 AY40 $439
j. RAISE IRON ON MANHOLES (Type I & II) 9 7 EA $350.00 $2,450 $2,450 AY40
k. DROP INLET (FRAME & GRATE) 15 18 EA $950.00 $17,100 $17,100 $9,990 AY 41
l. 18" RCP STORM DRAIN 15 992 LF $71.00 $70,432 $70,432 AY41
m. AREA DRAIN 15 29 EA $2,350.00 $68,150 $68,150 AY41
n. 24" RCP STORM DRAIN 9,15 163 LF $92.00 $14,996 $14,996 AY41
o. DROP INLET BASE (CATCH BASIN) 15 18 EA $2,050.00 $36,900 $36,900 AY41
p. DEWATERING >48" PIPE 0 LS $0.00 $0 $0 $22,500 AY42
p. DEWATERING 24"-48" PIPE 0 LS $0.00 $0 $0 $14,217 AY43
q. CAP END 15 1 EA $650.00 $650 $650 NEW

$810,000 $810,000 $296,000 $0 $0 $0 $0 $0 $0 $0 $74,000

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $244,000 $244,000 $69,000 $0 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $1,322,000 $1,322,000 $448,000 $0 $0 $0 $0 $0 $0 $0 $0
III. TRAFFIC SIGNALS $175,000 $175,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $71,000 $71,000 $66,000 $0 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $446,000 $446,000 $105,000 $0 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $821,000 $821,000 $499,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $3,079,000 $3,079,000 $1,387,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $305,000 $305,000 $131,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $225,000 $225,000 $159,000 $0 $0 $0 $0 $0 $0 $0 $137,000
IX. DEWATERING $150,000 $150,000 $78,750 $0 $0 $0 $0 $0 $0 $0 $93,000

SEWER SUB-TOTAL $375,000 $375,000 $237,750 $0 $0 $0 $0 $0 $0 $0 $230,000
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(not shown on plans)

SEWER SYSTEM SUB-TOTAL

WATER SYSTEM SUB-TOTAL
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

X. STORM DRAINAGE SUB-TOTAL $810,000 $810,000 $296,000 $0 $0 $0 $0 $0 $0 $0 $74,000

SEGMENT SUB-TOTAL $4,569,000 $4,569,000 $2,051,750 $0 $0 $0 $0 $0 $0 $0 $304,000
20% CONTINGENCY - OFFSITE $410,350
10% CONTINGENCY - ONSITE $456,900 $456,900 $0 $0 $0 $0 $0 $0 $0 $30,400

TOTAL SEGMENT CONSTRUCTION COST                            $5,025,900 $5,025,900 $2,462,100 $0 $0 $0 $0 $0 $0 $0 $334,400
24% SEGMENT SOFT COSTS 11 $1,096,560 $1,096,560 $492,420 $0 $0 $0 $0 $0 $0 $0 $72,960
TOTAL SEGMENT COST $6,122,000 $6,122,000 $2,955,000 $0 $0 $0 $0 $0 $0 $0 $407,000

8(A). PARKLAND AVENUE (Heritage Parkway) (CR 101 TO PIONEER) 8(A).

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 3.16 AC $1,000.00 $3,164 $3,164 $2,200 C1 $1,772
b. ROUGH GRADING 7,925 CY $3.50 $27,738 $27,738 C2 $15,533
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 71,068 SF $0.60 $42,641 $42,641 $61,050 C2 $23,879
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 20,094 SF $0.85 $17,080 $17,080 C2 $9,565
e. EROSION CONTROL 3.16 AC $15,000.00 $47,458 $47,458 See Item VI.a C10 $26,576

$138,080 $138,080 $63,250 $0 $0 $0 $0 $0 $0 $0 $77,325

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 66,484 SF $3.00 $199,452 $199,452 C3 $111,693
b. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 71,068 SF $3.65 $259,398 $259,398 C3 $145,263
c. ROAD BARRICADES 46 LF $22.00 $1,012 $1,012 C3 $567
d. SIDEWALK BARRICADES 24 LF $22.00 $528 $528 C3 $296
e. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 $231,000 C3 $0
f. STAMPED CONCRETE 803 SF $20.00 $16,060 $16,060 C3 $8,994
g. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 C3 $0
h. SAWCUT EXISTING (AC & Curb & Gutter) 182 LF $2.00 $364 $364 C3 $204
i. MEDIAN CURB 1,865 LF $13.20 $24,618 $24,618 $35,200 C4 $13,786
j. CURB & GUTTER 1,974 LF $15.50 $30,597 $30,597 $26,400 C5 $17,134
k. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 C5 $0
l. PEDESTRIAN RAMPS 4 EA $1,400.00 $5,600 $5,600 $6,000 C6 $3,136
m. TRUNCATED DOMES (Detectable Warning Strip) 4 EA $900.00 $3,600 $3,600 C6 $2,016
n. STREET  SIGNS & OBJECT MARKERS 11 EA $195.00 $2,145 $2,145 $6,600 C8 $1,201
o. STRIPING 1 LS $10,402.00 $10,402 $10,402 C8 $5,825
p. SURVEY MONUMENTS 1 EA $275.00 $275 $275 $500 C9 $154
q. DETACHED SIDEWALK 0 SF $3.65 $0 $0 $77,000 C11 $0
r. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 C11 $0
s. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 20,094 SF $0.70 $14,066 $14,066 C11 $7,877
t. 10 FT CONCRETE PATHWAY 20,094 SF $3.65 $73,343 $73,343 C11 $41,072
u. PRIVACY FENCE 342 LF $150.00 $51,300 $51,300 $54,000 C15 $28,728

$693,000 $693,000 $437,000 $0 $0 $0 $0 $0 $0 $0 $388,000

III. TRAFFIC SIGNALS
a. PARKLAND AVE & HERITAGE PARKWAY 0 LS $225,000 $0 $0 $0
b. PIONEER AVE & GALVIN WAY 0 LS $225,000 $0 $0 $0
c. PIONEER AVE & COLLECTOR 4 0 LS $225,000 $0 $0 $0
d. PIONEER AVE & FARMERS CENTRAL ROAD (Complete) 0 LS $125,000 $0 $0 $0
e. SIGNAL INTERCONNECT 0 LS $50,000 $0 $0 $0
f. PIONEER AVE & GIBSON ROAD (relocate) 0 LS $55,000 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 4 LS $8,850.00 $35,400 $35,400 $53,080 C7, C7.5 $19,824
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 LS $6,850.00 $0 $0 C7, C7.5 $0

$35,000 $35,000 $53,000 $0 $0 $0 $0 $0 $0 $0 $20,000

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH) 917 LF $180.00 $165,060 $165,060 $66,000 C12 $92,434
b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 C12 $0

$165,000 $165,000 $66,000 $0 $0 $0 $0 $0 $0 $0 $92,000
VI. LANDSCAPING 2

a. LANDSCAPE - IRRIGATION 45,305 SF $2.00 $90,610 $90,610 $247,500 C10 $50,742
b. LANDSCAPE - PLANTING 45,305 SF $2.50 $113,263 $113,263 C10 $63,427

$203,873 $203,873 $247,500 $0 $0 $0 $0 $0 $0 $0 $114,169
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 1,046 LF $75.00 $78,450 $78,450 $72,000 AF1 $0
b. 8" DIP WATER (Including Fittings) 175 LF $50.00 $8,750 $0 AF1 $8,750 $0
c. 12" VALVE 4 EA $3,000.00 $12,000 $12,000 AF1 $0
d. 8" VALVE 2 EA $2,000.00 $4,000 $0 AF1 $4,000 $0
e. CAP ENDS 1 EA $275.00 $275 $275 AF1 $0
f. FIRE HYDRANT AND ASSEMBLY 7 EA $6,500.00 $45,500 $45,500 $27,743 AF2 $0
g. BLOWOFF HYDRANT 1 EA $3,000.00 $3,000 $0 AF2 $3,000 $0
h. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000 C10 $0
i. 4" PVC SCHED. 40 IRRIGATION SLEEVES 468 LF $10.00 $4,680 $4,680 C10 $0
j. 6" PVC SCHED. 40 IRRIGATION SLEEVES 201 LF $11.00 $2,211 $2,211 C10 $0

$163,000 $147,000 $100,000 $16,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
a. 8" VCP MAIN 0 LF $42.00 $0 $0 $0
b. 48" SANITARY SEWER MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0 $0
c. CAP ENDS 0 EA $650.00 $0 $0 $0
d. CONNECT TO EXISTING (Remove existing Plug) 0 EA $1,100.00 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING
a. DEWATERING 6 0 LS $50,000.00 $0 $0 $0

X. STORM DRAINAGE 21
a. 18" RCP STORM DRAIN 207 LF $71.00 $14,697 $12,851 AY15 $1,846 $0
b. 24" RCP STORM DRAIN 0 LF $95.00 $0 $0 $0
c. 30" RCP STORM DRAIN 0 LF $125.00 $0 $0 $0
d. 36" RCP STORM DRAIN 0 LF $157.00 $0 $0 $0
e. 42" RCP STORM DRAIN 0 LF $200.00 $0 $0 $0
f. 48" RCP STORM DRAIN 0 LF $220.00 $0 $0 $0
g. 54" RCP STORM DRAIN 509 LF $265.00 $134,885 $134,885 $48,000 AY15.5 $128,141
h. 60" RCP STORM DRAIN 540 LF $275.00 $148,500 $148,500 $36,000 AY15 $141,075
i. 66" RCP STORM DRAIN 0 LF $378.00 $0 $0 $0
j. TYPE II SD MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $22,000 $25,000 AY39.5 $20,900
k. DROP INLET BASE (CATCH BASIN) 4 EA $3,000.00 $12,000 $12,000 AY41 $0
l. CAP END 1 EA $650.00 $650 $0 AY15 $650 $0
m. DEWATERING >48" PIPE 0 LS $0.00 $0 $0 $25,000 AY42
n CONNECT TO EXISTING (Remove Existing Plug) 0 EA $1,100.00 $0 $0 AY15 $0

$333,000 $330,000 $134,000 $2,000 $0 $0 $0 $0 $0 $0 $290,000

I. SUMMARY TOTAL SLIF 2004 CIP TOTAL TOTAL
II. GRADING & EROSION CONTROL $138,080 $138,080 $63,250 $0 $0 $0 $0 $0 $0 $0 $77,325
III. STREETWORK & CONCRETE $693,000 $693,000 $437,000 $0 $0 $0 $0 $0 $0 $0 $388,000
IV. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
V. STREETLIGHTS $35,000 $35,000 $53,000 $0 $0 $0 $0 $0 $0 $0 $20,000
VI. JOINT TRENCH $165,000 $165,000 $66,000 $0 $0 $0 $0 $0 $0 $0 $92,000

LANDSCAPING $203,873 $203,873 $247,500 $0 $0 $0 $0 $0 $0 $0 $114,169
ROADWAY SUB-TOTAL $1,234,952 $1,234,952 $866,750 $0 $0 $0 $0 $0 $0 $0 $691,493

VII.
WATER SYSTEM SUBTOTAL $163,000 $147,000 $100,000 $16,000 $0 $0 $0 $0 $0 $0 $0

VIII.
IX. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X.
STORM DRAINAGE SUB-TOTAL $333,000 $330,000 $134,000 $2,000 $0 $0 $0 $0 $0 $0 $290,000

SEGMENT SUB-TOTAL $1,730,952 $1,711,952 $1,100,750 $18,000 $0 $0 $0 $0 $0 $0 $981,493
20% CONTINGENCY - OFFSITE $220,150
10% CONTINGENCY - ONSITE $173,095 $171,195 $1,800 $0 $0 $0 $0 $0 $0 $98,149

TOTAL SEGMENT CONSTRUCTION COST                            $1,904,000 $1,883,000 $1,321,000 $20,000 $0 $0 $0 $0 $0 $0 $1,080,000
24% SEGMENT SOFT COSTS 11 $415,429 $410,869 $264,180 $4,320 $0 $0 $0 $0 $0 $0 $235,558
TOTAL SEGMENT COST $2,319,000 $2,294,000 $1,585,000 $24,000 $0 $0 $0 $0 $0 $0 $1,316,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

9(A). PARKLAND AVENUE (Pioneer Avenue) (PIONEER to HERITAGE PARKWAY) 9(A).

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 2.40 AC $1,000.00 $2,402 $2,402 $2,000 F1 $264
b. ROUGH GRADING 6,191 CY $3.50 $21,669 $21,669 F2 $2,384
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 51,187 SF $0.60 $30,712 $30,712 $73,500 F2 $3,378
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 12,987 SF $0.85 $11,039 $11,039 F2 $1,214
e. EROSION CONTROL 2.40 AC $15,000.00 $36,036 $36,036 See Item VI.a F10 $3,964

$102,000 $102,000 $76,000 $0 $0 $0 $0 $0 $0 $0 $11,000

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 47,934 SF $3.00 $143,802 $143,802 F3 $15,818
b. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 51,187 SF $3.65 $186,833 $186,833 F3 $20,552
c. ROAD BARRICADES 0 LF $22.00 $0 $0 F3 $0
d. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 $300,000 F3 $0
e. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 F3 $0
f. STAMPED CONCRETE 0 SF $20.00 $0 $0 F3 $0
g. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $1,500 F3 $165
h. SAWCUT EXISTING (AC & Curb & Gutter) 103 LF $2.00 $206 $206 F3 $23
i. MEDIAN CURB 1,310 LF $13.20 $17,292 $17,292 $32,000 F4 $1,902
j. CURB & GUTTER 1,300 LF $15.50 $20,150 $20,150 $24,000 F5 $2,217
k. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 F5 $0
l. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0 $18,000 F6 $0
m. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 F6 $0
n. STREET  SIGNS & OBJECT MARKERS 10 EA $195.00 $1,950 $1,950 $6,000 F8 $215
o. STRIPING 1 LS $9,470.00 $9,470 $9,470 F8 $1,042
p. SURVEY MONUMENTS 0 EA $275.00 $0 $0 $0 F9 $0
q. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 F11 $0
r. DETACHED SIDEWALK 0 SF $3.65 $0 $0 $42,000 F11 $0
s. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 12,987 SF $0.70 $9,091 $9,091 F11 $1,000
t. 10 FT CONCRETE PATHWAY 12,987 SF $3.65 $47,403 $47,403 F11 $5,214
u. PRIVACY FENCE 0 LF $90.00 $0 $0 $18,000 F14 $0

$438,000 $438,000 $440,000 $0 $0 $0 $0 $0 $0 $0 $48,000

III. TRAFFIC SIGNALS
a. PARKLAND AVE & HERITAGE PARKWAY 0 LS $225,000 $0 $0 $0
b. PIONEER AVE & GALVIN WAY 0 LS $225,000 $0 $0 $0
c. PIONEER AVE & COLLECTOR 4 0 LS $225,000 $0 $0 $0 $0
d. PIONEER AVE & FARMERS CENTRAL ROAD (Complete) 0 LS $125,000 $0 $0 $0
e. SIGNAL INTERCONNECT 0 LS $50,000 $0 $0 $0
f. PIONEER AVE & GIBSON ROAD (relocate) 0 LS $55,000 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 3 LS $8,850.00 $26,550 $26,550 $46,640 F7,F7.5 $2,921
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 1 LS $6,850.00 $6,850 $6,850 F7,F7.5 $754

$33,000 $33,000 $47,000 $0 $0 $0 $0 $0 $0 $0 $4,000

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH) 915 LF $180.00 $164,700 $164,700 $60,000 F13 $18,117
b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 915 LF $25.00 $22,875 $22,875 F13 $2,516

$188,000 $188,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $21,000
VI. LANDSCAPING 2

a. LANDSCAPE - IRRIGATION 38,346 SF $2.00 $76,692 $76,692 $225,000 F10 $8,436
b. LANDSCAPE - PLANTING 38,346 SF $2.50 $95,865 $95,865 F10 $10,545

$173,000 $173,000 $225,000 $0 $0 $0 $0 $0 $0 $0 $19,000

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 754 LF $75.00 $56,550 $56,550 $60,000 AG1
b. 12" VALVE 4 EA $3,000.00 $12,000 $12,000 AG1
c. 2" BLOWOFF 1 EA $3,000.00 $3,000 $3,000 AG1
d. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 AG1
e. FIRE HYDRANT AND ASSEMBLY 4 EA $6,500.00 $26,000 $26,000 $23,333 AG3
f. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 F10 $0
g. 4" PVC SCHED. 40 IRRIGATION SLEEVES 338 LF $10.00 $3,380 $3,380 F10
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

h. 6" PVC SCHED. 40 IRRIGATION SLEEVES 474 LF $11.00 $5,214 $5,214 F10
$107,000 $107,000 $83,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
a. 8" VCP MAIN 0 LF $42.00 $0 $0
b. 48" SANITARY SEWER MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0
c. CAP ENDS 0 EA $650.00 $0 $0
e. CONNECT TO EXISTING (Remove existing Plug) 0 EA $1,100.00 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

DEWATERING
IX. a. DEWATERING 0 LS $50,000.00 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 21
a. 18" RCP STORM DRAIN 0 LF $71.00 $0 $0
b. 24" RCP STORM DRAIN 0 LF $95.00 $0 $0
c. 30" RCP STORM DRAIN 0 LF $125.00 $0 $0
d. 36" RCP STORM DRAIN 0 LF $157.00 $0 $0
e. 42" RCP STORM DRAIN 0 LF $200.00 $0 $0
f. 48" RCP STORM DRAIN 0 LF $220.00 $0 $0
g. 54" RCP STORM DRAIN 0 LF $265.00 $0 $0
h. 60" RCP STORM DRAIN 0 LF $275.00 $0 $0
i. 66" RCP STORM DRAIN 0 LF $378.00 $0 $0
j. TYPE II SD MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0
k. DROP INLET BASE (CATCH BASIN) 0 EA $3,000.00 $0 $0
l. CAP END 0 EA $650.00 $0 $0
m. CONNECT TO EXISTING (Remove Existing Plug) 0 EA $1,100.00 $0 $0

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $102,000 $102,000 $76,000 $0 $0 $0 $0 $0 $0 $0 $11,000
II. STREETWORK & CONCRETE $438,000 $438,000 $440,000 $0 $0 $0 $0 $0 $0 $0 $48,000
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $33,000 $33,000 $47,000 $0 $0 $0 $0 $0 $0 $0 $4,000
V. JOINT TRENCH $188,000 $188,000 $60,000 $0 $0 $0 $0 $0 $0 $0 $21,000
VI. LANDSCAPING $173,000 $173,000 $225,000 $0 $0 $0 $0 $0 $0 $0 $19,000

ROADWAY SUB-TOTAL $934,000 $934,000 $848,000 $0 $0 $0 $0 $0 $0 $0 $103,000

VII. WATER SYSTEM SUBTOTAL $107,000 $107,000 $83,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,041,000 $1,041,000 $931,000 $0 $0 $0 $0 $0 $0 $0 $103,000
20% CONTINGENCY - OFFSITE $186,200
10% CONTINGENCY - ONSITE $104,100 $104,100 $0 $0 $0 $0 $0 $0 $0 $10,300

TOTAL SEGMENT CONSTRUCTION COST                            $1,145,000 $1,145,000 $1,117,000 $0 $0 $0 $0 $0 $0 $0 $103,000
24% SEGMENT SOFT COSTS 11 $249,840 $249,840 $223,440 $0 $0 $0 $0 $0 $0 $0 $24,720
TOTAL SEGMENT COST $1,395,000 $1,395,000 $1,340,000 $0 $0 $0 $0 $0 $0 $0 $128,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

10(A). PIONEER AVENUE (PARKLAND TO FARMER'S CENTRAL) 10(A)

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 5.53 AC $1,000.00 $5,526 $5,526 $3,800 E1 $1,713
b. ROUGH GRADING 14,185 CY $3.50 $49,648 $49,648 E2 $15,391
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 136,668 SF $0.60 $82,001 $82,001 $62,700 E2 $25,420
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 23,577 SF $0.85 $20,040 $20,040 E2 $6,213
e. EROSION CONTROL 5.53 AC $15,000.00 $82,950 $82,950 See Item VI.a E10 $25,715

$240,000 $240,000 $67,000 $0 $0 $0 $0 $0 $0 $0 $74,000

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 119,831 SF $3.00 $359,493 $359,493 E3 $111,443
b. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 136,668 SF $3.65 $498,838 $498,838 E3 $154,640
c. ROAD BARRICADES 72 LF $22.00 $1,584 $1,584 E3 $491
d. SIDEWALK BARRICADES 69 LF $22.00 $1,518 $1,518 E3 $471
e. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 1,871 SF $6.50 $12,162 $12,162 E3 $3,770
f. STAMPED CONCRETE 5,878 SF $20.00 $117,560 $117,560 $256,500 E3 $36,444
g. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $1,500 E3 $465
h. SAWCUT EXISTING (AC & Curb & Gutter) 0 LF $2.00 $0 $0 E3 $0
i. MEDIAN CURB 2,999 LF $13.20 $39,587 $39,587 $30,400 E4 $12,272
j. CURB & GUTTER 3,344 LF $15.50 $51,832 $51,832 E5 $16,068
k. REINFORCED CURB (Bus Turnout) 208 LF $20.00 $4,160 $4,160 $42,600 E5 $1,290
l. PEDESTRIAN RAMPS 14 EA $1,400.00 $19,600 $19,600 E6 $6,076
m. TRUNCATED DOMES (Detectable Warning Strip) 14 EA $900.00 $12,600 $12,600 $12,000 E6 $3,906
n. STREET  SIGNS & OBJECT MARKERS 16 EA $195.00 $3,120 $3,120 E8 $967
o. STRIPING 1 LS $20,014.00 $20,014 $20,014 $5,700 E8 $6,204
p. SURVEY MONUMENTS 2 EA $275.00 $550 $550 $875 E9 $171
q. DETACHED SIDEWALK 19,619 SF $3.65 $71,609 $71,609 E11 $22,199
r. 6" PCC SIDEWALK 1,821 SF $5.25 $9,560 $9,560 $67,200 E11 $2,964
s. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 25,448 SF $0.70 $17,814 $17,814 E11/12 $5,522
t. 10 FT CONCRETE PATHWAY 3,958 SF $3.65 $14,447 $14,447 $20,650 E12 $4,478
u. PRIVACY FENCE 1,364 LF $90.00 $122,760 $122,760 $200,250 E16 $38,056

$1,380,000 $1,380,000 $636,000 $0 $0 $0 $0 $0 $0 $0 $428,000

III. TRAFFIC SIGNALS $0
a. PIONEER AVE & PARKLAND (conduit and poles) 1 LS $250,000.00 $250,000 $250,000 $200,000 C13 $77,500
b. PIONEER AVE & GALVIN WAY 1 LS $250,000.00 $250,000 $250,000 $150,000 E15 $77,500
c. PIONEER AVE & COLLECTOR 4 0 LS $250,000.00 $0 $0 $0
d. PIONEER AVE & FARMERS CENTRAL ROAD (Complete) 0 LS $150,000.00 $0 $0 $0
e. SIGNAL INTERCONNECT 1 LS $50,000.00 $50,000 $50,000 $15,500
f. PIONEER AVE & GIBSON ROAD (relocate) 0 LS $125,000.00 $0 $0 $0

$550,000 $550,000 $350,000 $0 $0 $0 $0 $0 $0 $0 $170,500

IV. STREETLIGHTS  
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 1 7 LS $8,850.00 $61,950 $61,950 $86,840 E7,E7.5 $19,205
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 LS $6,850.00 $0 $0 E7,E7.5 $0

$62,000 $62,000 $87,000 $0 $0 $0 $0 $0 $0 $0 $19,000

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH) 1,708 LF $180.00 $307,440 $307,440 $114,000 E13 $95,306
b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 1,708 LF $25.00 $42,700 $42,700 $13,237

$350,000 $350,000 $114,000 $0 $0 $0 $0 $0 $0 $0 $109,000
VI. LANDSCAPING 2

a. LANDSCAPE - IRRIGATION 77,762 SF $2.00 $155,524 $155,524 $489,150 E10 $48,212
b. LANDSCAPE - PLANTING 77,762 SF $2.50 $194,405 $194,405 E10 $60,266

$350,000 $350,000 $489,000 $0 $0 $0 $0 $0 $0 $0 $108,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 1,743 LF $75.00 $130,725 $130,725 $108,000 AG1
b. 12" VALVE 8 EA $3,000.00 $24,000 $24,000 AG1
c. FIRE HYDRANT AND ASSEMBLY 11 EA $6,500.00 $71,500 $71,500 $42,000 AG3
d. BLOWOFF HYDRANT 3 EA $3,000.00 $9,000 $9,000 AG3
e. 2" IRRIGATION SERVICE (Including Fittings and box) 2 EA $4,000.00 $8,000 $8,000 E10
f. 4" PVC SCHED. 40 IRRIGATION SLEEVES 564 LF $10.00 $5,640 $5,640 See Item E10
g. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,011 LF $11.00 $11,121 $11,121 VI.a E10
h. 8" DIP WATER (Including Fittings) 314 LF $50.00 $15,700 $0 $15,700
i. 8" VALVE 3 EA $2,000.00 $6,000 $0 $6,000
j. CAP ENDS 0 EA $275.00 $0 $0
k. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100

$283,000 $261,000 $150,000 $22,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 20
a. 8" VCP MAIN 1,117 LF $42.00 $46,914 $0 AU23.5 $46,914
b. 48" SANITARY SEWER MANHOLE STRUCTURE 3 EA $5,500.00 $16,500 $0 AU35 $16,500
c. CAP ENDS 1 EA $650.00 $650 $0 $650
d. CONNECT TO EXISTING (Remove existing Plug) 1 EA $1,100.00 $1,100 $0 $1,100

$65,164 $0 $0 $65,164 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING
a. DEWATERING 6 1 LS $50,000.00 $50,000 $0 $50,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 21,22
a. 18" RCP STORM DRAIN 456 LF $71.00 $32,376 $27,619 $0 $4,757
b. 24" RCP STORM DRAIN 165 LF $95.00 $15,675 $12,350 $0 $3,325
c. 30" RCP STORM DRAIN 0 LF $125.00 $0 $0 $0
d. 36" RCP STORM DRAIN 0 LF $157.00 $0 $0 $0
e. 42" RCP STORM DRAIN 0 LF $200.00 $0 $0 $0
f. 48" RCP STORM DRAIN 73 LF $220.00 $16,060 $16,060 $0
g. 54" RCP STORM DRAIN 0 LF $265.00 $0 $0 $0
h. 60" RCP STORM DRAIN 1,360 LF $275.00 $374,000 $374,000 $152,000 AY14.5 $280,500
i. 66" RCP STORM DRAIN 361 LF $378.00 $136,458 $136,458 $79,200 AY14.5 $102,344
j. TYPE II SD MANHOLE STRUCTURE 7 EA $5,500.00 $38,500 $38,500 $67,300 AY39.5 $20,577
k. DROP INLET BASE (CATCH BASIN) 15 EA $3,000.00 $45,000 $45,000 $0
l. CAP END 2 EA $650.00 $1,300 $0 $1,300
m. DEWATERING >48" PIPE $0 $67,300 AY41
n CONNECT TO EXISTING (Remove Existing Plug) 2 EA $1,100.00 $2,200 $2,200

$662,000 $652,000 $366,000 $9,000 $0 $0 $0 $0 $0 $0 $403,000

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $240,000 $240,000 $67,000 $0 $0 $0 $0 $0 $0 $0 $0 $74,000
II. STREETWORK & CONCRETE $1,380,000 $1,380,000 $636,000 $0 $0 $0 $0 $0 $0 $0 $0 $428,000
III. TRAFFIC SIGNALS $550,000 $550,000 $350,000 $0 $0 $0 $0 $0 $0 $0 $0 $170,500
IV. STREETLIGHTS $62,000 $62,000 $87,000 $0 $0 $0 $0 $0 $0 $0 $0 $19,000
V. JOINT TRENCH $350,000 $350,000 $114,000 $0 $0 $0 $0 $0 $0 $0 $0 $109,000
VI. LANDSCAPING $350,000 $350,000 $489,000 $0 $0 $0 $0 $0 $0 $0 $0 $108,000

ROADWAY SUB-TOTAL $2,932,000 $2,932,000 $1,743,000 $0 $0 $0 $0 $0 $0 $0 $0 $908,500

VII. WATER SYSTEM SUBTOTAL $283,000 $261,000 $150,000 $0 $22,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $65,164 $0 $0 $0 $65,164 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $50,000 $0 $0 $0 $50,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $115,164 $0 $0 $0 $115,164 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $662,000 $652,000 $366,000 $0 $9,000 $0 $0 $0 $0 $0 $0 $403,000

SEGMENT SUB-TOTAL $3,992,164 $3,845,000 $2,259,000 $0 $146,164 $0 $0 $0 $0 $0 $0 $1,311,500
20% CONTINGENCY - OFFSITE $451,800
10% CONTINGENCY - ONSITE $399,216 $384,500 $14,616 $0 $0 $0 $0 $0 $0 $131,150

TOTAL SEGMENT CONSTRUCTION COST                            $4,391,000 $4,230,000 $2,711,000 $0 $161,000 $0 $0 $0 $0 $0 $0 $1,443,000
24% SEGMENT SOFT COSTS 11 $958,119 $922,800 $542,160 $0 $35,079 $0 $0 $0 $0 $0 $0 $314,760
TOTAL SEGMENT COST $5,349,000 $5,153,000 $3,253,000 $0 $196,000 $0 $0 $0 $0 $0 $0 $1,758,000

3(B). PIONEER AVENUE (FARMERS CENTRAL TO GIBSON) 3(B).

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 4.70 AC $1,000.00 $4,700 $4,700 $1,700 E1 $447
b. ROUGH GRADING 12,270 CY $3.50 $42,945 $42,945 E2 $4,085
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 115,678 SF $0.60 $69,407 $69,407 $107,925 E2 $6,602
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 16,318 SF $0.85 $13,870 $13,870 E2 $1,319
e. EROSION CONTROL 4.70 AC $15,000.00 $70,500 $70,500 See Item VI.a E10 $6,706

$201,000 $201,000 $110,000 $0 $0 $0 $0 $0 $0 $19,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

II. STREETWORK & CONCRETE 7
a. 6.5" AC PAVEMENT 94,154 SF $3.00 $282,462 $282,462 E3 $26,866
b. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 115,678 SF $3.65 $422,225 $422,225 E3 $40,159
c. ROAD BARRICADES 103 LF $22.00 $2,266 $2,266 E3 $216
d. SIDEWALK BARRICADES 61 LF $22.00 $1,342 $1,342 $381,000 E3 $128
e. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 1,884 SF $6.50 $12,246 $12,246 E3 $1,165
f. STAMPED CONCRETE 5,041 SF $20.00 $100,820 $100,820 E3 $9,589
g. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 E3 $0
h. SAWCUT EXISTING (AC & Curb & Gutter) 2,611 LF $2.00 $5,222 $5,222 E3 $497
i. REMOVE AC, CONCRETE WALK AND CURB 36,969 SF $5.00 $184,845 $184,845 E3 $17,581
j. MEDIAN CURB 3,731 LF $13.20 $49,249 $49,249 $83,200 E4 $4,684
k. CURB & GUTTER 3,398 LF $15.50 $52,669 $52,669 E5 $5,010
l. REINFORCED CURB (Bus Turnout) 203 LF $20.00 $4,060 $4,060 $33,000 E5 $386
m. PEDESTRIAN RAMPS 9 EA $1,400.00 $12,600 $12,600 E6 $1,198
n. TRUNCATED DOMES (Detectable Warning Strip) 9 EA $900.00 $8,100 $8,100 $16,400 E6 $770
o. STREET  SIGNS & OBJECT MARKERS 13 EA $195.00 $2,535 $2,535 E8 $241
p. STRIPING 1 LS $26,284.00 $26,284 $26,284 $13,200 E8 $2,500
q. SURVEY MONUMENTS 2 EA $275.00 $550 $550 $875 E9 $52
r. DETACHED SIDEWALK 16,318 SF $3.65 $59,561 $59,561 $67,200 E11 $5,665
s. 6" PCC SIDEWALK 1,757 SF $5.25 $9,224 $9,224 E11 $877
t. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 18,075 SF $0.70 $12,653 $12,653 E11/12 $1,203
u. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 $20,650 E12 $0
v. PRIVACY FENCE 2,509 LF $90.00 $225,810 $225,810 $200,250 E16 $21,478

$1,475,000 $1,475,000 $816,000 $0 $0 $0 $0 $0 $0 $0 $140,000

III. TRAFFIC SIGNALS
a. PARKLAND AVE & HERITAGE PARKWAY 0 LS $225,000 $0 $0 $0 NEW $0
b. PIONEER AVE & GALVIN WAY 0 LS $225,000 $0 $0 $0 NEW $0

c. PIONEER AVE & COLLECTOR 4 1 LS $225,000 $225,000 $225,000 $100,000 E14 ++ $21,401
d. PIONEER AVE & FARMERS CENTRAL ROAD (Complete) 1 LS $125,000 $125,000 $125,000 $50,000 N13 $11,889
e. SIGNAL INTERCONNECT 1 LS $25,000 $25,000 $25,000 $0 NEW $2,378
f. PIONEER AVE & GIBSON ROAD (relocate) 1 LS $55,000 $55,000 $55,000 $0 NEW $5,231

$430,000 $430,000 $150,000 $0 $0 ++ $0 $0 $0 $0 $40,899

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 10 LS $8,850.00 $88,500 $88,500 $33,527 E7,7.5 $8,418
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 LS $6,850.00 $0 $0 NEW $0

$89,000 $89,000 $34,000 $0 $0 $0 $0 $0 $0 $0 $8,000

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH) 0 LF $180.00 $0 $0 $108,000 E13 $0
b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 2,812 LF $25.00 $70,300 $70,300 NEW $6,686

$70,000 $70,000 $108,000 $0 $0 $0 $0 $0 $0 $0 $7,000
VI. LANDSCAPING 2

a. LANDSCAPE - IRRIGATION 23 86,498 SF $2.00 $172,996 $172,996 $489,150 E10 ++
b. LANDSCAPE - PLANTING 23 86,498 SF $2.50 $216,245 $216,245 E10 ++
c. ARCHED MASONRY ENTRIES (PIONEER/GIBSON) 10 1 LS $200,000.00 $200,000 $200,000 $100,000 AA1 $100,000

$589,000 $589,000 $589,000 $0 $0 $0 $0 $0 $0 $0 $100,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 $0 AG1 $0
b. 12" VALVE 0 EA $3,000.00 $0 $0 AG1 $0
c. FIRE HYDRANT AND ASSEMBLY 14 EA $6,500.00 $91,000 $91,000 $0 AG3 $0
d. BLOWOFF HYDRANT 1 EA $3,000.00 $3,000 $3,000 AG3 $0
e. 2" IRRIGATION SERVICE (Including Fittings and box) 2 EA $4,000.00 $8,000 $8,000 E10 $0
f. 4" PVC SCHED. 40 IRRIGATION SLEEVES 216 LF $10.00 $2,160 $2,160 See Item VI.a E10 $0
g. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,116 LF $11.00 $12,276 $12,276 E10 $0
h. 8" DIP WATER (Including Fittings) 71 LF $50.00 $3,550 $0 AG2 $3,550
i. 8" VALVE 1 EA $2,000.00 $2,000 $0 AG2 $2,000
j. CAP ENDS 1 EA $275.00 $275 $275 $0
k. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 AG4 $0

$123,000 $118,000 $0 $6,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 20
a. 8" VCP MAIN 140 LF $42.00 $5,880 $0 $0 NEW $5,880
b. 48" SANITARY SEWER MANHOLE STRUCTURE 1 EA $5,500.00 $5,500 $5,500 $0 NEW $0
c. CAP ENDS 1 EA $650.00 $650 $0 $0 NEW $650
d. CONNECT TO EXISTING (Remove existing Plug) 1 EA $1,100.00 $1,100 $0 $0 NEW $1,100

$13,130 $5,500 $0 $7,630 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING
a. DEWATERING 0 LS $10,500.00 $0 $0 $4,198 NEW $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 21
a. 18" RCP STORM DRAIN 71 LF $71.00 $5,041 $5,041 $0 NEW $0
b. 24" RCP STORM DRAIN 1,179 LF $95.00 $112,005 $112,005 $0 NEW $0
c. 30" RCP STORM DRAIN 236 LF $125.00 $29,500 $20,375 $0 AY29 $9,125
d. 36" RCP STORM DRAIN 370 LF $157.00 $58,090 $58,090 $34,375 AY28
e. 42" RCP STORM DRAIN 157 LF $200.00 $31,400 $31,400 NEW
f. 48" RCP STORM DRAIN 0 LF $220.00 $0 $0
g. 54" RCP STORM DRAIN 0 LF $265.00 $0 $0
h. 60" RCP STORM DRAIN 0 LF $275.00 $0 $0
i. 66" RCP STORM DRAIN 0 LF $378.00 $0 $0
j. TYPE II SD MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $22,000 $7,346 NEW
k. DROP INLET BASE (CATCH BASIN) 10 EA $3,000.00 $30,000 $30,000 NEW
l. CAP END 2 EA $650.00 $1,300 $0 NEW $1,300
m. CONNECT TO EXISTING (Remove Existing Plug) 1 EA $1,100.00 $1,100 $1,100 NEW

$290,000 $280,000 $42,000 $10,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $201,000 $201,000 $110,000 $0 $0 $0 $0 $0 $0 $0 $19,000
II. STREETWORK & CONCRETE $1,475,000 $1,475,000 $816,000 $0 $0 $0 $0 $0 $0 $0 $140,000
III. TRAFFIC SIGNALS $430,000 $430,000 $150,000 $0 $0 ++ $0 $0 $0 $0 $40,899
IV. STREETLIGHTS $89,000 $89,000 $34,000 $0 $0 $0 $0 $0 $0 $0 $8,000
V. JOINT TRENCH $70,000 $70,000 $108,000 $0 $0 $0 $0 $0 $0 $0 $7,000
VI. LANDSCAPING $589,000 $589,000 $589,000 $0 $0 $0 $0 $0 $0 $0 $100,000

ROADWAY SUB-TOTAL $2,854,000 $2,854,000 $1,807,000 $0 $0 $0 $0 $0 $0 $0 $314,899

VII. WATER SYSTEM SUBTOTAL $123,000 $118,000 $0 $6,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $13,130 $5,500 $0 $7,630 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $4,198 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $13,130 $5,500 $4,198 $7,630 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $290,000 $280,000 $42,000 $10,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $3,280,130 $3,257,500 $1,853,198 $23,630 $0 $0 $0 $0 $0 $0 $314,899
20% CONTINGENCY - OFFSITE $370,640
10% CONTINGENCY - ONSITE $328,013 $325,750 $2,363 $0 $0 $0 $0 $0 $0 $31,490

TOTAL SEGMENT CONSTRUCTION COST                            $3,608,000 $3,583,000 $2,224,000 $26,000 $0 $0 $0 $0 $0 $0 $346,000
24% SEGMENT SOFT COSTS 11 $787,231 $781,800 $444,768 $5,671 $0 $0 $0 $0 $0 $0 $75,576
TOTAL SEGMENT COST $4,395,000 $4,365,000 $2,669,000 $32,000 $0 $0 $0 $0 $0 $0 $422,000

11. HERITAGE PARKWAY (FRONTING CENTRAL PARK, FIRE STA. & NEIGHBORHOOD COMM.) 11.

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 0.60 AC $1,000.00 $600 $60 $0 V1 $540
b. ROUGH GRADING 5,000 CY $3.50 $17,500 $1,190 $0 V2 $16,310
c. ROAD - FINISH GRADING, CMPT. SUB-GRADE 15,933 SF $0.60 $9,560 $4,794 $0 V2 $4,766
d. PATH/SWALK - FINISH GRADING, CMPT. SUB-GRADE 2,500 SF $0.85 $2,125 $425 $0 V2 $1,700
e. EROSION CONTROL 0.60 AC $15,000.00 $9,000 $0 $0 V8 $9,000

$39,000 $6,469 $0 $32,316 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 4.5" AC PAVING - BASE LIFTS 15,200 SF $2.10 $31,920 $16,779 $0 V3 $15,141
b. 2" AC PAVING - TOP LIFT 15,200 SF $0.90 $13,680 $7,191 $0 V3 $6,489
c. 23" AGGREGATE BASE 15,933 SF $3.65 $58,155 $29,164 $0 V3 $28,992
d. 4" AGGREGATE BASE - WALK/PATH/DRIVE 3,300 SF $0.70 $2,310 $350 $0 V3 $1,960
e. AC DIKE 260 LF $15.00 $3,900 $3,900 $0 V3 $0
f. SIDEWALK BARRICADES 13 LF $24.00 $312 $0 $0 V3 $312
g. 45' TYPE "D" INDUSTRIAL DRIVEWAY 1 EA $2,550.00 $2,550 $0 $0 V3 $2,550
h. 25' TYPE "D" INDUSTRIAL DRIVEWAY 1 EA $1,350.00 $1,350 $0 $0 V3 $1,350
i. CURB & GUTTER 293 LF $15.50 $4,542 $0 $0 V4 $4,542
j. STREET  SIGNS & OBJECT MARKERS 3 EA $175.00 $525 $0 $0 V7 $525
k. STRIPING 1 $1,000.00 $1,000 $500 $0 V7 $500
l. CONCRETE SIDEWALK 1,940 SF $3.65 $7,081 $1,186 $0 V9 $5,895
m. REINFORCED SIDEWALK 560 SF $4.50 $2,520 $788 $0 V9 $1,733

$130,000 $60,000 $0 $69,988 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
a. CONDUIT TO FIRE STATION 200 LF $25.00 $5,000 $0 $0 $0 $5,000 $0 $0 $0 $0 $0 $0

$5,000 $0 $0 $0 $5,000 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 1 EA $6,850.00 $6,850 $0 $0 V6,6.5 $6,850

$7,000 $0 $0 $7,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 4
a. JOINT TRENCH (MAINLINE TRENCH & CROSSINGS) 200 LF $38.00 $7,600 $0 $0 V10 $7,600
b. PG&E CONDUIT SYSTEM 200 LF $45.00 $9,000 $0 $0 V10 $9,000
c. PG&E GAS SYSTEM 200 LF $17.00 $3,400 $0 $0 V10 $3,400
d. AT&T CONDUIT SYSTEM 200 LF $28.00 $5,600 $0 $0 V10 $5,600
e. PG&E ELECTRIC DISTRIBUTION SYSTEM 200 LF $52.00 $10,400 $0 $0 V10 $10,400

$36,000 $0 $0 $36,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 1,871 SF $2.00 $3,742 $0 $0 V8 $3,742
b. LANDSCAPE - PLANTING 1,871 SF $2.50 $4,678 $0 $0 V8 $4,678

$8,000 $0 $0 $8,420 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM
a. 8" DIP WATER (Including Fittings) 460 LF $51.00 $23,460 $0 $0 AQ1 $23,460
b. 8" VALVE 2 EA $1,775.00 $3,550 $0 $18,000 AQ1 $3,550
c. 2" IRRIGATION SERVICE (Including Fittings and box) 2 EA $3,400.00 $6,800 $0 $0 AQ1 $6,800
d. 2" BLOWOFF 1 EA $3,200.00 $3,200 $0 $0 AQ1 $3,200
e. CAP ENDS 2 EA $200.00 $400 $0 $0 AQ1 $400
f. FIRE HYDRANT AND ASSEMBLY 1 EA $7,000.00 $7,000 $0 $0 AQ2 $7,000
g. 6" PVC SCHED. 40 IRRIGATION SLEEVES 162 LF $10.00 $1,620 $0 $0 V9 $1,620

$46,000 $0 $18,000 $46,030 $0 $0 $0 $0 $0 $0 $0
VIII. SEWER SYSTEM 20

a. 8" VCP 52 LF $73.00 $3,796 $0 $0 AU17 $3,796 $0
b. 15" VCP MAIN 425 LF $90.00 $38,250 $38,250 $0 AU17 $0 $34,043
c. 48" SANITARY SEWER MANHOLE 1 EA $4,600.00 $4,600 $4,600 $0 AU35 $0 $4,094
d. RAISE IRON - MANHOLE 1 EA $350.00 $350 $350 $0 AU35 $0 $312
e. CAP ENDS 2 EA $50.00 $100 $50 $0 AU17 $50 $45

$47,000 $43,000 $0 $3,846 $0 $0 $0 $0 $0 $0 $38,493

IX DEWATERING 6
a. DEWATERING-8" 1 LS $3,900.00 $4,000 $0 $0 AU37 $4,000 $0 $0 $0 $0 $0 $0 $0
b. DEWATERING-15" 1 LS $31,875.00 $32,000 $32,000 $0 AU37 $0 $0 $0 $0 $0 $0 $0 $28,480

$36,000 $32,000 $0 $4,000 $0 $0 $0 $0 $0 $0 $28,000

X. STORM DRAINAGE 21,22
a. 30" RCP STORM DRAIN 9 351 LF $120.00 $42,120 $42,120 $22,500 AY12 $0 $2,527
b. 18" RCP STORM DRAIN 9 71 LF $68.00 $4,828 $0 $0 AY12 $4,828
c. TYPE II SD MANHOLE STRUCTURE 1 EA $6,000.00 $6,000 $6,000 $3,358 AY40 $0 $360
d. RAISE IRON - MANHOLE 1 EA $350.00 $350 $0 AY40 $350
e. DRAINAGE INLETS/MANHOLES $11,753 AY41 $0
f. CAP END 2 EA $500.00 $1,000 $1,000 $0 AY12 $0 $60

$54,000 $49,000 $38,000 $5,178 $0 $0 $0 $0 $0 $0 $2,947

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $39,000 $6,469 $0 $32,316 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $130,000 $60,000 $0 $69,988 $0 $0 $0 $0 $0 $0 $0
III. TRAFFIC SIGNALS $5,000 $0 $0 $0 $5,000 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $7,000 $0 $0 $7,000 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $36,000 $0 $0 $36,000 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $8,000 $0 $0 $8,420 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $225,000 $66,469 $0 $153,723 $5,000 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $46,000 $0 $18,000 $46,030 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $47,000 $43,000 $0 $3,846 $0 $0 $0 $0 $0 $0 $38,493
IX. DEWATERING $36,000 $32,000 $0 $4,000 $0 $0 $0 $0 $0 $0 $28,000

SEWER SUB-TOTAL $83,000 $75,000 $0 $7,846 $0 $0 $0 $0 $0 $0 $66,493

X. STORM DRAINAGE SUB-TOTAL $54,000 $49,000 $38,000 $5,178 $0 $0 $0 $0 $0 $0 $2,947

SEGMENT SUB-TOTAL $408,000 $190,469 $56,000 $212,777 $5,000 $0 $0 $0 $0 $0 $69,440
20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $40,800 $19,047 $5,600 $21,278 $500 $0 $0 $0 $0 $0 $6,944

TOTAL SEGMENT CONSTRUCTION COST                            $449,000 $209,516 $61,600 $234,055 $5,500 $0 $0 $0 $0 $0 $76,384
24% SEGMENT SOFT COSTS 11 $98,000 $45,713 $13,440 $51,066 $1,200 $0 $0 $0 $0 $0 $16,666
TOTAL SEGMENT COST $547,000 $255,228 $75,040 $285,121 $6,700 $0 $0 $0 $0 $0 $93,049
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

12. GIBSON ROAD (PIONEER TO CR 102) 12.

I. GRADING & EROSION CONTROL 3,26
a. CLEARING, GRUBBING (INCLUDING OFFHAUL) 2.5 AC 11,000.00$    $27,500 $3,484 J11 $19,938 $4,079
b. IMPORTED FILL (GRADE & COMPACT) 1,300 CY 23.00$           $29,900 $3,788 J11 $21,678 $4,435
c. FINISH GRADING  1 LS 18,000.00$    $18,000 $2,280 $67,442 J11 $13,050 $2,670
d. TRAFFIC CONTROL 1 LS 15,000.00$    $15,000 $1,900 J11 $10,875 $2,225
e. EROSION CONTROL 2.50 AC $8,400.00 $21,000 $2,660 J11 $15,225 $3,115

$111,400 $14,113 $67,442 $0 $80,765 $0 $0 $16,522 $0 $0 $0

II. STREETWORK & CONCRETE 3,26
a. SUBGRADE - AC 1,950 SF 1.50$             $2,925 $371 J11 $2,121 $434
b. SUBGRADE - WALK/PATH 26,800 SF 0.45$             $12,060 $1,528 J11 $8,744 $1,789
c. 10" AGGREGATE BASE - STREET/CURB/GUTTER 1,950 SF 3.00$             $5,850 $741 J11 $4,241 $868
d. 4" AGGREGATE BASE - WALK/PATH 26,800 SF 1.50$             $40,200 $5,093 J11 $29,145 $5,962
e. CURB AND GUTTER 160 LF 15.50$           $2,480 $314 J11 $1,798 $368
f. 3" ASPHALT CONCRETE (TYPE A) 1,500 SF 5.00$             $7,500 $950 J11 $5,438 $1,112
g. 4" MODIFIED CURB 20 LF 13.00$           $260 $33 J11 $189 $39
h. CONCRETE PATH DEMOLITION & OFFHAUL 370 SY 6.50$             $2,405 $305 J11 $1,744 $357
i. CONCRETE BIKE/PED. PATH (THROUGH HC RAMPS) 26,800 SF 5.00$             $134,000 $16,976 J11 $97,150 $19,874
j. CONCRETE AT BUS TURNOUT 2,170 SF 10.00$           $21,700 $2,749 J11 $15,733 $3,218
k. 16" A.B. AT BUS TURNOUT 2,170 SF 7.50$             $16,275 $2,062 $33,721 J11 $11,799 $2,414
l. TRUNCATED DOMES 2 EA 1,000.00$      $2,000 $253 J11 $1,450 $297
m. CURB RAMPS 2 EA 1,650.00$      $3,300 $418 J11 $2,393 $489
n. GRASS PAVERS (TURF BLOCK) 670 SF 16.00$           $10,720 $1,358 J11 $7,772 $1,590
o. SUBGRADE (TURF BLOCK) 670 SF 3.00$             $2,010 $255 J11 $1,457 $298
p. 8" AB/5" PLANTING BASE (TURF BLOCK) 670 SF 6.00$             $4,020 $509 J11 $2,915 $596
q. EMERGENCY VEHICLE ACCESS 250 SF 17.50$           $4,375 $554 J11 $3,172 $649
r. SAWCUT & OFFHAUL EXISTING AC 1,500 SF 3.00$             $4,500 $570 J11 $3,263 $667
s. RELOCATE EXISTING SIGNAGE 3 EA 150.00$         $450 $57 J11 $326 $67
t. CONCRETE BUS STOP PAD/BASE 1 EA 550.00$         $550 $70 J11 $399 $82
u. BARRICADES 24 LF 24.00$           $576 $73 J11 $418 $85
v. RAISE GAS VALVE TO GRADE 1 EA 1,000.00$      $1,000 $127 J11 $725 $148

$279,156 $35,365 $33,721 $0 $202,388 $0 $0 $41,403 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS - SOUTH PATH (SINGLE @ 200') 17 EA $6,850.00 $116,450 $32,024 $133,550 J9,10 $84,426
b. CONTROLLER 1 EA $4,500.00 $4,500 $1,238 NEW $3,263

$120,950 $33,261 $133,550 $0 $87,689 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 17
a. FIBER OPTIC CONDUIT 3,300 LF $25.00 $82,500 $0 0 $82,500

$82,500 $0 $0 $0 $0 $0 $0 $82,500 $0 $0 $0

VI. LANDSCAPING 
a. 27.5% OF LANDSCAPE BUFFER(10' WIDE.) 2,3,26 27,305 SF $4.50 $122,873 $18,532 J11 $89,083 $15,258
b. LANDSCAPE BUFFER (15' WIDE) 38,200 SF $4.50 $171,900 $171,900 $337,500 J12

$294,773 $190,432 $337,500 $0 $89,083 $0 $0 $15,258 $0 $0 $0

VII. WATER SYSTEM 26,18
a. 12" DIP WATER (INCL. FITTINGS) 26 120 LF 135.00$         $16,200 $13,797 NEW $2,403
b. 6" PROTECTIVE CONCRETE CAP 26 60 SF 35.00$           $2,100 $1,789 NEW $311
c. 12" VALVE 26 2 EA 2,500.00$      $5,000 $4,258 NEW $742
d. 2" IRRIGATION SERVICE (INCL. FITTINGS AND BOX) 26 2 EA 3,500.00$      $7,000 $5,962 NEW $1,038
e. 6" PVC Sched. 40 IRRIGATION SLEEVES 26 750 LF 14.00$           $10,500 $8,943 NEW $1,557
f. BLOW-OFF 26 1 EA 1,850.00$      $1,850 $1,576 NEW $274
g. CONNECT TO EXISTING 26 1 EA 5,250.00$      $5,250 $4,471 NEW $779

$47,900 $40,796 $0 $0 $0 $0 $0 $7,104 $0 $0 $0

X. STORM DRAINAGE 21, 26
a. 18" RCP STORM DRAIN 9 30 LF 100.00$         $3,000 $2,555 NEW $445
b. AREA DRAIN 2 EA 2,400.00$      $4,800 $4,088 NEW $712

$7,800 $6,643 $0 $0 $0 $0 $0 $1,157 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL 

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY TOTAL SLIF 2004 CIP TOTAL 
I. GRADING & EROSION CONTROL $111,400 $14,113 $67,442 $0 $80,765 $0 $0 $16,522 $0 $0 $0
II. STREETWORK & CONCRETE $279,156 $35,365 $33,721 $0 $202,388 $0 $0 $41,403 $0 $0 $0
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $120,950 $33,261 $133,550 $0 $87,689 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $82,500 $0 $0 $0 $0 $0 $0 $82,500 $0 $0 $0
VI. LANDSCAPING $294,773 $190,432 $337,500 $0 $89,083 $0 $0 $15,258 $0 $0 $0

ROADWAY SUB-TOTAL $888,779 $273,171 $572,213 $0 $459,924 $0 $0 $155,683 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $47,900 $40,796 $0 $0 $0 $0 $0 $7,104 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $7,800 $6,643 $0 $0 $0 $0 $0 $1,157 $0 $0 $0

SEGMENT SUB-TOTAL $944,479 $320,610 $572,213 $0 $459,924 $0 $0 $163,944 $0 $0 $0
20% CONTINGENCY - OFFSITE $114,443 $0 $91,985 $0 $0 $0 $0 $0
10% CONTINGENCY - ONSITE $94,448 $32,061 $0 $45,992 $0 $0 $16,394 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                            $1,039,000 $353,000 $687,000 $0 $598,000 $0 $0 $180,338 $0 $0 $0
24% SEGMENT SOFT COSTS 11 $226,675 $76,946 $137,331 $0 $110,382 $0 $0 $39,347 $0 $0 $0
TOTAL SEGMENT COST $1,266,000 $430,000 $824,000 $0 $708,000 $0 $0 $219,685 $0 $0 $0

PROJECT SUMMARY

I. GRADING & EROSION CONTROL $1,075,480 $945,661 $452,692 $32,316 $80,765 $0 $0 $16,522 $0 $0 $181,325
II. STREETWORK & CONCRETE $5,717,156 $5,403,365 $2,810,721 $69,988 $202,388 $0 $0 $41,403 $0 $0 $1,004,000
III. TRAFFIC SIGNALS $1,160,000 $1,155,000 $700,000 $0 $5,000 ++ $0 $0 $0 $0 $211,399
IV. STREETLIGHTS $417,950 $323,261 $420,550 $7,000 $87,689 $0 $0 $0 $0 $0 $51,000
V. JOINT TRENCH $1,337,500 $1,219,000 $453,000 $36,000 $0 $0 $0 $82,500 $0 $0 $229,000
VI. LANDSCAPING $2,439,645 $2,327,305 $2,387,000 $8,420 $89,083 $0 $0 $15,258 $0 $0 $341,169

ROADWAY SUB-TOTAL $12,148,000 $11,374,000 $7,224,000 $153,723 $464,924 ++ $0 $155,683 $0 $0 $2,017,892

VII. WATER SYSTEM SUBTOTAL $1,074,900 $978,796 $482,000 $90,030 $0 $0 $0 $7,104 $0 $0 $0

VIII. SEWER SYSTEM $350,294 $273,500 $159,000 $76,640 $0 $0 $0 $0 $0 $0 $175,493
IX. DEWATERING $236,000 $182,000 $82,948 $54,000 $0 $0 $0 $0 $0 $0 $121,000

SEWER SUB-TOTAL $586,294 $455,500 $241,948 $130,640 $0 $0 $0 $0 $0 $0 $296,493

X. STORM DRAINAGE SUB-TOTAL $2,156,800 $2,127,643 $876,000 $26,178 $0 $0 $0 $1,157 $0 $0 $769,947

PROJECT  SUB-TOTAL $15,966,000 $14,936,000 $8,824,000 $400,571 $464,924 ++ $0 $163,944 $0 $0 $3,084,332
20% CONTINGENCY - OFFSITE $1,764,800
10% CONTINGENCY - ONSITE $1,596,572 $1,493,553 $40,057 $46,492 ++ $0 $16,394 $0 $0 $308,433

TOTAL PROJECT  CONSTRUCTION COST                            $17,563,000 $16,430,000 $10,589,000 $441,000 $511,000 ++ $0 $180,338 $0 $0 $3,393,000
24% SEGMENT SOFT COSTS 11 $3,831,840 $3,584,640 $2,117,760 $96,137 $111,582 ++ $0 $39,347 $0 $0 $740,240
TOTAL PROJECT  COST $21,395,000 $20,015,000 $12,707,000 $537,000 $623,000 ++ $0 $219,685 $0 $0 $4,133,000
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PROJECT NOTES

SLIF = Spring Lake Infrastructure Fee

Total Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District

Improvements and costs subject to revision following completion of traffic analysisMPRA = Master Plan Remainder Area
*

Costs listed in "ALLOCATION FOR MPRA" are for improvements that will be constructed and initially funded by the Specific Plan with partial financial responsibility of the Master Plan Remainder Area. These costs have been identified as an offset of the "Equitable Swap Costs." 
Shaded costs in SLIF column are for items which the SLSP has a partial financial responsibility, yet the items won't be built until MPRA buildout. These costs have been defined as the "Equitable Swap Costs." See attached summary.

Arrow indicates which items are included under the 2004 CIP Total cost shown.
++ Non-Participatory entity fair share to be negotiated. See proposed fair share cost in "Fair Share Allocations for No0n-Participating Entities" cost sheets. At this time neither the College nor the County are obligated to participate.

Italicized entries indicate actual amount that has been paid by the non-participating entity.
1 Light spacing and light type identified in Y&C Transportation Consultants analysis and 2007 Woodland City Standards.  Note applies to all lighting within the SLSP.
2 All landscaping within Specific Plan Backbone Infrastructure areas to maintain an average cost of $4.50/SF. Cost on perimeter arterials may be less.
3 SLSP funding requirement consists of 27.5% of 10' of landscaping and 10' of concrete sidewalk under construction (less Yolo County contribution and High School sidewalk contribution [see Note (24)], plus 100% of additional 15' of landscaping (buffer) and south side lighting.
4 Joint trench includes gas, electricity, cable TV, and telecommunications (voice & data), conduits and trenching. Joint trench note applies to all joint trench line items.
5 Cost based on Package B1 invoice amount per Pay Request #8 dated 1/31/08.
6 Dewatering costs include on-site ground water containment.
7 Eastbound Gibson Road turn lane at Pioneer, included in Package B, Segment 3(B)
8 Quantity reflects partial improvements agreed upon in 2004 CIP and is less than build out quantity.  Unit rate based on 2008 bid or estimate.
9 Quantities have changed since B1 Bid.  See Package B Delta 'Zero' Plan Set
10 Estimated $200,000 for Entry Feature at SW & SE corners of Pioneer and Gibson 
11 24% Soft Cost Includes - 3% General Requirements, 10% Engineering, Design, Survey, 4% Plan Check & Inspection, 7% Construction Management
12 Includes 150 foot pipe stub to extend beyond the intersection. Remainder of pipe to be installed with Package C.
13 Not Used
14 Dewatering work was more costly than estimated in 2004.  Cost increase somewhat offset by costs not required for storm drain pipe dewatering (AY42 and 43).
15 Per City comments, H. Parkway swale drainage concepts changed resulting in significantly greater number of drains and related pipes.
16 Not Used
17 100% of Fiber Optic cost allocated to Yolo County for connection between county facilities.
18 Fire hydrants assumed to be required on both sides of arterials. Quantities on Gibson Road reflect hydrants on north side only.
19 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/10/2006 by Cunningham Engineering Corp.
20 All  sewer flows and pipe sizing have been updated based on  Amended Woodland Design Standards Dated July 14, 2004.
21 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
22 MPRA allocations for storm drainage based on tributary area acreages for each improvement.  
23 WJUSD allocation for 8' of landscaping behind curb and gutter for Middle School Frontage.
24 High School allocation is 8' of sidewalk per agreement between City of Woodland and WJUSD.
25 WJUSD allocation for Pioneer Ave. is based on a prorated amount (1900') for the frontage of the High School only, unless otherwise noted. Frontage improvements within the right-of-way in front of the Middle School will be funded by the SLIF.
26 Yolo County contribution for Gibson Road Frontage Improvements based on actual payment received by the City of Woodland February 17, 2004 for $219,685

Collector Improvements consist of Non-SLIF Backbone Infrastructure components, constructed and paid for by subdivision builders. Items include collector streets, water and sewer pipes 8" or less, and drainage pipes 30" or less or that drain individual parcels only. Collector rights-of-way up to 
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PROJECT NO. 05-35 and 06-17

ENGINEER'S OPINION OF PROBABLE COSTS

PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE PACKAGE C FINAL
BASED ON PLANS DATED: 09-09-06
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

13. PARKLAND (HERITAGE PARKWAY TO MARSTON DR) 8 13.

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 3.76 AC $1,000.00 $3,760 $3,760 $2,700 G1
b. ROUGH GRADING 15,000 CY $3.50 $52,500 $52,500 G2
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 82,665 SF $0.60 $49,599 $49,599 $50,625 G2
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 18,240 SF $0.85 $15,504 $15,504 G2
e. EROSION CONTROL 3.76 AC $15,000.00 $56,400 $56,400 See Item VI.a G10

GRADING & EROSION CONTROL SUBTOTAL: $178,000 $178,000 $53,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 66,247 SF $4.00 $264,988 $264,988 G3
b. 4" AC PAVEMENT 65 SF $1.80 $117 $117 G3
c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 82,573 SF $3.65 $301,391 $301,391 G3
d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 92 SF $2.50 $230 $230 G3
e. ROAD BARRICADES 175 LF $22.00 $3,850 $3,850 $162,000 G3
f. SIDEWALK BARRICADES 40 LF $22.00 $880 $880 G3
g. STAMPED CONCRETE 5,442 SF $20.00 $108,840 $108,840 G3
h. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 1,932 SF $8.00 $15,456 $15,456
i. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $1,500 G3
j. SAWCUT EXISTING (AC & Curb & Gutter) 211 LF $2.00 $422 $422 G3
k. MEDIAN CURB 3,316 LF $13.20 $43,771 $43,771 $43,200 G4
l. CURB & GUTTER 2,977 LF $15.50 $46,144 $46,144 $32,400 G5
m. REINFORCED CURB (Bus Turnout) 218 LF $20.00 $4,360 $4,360
n. PEDESTRIAN RAMPS 12 EA $1,400.00 $16,800 $16,800 $6,000 G6
o. STREET  SIGNS & OBJECT MARKERS 45 EA $195.00 $8,775 $8,775 $4,050 G8
p. STRIPING 1 LS $12,000.00 $12,000 $12,000 G8
q. SURVEY MONUMENTS 3 EA $275.00 $825 $825 $250 G9
r. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 18,240 SF $0.70 $12,768 $12,768 G11
s. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 G11
t. DETACHED SIDEWALK 16,308 SF $3.65 $59,524 $59,524 $56,700 G11
u. TRUNCATED DOMES (Detectable Warning Strip) 12 EA $900.00 $10,800 $10,800 G11
v. PRIVACY FENCE 1,773 LF $150.00 $265,950 $265,950 $162,000 G14
w. TRAFFIC CALMING AT MARSTON DRIVE (TRAFFIC CIRCLE) 4 $150,000 G13
x. RETAINING WALL @ PRIVACY FENCE 115 LF $50.00 $5,750 $5,750 NEW

STREETWORK & CONCRETE SUBTOTAL: $1,179,000 $1,179,000 $617,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 9 LS $8,850.00 $79,650 $79,650 $53,640 G7,G7.5
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 LS $6,850.00 $0 $0 G7,G7.5

STREETLIGHTS SUBTOTAL: $80,000 $80,000 $54,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 3
a. JOINT TRENCH (MAINLINE TRENCH) 1,560 LF $180.00 $280,800 $280,800 $81,000 G12

JOINT TRENCH SUBTOTAL: $281,000 $281,000 $81,000 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 57,236 SF $2.00 $114,472 $114,472 $230,850 G10
b. LANDSCAPE - PLANTING 57,236 SF $2.50 $143,090 $143,090 G10

LANDSCAPING SUBTOTAL: $258,000 $258,000 $231,000 $0 $0 $0 $0 $0 $0 $0 $0
(not shown on plans)

NON-SLIF PARTICIPANTS

INCLUDED IN ABOVE QUANTITIES
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 1,442 LF $75.00 $108,150 $108,150 AG1
b. 12" VALVE 8 EA $3,000.00 $24,000 $24,000 $84,000 AG1
c. CAP ENDS 5 EA $275.00 $1,375 $0 AG1 $1,375
d. CONNECT TO EXISTING (Includes remove ex. Blow-off) 4 EA $1,100.00 $4,400 $4,400 AG1
e. 8" DIP WATER (Including Fittings) 596 LF $50.00 $29,800 $0 $0 $29,800
f. 8" VALVE 8 EA $2,000.00 $16,000 $0 $16,000
g. FIRE HYDRANT AND ASSEMBLY 10 EA $6,500.00 $65,000 $65,000 $32,667 AG3
h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 499 LF $10.00 $4,990 $4,990 See Item G11
i. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,772 LF $11.00 $19,492 $19,492  II.r G11
j. BLOWOFF HYDRANT 6 EA $3,000.00 $18,000 $3,000 $15,000
k. 2" IRRIGATION SERVICE (Includes Fittings & Box) 2 EA $4,000.00 $8,000 $8,000

WATER SYSTEM SUBTOTAL: $299,000 $237,000 $117,000 $62,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 11,12
a. 12" VCP MAIN 1,258 LF $90.00 $113,220 $113,220 $74,250 AU16 $53,213
b. 8" VCP MAIN 462 LF $42.00 $19,404 $0 $19,404 $0
c. 48" SANITARY SEWER MANHOLE STRUCTURE 9 EA $5,500.00 $49,500 $49,500 $9,375 AU35 $23,265
d. CAP ENDS 6 EA $650.00 $3,900 $0 $3,900 $0
e. CONNECT TO EXISTING (Remove existing Plug) 1 EA $1,100.00 $1,100 $1,100 $517

SEWER SYSTEM SUBTOTAL: $187,000 $164,000 $84,000 $23,000 $0 $0 $0 $0 $0 $0 $77,000

IX. DEWATERING
a. DEWATERING 10 1.00 LS $25,000.00 $25,000 $18,285 $67,500 AU36 $6,715 $8,594

DEWATERING SUBTOTAL: $25,000 18,284.88 $67,500 $6,715 $0 $0 $0 $0 $0 $0 $8,594

X. STORM DRAINAGE 13,14
a. 18" RCP STORM DRAIN 515 LF $71.00 $36,565 $32,944 $3,621
b. 24" RCP STORM DRAIN 22 LF $95.00 $2,090 $0 $2,090
c. 30" RCP STORM DRAIN 558 LF $125.00 $69,750 $69,750
d. 36" RCP STORM DRAIN 553 LF $157.00 $86,821 $86,821 $55,000 AY13 $5,209
e. 42" RCP STORM DRAIN 197 LF $200.00 $39,400 $39,400 $2,364
f. CAP END 4 EA $650.00 $2,600 $1,300 $1,300
g. CONNECT TO EXISTING (Remove Existing Plug) 1 EA $1,100.00 $1,100 $1,100
h. TYPE II SD MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $22,000 AY39.5
i. TYPE I SD MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $11,000 $6,716 AY40 $11,000 $660
j. DROP INLET & BASE (CATCH BASIN) 8 EA $3,000.00 $24,000 $24,000 $11,753 AY41

STORM DRAINAGE SUBTOTAL: $306,000 $288,000 $73,000 $18,000 $0 $0 $0 $0 $0 $0 $8,000

SUMMARY TOTAL SLIF
2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL 178,000 178,000 53,000 0 0 0 0 0 0 0 0
II. STREETWORK & CONCRETE 1,179,000 1,179,000 617,000 0 0 0 0 0 0 0 0
III. TRAFFIC SIGNALS 0 0 0 0 0 0 0 0 0 0 0
IV. STREETLIGHTS 80,000 80,000 54,000 0 0 0 0 0 0 0 0
V. JOINT TRENCH 281,000 281,000 81,000 0 0 0 0 0 0 0 0
VI. LANDSCAPING 258,000 258,000 231,000 0 0 0 0 0 0 0 0

ROADWAY SUBTOTAL: 1,976,000 1,976,000 1,036,000 0 0 0 0 0 0 0 0

VII. WATER SYSTEM SUBTOTAL 299,000 237,000 117,000 62,000 0 0 0 0 0 0 0

VIII. SEWER SYSTEM 187,000 164,000 84,000 23,000 0 0 0 0 0 0 77,000
IX. DEWATERING 25,000 18,000 68,000 7,000 0 0 0 0 0 0 9,000

SEWER SUBTOTAL: 212,000 182,000 152,000 30,000 0 0 0 0 0 0 86,000

X. STORM DRAINAGE SUBTOTAL: 306,000 288,000 73,000 18,000 0 0 0 0 0 0 8,000

SEGMENT SUB-TOTAL $2,793,000 $2,683,000 $1,378,000 $110,000 $0 $0 $0 $0 $0 $0 $94,000
20% CONTINGENCY - OFFSITE $275,600
10% CONTINGENCY - ONSITE $279,300 $268,300 $11,000 $0 $0 $0 $0 $0 $0 $9,400

TOTAL SEGMENT CONSTRUCTION COST                            $3,072,300 $2,951,300 $1,653,600 $121,000 $0 $0 $0 $0 $0 $0 $103,400
24% SEGMENT SOFT COSTS $670,320 $643,920 $330,720 $26,400 $0 $0 $0 $0 $0 $0 $22,560
TOTAL SEGMENT COST $3,743,000 $3,595,000 $1,984,000 $147,000 $0 $0 $0 $0 $0 $0 $126,000
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

14. MARSTON DR (Col 2) (CR 101 TO PARKLAND (Pioneer)) 6,8 14.

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 1.64 AC $1,000.00 $1,640 $880 $0 S1 $760
b. ROUGH GRADING 9,000 CY $3.50 $31,500 $29,540 S2 $1,960
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 33,254 SF $0.60 $19,952 $0 $0 S2 $19,952
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 12,883 SF $0.85 $10,951 $4,196 S2 $6,754
e. EROSION CONTROL 1.64 AC $15,000.00 $24,600 $13,200 S8 $11,400

GRADING & EROSION CONTROL SUBTOTAL: $89,000 $48,000 $0 $41,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 S3
b. 4" AC PAVEMENT 27,773 SF $1.80 $49,991 $0 S3 $49,991
c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 S3
d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 33,254 SF $2.50 $83,135 $0 S3 $83,135
e. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 S3
f. SIDEWALK BARRICADES 50 LF $22.00 $1,100 $0 S3 $1,100
g. STAMPED CONCRETE 1,621 SF $20.00 $32,420 $0 S3 $32,420
h. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 S3
i. SAWCUT EXISTING (AC & Curb & Gutter) 128 LF $2.00 $256 $0 S3 $256
j. CURB & GUTTER 1,480 LF $15.50 $22,940 $0 $0 S4 $22,940
k. MEDIAN CURB 72 LF $13.20 $950 $0 S4 $950
l. DETACHED SIDEWALK 4,715 SF $3.65 $17,210 $0 $0 S5 $17,210
m. PEDESTRIAN RAMPS 7 EA $1,400.00 $9,800 $2,800 S5 $7,000
n. STREET  SIGNS & OBJECT MARKERS 7 EA $195.00 $1,365 $0 $0 S7 $1,365
o. STRIPING 1 LS $2,000.00 $2,000 $0 S7 $2,000
p. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 12,883 SF $0.70 $9,018 $4,058 S9 $4,960
q. 10 FT CONCRETE PATHWAY 8,168 SF $3.65 $29,813 $13,416 $12,600 S9 $16,397
r. TRUNCATED DOMES (Detectable Warning Strip) 7 EA $900.00 $6,300 $1,800 S9 $4,500
s. SURVEY MONUMENTS 3 EA $275.00 $825 $0 $0 S11 $825
t. PRIVACY FENCE 0 LF $90.00 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $267,000 $22,000 $13,000 $245,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 2 LS $8,850.00 $17,700 $17,700 $0 S6,S6.5
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 2 LS $6,850.00 $13,700 $0 S6,S6.5 $13,700

STREETLIGHTS SUBTOTAL: $31,000 $18,000 $0 $14,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 3
a. JOINT TRENCH (MAINLINE TRENCH) 921 LF $120.00 $110,520 $0 $0 S10 $110,520

JOINT TRENCH SUBTOTAL: $111,000 $0 $0 $111,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 25,576 SF $2.00 $51,152 $27,768 $77,400 S8 $23,384
b. LANDSCAPE - PLANTING 25,576 SF $2.50 $63,940 $34,710 S8 $29,230

LANDSCAPING SUBTOTAL: $115,000 $62,000 $77,000 $53,000 $0 $0 $0 $0 $0 $0 $0
(not shown on plans)

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 806 LF $75.00 $60,450 $60,450 $51,000 AN1
b. 8" DIP WATER (Including Fittings) 238 LF $50.00 $11,900 $0 AN1 $11,900
c. 12" VALVE 3 EA $3,000.00 $9,000 $9,000 AN1
d. 8" VALVE 2 EA $2,000.00 $4,000 $0 AN1 $4,000
e. CAP ENDS 4 EA $275.00 $1,100 $0 AN1 $1,100
f. CONNECT TO EXISTING (Includes remove ex. Blow-off) 0 EA $1,100.00 $0 $0 AN1
g. FIRE HYDRANT AND ASSEMBLY 3 EA $6,500.00 $19,500 $19,500 AN2
h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 294 LF $10.00 $2,940 $2,940 S8
i. 6" PVC SCHED. 40 IRRIGATION SLEEVES 515 LF $11.00 $5,665 $5,665 S8

WATER SYSTEM SUBTOTAL: $115,000 $98,000 $51,000 $17,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VIII. SEWER SYSTEM 11,12
a. 8" VCP MAIN 1,014 LF $42.00 $42,588 $0 AU24 $42,588
c. CAP ENDS 4 EA $650.00 $2,600 $0 AU24 $2,600
d. 48" SANITARY SEWER MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $0 AU33 $22,000

SEWER SYSTEM SUBTOTAL: $67,000 $0 $0 $67,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING 10
a. DEWATERING 1.00 LS $25,000.00 $25,000 $0 AU36 $25,000

DEWATERING SUBTOTAL: $25,000 $0 $0 $25,000 $0 $0 $0 $0 $0 $0 $0
13

X. STORM DRAINAGE
a. 18" RCP STORM DRAIN 223 LF $71.00 $15,833 $0 $15,833
b. 24" RCP STORM DRAIN 723 LF $95.00 $68,685 $0 $68,685
c. TYPE I SD MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $0 $22,000
d. DROP INLET & BASE (CATCH BASIN) 6 EA $3,000.00 $18,000 $0 $18,000
e. CAP END 3 EA $650.00 $1,950 $0 $1,950

STORM DRAINAGE SUBTOTAL: $126,000 $0 $0 $126,000 $0 $0 $0 $0 $0 $0 $0

SUMMARY
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL 89,000 48,000 0 41,000 0 0 0 0 0 0 0
II. STREETWORK & CONCRETE 267,000 22,000 13,000 245,000 0 0 0 0 0 0 0
III. TRAFFIC SIGNALS 0 0 0 0 0 0 0 0 0 0 0
IV. STREETLIGHTS 31,000 18,000 0 14,000 0 0 0 0 0 0 0
V. JOINT TRENCH 111,000 0 0 111,000 0 0 0 0 0 0 0
VI. LANDSCAPING 115,000 62,000 77,000 53,000 0 0 0 0 0 0 0

ROADWAY SUBTOTAL: 613,000 150,000 90,000 464,000 0 0 0 0 0 0 0

VII. WATER SYSTEM SUBTOTAL 115,000 98,000 51,000 17,000 0 0 0 0 0 0 0

VIII. SEWER SYSTEM 67,000 0 0 67,000 0 0 0 0 0 0 0
IX. DEWATERING 25,000 0 0 25,000 0 0 0 0 0 0 0

SEWER SUBTOTAL: 92,000 0 0 92,000 0 0 0 0 0 0 0

X. STORM DRAINAGE SUBTOTAL: 126,000 0 0 126,000 0 0 0 0 0 0 0

SEGMENT SUB-TOTAL $946,000 $248,000 $141,000 $699,000 $0 $0 $0 $0 $0 $0 $0
20% CONTINGENCY - OFFSITE $28,200
10% CONTINGENCY - ONSITE $94,600 $24,800 $69,900 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                            $1,040,600 $272,800 $169,200 $768,900 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $227,040 $59,520 $33,840 $167,760 $0 $0 $0 $0 $0 $0 $0
TOTAL SEGMENT COST $1,268,000 $332,000 $203,000 $937,000 $0 $0 $0 $0 $0 $0 $0

15. MARSTON DR (PARKLAND (Pioneer) TO E. BEEGHLY BNDY) 6,8 15.

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 1.48 AC $1,000.00 $1,480 $970 $0 S1 $510
b. ROUGH GRADING 2,800 CY $3.50 $9,800 $7,000 S2 $2,800
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.60 $0 $0 $0 S2 $0
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 17,711 SF $0.85 $15,054 $7,313 S2 $7,742
e. EROSION CONTROL 1.48 AC $15,000.00 $22,200 $14,550 S8 $7,650

GRADING & EROSION CONTROL SUBTOTAL: $49,000 $30,000 $0 $19,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 S3
b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 S3
c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 S3
d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 S3
e. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 S3
f. SIDEWALK BARRICADES 10 LF $22.00 $220 $220 S3 $0
g. STAMPED CONCRETE 0 SF $20.00 $0 $0 S3
h. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 S3
i. SAWCUT EXISTING (AC & Curb & Gutter) 0 LF $2.00 $0 $0 S3
j. CURB & GUTTER 0 LF $15.50 $0 $0 $0 S4
j. MEDIAN CURB 0 LF $13.20 $0 $0 S4
k. DETACHED SIDEWALK 0 SF $3.65 $0 $0 $0 S5
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

m. PEDESTRIAN RAMPS 3 EA $1,400.00 $4,200 $0 S5 $4,200
n. STREET  SIGNS & OBJECT MARKERS 0 EA $195.00 $0 $0 $0 S7 $0
o. STRIPING 0 LS $0.00 $0 $0 S7
p. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 17,711 SF $0.70 $12,398 $6,022 $26,775 S9 $6,376
q. 10 FT CONCRETE PATHWAY 17,711 SF $3.65 $64,645 $31,401 S9 $33,244
r. TRUNCATED DOMES (Detectable Warning Strip) 3 EA $900.00 $2,700 $0 S9 $2,700
s. SURVEY MONUMENTS 0 EA $275.00 $0 $0 $0 S11
t. PRIVACY FENCE 0 LF $90.00 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $84,000 $38,000 $27,000 $47,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 LS $8,850.00 $0 $0 $0 S6,S6.5 $0
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 LS $6,850.00 $0 $0 S6,S6.5

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 3
a. JOINT TRENCH (MAINLINE TRENCH) 0 LF $120.00 $0 $0 $0 S10

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 48,594 SF $2.00 $97,188 $70,692 $164,475 S8 $26,496
b. LANDSCAPE - PLANTING 48,594 SF $2.50 $121,485 $88,365 S8 $33,120

LANDSCAPING SUBTOTAL: $219,000 $159,000 $164,000 $60,000 $0 $0 $0 $0 $0 $0 $0
(not shown on plans)

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 AN1
b. 8" DIP WATER (Including Fittings) 0 LF $50.00 $0 $0 $105,000 AN1
c. 12" VALVE 0 EA $3,000.00 $0 $0 AN1
d. 8" VALVE 0 EA $2,000.00 $0 $0 AN1
e. CAP ENDS 0 EA $275.00 $0 $0 AN1
f CONNECT TO EXISTING (Includes remove ex. Blow-off) 0 EA $1,100.00 $0 $0 AN1
g. FIRE HYDRANT AND ASSEMBLY 0 EA $6,500.00 $0 $0 AN2
h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 448 LF $10.00 $4,480 $4,480 S8
i. 2" IRRIGATION SERVICE (Includes Fittings & Box) 0 EA $4,000.00 $0 $0
j. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 S8

WATER SYSTEM SUBTOTAL: $4,000 $4,000 $105,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
a. 12" VCP MAIN 0 LF $90.00 $0 $0 AU24
b. 10" VCP MAIN 0 LF $65.00 $0 $0 AU24
c. 8" VCP MAIN 0 LF $42.00 $0 $0 AU24
d. CAP ENDS 0 EA $650.00 $0 $0 AU24
e. CONNECT TO EXISTING (Remove existing Plug) 0 EA $1,100.00 $0 $0 AU24
f. 48" SANITARY SEWER MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0 AU33

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING
a. DEWATERING 0 LS $25,000.00 $0 $0 AU36

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE
a. 18" RCP STORM DRAIN 0 LF $71.00 $0 $0
b. 24" RCP STORM DRAIN 0 LF $95.00 $0 $0
c. 30" RCP STORM DRAIN 0 LF $125.00 $0 $0
d. 36" RCP STORM DRAIN 0 LF $157.00 $0 $0
e. 42" RCP STORM DRAIN 0 LF $200.00 $0 $0
f. TYPE I SD MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0
g. TYPE II SD MANHOLE STRUCTURE 0 EA $5,500.00 $0 $0
h DROP INLET & BASE (CATCH BASIN) 0 EA $3,000.00 $0 $0
i. CAP END 0 EA $650.00 $0 $0
j CONNECT TO EXISTING (Remove Existing Plug) 0 EA $1,100.00 $0 $0

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL 49,000 30,000 0 19,000 0 0 0 0 0 0 0
II. STREETWORK & CONCRETE 84,000 38,000 27,000 47,000 0 0 0 0 0 0 0
III. TRAFFIC SIGNALS 0 0 0 0 0 0 0 0 0 0 0
IV. STREETLIGHTS 0 0 0 0 0 0 0 0 0 0 0
V. JOINT TRENCH 0 0 0 0 0 0 0 0 0 0 0
VI. LANDSCAPING 219,000 159,000 164,000 60,000 0 0 0 0 0 0 0

ROADWAY SUBTOTAL: 352,000 227,000 191,000 126,000 0 0 0 0 0 0 0

VII. WATER SYSTEM SUBTOTAL 4,000 4,000 105,000 0 0 0 0 0 0 0 0

VIII. SEWER SYSTEM 0 0 0 0 0 0 0 0 0 0 0
IX. DEWATERING 0 0 0 0 0 0 0 0 0 0 0

SEWER SUBTOTAL: 0 0 0 0 0 0 0 0 0 0 0

X. STORM DRAINAGE SUBTOTAL: 0 0 0 0 0 0 0 0 0 0 0

SEGMENT SUB-TOTAL $356,000 $231,000 $296,000 $126,000 $0 $0 $0 $0 $0 $0 $0
20% CONTINGENCY - OFFSITE $59,200
10% CONTINGENCY - ONSITE $35,600 $23,100 $12,600 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                            $391,600 $254,100 $355,200 $138,600 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $85,440 $55,440 $71,040 $30,240 $0 $0 $0 $0 $0 $0 $0
TOTAL SEGMENT COST $477,000 $310,000 $426,000 $169,000 $0 $0 $0 $0 $0 $0 $0

16(A). COUNTY ROAD 101 (MARSTON DRIVE (Col 2) TO CR 25A) 9 16(A).

I. GRADING & EROSION CONTROL
GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. SLURRY SEAL 30,350 SF $0.75 $22,763 $0 $22,763
b. STRIPING 1 LS $2,600.00 $2,600 $0 $2,600
c. TRAFFIC CONTROL (1) 1 LS $5,000.00 $5,000 $0 $5,000

STREETWORK & CONCRETE SUBTOTAL: $30,000 $0 $0 $30,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  
STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH
JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 
LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

(not shown on plans)

VII. WATER SYSTEM
WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING
DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $30,000 $0 $0 $30,000 $0 $0 $0 $0 $0 $0 $0
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUBTOTAL: $30,000 $0 $0 $30,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $30,000 $0 $0 $30,000 $0 $0 $0 $0 $0 $0 $0
20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $3,000 $0 $3,000 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                            $33,000 $0 $0 $33,000 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $7,200 $0 $0 $7,200 $0 $0 $0 $0 $0 $0 $0
TOTAL SEGMENT COST $40,000 $0 $0 $40,000 $0 $0 $0 $0 $0 $0 $0

36(A). BEEGHLY GREENBELT 36(A).

I. GRADING & EROSION CONTROL
a. CLEAR & GRUB 1.21 AC $1,000.00 $1,210 $1,210
b. ROUGH GRADING 3,500 CY $3.50 $12,250 $12,250
c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0
d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 12,730 SF $0.85 $10,821 $10,821
e. EROSION CONTROL 1.21 AC $15,000.00 $18,150 $18,150

GRADING & EROSION CONTROL SUBTOTAL: $42,000 $42,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. 6.5" AC PAVEMENT SF $3.00 $0 $0
b. 4" AC PAVEMENT SF $1.80 $0 $0
c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0
d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0
e. ROAD BARRICADES 10 LF $22.00 $220 $220
f. SIDEWALK BARRICADES LF $22.00 $0 $0
g. STAMPED CONCRETE SF $20.00 $0 $0
h. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $8.00 $0 $0
i. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0
j. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0
k. MEDIAN CURB LF $13.20 $0 $0
l. CURB & GUTTER LF $15.50 $0 $0
m. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0
n. PEDESTRIAN RAMPS 9 EA $1,400.00 $12,600 $12,600
o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0
p. STRIPING LS $9,000.00 $0 $0
q. SURVEY MONUMENTS EA $275.00 $0 $0
r. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 12,730 SF $0.70 $8,911 $8,911
s. 10 FT CONCRETE PATHWAY 12,730 SF $3.65 $46,465 $46,465
t. DETACHED SIDEWALK SF $3.65 $0 $0
u. TRUNCATED DOMES (Detectable Warning Strip) 9 EA $900.00 $8,100 $8,100
v. PRIVACY FENCE LF $90.00 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $76,000 $76,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS
TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) LS $8,850.00 $0 $0
b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 7 LS $6,850.00 $47,950 $47,950

STREETLIGHTS SUBTOTAL: $48,000 $48,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

V. JOINT TRENCH 3
a. JOINT TRENCH (MAINLINE TRENCH) LF $180.00 $0 $0

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 39,810 SF $2.00 $79,620 $79,620
b. LANDSCAPE - PLANTING 39,810 SF $2.50 $99,525 $99,525

LANDSCAPING SUBTOTAL: $179,000 $179,000 $0 $0 $0 $0 $0 $0 $0 $0
(not shown on plans)

VII. WATER SYSTEM
a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0
b. 12" VALVE EA $3,000.00 $0 $0
c. CAP ENDS EA $275.00 $0 $0
d. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0
e. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0
f. 8" VALVE EA $2,000.00 $0 $0
g. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0
h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 315 LF $10.00 $3,150 $3,150
i. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $3,000 $3,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
a. 12" VCP MAIN LF $90.00 $0 $0
b. 8" VCP MAIN LF $42.00 $0 $0
c. 48" SANITARY SEWER MANHOLE STRUCTURE EA $5,500.00 $0 $0
d. CAP ENDS EA $650.00 $0 $0
e. CONNECT TO EXISTING (Remove existing Plug) EA $1,100.00 $0 $0

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING 10
a. DEWATERING LS $25,000.00 $0 $0

DEWATERING SUBTOTAL: $0 0.00 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 13
a. 18" RCP STORM DRAIN 990 LF $71.00 $70,290 $70,290
b. 24" RCP STORM DRAIN LF $95.00 $0 $0
c. 30" RCP STORM DRAIN LF $125.00 $0 $0
d. 36" RCP STORM DRAIN LF $157.00 $0 $0
e. 42" RCP STORM DRAIN LF $200.00 $0 $0
f. CAP END EA $650.00 $0 $0
g. CONNECT TO EXISTING (Remove Existing Plug) EA $1,100.00 $0 $0
h. TYPE II SD MANHOLE STRUCTURE EA $5,500.00 $0 $0
i. TYPE I SD MANHOLE STRUCTURE EA $5,500.00 $0 $0
j. DROP INLET & BASE (CATCH BASIN) 5 EA $3,000.00 $15,000 $15,000

STORM DRAINAGE SUBTOTAL: $85,000 $85,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL $42,000 $42,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $76,000 $76,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $48,000 $48,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $179,000 $179,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUBTOTAL: $345,000 $345,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $3,000 $3,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUBTOTAL: $85,000 $85,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $433,000 $433,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $43,300 $43,300 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                            $476,300 $476,300 $0 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $103,920 $103,920 $0 $0 $0 $0 $0 $0 $0 $0 $0
TOTAL SEGMENT COST $580,000 $580,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

28(A). CO. RD 25A  (HWY 113 TO W. EDGE OF SLSP ) 5 28(A).

32' PAVEMENT AND STRIPING ONLY
I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 2.09 AC $1,000.00 $2,090 $2,090 $2,115 P1 $2,090

b. ROUGH GRADING 8,608 CY $3.50 $30,127 $30,127 P3 $30,127

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 91,200 SF $0.60 $54,720 $54,720 $73,920 P3 $54,720

d. EROSION CONTROL 2.09 AC $15,000.00 $31,350 $31,350 $0 P9 $31,350

GRADING & EROSION CONTROL SUBTOTAL: $118,287 $118,287 $76,035 $0 $0 $0 $0 $0 $0 $0 $118,287

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 91,200 SF $3.00 $273,600 $273,600 $336,000 P4 $273,600

b. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 91,200 SF $3.65 $332,880 $332,880 P4 $332,880

c. STRIPING 1 LS $18,600.00 $18,600 $18,600 $7,000 P6 $18,600

STREETWORK & CONCRETE SUBTOTAL: $625,080 $625,080 $343,000 $0 $0 $0 $0 $0 $0 $0 $625,080

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP SLIF 
TOTAL

2004 CIP 
CODE

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

FUTURE MPRA 
IMPROVEMENTS YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $118,000 $118,000 $76,000 $0 $0 $0 $0 $0 $0 $0 $118,000

II. STREETWORK & CONCRETE $625,000 $625,000 $343,000 $0 $0 $0 $0 $0 $0 $0 $625,000

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $743,000 $743,000 $419,000 $0 $0 $0 $0 $0 $0 $0 $743,000

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $743,000 $743,000 $419,000 $0 $0 $0 $0 $0 $0 $0 $743,000

20% CONTINGENCY - OFFSITE $148,600 $148,600 $83,800 $0 $0 $0 $0 $0 $0 $0 $148,600
10% CONTINGENCY - ONSITE

TOTAL SEGMENT CONSTRUCTION COST $891,600 $502,800 $0 $0 $0 $0 $0 $0 $0 $891,600
24% SEGMENT SOFT COSTS $178,320 $178,320 $100,560 $0 $0 $0 $0 $0 $0 $0 $178,320

TOTAL SEGMENT COST $178,000 $1,070,000 $603,000 $0 $0 $0 $0 $0 $0 $0 $1,070,000

PROJECT SUMMARY

DESCRIPTION NOTE QTY UNIT UNIT COST
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
TOTAL (16)

I. GRADING & EROSION CONTROL $476,000 $416,000 $129,000 $60,000 $0 $0 $0 $0 $0 $0 $118,000
II. STREETWORK & CONCRETE $2,261,000 $1,940,000 $1,000,000 $322,000 $0 $0 $0 $0 $0 $0 $625,000
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $159,000 $146,000 $54,000 $14,000 $0 $0 $0 $0 $0 $0 $0
V. JOINT TRENCH $392,000 $281,000 $81,000 $111,000 $0 $0 $0 $0 $0 $0 $0
VI. LANDSCAPING $771,000 $658,000 $472,000 $113,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $4,059,000 $3,441,000 $1,736,000 $620,000 $0 $0 $0 $0 $0 $0 $743,000

VII. WATER SYSTEM SUBTOTAL $421,000 $342,000 $273,000 $79,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $254,000 $164,000 $84,000 $90,000 $0 $0 $0 $0 $0 $0 $77,000
IX. DEWATERING $50,000 $18,000 $68,000 $32,000 $0 $0 $0 $0 $0 $0 $9,000

SEWER SUB-TOTAL $304,000 $182,000 $152,000 $122,000 $0 $0 $0 $0 $0 $0 $86,000

X. STORM DRAINAGE SUB-TOTAL $517,000 $373,000 $73,000 $144,000 $0 $0 $0 $0 $0 $0 $8,000

PROJECT  SUB-TOTAL $5,301,000 $4,338,000 $2,234,000 $965,000 $0 $0 $0 $0 $0 $0 $837,000
20% CONTINGENCY - OFFSITE $148,600 $148,600 $446,800 $0 $0 $0 $0 $0 $0 $0 $148,600
10% CONTINGENCY - ONSITE $455,800 $359,500 $96,500 $0 $0 $0 $0 $0 $0 $9,400

TOTAL PROJECT  CONSTRUCTION COST                            $5,905,400 $4,846,100 $2,680,800 $1,061,500 $0 $0 $0 $0 $0 $0 $995,000
24% SEGMENT SOFT COSTS $1,272,240 $1,041,120 $536,160 $231,600 $0 $0 $0 $0 $0 $0 $200,880
TOTAL PROJECT  COST $7,178,000 $5,887,000 $3,217,000 $1,293,000 $0 $0 $0 $0 $0 $0 $1,196,000
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PROJECT NOTES:

SLIF = Spring Lake Infrastructure Fee

Total Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District

Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

*

Costs listed in "ALLOCATION FOR MPRA" are for improvements that will be constructed and initially funded by the Specific Plan with partial financial responsibility of the Master Plan Remainder Area. These costs have been identified as an offset of the "Equitable Swap Costs." 

Shaded costs in SLIF column are for items which the SLSP has a partial financial responsibility, yet the items won't be built until MPRA buildout. These costs have been defined as the "Equitable Swap Costs." See attached summary.

Arrow indicates which items are included under the 2004 CIP Total cost shown.

++ Non-Participatory entity fair share to be negotiated. See proposed fair share cost in "Fair Share Allocations for No0n-Participating Entities" cost sheets. At this time neither the College nor the County are obligated to participate.

1 Light spacing and light type identified in Y&C Transportation Consultants analysis and 2007 Woodland City Standards.  Note applies to all lighting within the SLSP.

2 All landscaping within Specific Plan Backbone Infrastructure areas to maintain an average cost of $4.50/SF. Cost on perimeter arterials may be less.

3 Joint trench includes gas, electricity, cable TV, and telecommunications (voice & data), conduits and trenching.  Joint trench note applies to all joint trench line items.

4 The traffic circle at Parkland and Marston was programmed in 2004 as a traffic signal ($150,000). 

5

6
8 Package C1 quantities based on the City of Woodland approved plans signed August 3, 2007.

9 Package C2 quantities based on the field survey performed by Morrow Surveying on 05-17-06.

10 Dewatering costs include on-site ground water containment.

11 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/10/2006 by Cunningham Engineering Corp.
12 All  sewer flows and pipe sizing have been updated based on  Amended Woodland Design Standards Dated July 14, 2004.
13 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
14 MPRA allocations for storm drainage based on tributary area acreages for each improvement.  

This Section of Rd 25A to be improved (improvements only include 32' pavement and striping) during SLSP buildout, triggered by development on Oyang South or as required by City of Woodland. 100% MPRA allocation. See Costs Shown in "Other Projects" Segment 28 "Future MPRA Improvements 
Column for Master Plan Remainder Area allocation.

21.5' of Greenbelt in SLIF, 8' of landscaping on both sides are "Collector Improvements." Oversized portion of greenbelt (21.5' additional landscaping & 4.5' additional pathway in SLIF)

Collector Improvements consist of Non-SLIF Backbone Infrastructure components, constructed and paid for by subdivision builders. Items include collector streets, water and sewer pipes 8" or less, and drainage pipes 30" or less or that drain individual parcels only. Collector rights-of-way up to 68' to be dedicated by 
adjacent subdivision builders.
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Segment # Segment Name Page
OTHER PROJECTS 34-89

1(B) COUNTY ROAD 102 (Gibson to 1300 S. of Heritage Parkway) 34-35
17 COUNTY ROAD. 102 (1300 South of Heritage Parkway to County Road 25A) 35-36

17(B) COUNTY ROAD 102 (1300 South of Heritage Parkway to County Road 25A) 37-38
2(B),7(B) HERITAGE PARKWAY (Parkland Avenue to County Road 102) 39

8(B) PARKLAND AVENUE [Parkway Drive West] (County Road 101 to Pioneer Avenue) 40
18 PARKLAND AVENUE [Parkway Drive MPRA] (East Street to County Road 101) 41-42

9(B) PARKLAND AVENUE [Pioneer Avenue] (Pioneer Avenue to Heritage Parkway) 42-43
19 PARKLAND AVENUE [Pioneer Avenue South] (Marston Drive to County Road 25A) 43-44
20 COUNTY ROAD 101 (Gibson Road to Farmer's Central Road) 45-46
21 COUNTY ROAD 101 (Farmer's Central Road to Parkland Avenue) 46-48
22 "I" STREET (Parkland Avenue to Marston Drive) 48-50

16(B) COUNTY ROAD 101 (Marston Drive to County Road 25A) 50-51
23 GIBSON ROAD (Highway 113 to Pioneer Avenue) - PEDESTRIAN PATH 52-53
24 MARSTON DRIVE [Collector 2] (Eastern Beeghly Boundary to Meikle Avenue) 53-55
25 FARMER'S CENTRAL ROAD (East Street to Matmor Road) 55-56
26 FARMER'S CENTRAL ROAD (County Road 101 to Pioneer Avenue) 57-58

4(B) FARMER'S CENTRAL ROAD [County Road 24A] (Pioneer Avenue to C )ounty Road 102 58-59
27(A) COUNTY ROAD 25A (Promenade Drive to County Road 102) 59-60
27(B) COUNTY ROAD 25A (Parkland Avenue to Promenade Drive) 61-62
27(C) COUNTY ROAD 25A (West Edge of SLSP to Parkland Avenue) 62-63
28(B) COUNTY ROAD 25A (Highway 113 to West Edge of SLSP) 64-65

29 GALVIN WAY [County Road 24C] (Pioneer Avenue to Meikle Avenue) 65-67
30 MEIKLE AVENUE [Collector 1] (Heritage Parkway to County Road 25A) 67-68
31 COLLECTOR 4 (County Road 101 to Pioneer Avenue) 69-70
32 MATMOR ROAD (Existing End to Farmer's Central Road) 71-72

11(B) HERITAGE PARKWAY (Fronting Central Park, Fire Station & Neighborhood Commercial) 72-74
33 HIGHWAY 113 (East & West Sides within Specific Plan Area) 74-75
34 GIBSON ROAD PEDESTRIAN OVERCROSSING 75-76
35 EIR ROADWAY MITIGATION MEASURES 76-77

36(B) SPRING LAKE CENTRAL/VILLAGE 4 GREENBELT 77-78
36(C) VILLAGE 1A/1B/3 GREENBELT (Farmer's Central Road to Heritage Parkway) 79-80
36(D) RUSSELL RANCH GREENBELT (Heritage Parkway to School and between Park and School) 81-82
36(E) GREENBELT BETWEEN HIGH SCHOOL AND COLLEGE 83-84
36(F) GATEWAY ENTRIES AND BUS SHELTERS 85-86

37 MISCELLANEOUS ITEMS 87-88
- PROJECT SUMMARY 88
- PROJECT NOTES 89
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ENGINEER'S OPINION OF PROBABLE COSTS
PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE - OTHER PROJECTS
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

1(B). CO. RD 102 (GIBSON to 1300' S. OF HERITAGE PKWY) 1 1(B).
WIDEN TO BUILDOUT

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.80 AC $1,000.00 $1,800 $0 A1 $1,800

b. ROUGH GRADING 10,300 CY $3.50 $36,050 $0 A2 $36,050

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 109,000 SF $0.60 $65,400 $0 A2 $65,400

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.85 $0 $0 A2 $0

e. EROSION CONTROL 1.80 AC $15,000.00 $27,000 $0 See Item VI.a A10 $27,000

GRADING & EROSION CONTROL SUBTOTAL: $130,250 $0 $0 $0 $130,250 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 92,800 SF $3.00 $278,400 $0 A3 $278,400

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 A3 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 109,000 SF $3.65 $397,850 $0 A3 $397,850

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 A3 $0

e. ROAD BARRICADES 0 LF $22.00 $0 $0 A3 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 A3 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 A3 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 A3 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 13,000 LF $2.00 $26,000 $0 A3 $26,000

j. MEDIAN CURB (WEST SIDE ONLY) 6,500 LF $13.20 $85,800 $0 $86,886 A4 $85,800

k. CURB & GUTTER 6,500 LF $15.50 $100,750 $0 $65,165 A5 $100,750

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 A5 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0 A6 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 A6 $0

o. STREET  SIGNS & OBJECT MARKERS 10 EA $195.00 $1,950 $0 A8 $1,950

p. STRIPING 1 LS $8,000.00 $8,000 $0 A8 $8,000

q. SURVEY MONUMENTS 0 EA $275.00 $0 $0 A9 $0

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 A13 $0

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 A13 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 A13 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 0 SF $0.70 $0 $0 A13 $0

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 A13 $0

w. AC DIKE 6,500 LF $6.50 $42,250 $0 $42,250

STREETWORK & CONCRETE SUBTOTAL: $941,000 $0 $152,051 $0 $941,000 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 3
a. MEDIAN LANDSCAPING 45,514 SF $4.50 $204,813 $0 $122,184 A11 $204,813

LANDSCAPING SUBTOTAL: $204,813 $0 $122,184 $0 $204,813 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

FINAL

NON-SLIF PARTICIPANTS
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $130,000 $0 $0 $0 $130,000 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $941,000 $0 $152,000 $0 $941,000 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $205,000 $0 $122,000 $0 $205,000 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,276,000 $0 $274,000 $0 $1,276,000 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,276,000 $0 $274,000 $0 $1,276,000 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $255,200 $0 $54,800 $0 $255,200 $0 $0 $0 $0 $0 $0
10% CONTINGENCY - ONSITE

TOTAL SEGMENT CONSTRUCTION COST $1,531,200 $0 $328,800 $0 $1,531,200 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $306,240 $0 $65,760 $0 $306,240 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $1,837,000 $0 $395,000 $0 $1,837,000 $0 $0 $0 $0 $0 $0

17(A). CO. RD 102 (1300' S. OF HERITAGE PARKWAY to CO. RD 25A) 17(A).
PAVEMENT WIDENING W/ 35' LANDSCAPING INCL. 10' PATH

1,24
I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.55 AC $1,000.00 $1,550 $1,550 $2,600 A1

b. ROUGH GRADING 1,000 CY $3.50 $3,500 $3,500 A2

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 47,150 SF $0.60 $28,290 $28,290 $18,525 A2

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 13,000 SF $0.85 $11,050 $11,050 A2

e. EROSION CONTROL 1.55 AC $15,000.00 $23,250 $23,250 See Item VI.a A10

GRADING & EROSION CONTROL SUBTOTAL: $67,640 $67,640 $21,125 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 41,300 SF $3.00 $123,900 $123,900 A3

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 A3

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 47,150 SF $3.65 $172,098 $172,098 A3

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 A3

e. ROAD BARRICADES 0 LF $22.00 $0 $0 $82,875 A3

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 A3

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 A3

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 A3

i. SAWCUT EXISTING (AC & Curb & Gutter) 7,800 LF $2.00 $15,600 $15,600 A3

j. MEDIAN CURB (WEST SIDE ONLY) 1,300 LF $13.20 $17,160 $17,160 $20,800 A4

k. CURB & GUTTER 1,300 LF $15.50 $20,150 $20,150 $15,600 A5

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 A5

m. PEDESTRIAN RAMPS 1 EA $1,400.00 $1,400 $1,400 $3,000 A6

n. TRUNCATED DOMES (Detectable Warning Strip) 1 EA $900.00 $900 $900 A6

o. STREET  SIGNS & OBJECT MARKERS 10 EA $195.00 $1,950 $1,950 $3,900 A8

p. STRIPING 1 LS $3,220.00 $3,220 $3,220 A8

q. SURVEY MONUMENTS 1 EA $275.00 $275 $275 $500 A9

r. 10 FT CONCRETE PATHWAY 13,000 SF $3.65 $47,450 $47,450 $45,500 A13

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 A13

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 A13
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 13,000 SF $0.70 $9,100 $9,100 A13

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 A13

w. AC DIKE 1,300 LF $6.50 $8,450 $8,450 A13

STREETWORK & CONCRETE SUBTOTAL: $421,653 $421,653 $172,175 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION IMPROVEMENTS (F.C.,  PKWY, & RD 25A) 1 EA $225,000 $225,000 $225,000 $150,000 A17

b. RELOCATE FLASHING BEACON 1 EA $25,000 $25,000 $25,000 $150,000 A17

c. SIGNAL INTERCONNECT 1 EA $50,000 $50,000 $50,000 $150,000 NEW

TRAFFIC SIGNALS SUBTOTAL: $250,000 $250,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS 2
a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $51,386 A7,7.5

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 6 EA $6,850.00 $40,477 $40,477 A7,7.5

STREETLIGHTS SUBTOTAL: $40,477 $40,477 $51,386 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 3
a. FRONTAGE LANDSCAPING (35' WIDE LESS 10' PATH, 0.5' CURB ) 26,450 SF 4.50 $119,025 $119,025 $143,325 A10

b. MEDIAN LANDSCAPING 9,100 SF 4.50 $40,950 $40,950 $29,250 A11

c. INTERIM TURF LANDSCAPING (12' WIDE) (FULL LENGTH EXCEPT AT INTX) 15,600 SF 1.75 $27,300 $27,300 $18,900 A12

d. 7' SOUND WALL (RD 25A TO FARMERS CENTRAL) 1,300 LF 120.00 $156,000 $156,000 $117,000 A16

LANDSCAPING SUBTOTAL: $343,275 $343,275 $308,475 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 8" DIP WATER (Including Fittings) 1,300 LF $50.00 $65,000 $65,000 NEW

b. 8" VALVE 4 EA $2,000.00 $8,000 $8,000 NEW

c. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 NEW

d. FIRE HYDRANT AND ASSEMBLY 4 EA $6,500.00 $26,000 $26,000 NEW

WATER SYSTEM SUBTOTAL: $100,100 $100,100 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $68,000 $68,000 $21,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $422,000 $422,000 $172,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $250,000 $250,000 $300,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $40,000 $40,000 $51,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $343,000 $343,000 $308,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,123,000 $1,123,000 $852,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,223,000 $1,223,000 $852,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $170,400
10% CONTINGENCY - ONSITE $122,300 $122,300 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,345,300 $1,345,300 $1,022,400 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $293,520 $293,520 $204,480 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $1,639,000 $1,639,000 $1,227,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

17(B). CO. RD 102 (1300' S. OF HERITAGE PARKWAY to CO. RD 25A) 1 17(B).
WIDEN TO BUILDOUT

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 0.55 AC $1,000.00 $550 $0 A1 $550

b. ROUGH GRADING 2,167 CY $3.50 $7,585 $0 A2 $7,585

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 23,800 SF $0.60 $14,280 $0 A2 $14,280

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.85 $0 $0 A2 $0

e. EROSION CONTROL 0.55 AC $15,000.00 $8,250 $0 See Item VI.a A10 $8,250

GRADING & EROSION CONTROL SUBTOTAL: $30,665 $0 $0 $0 $30,665 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 20,160 SF $3.00 $60,480 $0 A3 $60,480

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 A3 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 20,160 SF $3.65 $73,584 $0 A3 $73,584

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 A3 $0

e. ROAD BARRICADES 0 LF $22.00 $0 $0 A3 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 A3 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 A3 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 A3 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 2,800 LF $2.00 $5,600 $0 A3 $5,600

j. MEDIAN CURB (WEST SIDE ONLY) 1,400 LF $13.20 $18,480 $0 $18,714 A4 $18,480

k. CURB & GUTTER 1,400 LF $15.50 $21,700 $0 $14,035 A5 $21,700

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 A5 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0 A6 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 A6 $0

o. STREET  SIGNS & OBJECT MARKERS 2 EA $195.00 $390 $0 A8 $390

p. STRIPING 1 LS $2,000.00 $2,000 $0 A8 $2,000

q. SURVEY MONUMENTS 0 EA $275.00 $0 $0 A9 $0

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 A13 $0

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 A13 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 A13 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 0 SF $0.70 $0 $0 A13 $0

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 A13 $0

w. AC DIKE 1,400 LF $6.50 $9,100 $0 $9,100

STREETWORK & CONCRETE SUBTOTAL: $191,334 $0 $32,749 $0 $191,334 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 3
a. MEDIAN LANDSCAPING 9,800 SF 4.50 $44,100 $0 $26,316 A11 $44,100

LANDSCAPING SUBTOTAL: $44,100 $0 $26,316 $0 $44,100 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $31,000 $0 $0 $0 $31,000 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $191,000 $0 $33,000 $0 $191,000 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $44,000 $0 $26,000 $0 $44,000 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $266,000 $0 $59,000 $0 $266,000 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $266,000 $0 $59,000 $0 $266,000 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $53,200 $0 $11,800 $0 $53,200 $0 $0 $0 $0 $0 $0
10% CONTINGENCY - ONSITE

TOTAL SEGMENT CONSTRUCTION COST $319,200 $0 $70,800 $0 $319,200 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $63,840 $0 $14,160 $0 $63,840 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $383,000 $0 $85,000 $0 $383,000 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

2(B),7(B) HERITAGE PARKWAY (PARKLAND TO RD 102) 2(B),7(B
50' WIDE ROADWAY (2 LANES) WITH 14' MEDIAN AND 20.5' LANDSCAPING ON BOTH SIDES PLUS 10' PATH

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

STREETWORK & CONCRETE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION IMPROVEMENTS (COLLECTOR 1) - BUILDOUT 1 EA 125,000.00 $125,000 $125,000 $50,000 B14

TRAFFIC SIGNALS SUBTOTAL: $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $10,000
10% CONTINGENCY - ONSITE $12,500 $12,500 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $137,500 $137,500 $60,000 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $30,000 $30,000 $12,000 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $168,000 $168,000 $72,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

8(B), PARKLAND (Parkway Drive West) (CR 101 TO PIONEER ) 8(B),
74' WIDE ROADWAY (4 LANES) INCL 14' MEDIAN PLUS 20.5' LANDSCAPING ON BOTH SIDES AND 10' PATHWAY

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

STREETWORK & CONCRETE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION IMPROVEMENTS (RD 101) 6 1 EA 250,000.00 $250,000 $125,000 $75,000 C14 $125,000

TRAFFIC SIGNALS SUBTOTAL: $250,000 $125,000 $75,000 $0 $0 $0 $125,000 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $250,000 $125,000 $75,000 $0 $0 $0 $125,000 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $250,000 $125,000 $75,000 $0 $0 $0 $125,000 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $250,000 $125,000 $75,000 $0 $0 $0 $125,000 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $15,000
10% CONTINGENCY - ONSITE $25,000 $12,500 $0 $0 $0 $12,500 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $275,000 $137,500 $90,000 $0 $0 $0 $137,500 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $60,000 $30,000 $18,000 $0 $0 $0 $30,000 $0 $0 $0 $0

TOTAL SEGMENT COST $335,000 $168,000 $108,000 $0 $0 $0 $168,000 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

18. PARKLAND AVENUE (Pkwy Dr MPRA)( EAST ST TO CR 101) 7 18.
74' WIDE ROADWAY (2 LANES) INCL 14' MEDIAN PLUS
20.5' LANDSCAPING ON BOTH SIDES AND 10' PATH

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 13.30 AC $1,000.00 $13,300 $0 2,450 D1 $13,300

b. ROUGH GRADING 22,000 CY $3.50 $77,000 $0 D2 $77,000

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 241,200 SF $0.60 $144,720 $0 67,988 D2 $144,720

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 104,600 SF $0.85 $88,910 $0 D2 $88,910

e. EROSION CONTROL 13.30 AC $15,000.00 $199,500 $0 See Item VI.a D10 $199,500

GRADING & EROSION CONTROL SUBTOTAL: $523,430 $0 $70,438 $0 $0 $0 $523,430 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 215,070 SF $3.00 $645,210 $0 D3 $645,210

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 D3 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 241,220 SF $3.65 $880,453 $0 D3 $880,453

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 D3 $0

e. ROAD BARRICADES 230 LF $22.00 $5,060 $0 $257,250 D3 $5,060

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 D3 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 D3 $0

h. STAMPED CONCRETE 7,100 SF $20.00 $142,000 $0 D3 $142,000

i. SAWCUT EXISTING (AC & Curb & Gutter) 230 LF $2.00 $460 $0 D3 $460

j. MEDIAN CURB 10,460 LF $13.20 $138,072 $0 $39,200 D4 $138,072

k. CURB & GUTTER 10,460 LF $15.50 $162,130 $0 $29,400 D5 $162,130

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 D5 $0

m. PEDESTRIAN RAMPS 12 EA $1,400.00 $16,800 $0 $4,500 D6 $16,800

n. TRUNCATED DOMES (Detectable Warning Strip) 12 EA $900.00 $10,800 $0 D6 $10,800

o. STREET  SIGNS & OBJECT MARKERS 30 EA $195.00 $5,850 $0 $7,350 D8 $5,850

p. STRIPING 1 LS $66,000.00 $66,000 $0 D8 $66,000

q. SURVEY MONUMENTS 3 EA $275.00 $825 $0 $125 D9 $825

r. 10 FT CONCRETE PATHWAY 104,600 SF $3.65 $381,790 $0 D11 $381,790

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 D11 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $85,750 D11 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 104,600 SF $0.70 $73,220 $0 D11 $73,220

v. SIDEWALK BARRICADES 60 LF $22.00 $1,320 $0 D11 $1,320

w. 2-LANE HWY 113 OVERPASS 8 1 LS 7,502,000.00 $7,502,000 $3,075,820 $1,558,500 D15 $4,426,180

STREETWORK & CONCRETE SUBTOTAL: $10,031,990 $3,075,820 $1,982,075 $0 $0 $0 $6,956,170 $0 $0 $0 $0

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION IMPROVEMENTS (COLL 2, COLL. 5, EAST ST) 3 EA $225,000 $675,000 $0 $112,500 D13 $675,000

TRAFFIC SIGNALS SUBTOTAL: $675,000 $0 $112,500 $0 $0 $0 $675,000 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 30 EA $8,850.00 $265,500 $0 $55,580 D7,7.5 $265,500

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 EA $6,850.00 $0 $0 D7,7.5 $0

STREETLIGHTS SUBTOTAL: $265,500 $0 $55,580 $0 $0 $0 $265,500 $0 $0 $0 $0

V. JOINT TRENCH 5
a. JOINT TRENCH (MAINLINE TRENCH) 5,230 LF $180.00 $941,400 $0 $73,500 D12 $941,400

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 D12 $0

JOINT TRENCH SUBTOTAL: $941,400 $0 $73,500 $0 $0 $0 $941,400 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (20.5' BOTH SIDES +10' IN MEDIAN) 250,400 SF 4.50 $1,126,800 $0 $275,625 D10 $1,126,800

b. 8' PRIVACY WALL (EAST STREET TO ROAD 101) 4,000 LF 90.00 $360,000 $0 $90,000 D14 $360,000

LANDSCAPING SUBTOTAL: $1,486,800 $0 $365,625 $0 $0 $0 $1,486,800 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

X. STORM DRAINAGE 20
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $523,000 $0 $70,000 $0 $0 $0 $523,000 $0 $0 $0 $0

II. STREETWORK & CONCRETE $10,032,000 $3,076,000 $1,982,000 $0 $0 $0 $6,956,000 $0 $0 $0 $0

III. TRAFFIC SIGNALS $675,000 $0 $113,000 $0 $0 $0 $675,000 $0 $0 $0 $0

IV. STREETLIGHTS $266,000 $0 $56,000 $0 $0 $0 $266,000 $0 $0 $0 $0

V. JOINT TRENCH $941,000 $0 $74,000 $0 $0 $0 $941,000 $0 $0 $0 $0

VI. LANDSCAPING $1,487,000 $0 $366,000 $0 $0 $0 $1,487,000 $0 $0 $0 $0

ROADWAY SUB-TOTAL $13,924,000 $3,076,000 $2,661,000 $0 $0 $0 $10,848,000 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $13,924,000 $3,076,000 $2,661,000 $0 $0 $0 $10,848,000 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $1,500,400 $615,200 $532,200 $0 $0 $0 $885,236 $0 $0 $0 $0
10% CONTINGENCY - ONSITE $642,200 $0 $0 $0 $0 $642,182 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $16,066,600 $3,691,200 $3,193,200 $0 $0 $0 $12,375,418 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $3,341,760 $738,240 $638,640 $0 $0 $0 $2,603,520 $0 $0 $0 $0

TOTAL SEGMENT COST $19,408,000 $4,429,000 $3,832,000 $0 $0 $0 $14,979,000 $0 $0 $0 $0

9(B). PARKLAND (Pioneer) (PIONEER to HERITAGE PARKWAY) 9(B).
I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

STREETWORK & CONCRETE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

MAST ARMS (Heritage & Parkland) 1 LS $75,000.00 $75,000 $75,000 $42,000

SPLICING AND ACTIVATION (Heritage & Parkland) 1 LS $25,000.00 $25,000 $25,000 $14,000

TRAFFIC SIGNALS SUBTOTAL: $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $100,000 $100,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $10,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $110,000 $110,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $24,000 $24,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $134,000 $134,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

19. PARKLAND (Pioneer Ave South) (MARSTON DRIVE (COL 2) TO CO. RD 25A) 19.
50' WIDE ROADWAY (2 LANE) W/ 14' MEDIAN AND 14.5' WIDE LANDSCAPING ON BOTH SIDES PLUS 6' S/W

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 2.50 AC $1,000.00 $2,503 $2,503 $2,700 G1

b. ROUGH GRADING 4,600 CY $3.50 $16,100 $16,100 G2

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 50,400 SF $0.60 $30,240 $30,240 $50,625 G2

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 14,400 SF $0.85 $12,240 $12,240 G2

e. EROSION CONTROL 2.50 AC $15,000.00 $37,541 $37,541 See Item VI.a G10

GRADING & EROSION CONTROL SUBTOTAL: $98,623 $98,623 $53,325 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 43,200 SF $3.00 $129,600 $129,600 G3

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 G3

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 50,400 SF $3.65 $183,960 $183,960 G3

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 G3

e. ROAD BARRICADES 60 LF $22.00 $1,320 $1,320 $162,000 G3

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $1,500 G3

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 G3

h. STAMPED CONCRETE 1,200 SF $20.00 $24,000 $24,000 G3

i. SAWCUT EXISTING (AC & Curb & Gutter) 60 LF $2.00 $120 $120 G3

j. MEDIAN CURB 2,400 LF $13.20 $31,680 $31,680 $43,200 G4

k. CURB & GUTTER 2,400 LF $15.50 $37,200 $37,200 $32,400 G5

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 G5

m. PEDESTRIAN RAMPS 4 EA $1,400.00 $5,600 $5,600 $6,000 G6

n. TRUNCATED DOMES (Detectable Warning Strip) 4 EA $900.00 $3,600 $3,600 G6

o. STREET  SIGNS & OBJECT MARKERS 6 EA $195.00 $1,170 $1,170 $4,050 G8

p. STRIPING 1 LS $11,600.00 $11,600 $11,600 G8

q. SURVEY MONUMENTS 1 EA $275.00 $275 $275 $250 G9

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 G11

s. DETACHED SIDEWALK 14,400 SF $3.65 $52,560 $52,560 G11

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $56,700 G11

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 14,400 SF $0.70 $10,080 $10,080 G11

v. SIDEWALK BARRICADES 12 LF $22.00 $264 $264 G11

STREETWORK & CONCRETE SUBTOTAL: $494,529 $494,529 $304,600 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION IMPROVEMENTS ( RD. 25A) 9 1 EA $225,000 $225,000 $225,000 $150,000 G13

TRAFFIC SIGNALS SUBTOTAL: $225,000 $225,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 7 EA $8,850.00 $61,950 $61,950 $53,640 G7,7.5

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 0 EA $6,850.00 $0 $0 G7,7.5

STREETLIGHTS SUBTOTAL: $61,950 $61,950 $53,640 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,200 LF $180.00 $216,000 $216,000 $81,000 G12

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 G12

JOINT TRENCH SUBTOTAL: $216,000 $216,000 $81,000 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. LANDSCAPING (14.5' BOTH SIDES +10' IN MEDIAN) 50,316 SF 4.50 $226,422 $226,422 $230,850 G10

b. 8' PRIVACY WALL (PARKWAY EAST TO CO. RD 25A) 2,396 LF 90.00 $215,640 $215,640 $162,000 G14

LANDSCAPING SUBTOTAL: $442,062 $442,062 $392,850 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 AG1 $0

b. 12" VALVE 0 EA $3,000.00 $0 $0 AG1 $0

c. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0 $0 AG1 $0

d. CAP ENDS 1 EA $275.00 $275 $0 AG1 $275

e. 8" DIP WATER (Including Fittings) 1,198 LF $50.00 $59,900 $0 AG2 $59,900

f. 8" VALVE 2 EA $2,000.00 $4,000 $0 $60,000 AG2 $4,000

g. FIRE HYDRANT AND ASSEMBLY 5 EA $6,500.00 $32,500 $0 $28,000 AG3 $32,500

h. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $0 $0 $1,100

i. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $0 See Item G10 $4,000

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 500 LF $10.00 $5,000 $0 VI.a G10 $5,000

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,000 LF $11.00 $11,000 $0 G10 $11,000

WATER SYSTEM SUBTOTAL: $117,775 $0 $88,000 $117,775 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $99,000 $99,000 $53,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $495,000 $495,000 $305,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $225,000 $225,000 $150,000 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $62,000 $62,000 $54,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $216,000 $216,000 $81,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $442,000 $442,000 $393,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,539,000 $1,539,000 $1,036,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $118,000 $0 $88,000 $118,000 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,657,000 $1,539,000 $1,124,000 $118,000 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $224,800
10% CONTINGENCY - ONSITE $165,700 $153,900 $11,800 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,822,700 $1,692,900 $1,348,800 $129,800 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $397,680 $369,360 $269,760 $28,320 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $2,220,000 $2,062,000 $1,619,000 $158,000 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

20. CO. RD 101  (GIBSON to FARMERS CENTRAL (24A)) 20.
40' WIDE ROADWAY W/ 8.5' LNDSCP & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 4.14 AC $1,000.00 $4,140 $0 $0 H1 $4,140

b. ROUGH GRADING 9,893 CY $3.50 $34,626 $0 H3 $34,626

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 130,380 SF $0.60 $78,228 $0 $0 H3 $78,228

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 29,150 SF $0.85 $24,778 $0 H3 $24,778

e. EROSION CONTROL 4.14 AC $15,000.00 $62,100 $0 See Item VI.a H9 $62,100

f. EXCAVATE AND DISPOSE EX. ASPHALT CONCRETE 63,600 SF 12.00 $763,200 $0 $0 H2 $763,200

GRADING & EROSION CONTROL SUBTOTAL: $967,071 $0 $0 $967,071 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0 H4 $0

b. 4" AC PAVEMENT 114,480 SF $1.80 $206,064 $0 H4 $206,064

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0 H4 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 130,380 SF $2.50 $325,950 $0 H4 $325,950

e. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 H4 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 H4 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 H4 $0

h. STAMPED CONCRETE 3,888 SF $20.00 $77,760 $0 H4 $77,760

i. SAWCUT EXISTING (AC & Curb & Gutter) 150 LF $2.00 $300 $0 H4 $300

j. MEDIAN CURB 0 LF $13.20 $0 $0 H4 $0

k. CURB & GUTTER 5,300 LF $15.50 $82,150 $0 $0 H5 $82,150

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 H5 $0

m. PEDESTRIAN RAMPS 10 EA $1,400.00 $14,000 $0 $0 H6 $14,000

n. TRUNCATED DOMES (Detectable Warning Strip) 10 EA $900.00 $9,000 $0 H6 $9,000

o. STREET  SIGNS & OBJECT MARKERS 17 EA $195.00 $3,315 $0 $0 H8 $3,315

p. STRIPING 1 LS $18,900.00 $18,900 $0 H8 $18,900

q. SURVEY MONUMENTS 3 EA $275.00 $825 $0 $0 H12 $825

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 H10 $0

s. DETACHED SIDEWALK 29,150 SF $3.65 $106,398 $0 H10 $106,398

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 H10 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 29,150 SF $0.70 $20,405 $0 H10 $20,405

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 H10 $0
w. TRAFFIC CALMING AT COLLECTOR 4 (TRAFFIC CIRCLE) 1 EA $75,000.00 $75,000 $75,000 NEW $0
x. INTERSECTION IMPROVEMENTS @ CR101/GIBSON ROAD 1 LS $50,000.00 $50,000 $50,000 $50,000 H13 $0

STREETWORK & CONCRETE SUBTOTAL: $990,067 $125,000 $0 $865,067 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 H7,7.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 27 EA $6,850.00 $184,950 $0 H7,7.5 $184,950

STREETLIGHTS SUBTOTAL: $184,950 $0 $0 $184,950 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) -INCLUDES UG EX. OH UTILITIES 11 2,650 LF $200.00 $530,000 $0 $0 H11 $530,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 H11 $0

JOINT TRENCH SUBTOTAL: $530,000 $0 $0 $530,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 42,400 SF 4.50 $190,800 $0 $0 H9 $190,800

LANDSCAPING SUBTOTAL: $190,800 $0 $0 $190,800 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 2,650 LF $75.00 $198,750 $198,750 AJ2

b. 12" VALVE 9 EA $3,000.00 $27,000 $27,000 $156,000 AJ2

c. BLOWOFF HYDRANT 2 EA $3,000.00 $6,000 $6,000 AJ2

d. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 AJ2

e. FIRE HYDRANT AND ASSEMBLY 9 EA $6,500.00 $58,500 $0 AJ4 $58,500

f. 4" PVC SCHED. 40 IRRIGATION SLEEVES 432 LF $10.00 $4,320 $4,320 H9

WATER SYSTEM SUBTOTAL: $295,670 $237,170 $156,000 $58,500 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VIII. SEWER SYSTEM 27
a. 8" VCP RD 101 (GIBSON TO COLL. 4)[12' TO 15' DEEP] 900 LF $42.00 $37,800 $0 $0 AU29 $37,800

b. 8" VCP RD 101 (COLL. 4 TO FARMER'S CENTRAL)[15' TO 21' DEEP] 1,300 LF $42.00 $54,600 $0 $0 AU30 $54,600

c. SANITARY SEWER MANHOLE STRUCTURE 6 EA $5,500.00 $33,000 $0 $0 AU35 $33,000

SEWER SYSTEM SUBTOTAL: $125,400 $0 $0 $125,400 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS 68,000.00 $68,000 $0 $0 AU36 $68,000

b. TRENCH DEWATERING - LESS THAN 15' DEPTH 21 1 LS 98,000.00 $98,000 $0 $0 AU37 $98,000

DEWATERING SUBTOTAL: $166,000 $0 $0 $166,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20,28
a. 18" RCP STORM DRAIN 280 LF $71.00 $19,880 $0 $19,880

b. 36" RCP STORM DRAIN 920 LF $157.00 $144,440 $144,440 $49,500 AY33 $0

c. 42" RCP STORM DRAIN 620 LF $200.00 $124,000 $124,000 $42,250 AY32

d. 48" RCP STORM DRAIN 660 LF $220.00 $145,200 $145,200 $46,800 AY31

e. CAP END 1 EA $650.00 $650 $650

f. CONNECT TO EXISTING (Remove Existing Plug) 1 EA $1,100.00 $1,100 $1,100

g. DEWATERING 42"-48" PIPE 0 LS $0.00 $0 $0 $21,744 AY43

h. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 14 EA $3,000.00 $42,000 $42,000 $40,630 AY40,41

STORM DRAINAGE SUBTOTAL: $477,270 $457,390 $200,924 $19,880 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $967,000 $0 $0 $967,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $990,000 $125,000 $0 $865,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $185,000 $0 $0 $185,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $530,000 $0 $0 $530,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $191,000 $0 $0 $191,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $2,863,000 $125,000 $0 $2,738,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $296,000 $237,000 $156,000 $59,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $125,000 $0 $0 $125,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $166,000 $0 $0 $166,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $291,000 $0 $0 $291,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $477,000 $457,000 $201,000 $20,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $3,927,000 $819,000 $357,000 $3,108,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $71,400
10% CONTINGENCY - ONSITE $392,700 $81,900 $310,800 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $4,319,700 $900,900 $428,400 $3,418,800 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $942,480 $196,560 $85,680 $745,920 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $5,262,000 $1,097,000 $514,000 $4,165,000 $0 $0 $0 $0 $0 $0 $0

21. CR 101 (FARMERS CENTRAL TO PARKLAND(Pkwy West) 10 21.
40' WIDE ROADWAY W/ 8.5' LS & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 2.34 AC $1,000.00 $2,340 $0 $0 I1 $2,340

b. ROUGH GRADING 3,800 CY $3.50 $13,300 $0 I3 $13,300

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 73,800 SF $0.60 $44,280 $0 $0 I3 $44,280

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 16,500 SF $0.85 $14,025 $0 I3 $14,025

e. EROSION CONTROL 2.34 AC $15,000.00 $35,100 $0 See IV.a I9 $35,100

f. EXCAVATE AND DISPOSE EX. ASPHALT CONCRETE 36,000 SF 12.00 $432,000 $0 $0 I2 $432,000

GRADING & EROSION CONTROL SUBTOTAL: $541,045 $0 $0 $541,045 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 I4 $0

b. 4" AC PAVEMENT 64,800 SF $1.80 $116,640 $0 I4 $116,640

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 I4 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 73,800 SF $2.50 $184,500 $0 I4 $184,500

e. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 I4 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 I4 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 I4 $0

h. STAMPED CONCRETE 1,728 SF $20.00 $34,560 $0 I4 $34,560

i. SAWCUT EXISTING (AC & Curb & Gutter) 200 LF $2.00 $400 $0 I4 $400

j. MEDIAN CURB 0 LF $13.20 $0 $0 I5 $0

k. CURB & GUTTER 3,000 LF $15.50 $46,500 $0 $0 I5 $46,500

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 I5 $0

m. PEDESTRIAN RAMPS 10 EA $1,400.00 $14,000 $0 $0 I6 $14,000

n. TRUNCATED DOMES (Detectable Warning Strip) 10 EA $900.00 $9,000 $0 I6 $9,000

o. STREET  SIGNS & OBJECT MARKERS 12 EA $195.00 $2,340 $0 $0 I8 $2,340

p. STRIPING 1 LS $12,500.00 $12,500 $0 I8 $12,500

q. SURVEY MONUMENTS 2 EA $275.00 $550 $0 $0 I12 $550

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 I10 $0

s. DETACHED SIDEWALK 16,500 SF $3.65 $60,225 $0 I10 $60,225

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 I10 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 16,500 SF $0.70 $11,550 $0 I10 $11,550

v. SIDEWALK BARRICADES 33 LF $22.00 $726 $0 I10 $726

STREETWORK & CONCRETE SUBTOTAL: $493,491 $0 $0 $493,491 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 I7,7.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 15 EA $6,850.00 $102,750 $0 I7,7.5 $102,750

STREETLIGHTS SUBTOTAL: $102,750 $0 $0 $102,750 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) -INCLUDES UG EX. OH UTILITIES 11 1,500 LF $200.00 $300,000 $0 $0 I11 $300,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 I11 $0

JOINT TRENCH SUBTOTAL: $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 24,000 SF 4.50 $108,000 $0 $0 I9 $108,000

LANDSCAPING SUBTOTAL: $108,000 $0 $0 $108,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 1,500 LF $75.00 $112,500 $112,500 AJ1

b. 12" VALVE 10 EA $3,000.00 $30,000 $30,000 $88,850 AJ1

c. BLOWOFF HYDRANT 2 EA $3,000.00 $6,000 $6,000 AJ1

d. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 AJ1

e. FIRE HYDRANT AND ASSEMBLY 5 EA $6,500.00 $32,500 $0 AJ4 $32,500

f. 4" PVC SCHED. 40 IRRIGATION SLEEVES 240 LF $10.00 $2,400 $2,400 I9

WATER SYSTEM SUBTOTAL: $184,500 $152,000 $88,850 $32,500 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP RD 101 (PARKWAY WEST TO FARMER'S CENTRAL)[15' TO 21' DEEP] 1,500 LF 42.00 $63,000 $0 $0 AU31 $63,000

b. SANITARY SEWER MANHOLE STRUCTURE 3 EA 5,500.00 $16,500 $0 $0 AU35 $16,500

SEWER SYSTEM SUBTOTAL: $79,500 $0 $0 $79,500 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING 21
a. TRENCH DEWATERING - 15' OR GREATER DEPTH 1 LS $113,000.00 $113,000 $0 $0 AU36 $113,000

DEWATERING SUBTOTAL: $113,000 $0 $0 $113,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20,29
a. 48" RCP RD 101 650 LF $220.00 $143,000 $143,000 $46,800 AY34 $128,700

b. 36" RCP RD 101 500 LF $157.00 $78,500 $78,500 $30,250 AY35 $70,650

d. TYPE II SD MANHOLE 2 EA $5,500.00 $11,000 $11,000 $8,059 AY40 $9,900

e. DRAINAGE INLET/LATERAL 0 EA $0.00 $0 $0 $14,103 AY41 $0

f. TRENCH DEWATERING - 42" TO 48" PIPE 0 LS $0.00 $0 $0 $10,872 AY43 $0

STORM DRAINAGE SUBTOTAL: $232,500 $232,500 $110,084 $0 $0 $0 $0 $0 $0 $0 $209,250
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $541,000 $0 $0 $541,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $493,000 $0 $0 $493,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $103,000 $0 $0 $103,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $108,000 $0 $0 $108,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,545,000 $0 $0 $1,545,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $185,000 $152,000 $89,000 $33,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $80,000 $0 $0 $80,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $113,000 $0 $0 $113,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $193,000 $0 $0 $193,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $233,000 $233,000 $110,000 $0 $0 $0 $0 $0 $0 $0 $209,000

SEGMENT SUB-TOTAL $2,156,000 $385,000 $199,000 $1,771,000 $0 $0 $0 $0 $0 $0 $209,000

20% CONTINGENCY - OFFSITE $39,800
10% CONTINGENCY - ONSITE $215,600 $38,500 $177,100 $0 $0 $0 $0 $0 $0 $20,900

TOTAL SEGMENT CONSTRUCTION COST $2,371,600 $423,500 $238,800 $1,948,100 $0 $0 $0 $0 $0 $0 $229,900
24% SEGMENT SOFT COSTS $517,440 $92,400 $47,760 $425,040 $0 $0 $0 $0 $0 $0 $50,160

TOTAL SEGMENT COST $2,889,000 $516,000 $287,000 $2,373,000 $0 $0 $0 $0 $0 $0 $280,000

22. "I" Street  (PARKLAND AVE (Parkway Drive) TO MARSTON DRIVE)  22.
57' LOCAL ROAD (Along CR 101 old alignment)     

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 3.04 AC $1,000.00 $3,040 $0 $0 BC1 $3,040

b. ROUGH GRADING 4,600 CY $3.50 $16,100 $0 BC3 $16,100

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 83,910 SF $0.60 $50,346 $0 $0 BC3 $50,346

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 20,710 SF $0.85 $17,604 $0 BC3 $17,604

e. EROSION CONTROL 3.04 AC $15,000.00 $45,600 $0 $0 BC9 $45,600

f. EXCAVATE AND DISPOSE EX. ASPHALT CONCRETE 55,200 SF 12.00 $662,400 $0 $0 BC2 $662,400

GRADING & EROSION CONTROL SUBTOTAL: $795,090 $0 $0 $795,090 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 BC4 $0

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 BC4 $0

c. 3" AC PAVEMENT 72,400 SF $1.55 $112,220 $0 $112,220

d. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 BC4 $0

e. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 BC4 $0

f. 10" AGGREGATE BASE (Road/Curb/Curb&Gutter) 83,910 $1.50 $125,865 $0 $125,865

g. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 BC4 $0

h. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 BC4 $0

i. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 BC4 $0

j. STAMPED CONCRETE 432 SF $20.00 $8,640 $0 BC4 $8,640

k. SAWCUT EXISTING (AC & Curb & Gutter) 120 LF $2.00 $240 $0 BC4 $240

l. MEDIAN CURB 0 LF $13.20 $0 $0 BC5 $0

m. CURB & GUTTER 4,600 LF $15.50 $71,300 $0 $0 BC5 $71,300

n. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 BC5 $0

o. PEDESTRIAN RAMPS 2 EA $1,400.00 $2,800 $0 $0 BC6 $2,800

p. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 BC6 $0

q. STREET  SIGNS & OBJECT MARKERS 8 EA $195.00 $1,560 $0 $0 BC8 $1,560

r. STRIPING 1 LS $3,200.00 $3,200 $0 BC8 $3,200

s. SURVEY MONUMENTS 3 EA $275.00 $825 $0 $0 BC12 $825

t. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 BC12 $0

u. DETACHED SIDEWALK 20,710 SF $3.65 $75,592 $0 BC10 $75,592

v. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 BC10 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

w. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 20,710 SF $0.70 $14,497 $0 BC10 $14,497

x. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 BC10 $0

STREETWORK & CONCRETE SUBTOTAL: $416,739 $0 $0 $416,739 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 BC7,7.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 21 EA $6,850.00 $143,850 $0 BC7,7.5 $143,850

STREETLIGHTS SUBTOTAL: $143,850 $0 $0 $143,850 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH 11
a. JOINT TRENCH (MAINLINE TRENCH) -INCLUDES UG EX. OH UTILITIES 2,450 LF $200.00 $490,000 $0 $0 BC11 $490,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 BC11 $0

JOINT TRENCH SUBTOTAL: $490,000 $0 $0 $490,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (6' PLANTER STRIPS) 27,610 SF 4.50 $124,245 $0 $0 BC9 $124,245

LANDSCAPING SUBTOTAL: $124,245 $0 $0 $124,245 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 3,250 LF $75.00 $243,750 $243,750 AJ1

b. 8" DIP WATER (Including Fittings) 67 LF $50.00 $3,350 $0 $3,350

c. 12" VALVE 5 EA $3,000.00 $15,000 $15,000 $145,150 AJ1

d. 8" VALVE 1 EA $2,000.00 $2,000 $0 $2,000

e. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0 AJ1

f. CONNECT TO EXISTING (Includes remove ex. Blow-off) 2 EA $1,100.00 $2,200 $2,200 AJ1

g. FIRE HYDRANT AND ASSEMBLY 8 EA $6,500.00 $52,000 $0 AJ4 $52,000

h. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000 BC9

i. 4" PVC SCHED. 40 IRRIGATION SLEEVES 600 LF $10.00 $6,000 $0 BC9 $6,000

j. 6" PVC SCHED. 40 IRRIGATION SLEEVES 570 LF $11.00 $6,270 $0 BC9 $6,270

WATER SYSTEM SUBTOTAL: $334,570 $264,950 $145,150 $69,620 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP MAIN 2,100 LF $42.00 $88,200 $0 $88,200

b. 15" VCP MAIN 67 LF $111.00 $7,437 $0 $7,437

c. 48" SANITARY SEWER MANHOLE 5 EA $5,500.00 $27,500 $0 $27,500

SEWER SYSTEM SUBTOTAL: $123,137 $0 $0 $123,137 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 24" RCP STORM DRAIN 459 LF $97.00 $44,523 $0 $44,523

b. TYPE I SD MANHOLE 2 EA $5,500.00 $11,000 $0 $11,000

c. DROP INLET BASE (CATCH BASIN) 4 EA $3,000.00 $12,000 $0 $12,000

d. CONNECT TO EXISTING 1 EA $1,100.00 $1,100 $0 $1,100

e. CR 101 NORTH SOUTH BERM 2,500 CY $7.00 $17,500 $0 NEW $17,500

STORM DRAINAGE SUBTOTAL: $86,123 $0 $0 $86,123 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $795,000 $0 $0 $795,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $417,000 $0 $0 $417,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $144,000 $0 $0 $144,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $490,000 $0 $0 $490,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $124,000 $0 $0 $124,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,970,000 $0 $0 $1,970,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $335,000 $265,000 $145,000 $70,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $123,000 $0 $0 $123,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $123,000 $0 $0 $123,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $86,000 $0 $0 $86,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $2,514,000 $265,000 $145,000 $2,249,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $29,000
10% CONTINGENCY - ONSITE $251,400 $26,500 $224,900 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $2,765,400 $291,500 $174,000 $2,473,900 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $603,360 $63,600 $34,800 $539,760 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $3,369,000 $355,000 $209,000 $3,014,000 $0 $0 $0 $0 $0 $0 $0

16(B) CO. RD 101  (MARSTON DRIVE (Col 2) TO CR25A)  16(B)
GREENBELT     

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 0.70 AC $1,000.00 $700 $700 $0 BC1 $350

b. ROUGH GRADING 0 CY $3.50 $0 $0 BC3 $0

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.60 $0 $0 $0 BC3 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.85 $0 $0 BC3 $0

e. EROSION CONTROL 0.70 AC $15,000.00 $10,500 $10,500 BC9 $5,250

f. EXCAVATE AND DISPOSE EX. ASPHALT CONCRETE 0 SF 12.00 $0 $0 $0 BC2 $0

GRADING & EROSION CONTROL SUBTOTAL: $11,200 $11,200 $0 $0 $0 $0 $0 $0 $0 $0 $5,600

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 BC4 $0

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 BC4 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 BC4 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 BC4 $0

e. ROAD BARRICADES 0 LF $22.00 $0 $0 $0 BC4 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 BC4 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 BC4 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 BC4 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 0 LF $2.00 $0 $0 BC4 $0

j. MEDIAN CURB 0 LF $13.20 $0 $0 BC5 $0

k. CURB & GUTTER 0 LF $15.50 $0 $0 $0 BC5 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 BC5 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0 $0 BC6 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 BC6 $0

o. STREET  SIGNS & OBJECT MARKERS 4 EA $195.00 $780 $780 $0 BC8 $390

p. STRIPING 0 LS $0.00 $0 $0 BC8 $0

q. SURVEY MONUMENTS 0 EA $275.00 $0 $0 $0 BC12 $0

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 BC12 $0

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 BC10 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 BC10 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 0 SF $0.70 $0 $0 BC10 $0

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 BC10 $0

STREETWORK & CONCRETE SUBTOTAL: $780 $780 $0 $0 $0 $0 $0 $0 $0 $0 $390

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 BC7,7.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 6 EA $6,850.00 $41,100 $41,100 BC7,7.5 $20,550

STREETLIGHTS SUBTOTAL: $41,100 $41,100 $0 $0 $0 $0 $0 $0 $0 $0 $20,550
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) - INCLUDES UG EX. OH UTILITIES 1,300 LF $120.00 $156,000 $0 $0 BC11 $156,000 $0

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 BC11 $0

JOINT TRENCH SUBTOTAL: $156,000 $0 $0 $156,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (GREENBELT) 26,000 SF 4.50 $117,000 $117,000 $0 BC9 $58,500

LANDSCAPING SUBTOTAL: $117,000 $117,000 $0 $0 $0 $0 $0 $0 $0 $0 $58,500

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 $0 AJ1 $0

b. 8" DIP WATER (Including Fittings) 0 LF $50.00 $0 $0 AJ1 $0

c. 12" VALVE 0 EA $3,000.00 $0 $0 AJ1 $0

d. 8" VALVE 0 EA $2,000.00 $0 $0 AJ1 $0

e. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0 AJ1 $0

f. CONNECT TO EXISTING (Includes remove ex. Blow-off) 0 EA $1,100.00 $0 $0 AJ1 $0

g. FIRE HYDRANT AND ASSEMBLY 0 EA $6,500.00 $0 $0 $0 AJ4 $0

h. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000 $0 BC9 $2,000

i. 4" PVC SCHED. 40 IRRIGATION SLEEVES 300 LF $10.00 $3,000 $3,000 BC9 $1,500

WATER SYSTEM SUBTOTAL: $7,000 $7,000 $0 $0 $0 $0 $0 $0 $0 $0 $3,500

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. CR 101 36" STORM DRAIN PIPE 31 625 LF $157.00 $98,125 $98,125

b. CR 101 42" STORM DRAIN PIPE 31 625 LF $200.00 $125,000 $125,000

c. 42" RCP STORM DRAIN (EAST EDGE OF OYANG SOUTH) 1,425 LF $200.00 $285,000 $285,000 NEW

STORM DRAINAGE SUBTOTAL: $508,125 $508,125 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $11,000 $11,000 $0 $0 $0 $0 $0 $0 $0 $0 $6,000

II. STREETWORK & CONCRETE $1,000 $1,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $41,000 $41,000 $0 $0 $0 $0 $0 $0 $0 $0 $21,000

V. JOINT TRENCH $156,000 $0 $0 $156,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $117,000 $117,000 $0 $0 $0 $0 $0 $0 $0 $0 $59,000

ROADWAY SUB-TOTAL $326,000 $170,000 $0 $156,000 $0 $0 $0 $0 $0 $0 $86,000

VII. WATER SYSTEM SUBTOTAL $7,000 $7,000 $0 $0 $0 $0 $0 $0 $0 $0 $4,000

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $508,000 $508,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $841,000 $685,000 $0 $156,000 $0 $0 $0 $0 $0 $0 $90,000

20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $84,100 $68,500 $15,600 $0 $0 $0 $0 $0 $0 $9,000

TOTAL SEGMENT CONSTRUCTION COST $925,100 $753,500 $0 $171,600 $0 $0 $0 $0 $0 $0 $99,000
24% SEGMENT SOFT COSTS $201,840 $164,400 $0 $37,440 $0 $0 $0 $0 $0 $0 $21,600

TOTAL SEGMENT COST $1,127,000 $918,000 $0 $209,000 $0 $0 $0 $0 $0 $0 $121,000
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

23. GIBSON RD. (HWY 113 TO PIONEER)-PEDESTRIAN PATH 4,23 23.
I. GRADING & EROSION CONTROL

a. CLEARING, GRUBBING (INCLUDING OFFHAUL) 1.25 AC 11,000.00$         13,750 $13,750 J11

b. ROUGH GRADING 2,000 CY $3.50 $7,000 $7,000 J11

c. IMPORTED FILL (GRADE & COMPACT) 0 CY 23.00$                0 $0 J11

d. FINISH GRADING  0 LS 4,000.00$           0 $0 J11

e. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 18,600 SF $0.85 $15,810 $15,810 J11

f. EROSION CONTROL 1.25 AC $15,000.00 18,750 $18,750 J11

GRADING & EROSION CONTROL SUBTOTAL: $55,310 $55,310 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 0 $0 J11

b. 4" AC PAVEMENT 0 SF $1.80 0 $0 J11

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 0 $0 J11

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 0 $0 J11

e. ROAD BARRICADES 20 LF $22.00 440 $440 J11

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 0 $0 J11

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 0 $0 J11

h. STAMPED CONCRETE 0 SF $20.00 0 $0 J11

i. SAWCUT EXISTING (AC & Curb & Gutter) 0 LF $2.00 0 $0 J11

j. MEDIAN CURB 0 LF $13.20 0 $0 J11

k. CURB & GUTTER 0 LF $15.50 0 $0 J11

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 0 $0 J11

m. PEDESTRIAN RAMPS 2 EA $1,400.00 2,800 $2,800 J11

n. TRUNCATED DOMES (Detectable Warning Strip) 2 EA $900.00 1,800 $1,800 J11

o. STREET  SIGNS & OBJECT MARKERS 0 EA $195.00 0 $0 J11

p. STRIPING 1 LS $4,600.00 4,600 $4,600 J11

q. SURVEY MONUMENTS 0 EA $275.00 0 $0 J11

r. 10 FT CONCRETE PATHWAY 18,600 SF $3.65 67,890 $67,890 J11

s. DETACHED SIDEWALK 0 SF $3.65 0 $0 J11

t. 6" PCC SIDEWALK 0 SF $5.25 0 $0 J11

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 18,600 SF $0.70 13,020 $13,020 J11

v. SIDEWALK BARRICADES 0 LF $22.00 0 $0 J11

STREETWORK & CONCRETE SUBTOTAL: $90,550 $90,550 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 J9/10

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 10 EA $6,850.00 $68,500 $68,500 $45,500 J9/10

STREETLIGHTS SUBTOTAL: $68,500 $68,500 $45,500 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,760 LF $180.00 316,800 $316,800

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

a. 27.5% of SYCAMORE RANCH CFD I, PH 2 IMPROVEMENTS SEE ITEMS BI1  & BI2 AT END OF COST ESTIMATE

b. LANDSCAPE BUFFER (10' WIDE.) 3,4 17,750 SF $4.50 $79,875 $17,972 $32,175 J11 $61,903

c. ADDITIONAL LANDSCAPE BUFFER (15' WIDE) 3,4 26,625 SF $4.50 $119,813 $119,813 $0 J12

d. 8' SOUND WALL 1,280 LF $90.00 $115,200 $115,200 $115,200 W1

LANDSCAPING SUBTOTAL: $199,688 $137,784 $32,175 $0 $61,903 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

i. 4" PVC SCHED. 40 IRRIGATION SLEEVES 440 LF $10.00 $4,400 $4,400 J11

WATER SYSTEM SUBTOTAL: $4,400 $4,400 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. DRAINAGE INLETS/LATERALS 2 EA 3,000.00 $6,000 $6,000 J11

STORM DRAINAGE SUBTOTAL: $6,000 $6,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $55,000 $55,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $91,000 $91,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $69,000 $69,000 $46,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $200,000 $138,000 $32,000 $0 $62,000 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $415,000 $353,000 $78,000 $0 $62,000 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $4,000 $4,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $6,000 $6,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $425,000 $363,000 $78,000 $0 $62,000 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $15,600
10% CONTINGENCY - ONSITE $42,500 $36,300 $0 $6,200 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $467,500 $399,300 $93,600 $0 $68,200 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $102,000 $87,120 $18,720 $0 $14,880 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $570,000 $486,000 $112,000 $0 $83,000 $0 $0 $0 $0 $0 $0

24. MARSTON (Col 2)(E.BEEGHLY BNDY to MEIKLE AVE(Col 1) 24.
36' WIDE ROAD WITH 5.5' SIDEWALK ON N.SIDE ONLY

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.20 AC $1,000.00 $1,200 $0 $0 S1 $1,200

b. ROUGH GRADING 4,250 CY $3.50 $14,875 $0 S2 $14,875

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 22,000 SF $0.60 $13,200 $0 $0 S2 $13,200

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 8,525 SF $0.85 $7,246 $0 S2 $7,246

e. EROSION CONTROL 1.20 AC $15,000.00 $18,000 $0 $0 S8 $18,000

GRADING & EROSION CONTROL SUBTOTAL: $54,521 $0 $0 $54,521 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 S3 $0

b. 4" AC PAVEMENT 19,800 SF $1.80 $35,640 $0 S3 $35,640

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 S3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 22,000 SF $2.50 $55,000 $0 $0 S3 $55,000

e. ROAD BARRICADES 0 LF $22.00 $0 $0 S3 $0

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $0 S3 $1,500

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 S3 $0

h. STAMPED CONCRETE 432 SF $20.00 $8,640 $0 S3 $8,640

i. SAWCUT EXISTING (AC & Curb & Gutter) 82 LF $2.00 $164 $0 S3 $164

j. MEDIAN CURB 25 LF $13.20 $330 $0 S4 $330

k. CURB & GUTTER 1,100 LF $15.50 $17,050 $0 $0 S4 $17,050

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 S4 $0

m. PEDESTRIAN RAMPS 2 EA $1,400.00 $2,800 $0 $0 S5 $2,800

n. TRUNCATED DOMES (Detectable Warning Strip) 2 EA $900.00 $1,800 $0 S5 $1,800

o. STREET  SIGNS & OBJECT MARKERS 8 EA $195.00 $1,560 $0 $0 S7 $1,560

p. STRIPING 1 LS $2,000.00 $19,760 $0 S7 $19,760

q. SURVEY MONUMENTS 0 EA $275.00 $0 $0 $0 S11 $0

r. 10 FT CONCRETE PATHWAY 19 5,500 SF $3.65 $173,600 $78,120 S9 $95,480

s. DETACHED SIDEWALK 3,025 SF $3.65 $11,041 $0 S9 $11,041

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $11,025 S9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 19 8,525 SF $0.70 $5,968 $1,733 S9 $4,235

v. SIDEWALK BARRICADES 20 LF $22.00 $440 $128 S9 $312

STREETWORK & CONCRETE SUBTOTAL: $335,293 $79,980 $11,025 $255,313 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 2 EA $8,850.00 $17,700 $0 $0 S6.6.5 $17,700

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 4 EA $6,850.00 $27,400 $0 S6.6.5 $27,400

STREETLIGHTS SUBTOTAL: $45,100 $0 $0 $45,100 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 550 LF $120.00 $66,000 $0 $0 S10 $66,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 S10 $0

JOINT TRENCH SUBTOTAL: $66,000 $0 $0 $66,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 14
LANDSCAPING 20,625 SF 4.50 $92,813 $53,213 $67,725 $39,600

LANDSCAPING SUBTOTAL: $92,813 $53,213 $67,725 S8 $39,600 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 550 LF $75.00 $41,250 $41,250 $39,000 AN1

b. 8" DIP WATER (Including Fittings) 60 LF $50.00 $3,000 $0 $3,000

c. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000

d. 12" VALVE 1 EA $3,000.00 $3,000 $3,000

e. 8" VALVE 1 EA $2,000.00 $2,000 $0 $2,000

f. FIRE HYDRANT AND ASSEMBLY 3 EA $6,500.00 $19,500 $0 $0 AN2 $19,500

g. 4" PVC SCHED. 40 IRRIGATION SLEEVES 150 LF $10.00 $1,500 $1,500

h. 6" PVC SCHED. 40 IRRIGATION SLEEVES 126 LF $11.00 $1,386 $1,386

i. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0

j. CAP ENDS 0 EA $275.00 $0 $0

k. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100

WATER SYSTEM SUBTOTAL: $76,736 $52,236 $39,000 $24,500 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP MAIN 648 LF 42.00 $27,216 $0 $0 AU24 $27,216

b. SANITARY SEWER MANHOLE STRUCTURE 2 EA 5,500.00 $11,000 $0 $0 AU35 $11,000

c. CONNECT TO EXISTING (Remove existing Plug) 1 EA 1,100.00 $1,100 $0 $1,100

SEWER SYSTEM SUBTOTAL: $39,316 $0 $0 $39,316 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS 49,000.00 $49,000 $0 $0 AU36 $49,000

DEWATERING SUBTOTAL: $49,000 $0 $0 $49,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 30" RCP STORM DRAIN 245 LF $125.00 $30,625 $0 $30,625

b. TYPE I SD MANHOLE 2 EA $5,500.00 $11,000 $0 $11,000

c. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 1 EA $3,000.00 $3,000 $0 $3,000

d. CONNECT TO EXISTING 1 EA 1,100.00 $1,100 $0 $1,100

e. 42" PVC STORM DRAIN & INTERIM AG INTERCEPTOR CHANNEL 33 1 LS 600,952.00 $600,952 $600,952 NEW

f. INTERIM INLETS 4 EA 2,500.00 $10,000 $10,000 NEW

g. CR 101 DIP SECTION 1 LS 10,000.00 $10,000 $10,000 NEW

STORM DRAINAGE SUBTOTAL: $666,677 $620,952 $0 $45,725 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $55,000 $0 $0 $55,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $335,000 $80,000 $11,000 $255,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $45,000 $0 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $66,000 $0 $0 $66,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $93,000 $53,000 $68,000 $40,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $594,000 $133,000 $79,000 $461,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $77,000 $52,000 $39,000 $25,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $39,000 $0 $0 $39,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $49,000 $0 $0 $49,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $88,000 $0 $0 $88,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $667,000 $621,000 $0 $46,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,426,000 $806,000 $118,000 $620,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $23,600
10% CONTINGENCY - ONSITE $142,600 $80,600 $62,000 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,568,600 $886,600 $141,600 $682,000 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $342,240 $193,440 $28,320 $148,800 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $1,911,000 $1,080,000 $170,000 $831,000 $0 $0 $0 $0 $0 $0 $0

25. FARMERS CENTRAL ROAD  (EAST ST TO MATMOR) 10 25.
40' WIDE ROADWAY W/ 8.5' LS & 5.5' SW NORTH, 10' PATH SOUTH.

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 4.06 AC $1,000.00 $4,059 $0 $0 K1,L1 $4,059

b. ROUGH GRADING 6,420 CY $3.50 $22,469 $0 K2,L2 $22,469

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 112,320 SF $0.60 $67,392 $0 $0 K2,L2 $67,392

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 14,300 SF $0.85 $12,155 $0 K2,L2 $12,155

e. EROSION CONTROL 4.06 AC $15,000.00 $60,882 $0 L8 $60,882

GRADING & EROSION CONTROL SUBTOTAL: $166,956 $0 $0 $166,956 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 L3,K3 $0

b. 4" AC PAVEMENT 112,320 SF $1.80 $202,176 $0 L3,K3 $202,176

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 L3,K3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 112,320 SF $2.50 $280,800 $0 $0 L3,K3 $280,800

e. ROAD BARRICADES 136 LF $22.00 $2,992 $0 L3,K3 $2,992

f. REMOVE EXISTING BARRICADES 2 LS $1,500.00 $3,000 $0 L3,K3 $3,000

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 L3,K3 $0

h. STAMPED CONCRETE 3,024 SF $20.00 $60,480 $0 L3,K3 $60,480

i. SAWCUT EXISTING (AC & Curb & Gutter) 80 LF $2.00 $160 $0 L3,K3 $160

j. MEDIAN CURB 0 LF $13.20 $0 $0 L3,K3 $0

k. CURB & GUTTER 4,920 LF $15.50 $76,260 $0 $0 L4 $76,260

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 L4 $0

m. PEDESTRIAN RAMPS 8 EA $1,400.00 $11,200 $0 $0 L5 $11,200

n. TRUNCATED DOMES (Detectable Warning Strip) 8 EA $900.00 $7,200 $0 L5 $7,200

o. STREET  SIGNS & OBJECT MARKERS 11 EA $195.00 $2,145 $0 $0 L7,K5 $2,145

p. STRIPING 1 LS $19,760.00 $19,760 $0 L7,K5 $19,760

q. SURVEY MONUMENTS 4 EA $275.00 $1,100 $0 $0 L11,K7 $1,100

r. 10 FT CONCRETE PATHWAY 32 26,000 SF $3.65 $94,900 $0 L9,K6 $94,900

s. DETACHED SIDEWALK 14,300 SF $3.65 $52,195 $0 L9,K6 $52,195

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 L9,K6 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 40,300 SF $0.70 $28,210 $0 L9,K6 $28,210

v. SIDEWALK BARRICADES 22 LF $22.00 $484 $0 L9,K6 $484

STREETWORK & CONCRETE SUBTOTAL: $843,062 $0 $0 $843,062 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

a. SIGNALIZED INTERSECTION (EAST STREET) 12 1 EA 225,000.00 $225,000 $56,250 $37,500 L12,K8 $168,750

TRAFFIC SIGNALS SUBTOTAL: $225,000 $56,250 $37,500 $0 $0 $0 $168,750 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 L6,6.5,K4,4.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 26 EA $6,850.00 $178,100 $0 L6,6.5,K4,4.5 $178,100

STREETLIGHTS SUBTOTAL: $178,100 $0 $0 $178,100 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 2,600 LF $120.00 $312,000 $0 $0 L10 $312,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 L10 $0

c. RELOCATION OF O/H VOLTAGE ELECTRIC POLES (COLL. 5 TO RD 101) 13 EA 25,000.00 $325,000 $0 $0 L13,K9 $325,000

JOINT TRENCH SUBTOTAL: $637,000 $0 $0 $637,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 36
a. FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 41,600 SF 4.50 $187,200 $70,200 $0 L8 $93,600 $23,400

LANDSCAPING SUBTOTAL: $187,200 $70,200 $0 $93,600 $23,400 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 2,600 LF $75.00 $195,000 $195,000 $120,000 AI1

b. 12" VALVE 5 EA $3,000.00 $15,000 $15,000 AI1

c. FIRE HYDRANT AND ASSEMBLY 8 EA $6,500.00 $52,000 $0 $0 AI3 $52,000

d. CAP ENDS 1 EA $275.00 $275 $275

e. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $1,100 $2,500 AI2

WATER SYSTEM SUBTOTAL: $263,375 $211,375 $122,500 $52,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM 26
a. 8" VCP FARMERS CENTRAL (EAST TO SE CRNR OF MALL SITE)[17' TO 18' DEEP] 1,300 LF 42.00 $54,600 $0 $0 AU27 $54,600 ++ $0

b. 15" VCP FARMERS CENTRAL (SE CRNR OF MALL SITE TO MTMR)[18' TO 17'DEEP] 1,300 LF 111.00 $144,300 $144,300 $52,000 AU8,27 $0 ++ $49,062

c. SANITARY SEWER MANHOLE STRUCTURE 7 EA 5,500.00 $38,500 $19,250 $4,063 AU35 $19,250 ++ $6,545

d. CAP ENDS 1 EA 650.00 $650 $650 $0 $0 ++ $221

e. CONNECT TO EXISTING (Remove existing Plug) 1 EA 1,100.00 $1,100 $1,100 $0 $0 ++ $374

SEWER SYSTEM SUBTOTAL: $239,150 $165,300 $56,063 $73,850 $0 $0 $0 $0 $0 ++ $56,202

IX. DEWATERING
a. TRENCH DEWATERING 21 1 LS 195,000.00 $195,000 $97,500 $29,250 AU36 $97,500 ++ $33,150

DEWATERING SUBTOTAL: $195,000 $97,500 $29,250 $97,500 $0 $0 $0 $0 $0 ++ $33,150

X. STORM DRAINAGE 20
a. 60" RCP FARMERS CTRL (East Street to Matmor) 29 2,600 LF $275.00 $715,000 $715,000 $114,750 AY7,6 ++ $643,357

b. 60" RCP FARMERS CTRL (College Street to East Street) 29 2,600 LF $275.00 $715,000 $128,700 $114,750 AY7,6 $586,300 ++ $0

c. TYPE II SD MANHOLE STRUCTURE 6 EA $5,500.00 $33,000 $33,000 $58,750 AY39.5 ++ $29,693

d. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 3 EA $3,000.00 $9,000 $9,000 $0 AY41 ++ $8,098

e. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 FT 0.00 $0 $0 $58,750 AY42 ++ $0

f. CAP END 1 EA $650.00 $650 $650 AY41 ++ $585

STORM DRAINAGE SUBTOTAL: $1,472,650 $886,350 $347,000 $0 $0 $0 $586,300 $0 $0 ++ $681,733

SUMMARY

I. GRADING & EROSION CONTROL $167,000 $0 $0 $167,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $843,000 $0 $0 $843,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $225,000 $56,000 $38,000 $0 $0 $0 $169,000 $0 $0 $0 $0

IV. STREETLIGHTS $178,000 $0 $0 $178,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $637,000 $0 $0 $637,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $187,000 $70,000 $0 $94,000 $23,000 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $2,237,000 $126,000 $38,000 $1,919,000 $23,000 $0 $169,000 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $263,000 $211,000 $123,000 $52,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $239,000 $165,000 $56,000 $74,000 $0 $0 $0 $0 $0 ++ $56,000

IX. DEWATERING $195,000 $98,000 $29,000 $98,000 $0 $0 $0 $0 $0 ++ $33,000

SEWER SUB-TOTAL $434,000 $263,000 $85,000 $172,000 $0 $0 $0 $0 $0 ++ $89,000

X. STORM DRAINAGE SUB-TOTAL $1,473,000 $886,000 $347,000 $0 $0 $0 $586,000 $0 $0 ++ $682,000

SEGMENT SUB-TOTAL $4,407,000 $1,486,000 $593,000 $2,143,000 $23,000 $0 $755,000 $0 $0 ++ $771,000

20% CONTINGENCY - OFFSITE $118,600
10% CONTINGENCY - ONSITE $440,700 $148,600 $214,300 $2,300 $0 $75,500 $0 $0 ++ $77,100

TOTAL SEGMENT CONSTRUCTION COST $4,847,700 $1,634,600 $711,600 $2,357,300 $25,300 $0 $830,500 $0 $0 ++ $848,100
24% SEGMENT SOFT COSTS $1,057,680 $356,640 $142,320 $514,320 $5,520 $0 $181,200 $0 $0 ++ $185,040

TOTAL SEGMENT COST $5,905,000 $1,991,000 $854,000 $2,872,000 $31,000 $0 $1,012,000 $0 $0 ++ $1,033,000
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

26. FARMERS CENTRAL ROAD  (RD 101 TO PIONEER) 26.
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW ONE SIDE
40' GREENBELT ON OTHER SIDE

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 2.80 AC $1,000.00 $2,800 $2,800 $0 M1 $0

b. ROUGH GRADING 3,852 CY $3.50 $13,481 $13,481 M2 $0

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 62,400 SF $0.60 $37,440 $0 $0 M2 $37,440

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 20,150 SF $0.85 $17,128 $17,128 M2 $0

e. EROSION CONTROL 2.80 AC $15,000.00 $42,000 $24,080 $0 M8 $17,920

GRADING & EROSION CONTROL SUBTOTAL: $112,849 $57,489 $0 $55,360 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 M3 $0

b. 4" AC PAVEMENT 56,460 SF $1.80 $101,628 $0 M3 $101,628

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 M3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 62,400 SF $2.50 $156,000 $0 M3 $156,000

e. ROAD BARRICADES 70 LF $22.00 $1,540 $0 $0 M3 $1,540

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $0 M3 $1,500

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 M3 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 M3 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 200 LF $2.00 $400 $0 M3 $400

j. MEDIAN CURB 0 LF $13.20 $0 $0 $0 $0

k. CURB & GUTTER 2,600 LF $15.50 $40,300 $0 $0 M4 $40,300

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 M4 $0

m. PEDESTRIAN RAMPS 6 EA $1,400.00 $8,400 $0 $0 M5 $8,400

n. TRUNCATED DOMES (Detectable Warning Strip) 6 EA $900.00 $5,400 $0 M5 $5,400

o. STREET  SIGNS & OBJECT MARKERS 14 EA $195.00 $2,730 $0 $0 M7 $2,730

p. STRIPING 1 LS $4,000.00 $4,000 $0 M7 $4,000

q. SURVEY MONUMENTS 1 EA $275.00 $275 $0 $0 $275

r. 10 FT CONCRETE PATHWAY 19 13,000 SF $3.65 $47,450 $21,353 M9 $26,098

s. DETACHED SIDEWALK 7,150 SF $3.65 $26,098 $0 M9 $26,098

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $20,475 M9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 19 20,150 SF $0.70 $14,105 $4,095 M9 $10,010

v. SIDEWALK BARRICADES 11 LF $22.00 $242 $0 M9 $242

STREETWORK & CONCRETE SUBTOTAL: $410,068 $25,448 $20,475 $384,620 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 4 EA $8,850.00 $35,400 $0 $0 M6,6.5 $35,400

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 7 EA $6,850.00 $47,950 $0 M6,6.5 $47,950

STREETLIGHTS SUBTOTAL: $83,350 $0 $0 $83,350 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,300 LF $120.00 $156,000 $0 $0 M10 $156,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 M10 $0

c. RELOCATION OF OVERHEAD HIGH VOLTAGE ELECTRIC POLES 4 EA $25,000.00 $100,000 $25,000 $25,000 M11 $75,000

JOINT TRENCH SUBTOTAL: $256,000 $25,000 $25,000 $231,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (8' STRIP ONE SIDE, 29.5' IN GREENBELT) 14 48,750 SF $4.50 $219,375 $125,775 $125,775 M8 $93,600

LANDSCAPING SUBTOTAL: $219,375 $125,775 $125,775 $93,600 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 1,300 LF $75.00 $97,500 $97,500 AH1

b. 12" VALVE 3 EA $3,000.00 $7,800 $7,800 AH1

c. BLOWOFF HYDRANT 2 EA $3,000.00 $6,000 $6,000 $143,500 AH1

d. CAP ENDS 0 EA $275.00 $0 $0 AH1

e. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000 AH1

f. FIRE HYDRANT AND ASSEMBLY 5 EA $6,500.00 $33,800 $0 $0 AH4 $33,800

g. 4" PVC SCHED. 40 IRRIGATION SLEEVES 416 LF $10.00 $4,160 $4,160

h. 6" PVC SCHED. 40 IRRIGATION SLEEVES 1,350 LF $11.00 $14,850 $14,850

WATER SYSTEM SUBTOTAL: $168,110 $134,310 $143,500 $33,800 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VIII. SEWER SYSTEM
a. 21" VCP FARMER'S CENTRAL (RD 101 TO PIONEER)[20' TO 22' DEEP] 1,300 LF $140.00 $182,000 $182,000 $117,000 AU5 ++ $103,740

b. 8" VCP FRMRS CNTRL LATERAL TIE IN 0 LF $0.00 $0 $0 $74,286 AU21
c. SANITARY SEWER MANHOLE STRUCTURE 3 EA $5,500.00 $16,500 $16,500 $25,732 AU34,35 ++ $9,405

SEWER SYSTEM SUBTOTAL: $198,500 $198,500 $217,018 $0 $0 $0 $0 $0 $0 ++ $113,145

IX. DEWATERING
a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS $98,000.00 $98,000 $98,000 $79,393 AU36,37 ++ $55,860

DEWATERING SUBTOTAL: $98,000 $98,000 $79,393 $0 $0 $0 $0 $0 $0 ++ $55,860

X. STORM DRAINAGE
a. 72" RCP FARMERS CTRL (RD 101 TO PIONEER) 1,300 LF $400.00 $520,000 $520,000 $143,750 AY4 $123,968

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 8 EA $3,000.00 $24,000 $24,000 $20,000 AY41 $0

c. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 LS $0.00 $0 $0 $32,500 AY42 $0

d. TYPE II SD MANHOLE STRUCTURE 3 EA $5,500.00 $16,500 $16,500 $12,500 AY39.5 $0

STORM DRAINAGE SUBTOTAL: $544,000 $544,000 $208,750 $0 $0 $0 $0 $0 $0 $0 $123,968

SUMMARY

I. GRADING & EROSION CONTROL $113,000 $57,000 $0 $55,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $410,000 $25,000 $20,000 $385,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $83,000 $0 $0 $83,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $256,000 $25,000 $25,000 $231,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $219,000 $126,000 $126,000 $94,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,081,000 $233,000 $171,000 $848,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $168,000 $134,000 $144,000 $34,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $199,000 $199,000 $217,000 $0 $0 $0 $0 $0 $0 ++ $113,000

IX. DEWATERING $98,000 $98,000 $79,000 $0 $0 $0 $0 $0 $0 ++ $56,000

SEWER SUB-TOTAL $297,000 $297,000 $296,000 $0 $0 $0 $0 $0 $0 ++ $169,000

X. STORM DRAINAGE SUB-TOTAL $544,000 $544,000 $209,000 $0 $0 $0 $0 $0 $0 $0 $124,000

SEGMENT SUB-TOTAL $2,090,000 $1,208,000 $820,000 $882,000 $0 $0 $0 $0 $0 ++ $293,000

20% CONTINGENCY - OFFSITE $164,000
10% CONTINGENCY - ONSITE $209,000 $120,800 $88,200 $0 $0 $0 $0 $0 ++ $29,300

TOTAL SEGMENT CONSTRUCTION COST $2,299,000 $1,328,800 $984,000 $970,200 $0 $0 $0 $0 $0 ++ $322,300
24% SEGMENT SOFT COSTS $501,600 $289,920 $196,800 $211,680 $0 $0 $0 $0 $0 ++ $70,320

TOTAL SEGMENT COST $2,801,000 $1,619,000 $1,181,000 $1,182,000 $0 $0 $0 $0 $0 ++ $393,000

4(B). FARMERS CENTRAL (CO. RD 24A) ROAD  (PIONEER to 102) 4(B).
42' WIDE ROADWAY W/ 6.5' LNDSCP BOTH SIDES & 4.5' SOUTH SIDE ONLY (19)

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE
a. PEDESTRIAN BRIDGE OVER MIXED USE CHANNEL 1 EA 144,000.00 $144,000 $144,000 $120,000 AY2 ++

STREETWORK & CONCRETE SUBTOTAL: $144,000 $144,000 $120,000 $0 $0 $0 $0 $0 ++ $0 $0

III. TRAFFIC SIGNALS

SIGNALIZED INTERSECTION AT COL. 1 - (Complete) 1 EA $125,000 $125,000 $125,000 $50,000 N13

TRAFFIC SIGNALS SUBTOTAL: $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. DECORATIVE FAÇADE ON PUMP STATION BYPASS CHANNEL 1 EA 150,000.00 $150,000 $150,000 $0

STORM DRAINAGE SUBTOTAL: $150,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
II. STREETWORK & CONCRETE $144,000 $144,000 $120,000 $0 $0 $0 $0 $0 ++ $0 $0

III. TRAFFIC SIGNALS $125,000 $125,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
ROADWAY SUB-TOTAL $269,000 $269,000 $170,000 $0 $0 $0 $0 $0 ++ $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $150,000 $150,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $419,000 $419,000 $170,000 $0 $0 $0 $0 $0 ++ $0 $0

20% CONTINGENCY - OFFSITE $34,000
10% CONTINGENCY - ONSITE $41,900 $41,900 $0 $0 $0 $0 $0 ++ $0 $0

TOTAL SEGMENT CONSTRUCTION COST $460,900 $460,900 $204,000 $0 $0 $0 $0 $0 ++ $0 $0
24% SEGMENT SOFT COSTS $100,560 $100,560 $40,800 $0 $0 $0 $0 $0 ++ $0 $0

TOTAL SEGMENT COST $561,000 $561,000 $245,000 $0 $0 $0 $0 $0 ++ $0 $0

27(A). CO. RD 25A  (PROMENADE TO CR 102) 27(A).
40' WIDE ROADWAY W/ 35' URBAN FOREST W/10' PATHWAY - NO CURB & GUTTER

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.43 AC $1,000.00 $1,429 $1,429 $1,506 O1

b. ROUGH GRADING 5,162 CY $3.50 $18,066 $18,066 O2

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 54,690 SF $0.60 $32,814 $32,814 $24,844 O2

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 7,500 SF $0.85 $6,375 $6,375 O2

e. EROSION CONTROL 1.43 AC $15,000.00 $21,436 $21,436 See Item VI.a O8

GRADING & EROSION CONTROL SUBTOTAL: $80,120 $80,120 $26,349 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 54,690 SF $3.00 $164,070 $164,070 O3

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 O3

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 54,690 SF $3.65 $199,619 $199,619 O3

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 O3

e. ROAD BARRICADES 150 LF $22.00 $3,300 $3,300 $112,926 O3

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 O3

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 O3

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 O3

i. SAWCUT EXISTING (AC & Curb & Gutter) 200 LF $2.00 $400 $400 O3

j. MEDIAN CURB 0 LF $13.20 $0 $0

k. CURB & GUTTER 0 LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0

o. STREET  SIGNS & OBJECT MARKERS 2 EA $195.00 $390 $390 $2,259 O5

p. STRIPING 1 LS $5,000.00 $5,000 $5,000 O5
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

q. SURVEY MONUMENTS 2 EA $275.00 $550 $550 O6

r. 10 FT CONCRETE PATHWAY 7,500 SF $3.65 $27,375 $27,375 O7

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 O7

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $26,349 O7

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 7,500 SF $0.70 $5,250 $5,250 O7

v. SIDEWALK BARRICADES 22 LF $22.00 $484 $484 O7

STREETWORK & CONCRETE SUBTOTAL: $406,438 $406,438 $141,534 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $31,990 O4,4.5

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 5 EA $6,850.00 $34,250 $34,250 O4,4.5

STREETLIGHTS SUBTOTAL: $34,250 $34,250 $31,990 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

a. URBAN FOREST  (35' -10' PATHWAY + 4' ON SOUTH = 29') 12,375 SF 4.50 $55,688 $55,688 $98,246 O8

LANDSCAPING SUBTOTAL: $55,688 $55,688 $98,246 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $80,000 $80,000 $26,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $406,000 $406,000 $142,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $34,000 $34,000 $32,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $56,000 $56,000 $98,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $576,000 $576,000 $298,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $576,000 $576,000 $298,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $59,600
10% CONTINGENCY - ONSITE $57,600 $57,600 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $633,600 $633,600 $357,600 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $138,240 $138,240 $71,520 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $772,000 $772,000 $429,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

27(B). CO. RD 25A  (PARKLAND TO PROMENADE) 34 27(B).
40' WIDE ROADWAY W/ 35' URBAN FOREST W/10' PATHWAY - NO CURB & GUTTER

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 6.92 AC $1,000.00 $6,917 $6,917 $7,288 O1

b. ROUGH GRADING 16,035 CY $3.50 $56,121 $56,121 O2

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 169,890 SF $0.60 $101,934 $101,934 $120,244 O2

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 36,300 SF $0.85 $30,855 $30,855 O2

e. EROSION CONTROL 6.92 AC $15,000.00 $103,750 $103,750 See Item VI.a O8

GRADING & EROSION CONTROL SUBTOTAL: $299,577 $299,577 $127,531 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 169,890 SF $3.00 $509,670 $509,670 O3

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 O3

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 169,890 SF $3.65 $620,099 $620,099 O3

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 O3

e. ROAD BARRICADES 0 LF $22.00 $0 $0 $546,563 O3

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 O3

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 O3

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 O3

i. SAWCUT EXISTING (AC & Curb & Gutter) 200 LF $2.00 $400 $400 O3

j. MEDIAN CURB 0 LF $13.20 $0 $0

k. CURB & GUTTER 0 LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0

o. STREET  SIGNS & OBJECT MARKERS 10 EA $195.00 $1,950 $1,950 $10,931 O5

p. STRIPING 1 LS $10,000.00 $10,000 $10,000 O5

q. SURVEY MONUMENTS 2 EA $275.00 $550 $550 O6

r. 10 FT CONCRETE PATHWAY 36,300 SF $3.65 $132,495 $132,495 O7

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 O7

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $127,531 O7

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 36,300 SF $0.70 $25,410 $25,410 O7

v. SIDEWALK BARRICADES 22 LF $22.00 $484 $484 O7

STREETWORK & CONCRETE SUBTOTAL: $1,301,058 $1,301,058 $685,025 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $154,832 O4,4.5

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 23 EA $6,850.00 $157,550 $157,550 O4,4.5

STREETLIGHTS SUBTOTAL: $157,550 $157,550 $154,832 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0

VI. LANDSCAPING 

a. URBAN FOREST  (35' -10' PATHWAY + 4' ON SOUTH = 29') 59,895 SF 4.50 $269,528 $269,528 $475,509 O8

LANDSCAPING SUBTOTAL: $269,528 $269,528 $475,509 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $300,000 $300,000 $128,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $1,301,000 $1,301,000 $685,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $158,000 $158,000 $155,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $270,000 $270,000 $476,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $2,029,000 $2,029,000 $1,444,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $2,029,000 $2,029,000 $1,444,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $288,800
10% CONTINGENCY - ONSITE $202,900 $202,900 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $2,231,900 $2,231,900 $1,732,800 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $486,960 $486,960 $346,560 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $2,719,000 $2,719,000 $2,079,000 $0 $0 $0 $0 $0 $0 $0 $0

27(C). CO. RD 25A  (W. EDGE OF SPECIFIC PLAN TO PARKLAND) 38 27(C).
40' WIDE ROADWAY W/ 35' URBAN FOREST W/10' PATHWAY - NO CURB & GUTTER

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.71 AC $1,000.00 $1,715 $1,715 $1,807 O1

b. ROUGH GRADING 5,728 CY $3.50 $20,048 $20,048 O2

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 60,690 SF $0.60 $36,414 $36,414 $29,813 O2

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 9,000 SF $0.85 $7,650 $7,650 O2

e. EROSION CONTROL 1.71 AC $15,000.00 $25,723 $25,723 See Item VI.a O8

GRADING & EROSION CONTROL SUBTOTAL: $91,550 $91,550 $31,619 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 60,690 SF $3.00 $182,070 $182,070 O3

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 O3

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 60,690 SF $3.65 $221,519 $221,519 O3

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 O3

e. ROAD BARRICADES 150 LF $22.00 $3,300 $3,300 $135,511 O3

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 O3

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 O3

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 O3

i. SAWCUT EXISTING (AC & Curb & Gutter) 200 LF $2.00 $400 $400 O3

j. MEDIAN CURB 0 LF $13.20 $0 $0

k. CURB & GUTTER 0 LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0

o. STREET  SIGNS & OBJECT MARKERS 3 EA $195.00 $585 $585 $2,710 O5

p. STRIPING 1 LS $5,000.00 $5,000 $5,000 O5

q. SURVEY MONUMENTS 2 EA $275.00 $550 $550 O6

r. 10 FT CONCRETE PATHWAY 9,000 SF $3.65 $32,850 $32,850 O7

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 O7

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $31,619 O7

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 9,000 SF $0.70 $6,300 $6,300 O7

v. SIDEWALK BARRICADES 22 LF $22.00 $484 $484 O7

STREETWORK & CONCRETE SUBTOTAL: $453,058 $453,058 $169,841 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $38,388 O4,4.5

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 6 EA $6,850.00 $41,100 $41,100 O4,4.5

STREETLIGHTS SUBTOTAL: $41,100 $41,100 $38,388 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

a. URBAN FOREST  (35' -10' PATHWAY + 4' ON SOUTH = 29') 14,850 SF 4.50 $66,825 $66,825 $117,895 O8

LANDSCAPING SUBTOTAL: $66,825 $66,825 $117,895 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE 20
STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $92,000 $92,000 $32,000 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $453,000 $453,000 $170,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $41,000 $41,000 $38,000 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $67,000 $67,000 $118,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $653,000 $653,000 $358,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $653,000 $653,000 $358,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $71,600
10% CONTINGENCY - ONSITE $65,300 $65,300 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $718,300 $718,300 $429,600 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $156,720 $156,720 $85,920 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $875,000 $875,000 $516,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

28(B). CO. RD 25A  (HWY 113 TO W.EDGE OF SLSP) 13 28(B).
ADD'L 8' PAVEMENT W/ 35' URBAN FOREST
W/10' PATHWAY - NO CURB & GUTTER

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 3.34 AC $1,000.00 $3,340 $0 $3,485 P1 $3,340 $0

b. ROUGH GRADING 2,936 CY $3.50 $10,277 $0 P3 $10,277 $0

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 31,110 SF $0.60 $18,666 $0 $18,480 P3 $18,666 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 28,500 SF $0.85 $24,225 $0 P3 $24,225 $0

e. EROSION CONTROL 3.34 AC $15,000.00 $50,100 $0 See VI.a P9 $50,100 $0

f. EXCAVATE AND DISPOSE EX. ASPHALT CONCRETE 51,300 SY $12.00 $615,600 $0 $77,778 P2 $615,600 $0

GRADING & EROSION CONTROL SUBTOTAL: $722,208 $0 $99,743 $0 $0 $0 $722,208 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 31,110 SF $3.00 $93,330 $0 P4 $93,330 $0

b. 4" AC PAVEMENT 0 SF $1.80 $0 $0 P4 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 31,110 SF $3.65 $113,552 $0 P4 $113,552 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $2.50 $0 $0 $84,000 P4 $0 $0

e. ROAD BARRICADES 75 LF $22.00 $1,650 $0 P4 $1,650 $0

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 P4 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 P4 $0 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 P4 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 80 LF $2.00 $160 $0 P4 $160 $0

j. MEDIAN CURB 0 LF $13.20 $0 $0 $0 $0

k. CURB & GUTTER 0 LF $15.50 $0 $0 $0 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 $0 $0

m. PEDESTRIAN RAMPS 0 EA $1,400.00 $0 $0 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) 0 EA $900.00 $0 $0 $0 $0

o. STREET  SIGNS & OBJECT MARKERS 13 EA $195.00 $2,535 $0 $1,400 P6 $2,535 $0

p. STRIPING 0 LS $18,600.00 $0 $0 P6 $0 $0

q. SURVEY MONUMENTS 1 EA $275.00 $275 $0 $500 P7 $275 $0

r. 10 FT CONCRETE PATHWAY 28,500 SF $3.65 $104,025 $0 P8 $104,025 $0

s. DETACHED SIDEWALK 0 SF $3.65 $0 $0 P8 $0 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 P8 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 28,500 SF $0.70 $19,950 $0 P8 $19,950 $0

v. SIDEWALK BARRICADES 22 LF $22.00 $484 $0 P8 $484 $0

STREETWORK & CONCRETE SUBTOTAL: $335,961 $0 $85,900 $0 $0 $0 $335,961 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 P5,5.5 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 18 EA $6,850.00 $125,952 $0 P5,5.5 $125,952 $0

STREETLIGHTS SUBTOTAL: $125,952 $0 $0 $0 $0 $0 $125,952 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

a. URBAN FOREST  (35' -10' PATHWAY + 4' ON SOUTH = 29') 94,050 SF 4.50 $423,225 $0 $0 P9 $423,225 $0

LANDSCAPING SUBTOTAL: $423,225 $0 $0 $0 $0 $0 $423,225 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0

X. STORM DRAINAGE
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $722,000 $0 $100,000 $0 $0 $0 $722,000 $0 $0 $0 $0

II. STREETWORK & CONCRETE $336,000 $0 $86,000 $0 $0 $0 $336,000 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $126,000 $0 $0 $0 $0 $0 $126,000 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $423,000 $0 $0 $0 $0 $0 $423,000 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,607,000 $0 $186,000 $0 $0 $0 $1,607,000 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,607,000 $0 $186,000 $0 $0 $0 $1,607,000 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $37,200
10% CONTINGENCY - ONSITE $160,700 $0 $0 $0 $0 $160,700 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,767,700 $0 $223,200 $0 $0 $0 $1,767,700 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $385,680 $0 $44,640 $0 $0 $0 $385,680 $0 $0 $0 $0

TOTAL SEGMENT COST $2,153,000 $0 $268,000 $0 $0 $0 $2,153,000 $0 $0 $0 $0

29. GALVIN WAY (County Road 24C) (PIONEER to COLLECTOR 1) 29.
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 2.77 AC $1,000.00 $2,771 $0 $0 Q1 $2,771

b. ROUGH GRADING 5,259 CY $3.50 $18,407 $0 Q2 $18,407

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 85,200 SF $0.60 $51,120 $0 $0 Q2 $51,120

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 19,525 SF $0.85 $16,596 $0 Q2 $16,596

e. EROSION CONTROL 2.77 AC $15,000.00 $41,563 $0 See Item VI.a Q8 $41,563

GRADING & EROSION CONTROL SUBTOTAL: $130,458 $0 $0 $130,458 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 Q3 $0

b. 4" AC PAVEMENT 76,680 SF $1.80 $138,024 $0 Q3 $138,024

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 Q3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 85,200 SF $2.50 $213,000 $0 Q3 $213,000

e. ROAD BARRICADES 51 LF $22.00 $1,122 $0 $0 Q3 $1,122

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $0 Q3 $1,500

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 Q3 $0

h. STAMPED CONCRETE 1,920 SF $20.00 $38,400 $0 Q3 $38,400

i. SAWCUT EXISTING (AC & Curb & Gutter) 80 LF $2.00 $160 $0 Q3 $160

j. MEDIAN CURB 0 LF $13.20 $0 $0 $0

k. CURB & GUTTER 3,550 LF $15.50 $55,025 $0 $0 Q4 $55,025

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 Q4 $0

m. PEDESTRIAN RAMPS 5 EA $1,400.00 $7,000 $0 $0 Q5 $7,000

n. TRUNCATED DOMES (Detectable Warning Strip) 5 EA $900.00 $4,500 $0 Q5 $4,500

o. STREET  SIGNS & OBJECT MARKERS 9 EA $195.00 $1,755 $0 $0 Q7 $1,755

p. STRIPING 1 LS $14,650.00 $14,650 $0 Q7 $14,650

q. SURVEY MONUMENTS 2 EA $275.00 $550 $0 $0 Q11 $550

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 Q9 $0

s. DETACHED SIDEWALK 19,525 SF $3.65 $71,266 $0 Q9 $71,266
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 Q9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 19,525 SF $0.70 $13,668 $0 Q9 $13,668

v. SIDEWALK BARRICADES 11 LF $22.00 $242 $0 Q9 $242

STREETWORK & CONCRETE SUBTOTAL: $560,862 $0 $0 $560,862 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 Q6,6.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 19 EA $6,850.00 $130,150 $0 Q6,6.5 $130,150

STREETLIGHTS SUBTOTAL: $130,150 $0 $0 $130,150 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,775 LF $120.00 $213,000 $0 $0 Q10 $213,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 Q10 $0

JOINT TRENCH SUBTOTAL: $213,000 $0 $0 $213,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 28,400 SF 4.50 $127,800 $0 $0 Q8 $127,800

LANDSCAPING SUBTOTAL: $127,800 $0 $0 $127,800 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 AO1 $0

b. 8" DIP WATER (Including Fittings) 1,775 LF $50.00 $88,750 $0 $0 AO1 $88,750

c. 12" VALVE 0 EA $3,000.00 $0 $0 AO1 $0

d. 8" VALVE 0 EA $2,000.00 $0 $0 AO1 $0

e. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0 AO1 $0

f. CAP ENDS 1 EA $275.00 $275 $0 AO1 $275

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) 2 EA $1,100.00 $2,200 $0 AO1 $2,200

h. FIRE HYDRANT AND ASSEMBLY 0 EA $6,500.00 $0 $0 $0 AO2 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 Q8 $0

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $10.00 $0 $0 $0 Q8 $0

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 Q8 $0

WATER SYSTEM SUBTOTAL: $91,225 $0 $0 $91,225 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP RD 24C (2000' WEST OF COLL. 1  TO COLL. 1)[11' TO 25' DEEP] 1,200 LF $42.00 $50,400 $0 $0 AU32 $50,400

b. SANITARY SEWER MANHOLE STRUCTURE 4 EA $5,500.00 $22,000 $0 $0 AU35 $22,000

SEWER SYSTEM SUBTOTAL: $72,400 $0 $0 $72,400 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING 21 1 LS $45,000.00 $45,000 $0 $0 AU36 $45,000

DEWATERING SUBTOTAL: $45,000 $0 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 42" RCP RD 24C (W. OF VILLAGE 4) 79 LF $200.00 $15,800 $0 $0 AY23 $15,800

b. 42" RCP STORM DRAIN RD 24C (MEIKLE AVE. TO SPRING LAKE CENTRAL) 35 520 LF $105.00 $54,600 $54,600 $35,750 AY22

c. 36" RCP STORM DRAIN (RD 24C) 614 LF $157.00 $96,398 $0 AY22 $96,398

d. MANHOLES 35 2 EA $5,500.00 $11,000 $5,500 $4,365 AY40 $5,500

e. DRAINAGE INLETS/LATERALS 35 5 EA $3,000.00 $15,000 $6,000 $7,639 AY41 $9,000

STORM DRAINAGE SUBTOTAL: $192,798 $66,100 $47,754 $126,698 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $130,000 $0 $0 $130,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $561,000 $0 $0 $561,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $130,000 $0 $0 $130,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $213,000 $0 $0 $213,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $128,000 $0 $0 $128,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,162,000 $0 $0 $1,162,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $91,000 $0 $0 $91,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $72,000 $0 $0 $72,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $45,000 $0 $0 $45,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $117,000 $0 $0 $117,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $193,000 $66,000 $48,000 $127,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,563,000 $66,000 $48,000 $1,497,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $9,600
10% CONTINGENCY - ONSITE $156,300 $6,600 $149,700 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,719,300 $72,600 $57,600 $1,646,700 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $375,120 $15,840 $11,520 $359,280 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $2,094,000 $88,000 $69,000 $2,006,000 $0 $0 $0 $0 $0 $0 $0

30. MEIKLE AVE (Col 1) (HERITAGE PARKWAY TO CO. RD 25A) 30.
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 4.60 AC $1,000.00 $4,600 $0 $0 R1 $4,600

b. ROUGH GRADING 8,198 CY $3.50 $28,693 $0 R2 $28,693

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 132,808 SF $0.60 $79,685 $0 $0 R2 $79,685

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 27,500 SF $0.85 $23,375 $0 R2 $23,375

e. EROSION CONTROL 4.60 AC $15,000.00 $69,000 $0 $0 R8 $69,000

GRADING & EROSION CONTROL SUBTOTAL: $205,353 $0 $0 $205,353 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 R3 $0

b. 4" AC PAVEMENT 119,160 SF $1.80 $214,488 $0 R3 $214,488

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 R3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 132,808 SF $2.50 $332,020 $0 $0 R3 $332,020

e. ROAD BARRICADES 515 LF $22.00 $11,330 $0 R3 $11,330

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $1,500 $0 R3 $1,500

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 R3 $0

h. STAMPED CONCRETE 1,728 SF $20.00 $34,560 $0 R3 $34,560

i. SAWCUT EXISTING (AC & Curb & Gutter) 154 LF $2.00 $308 $0 R3 $308

j. MEDIAN CURB 1,496 LF $13.20 $19,747 $0 $0 $19,747

k. CURB & GUTTER 5,160 LF $15.50 $79,980 $0 $0 R4 $79,980

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 R4 $0

m. PEDESTRIAN RAMPS 30 EA $1,400.00 $42,000 $0 $0 R5 $42,000

n. TRUNCATED DOMES (Detectable Warning Strip) 30 EA $900.00 $27,000 $0 R5 $27,000

o. STREET  SIGNS & OBJECT MARKERS 34 EA $195.00 $6,630 $0 $0 R7 $6,630

p. STRIPING 1 LS $11,000.00 $11,000 $0 R7 $11,000

q. SURVEY MONUMENTS 6 EA $275.00 $1,650 $0 $0 R11 $1,650

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $0 $0 R9 $0

s. DETACHED SIDEWALK 27,500 SF $3.65 $100,375 $0 $0 R9 $100,375

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 R9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 27,500 SF $0.70 $19,250 $0 R9 $19,250

v. SIDEWALK BARRICADES 77 LF $22.00 $1,694 $0 R9 $1,694

w. TRAFFIC CALMING FEATURES (MARSTON) 1 EA 75,000.00 $75,000 $75,000 $75,000 R12 $0

STREETWORK & CONCRETE SUBTOTAL: $978,532 $75,000 $75,000 $903,532 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 R6,6.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 27 EA $6,850.00 $184,950 $0 R6,6.5 $184,950

STREETLIGHTS SUBTOTAL: $184,950 $0 $0 $184,950 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 2,500 LF $120.00 $300,000 $0 $0 R10 $300,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 R10 $0

JOINT TRENCH SUBTOTAL: $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 33,639 SF 4.50 $151,376 $0 $0 R8 $151,376

LANDSCAPING SUBTOTAL: $151,376 $0 $0 $151,376 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) (Heritage  Parkway to Col. 2) 1,250 LF $88.00 $110,000 $110,000 $102,000 AM1

b. 8" DIP WATER (Including Fittings) (Col. 2 to Urban Forest) 1,250 LF $70.00 $87,500 $0 AM2 $87,500

c. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 R8

d. 12" VALVE 5 EA $2,700.00 $13,500 $13,500 AM1

e. 8" VALVE 7 EA $1,700.00 $11,900 $0 AM2 $11,900

f. FIRE HYDRANT AND ASSEMBLY 9 EA $6,500.00 $58,500 $0 AM4 $58,500

g. 4" PVC SCHED. 40 IRRIGATION SLEEVES 800 LF $10.00 $8,000 $8,000 R8

h. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 R8

i. BLOWOFF HYDRANT 7 EA $2,300.00 $16,100 $16,100 AM1

j. CAP ENDS 0 EA $275.00 $0 $0 AM1

k. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $2,800.00 $2,800 $2,800 AM1

WATER SYSTEM SUBTOTAL: $308,300 $150,400 $102,000 $157,900 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a.. 10" VCP MEIKLE(HERT. PKWY TO MARSTON)[13' TO 15' DEEP] 1,300 LF $120.00 $156,000 $156,000 $60,500 AU18

b. 8" VCP MEIKLE 1,200 LF $110.00 $132,000 $0 $0 AU25 $132,000

d. SANITARY SEWER MANHOLE STRUCTURE 11 EA $4,650.00 $51,150 $25,575 $18,560 AU34,35 $25,575

SEWER SYSTEM SUBTOTAL: $339,150 $181,575 $79,060 $157,575 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0

a. TRENCH DEWATERING - LESS THAN 15' 21 1 LS $160,000.00 $160,000 $80,000 $49,263 AU36,37 $80,000

DEWATERING SUBTOTAL: $160,000 $80,000 $49,263 $0 $80,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 42" RCP STORM DRAIN 670 LF $200.00 $134,000 $0 $35,750 AY25 $134,000

b. 36" RCP STORM DRAIN 560 LF $157.00 $87,920 $0 $0 $87,920

c. TYPE II SD MANHOLE STRUCTURE 3 EA $5,500.00 $16,500 $0 $4,365 AY40 $16,500

d. DROP INLET BASE (CATCH BASIN) 14 EA $3,000.00 $42,000 $0 $7,639 AY41 $42,000

STORM DRAINAGE SUBTOTAL: $280,420 $0 $47,754 $0 $280,420 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $205,000 $0 $0 $205,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $979,000 $75,000 $75,000 $904,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $185,000 $0 $0 $185,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $300,000 $0 $0 $300,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $151,000 $0 $0 $151,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $1,820,000 $75,000 $75,000 $1,745,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $308,000 $150,000 $102,000 $158,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $339,000 $182,000 $79,000 $158,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $160,000 $80,000 $49,000 $80,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $499,000 $262,000 $128,000 $238,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $280,000 $0 $48,000 $280,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $2,907,000 $487,000 $353,000 $2,421,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $70,600
10% CONTINGENCY - ONSITE $290,700 $48,700 $242,100 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $3,197,700 $535,700 $423,600 $2,663,100 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $697,680 $116,880 $84,720 $581,040 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $3,895,000 $653,000 $508,000 $3,244,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

31. COLLECTOR 4 (RD 101 TO PIONEER) 31.
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.88 AC $1,000.00 $1,884 $0 $0 T1 $1,884

b. ROUGH GRADING 4,530.75 CY $3.50 $15,858 $0 T2 $15,858

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 48,004.00 SF $0.60 $28,802 $0 $0 T2 $28,802

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 12,814.00 SF $0.85 $10,892 $0 T2 $10,892

e. EROSION CONTROL 1.88 AC $15,000.00 $28,263 $0 $0 T8 $28,263

GRADING & EROSION CONTROL SUBTOTAL: $85,699 $0 $0 $85,699 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $129,462 $0 T3 $129,462

b. 4" AC PAVEMENT 43,154 SF $1.80 $0 $0 T3 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $175,215 $0 T3 $175,215

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 48,004 SF $2.50 $263 $0 $0 T3 $263

e. ROAD BARRICADES 105 LF $22.00 $22 $0 T3 $22

f. REMOVE EXISTING BARRICADES 1 LS $1,500.00 $0 $0 T3 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 T3 $0

h. STAMPED CONCRETE 0 SF $20.00 $800 $0 T3 $800

i. SAWCUT EXISTING (AC & Curb & Gutter) 40 LF $2.00 $0 $0 T3 $0

j. MEDIAN CURB 0 LF $13.20 $32,010 $0 T4 $32,010

k. CURB & GUTTER 2,425 LF $15.50 $0 $0 $0 T4 $0

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $200 $0 T4 $200

m. PEDESTRIAN RAMPS 10 EA $1,400.00 $14,000 $0 $0 T5 $14,000

n. TRUNCATED DOMES (Detectable Warning Strip) 10 EA $900.00 $5,400 $0 T5 $5,400

o. STREET  SIGNS & OBJECT MARKERS 6 EA $195.00 $195 $0 $0 T7 $195

p. STRIPING 1 LS $10,200.00 $30,600 $0 T7 $30,600

q. SURVEY MONUMENTS 3 EA $275.00 $0 $0 $0

r. 10 FT CONCRETE PATHWAY 0 SF $3.65 $46,771 $0 T9 $46,771

s. DETACHED SIDEWALK 12,814 SF $3.65 $0 $0 T9 $0

t. 6" PCC SIDEWALK 0 SF $5.25 $67,274 $0 $0 T9 $67,274

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 12,814 SF $0.70 $19 $0 T9 $19

v. SIDEWALK BARRICADES 27 LF $22.00 $0 $0 T9 $0

STREETWORK & CONCRETE SUBTOTAL: $502,230 $0 $0 $502,230 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $212,400 $0 T6,6.5 $212,400

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 24 EA $6,850.00 $0 T6,6.5 $0

STREETLIGHTS SUBTOTAL: $212,400 $0 $0 $212,400 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,200 LF $120.00 $0 $0 $0 T10 $0

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 T10 $0

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 19,020 SF 4.50 $85,590 $0 $0 T8 $85,590

LANDSCAPING SUBTOTAL: $85,590 $0 $0 $85,590 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM

a. 8" DIP WATER (Including Fittings) 1,207 LF $50.00 $60,350 $0 AP1 $60,350

b. 8" VALVE 10 EA $2,000.00 $20,000 $0 AP1 $20,000

c. BLOWOFF HYDRANT 0 EA $3,000.00 $0 $0 $0 AP1 $0

d. CAP ENDS 0 EA $275.00 $0 $0 AP1 $0

e. CONNECT TO EXISTING (Includes remove ex. Blow-off) 1 EA $1,100.00 $1,100 $0 AP1 $1,100

f. FIRE HYDRANT AND ASSEMBLY 4 EA $6,500.00 $26,000 $0 $0 AP2 $26,000

g. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 T8 $0

h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $10.00 $0 $0 $0 T8 $0

i. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 T8 $0

WATER SYSTEM SUBTOTAL: $107,450 $0 $0 $107,450 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP COLLECTOR 4 (RD 101 TO PIONEER)[15' TO 18' DEEP] 1,010 LF 42.00 $42,420 $0 $0 AU26 $42,420

b. SANITARY SEWER MANHOLE STRUCTURE 3 EA 5,500.00 $16,500 $0 $0 AU35 $16,500

SEWER SYSTEM SUBTOTAL: $58,920 $0 $0 $58,920 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS 95,025.00 $95,025 $0 $0 AU36 $95,025

DEWATERING SUBTOTAL: $95,025 $0 $0 $95,025 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 30" RCP COLLECTOR 4 (RD 101 TO PIONEER) 971 LF 125.00 $121,375 $0 $0 AY30 $121,375

b. TYPE I SD MANHOLE STRUCTURE 3 EA 5,500.00 $16,500 $0 AY40 $16,500

c. DRAINAGE INLETS/LATERALS 9 EA 3,000.00 $27,000 $0 AY41 $27,000

STORM DRAINAGE SUBTOTAL: $164,875 $0 $0 $164,875 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $86,000 $0 $0 $86,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $502,000 $0 $0 $502,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $212,000 $0 $0 $212,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $86,000 $0 $0 $86,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $886,000 $0 $0 $886,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $107,000 $0 $0 $107,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $59,000 $0 $0 $59,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $95,000 $0 $0 $95,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $154,000 $0 $0 $154,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $165,000 $0 $0 $165,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,312,000 $0 $0 $1,312,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $131,200 $0 $131,200 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,443,200 $0 $0 $1,443,200 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $314,880 $0 $0 $314,880 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $1,758,000 $0 $0 $1,758,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

32. MATMOR RD (EX. END TO FARMERS CENTRAL ROAD) 32.
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW BOTH SIDES

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.72 AC $1,000.00 $1,717 $0 $0 U1 $1,717

b. ROUGH GRADING 4,983 CY $3.50 $17,442 $0 U2 $17,442

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 52,800 SF $0.60 $31,680 $0 $0 U2 $31,680

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 0 SF $0.85 $0 $0 U2 $0

e. EROSION CONTROL 1.72 AC $15,000.00 $25,800 $0 $0 U8 $25,800

GRADING & EROSION CONTROL SUBTOTAL: $76,639 $0 $0 $76,639 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 U3 $0

b. 4" AC PAVEMENT 47,520 SF $1.80 $85,536 $0 U3 $85,536

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 U3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 52,800 SF $2.50 $132,000 $0 U3 $132,000

e. ROAD BARRICADES 40 LF $22.00 $880 $0 $0 U3 $880

f. REMOVE EXISTING BARRICADES 0 LS $1,500.00 $0 $0 U3 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 U3 $0

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 U3 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 0 LF $2.00 $0 $0 U3 $0

j. MEDIAN CURB 0 LF $13.20 $0 $0 U4 $0

k. CURB & GUTTER 2,200 LF $15.50 $34,100 $0 $0 U4 $34,100

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 U4 $0

m. PEDESTRIAN RAMPS 2 EA $1,400.00 $2,800 $0 $0 U5 $2,800

n. TRUNCATED DOMES (Detectable Warning Strip) 2 EA $900.00 $1,800 $0 U5 $1,800

o. STREET  SIGNS & OBJECT MARKERS 6 EA $195.00 $1,170 $0 $0 U7 $1,170

p. STRIPING 1 LS $9,800.00 $9,800 $0 U7 $9,800

q. SURVEY MONUMENTS 1 EA $275.00 $275 $0 $0 $275

r. 10 FT CONCRETE PATHWAY 32 11,000 SF $3.65 $40,150 $0 U9 $40,150

s. DETACHED SIDEWALK 6,050 SF $3.65 $22,083 $0 U9 $22,083

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 U9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 17,050 SF $0.70 $11,935 $0 U9 $11,935

v. SIDEWALK BARRICADES 0 LF $22.00 $0 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $342,529 $0 $0 $342,529 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 U6,6.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 11 EA $6,850.00 $75,350 $0 $0 U6,6.5 $75,350

STREETLIGHTS SUBTOTAL: $75,350 $0 $0 $75,350 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 1,100 LF $120.00 $132,000 $0 $0 U10 $132,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 U10 $0

JOINT TRENCH SUBTOTAL: $132,000 $0 $0 $132,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (8' PLANTER STRIPS) 17,600 SF 4.50 $79,200 $0 U8 $79,200

LANDSCAPING SUBTOTAL: $79,200 $0 $0 $79,200 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 1,100 LF $75.00 $82,500 $82,500 $66,000 AL1

b. 12" VALVE 3 EA $3,000.00 $9,000 $9,000 AL1

c. BLOWOFF HYDRANT 1 EA $3,000.00 $3,000 $3,000 AL1

d. CAP ENDS 1 EA $275.00 $275 $275 AL1

e. FIRE HYDRANT AND ASSEMBLY 4 EA $6,500.00 $26,000 $0 $0 AL2 $26,000

f. CONNECT TO EXISTING 1 EA $1,100.00 $1,100 $0 $0 AL3 $1,100

g. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 U8
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

h. 4" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $10.00 $0 $0 $0 U8

i. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 U8

WATER SYSTEM SUBTOTAL: $121,875 $94,775 $66,000 $27,100 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 8" VCP MATMOR (END TO FARMERS CENTRAL)[10' TO 17' DEEP] 1,000 LF 42.00 $42,000 $0 $0 AU28 $42,000

b. SANITARY SEWER MANHOLE STRUCTURE 2 EA 5,500.00 $11,000 $0 $0 AU35 $11,000

SEWER SYSTEM SUBTOTAL: $53,000 $0 $0 $53,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS 37,500.00 $37,500 $0 $0 AU36 $37,500

DEWATERING SUBTOTAL: $37,500 $0 $0 $37,500 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 30" RCP MATMOR (R-8 TO FARMER'S CENTRAL) 1,000 LF 125.00 $125,000 $0 $0 AY36 $125,000

b. TYPE I SD MANHOLE STRUCTURE 2 EA 5,500.00 $11,000 $0 AY40 $11,000

c. DRAINAGE INLETS/LATERALS 4 EA 3,000.00 $12,000 $0 AY41 $12,000

d. TRENCH DEWATERING - 42" TO 48" PIPE 1 LS 75,000.00 $75,000 $0 AY43 $75,000

STORM DRAINAGE SUBTOTAL: $223,000 $0 $0 $223,000 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $77,000 $0 $0 $77,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $343,000 $0 $0 $343,000 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $75,000 $0 $0 $75,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $132,000 $0 $0 $132,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $79,000 $0 $0 $79,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $706,000 $0 $0 $706,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $122,000 $95,000 $66,000 $27,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $53,000 $0 $0 $53,000 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $38,000 $0 $0 $38,000 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $91,000 $0 $0 $91,000 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $223,000 $0 $0 $223,000 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $1,142,000 $95,000 $66,000 $1,047,000 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $13,200
10% CONTINGENCY - ONSITE $114,200 $9,500 $104,700 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $1,256,200 $104,500 $79,200 $1,151,700 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $274,080 $22,800 $15,840 $251,280 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $1,530,000 $127,000 $95,000 $1,403,000 $0 $0 $0 $0 $0 $0 $0

11(B). HERITAGE PARKWAY (FRONTING CENTRAL PARK, FIRE STA. & NEIGHBORHOOD COM 37 11(B).
50' WIDE ROADWAY W/ 6' -7'LNDSCP & 8' SW (North), 5.5 and 10' SW (South)

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.83 AC $1,000.00 $1,830 $410 $0 V1 $1,420

b. ROUGH GRADING 4,948 CY $3.50 $17,320 $5,196 V2 $12,124

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE 52,430 SF $0.60 $31,458 $9,437 $0 V2 $22,021

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 13,039 SF $0.85 $11,083 $4,088 V2 $6,996

e. EROSION CONTROL 1.83 AC $15,000.00 $27,450 $6,150 $0 V8 $21,300

GRADING & EROSION CONTROL SUBTOTAL: $89,141 $25,281 $0 $63,860 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT 0 SF $3.00 $0 $0 V3 $0

b. 4" AC PAVEMENT 47,290 SF $1.80 $85,122 $25,537 V3 $59,585

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) 0 SF $3.65 $0 $0 V3 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) 52,430 SF $2.50 $131,075 $39,323 $0 V3 $91,753

e. ROAD BARRICADES 60 LF $22.00 $1,320 $0 V3 $1,320

f. REMOVE EXISTING BARRICADES 2 LS $1,500.00 $3,000 $0 V3 $3,000

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) 0 SF $6.50 $0 $0 V3 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

h. STAMPED CONCRETE 0 SF $20.00 $0 $0 V3 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) 154 LF $2.00 $308 $0 V3 $308

j. MEDIAN CURB 0 LF $13.20 $0 $0 V4 $0

k. CURB & GUTTER 1,789 LF $15.50 $27,730 $0 $0 V4 $27,730

l. REINFORCED CURB (Bus Turnout) 0 LF $20.00 $0 $0 V4 $0

m. PEDESTRIAN RAMPS 3 EA $1,400.00 $4,200 $0 $0 V5 $4,200

n. TRUNCATED DOMES (Detectable Warning Strip) 3 EA $900.00 $2,700 $0 V5 $2,700

o. STREET  SIGNS & OBJECT MARKERS 6 EA $195.00 $1,170 $0 $0 V7 $1,170

p. STRIPING 1 LS $7,878.00 $7,878 $0 V7 $7,878

q. SURVEY MONUMENTS 1 EA $275.00 $275 $0 $0 $275

r. 10 FT CONCRETE PATHWAY 3,010 SF $3.65 $10,987 $6,043 V9 $4,944

s. DETACHED SIDEWALK 10,029 SF $3.65 $36,606 $11,498 V9 $25,108

t. 6" PCC SIDEWALK 0 SF $5.25 $0 $0 $0 V9 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 13,039 SF $0.70 $9,127 $3,366 V9 $5,761

v. SIDEWALK BARRICADES 16 LF $22.00 $341 $0 V9 $341

STREETWORK & CONCRETE SUBTOTAL: $321,838 $85,765 $0 $236,073 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) 0 EA $8,850.00 $0 $0 $0 V6,6.5 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 13 EA $6,850.00 $89,050 $0 V6,6.5 $89,050

STREETLIGHTS SUBTOTAL: $89,050 $0 $0 $89,050 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

a. JOINT TRENCH (MAINLINE TRENCH) 900 LF $120.00 $108,000 $0 $0 V10 $108,000

b. 4-2"CONDUIT FOR FUTURE FIBER OPTIC 0 LF $25.00 $0 $0 V10 $0

JOINT TRENCH SUBTOTAL: $108,000 $0 $0 $108,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (6' PLANTER STRIPS) 11,275 SF 4.50 $50,738 $0 $0 V8 $50,738

LANDSCAPING SUBTOTAL: $50,738 $0 $0 $50,738 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) 0 LF $75.00 $0 $0 $42,000 AQ1

b. 8" DIP WATER (Including Fittings) 935 LF $50.00 $46,750 $0 AQ1 $46,750

c. 12" VALVE 4 EA $3,000.00 $12,000 $0 AQ1 $12,000

d. 8" VALVE 0 EA $2,000.00 $0 $0 AQ1

e. BLOWOFF HYDRANT 1 EA $3,000.00 $3,000 $0 AQ1 $3,000

f. CAP ENDS 0 EA $275.00 $0 $0 AQ1

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) 2 EA $1,100.00 $2,200 $0 AQ1 $2,200

h. FIRE HYDRANT AND ASSEMBLY 5 EA $6,500.00 $32,500 $0 $0 AQ2 $32,500

i. 2" IRRIGATION SERVICE (Including Fittings and box) 0 EA $4,000.00 $0 $0 V8

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 416 LF $10.00 $4,160 $0 V8 $4,160

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES 0 LF $11.00 $0 $0 V8

WATER SYSTEM SUBTOTAL: $100,610 $0 $42,000 $100,610 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. 12"VCP CONNECT CR 101 TO HERITAGE PKWY (AT CENTRAL COM) 800 LF $80.00 $64,000 $64,000 AU17 $60,160

b. 15" VCP HERITAGE PARKWAY 600 LF $111.00 $66,600 $66,600 $60,500 AU17 $59,274

c. SANITARY SEWER MANHOLE STRUCTURE 2 EA $5,500.00 $11,000 $11,000 $6,875 AU35 $10,065

SEWER SYSTEM SUBTOTAL: $141,600 $141,600 $67,375 $0 $0 $0 $0 $0 $0 $0 $129,499

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS $47,000.00 $47,000 $47,000 $49,500 AU36 $43,005

DEWATERING SUBTOTAL: $47,000 $47,000 $49,500 $0 $0 $0 $0 $0 $0 $0 $43,005

X. STORM DRAINAGE

a. 30" RCP HERITAGE PKWY (IN FRONT OF FIRE STATION) 220 LF $125.00 $27,500 $27,500 $0 AY12 $1,650

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 2 EA $3,000.00 $6,000 $6,000 $0 AY41 $360

STORM DRAINAGE SUBTOTAL: $33,500 $33,500 $0 $0 $0 $0 $0 $0 $0 $0 $2,010

SUMMARY

I. GRADING & EROSION CONTROL $89,000 $25,000 $0 $64,000 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $322,000 $86,000 $0 $236,000 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $89,000 $0 $0 $89,000 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $108,000 $0 $0 $108,000 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $51,000 $0 $0 $51,000 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $659,000 $111,000 $0 $548,000 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $101,000 $0 $42,000 $101,000 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $142,000 $142,000 $67,000 $0 $0 $0 $0 $0 $0 $0 $129,000

IX. DEWATERING $47,000 $47,000 $50,000 $0 $0 $0 $0 $0 $0 $0 $43,000

SEWER SUB-TOTAL $189,000 $189,000 $117,000 $0 $0 $0 $0 $0 $0 $0 $172,000

X. STORM DRAINAGE SUB-TOTAL $34,000 $34,000 $0 $0 $0 $0 $0 $0 $0 $0 $2,000

SEGMENT SUB-TOTAL $983,000 $334,000 $159,000 $649,000 $0 $0 $0 $0 $0 $0 $174,000

20% CONTINGENCY - OFFSITE $31,800
10% CONTINGENCY - ONSITE $98,300 $33,400 $64,900 $0 $0 $0 $0 $0 $0 $17,400

TOTAL SEGMENT CONSTRUCTION COST $1,081,300 $367,400 $190,800 $713,900 $0 $0 $0 $0 $0 $0 $191,400
24% SEGMENT SOFT COSTS $235,920 $80,160 $38,160 $155,760 $0 $0 $0 $0 $0 $0 $41,760

TOTAL SEGMENT COST $1,317,000 $448,000 $229,000 $870,000 $0 $0 $0 $0 $0 $0 $233,000

33. HIGHWAY 113 (EAST & WEST SIDES WITHIN SPECIFIC PLAN AREA) 33.

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

STREETWORK & CONCRETE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. 8' SOUND WALL 3,220 LF $90.00 $289,800 $289,800 $289,800 W1 $0

LANDSCAPING SUBTOTAL: $289,800 $289,800 $289,800 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. BORE & JACK 12" WATER MAIN BENEATH HWY 113 400 LF $350.00 $140,000 $140,000 $140,000 AH3

b. 12" DIP WATER (Including Fittings) 2,200 LF $75.00 165,000 165,000 156,000 AH1

WATER SYSTEM SUBTOTAL: $305,000 $305,000 $296,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM
a. 15" VCP FARMERS CENTRAL (MATMOR TO 113)[18' TO 17'DEEP] 600 LF $111.00 $66,600 $66,600 $48,000 AU9 ++ $47,952

b. 15" VCP FARMERS CENTRAL (JACK THRU HWY 113 CASING)[18' TO 17'DEEP] 400 LF $225.00 $90,000 $90,000 $60,000 AU10 ++ $64,800

c. 15" VCP FARMERS CENTRAL (HWY 113 TO RD 101)[18' TO 22' DEEP] 1,650 LF $111.00 $183,150 $183,150 $132,000 AU11 ++ $124,542

d. SANITARY SEWER MANHOLE STRUCTURE 6 EA $5,500.00 $33,000 $33,000 $16,563 AU35 ++ $23,760

SEWER SYSTEM SUBTOTAL: $372,750 $372,750 $256,563 $0 $0 $0 $0 $0 $0 ++ $261,054

IX. DEWATERING
a. TRENCH DEWATERING - 15' OR GREATER DEPTH 1 LS $199,000.00 $199,000 $199,000 $119,250 AU36 ++ $138,324

DEWATERING SUBTOTAL: $199,000 $199,000 $119,250 $0 $0 $0 $0 $0 $0 ++ $138,324

X. STORM DRAINAGE
a. CONNECT TO EXISTING CULVERT BENEATH HWY 113 2 EA $10,000.00 $20,000 $20,000 $20,000 AY3 ++ $17,996

b. 60" RCP FARMERS CTRL (HWY 113 TO RD 101) 1,600 LF $275.00 $440,000 $440,000 $153,000 AY5 ++ $104,896

c. 60" RCP FARMERS CTRL (MATMOR TO HWY 113) 600 LF $275.00 $165,000 $165,000 $76,500 AY6 ++ $148,467

d. TYPE II SD MANHOLE STRUCTURE 3 EA $5,500.00 $16,500 $16,500 $68,750 AY39.5 ++ $7,571

e. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 5 EA $3,000.00 $15,000 $15,000 $0 AY41 ++ $7,544

f. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 LS $0.00 $0 $0 $68,750 AY42 $0
STORM DRAINAGE SUBTOTAL: $656,500 $656,500 $387,000 $0 $0 $0 $0 $0 $0 ++ $286,475
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $290,000 $290,000 $290,000 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $290,000 $290,000 $290,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $305,000 $305,000 $296,000 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $373,000 $373,000 $257,000 $0 $0 $0 $0 $0 $0 ++ $261,000

IX. DEWATERING $199,000 $199,000 $119,000 $0 $0 $0 $0 $0 $0 ++ $138,000

SEWER SUB-TOTAL $572,000 $572,000 $376,000 $0 $0 $0 $0 $0 $0 ++ $399,000

X. STORM DRAINAGE SUB-TOTAL $657,000 $657,000 $387,000 $0 $0 $0 $0 $0 $0 ++ $286,000

SEGMENT SUB-TOTAL $1,824,000 $1,824,000 $1,349,000 $0 $0 $0 $0 $0 $0 ++ $685,000

20% CONTINGENCY - OFFSITE $269,800
10% CONTINGENCY - ONSITE $182,400 $182,400 $0 $0 $0 $0 $0 $0 ++ $68,500

TOTAL SEGMENT CONSTRUCTION COST $2,006,400 $2,006,400 $1,618,800 $0 $0 $0 $0 $0 $0 ++ $753,500
24% SEGMENT SOFT COSTS $437,760 $437,760 $323,760 $0 $0 $0 $0 $0 $0 ++ $164,400

TOTAL SEGMENT COST $2,444,000 $2,444,000 $1,943,000 $0 $0 $0 $0 $0 $0 ++ $918,000

34. GIBSON ROAD PEDESTRIAN OVERCROSSING 34.

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. PEDESTRIAN OVERCROSSING 15 0 LS 2,777,778.00 $0 $0 $800,000 Z1 $0

STREETWORK & CONCRETE SUBTOTAL: $0 $0 $800,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $800,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $0 $0 $800,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $0 $0 $800,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $0 $0 $160,000 $0 $0 $0 $0 $0 $0 $0 $0
10% CONTINGENCY - ONSITE

TOTAL SEGMENT CONSTRUCTION COST $0 $0 $960,000 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $0 $0 $192,000 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $0 $0 $1,152,000 $0 $0 $0 $0 $0 $0 $0 $0

35. EIR ROADWAY MITIGATION MEASURES 17 35.

I. GRADING & EROSION CONTROL

GRADING & EROSION CONTROL SUBTOTAL: $0

II. STREETWORK & CONCRETE

STREETWORK & CONCRETE SUBTOTAL: $0

III. TRAFFIC SIGNALS 16
a. EAST STREET/E. MAIN SIGNAL MOD./WIDENING 1 LS $71,000 $71,000 $0 AB1 $71,000

b. GIBSON STREET/EAST STREET SIGNAL MOD./WIDENING 1 LS $82,000 $82,000 $0 AB2 $82,000

c. GIBSON/MATMOR SIGNAL MOD./WIDENING 1 LS $82,000 $82,000 $0 AB3 $82,000

d. RD 25A/EAST STREET SIGNAL INSTALL/WIDENING 1 LS $150,000 $150,000 $0 AB4 $150,000

e. RD 25A/HWY 113 N. + S. BOUND SIGNALS 8,18 1 LS $5,721,622 $5,721,622 $1,544,838 $1,716,500 AB5 $4,176,784

f. E.GUM @ MATMOR SIGNAL, WIDENING 1 LS $199,000 $199,000 $0 AB9 $199,000

g. PIONEER/E. GUM SIGNAL, WIDENING 1 LS $199,000 $199,000 $0 AB10 $199,000

h. GIBSON RD/ OGDEN ST. SIGNAL, WIDENING 1 LS $177,000 $177,000 $0 AB12 $177,000

TRAFFIC SIGNALS SUBTOTAL: $6,681,622 $1,544,838 $1,716,500 $0 $960,000 $0 $4,176,784 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0

VII. WATER SYSTEM

WATER SYSTEM SUBTOTAL: $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0

X. STORM DRAINAGE

STORM DRAINAGE SUBTOTAL: $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $6,682,000 $1,545,000 $1,717,000 $0 $960,000 $0 $4,177,000 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $6,682,000 $1,545,000 $1,717,000 $0 $960,000 $0 $4,177,000 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $6,682,000 $1,545,000 $1,717,000 $0 $960,000 $0 $4,177,000 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $1,336,400 $309,000 $343,400 $0 $192,000 $0 $835,400 $0 $0 $0 $0
10% CONTINGENCY - ONSITE

TOTAL SEGMENT CONSTRUCTION COST $8,018,400 $1,854,000 $2,060,400 $0 $1,152,000 $0 $5,012,400 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $1,603,680 $370,800 $412,080 $0 $230,400 $0 $1,002,480 $0 $0 $0 $0

TOTAL SEGMENT COST $9,622,000 $2,225,000 $2,472,000 $0 $1,382,000 $0 $6,015,000 $0 $0 $0 $0

36(B). SPRING LAKE CENTRAL/VILLAGE 4 GREENBELT 36(B).
40' GREENBELT

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.64 AC $1,000.00 $1,640 $1,640 $0

b. ROUGH GRADING 4,730 CY $3.50 $16,555 $16,555

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 16,200 SF $0.85 $13,770 $13,770

e. EROSION CONTROL 1.64 AC $15,000.00 $24,600 $24,600 $0

GRADING & EROSION CONTROL SUBTOTAL: $56,565 $56,565 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0

b. 4" AC PAVEMENT SF $1.80 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0

e. ROAD BARRICADES LF $22.00 $0 $0

f. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $6.50 $0 $0

h. STAMPED CONCRETE SF $20.00 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0

j. MEDIAN CURB LF $13.20 $0 $0

k. CURB & GUTTER LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 12 EA $1,400.00 $16,800 $16,800

n. TRUNCATED DOMES (Detectable Warning Strip) 12 EA $900.00 $10,800 $10,800

o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0

p. STRIPING LS $7,878.00 $0 $0

q. SURVEY MONUMENTS EA $275.00 $0 $0

r. 10 FT CONCRETE PATHWAY 16,200 SF $3.65 $59,130 $59,130

s. DETACHED SIDEWALK SF $3.65 $0 $0

t. 6" PCC SIDEWALK SF $5.25 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 16,200 SF $0.70 $11,340 $11,340

v. SIDEWALK BARRICADES LF $22.00 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $98,070 $98,070 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) EA $8,850.00 $0 $0 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 9 EA $6,850.00 $61,650 $61,650 $0

STREETLIGHTS SUBTOTAL: $61,650 $61,650 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VI. LANDSCAPING 

a. FRONTAGE LANDSCAPING (6' PLANTER STRIPS) 55,100 SF 4.50 $247,950 $247,950 $0 $0

LANDSCAPING SUBTOTAL: $247,950 $247,950 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0

b. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0

c. 12" VALVE EA $3,000.00 $0 $0

d. 8" VALVE EA $2,000.00 $0 $0

e. BLOWOFF HYDRANT EA $3,000.00 $0 $0

f. CAP ENDS EA $275.00 $0 $0

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0

h. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) EA $4,000.00 $0 $0

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 400 LF $10.00 $4,000 $4,000

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $4,000 $4,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 18" RCP STORM DRAIN 1,200 LF 71.00 $85,200 $85,200 $0

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 6 3,000.00 $0 $0 $0

STORM DRAINAGE SUBTOTAL: $85,200 $85,200 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $57,000 $57,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $98,000 $98,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $62,000 $62,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $248,000 $248,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $465,000 $465,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $4,000 $4,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $85,000 $85,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $554,000 $554,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $0
10% CONTINGENCY - ONSITE $55,400 $55,400 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $609,400 $609,400 $0 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $132,960 $132,960 $0 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $742,000 $742,000 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

36(C). VILLAGE 1A/1B/3 GREENBELT (FCR - Heritage Parkway) 36(C).

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.96 AC $1,000.00 $1,963 $1,963 $0

b. ROUGH GRADING 3,166 CY $3.50 $11,082 $11,082

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 23,204 SF $0.85 $19,723 $19,723

e. EROSION CONTROL 1.96 AC $15,000.00 $29,438 $29,438 $0

GRADING & EROSION CONTROL SUBTOTAL: $62,205 $62,205 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0

b. 4" AC PAVEMENT SF $1.80 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0

e. ROAD BARRICADES LF $22.00 $0 $0

f. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $6.50 $0 $0

h. STAMPED CONCRETE SF $20.00 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0

j. MEDIAN CURB LF $13.20 $0 $0

k. CURB & GUTTER LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 11 EA $1,400.00 $15,400 $15,400

n. TRUNCATED DOMES (Detectable Warning Strip) 11 EA $900.00 $9,900 $9,900

o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0

p. STRIPING LS $7,878.00 $0 $0

q. SURVEY MONUMENTS EA $275.00 $0 $0

r. 10 FT CONCRETE PATHWAY 23,204 SF $3.65 $84,695 $84,695

s. DETACHED SIDEWALK SF $3.65 $0 $0

t. 6" PCC SIDEWALK SF $5.25 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 23,204 SF $0.70 $16,243 $16,243 $84,770 X1,Y1

v. SIDEWALK BARRICADES LF $22.00 $0 $0

w. 4' MASONRY WALL W/LANDSCAPING (113/25A, 25A/102) EA $35,000.00 $0 $0

x. BUS SHELTERS INCL. PAD (ARTERIALS & COLLECTORS EA $12,500.00 $0 $0

y. ENTRY AT CR 102/HERITAGE PARKWAY EA $200,000.00 $0 $0

z. CENTRAL INTERSECTION MONUMENT (Parkland/Pioneer) EA $200,000.00 $0 $0

STREETWORK & CONCRETE SUBTOTAL: $126,237 $126,237 $84,770 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) EA $8,850.00 $0 $0 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 12 EA $6,850.00 $82,200 $82,200 $128,914 X2/2.5,Y2,2.5 $0

STREETLIGHTS SUBTOTAL: $82,200 $82,200 $128,914 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. GREENBELT LANDSCAPING 62,283 SF 4.50 $280,274 $280,274 $226,105 X3,Y3 $0

LANDSCAPING SUBTOTAL: $280,274 $280,274 $226,105 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0

b. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0

c. 12" VALVE EA $3,000.00 $0 $0

d. 8" VALVE EA $2,000.00 $0 $0

e. BLOWOFF HYDRANT EA $3,000.00 $0 $0

f. CAP ENDS EA $275.00 $0 $0

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0

h. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 450 LF $10.00 $4,500 $4,500

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $8,500 $8,500 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 18" RCP STORM DRAIN 1,705 LF 71.00 $121,055 $121,055 $10,000 X4,Y4

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 9 EA 3,000.00 $27,000 $27,000 $0

STORM DRAINAGE SUBTOTAL: $148,055 $148,055 $10,000 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $62,000 $62,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $126,000 $126,000 $84,770 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $82,000 $82,000 $128,914 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $280,000 $280,000 $226,105 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $550,000 $550,000 $439,789 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $9,000 $9,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $148,000 $148,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $707,000 $707,000 $449,789 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $89,958
10% CONTINGENCY - ONSITE $70,700 $70,700 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $777,700 $777,700 $539,747 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $169,680 $169,680 $107,949 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $947,000 $947,000 $648,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

36(D). RUSSELL RANCH GREENBELT (Heritage Pkwy - School and between Park and School) 36(D).

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.10 AC $1,000.00 $1,097 $1,097 $0

b. ROUGH GRADING 1,769 CY $3.50 $6,193 $6,193

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 19,058 SF $0.85 $16,199 $16,199

e. EROSION CONTROL 1.10 AC $15,000.00 $16,451 $16,451 $0

GRADING & EROSION CONTROL SUBTOTAL: $39,940 $39,940 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0

b. 4" AC PAVEMENT SF $1.80 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0

e. ROAD BARRICADES LF $22.00 $0 $0

f. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $6.50 $0 $0

h. STAMPED CONCRETE SF $20.00 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0

j. MEDIAN CURB LF $13.20 $0 $0

k. CURB & GUTTER LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0

m. PEDESTRIAN RAMPS 6 EA $1,400.00 $8,400 $8,400

n. TRUNCATED DOMES (Detectable Warning Strip) 6 EA $900.00 $5,400 $5,400

o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0

p. STRIPING LS $7,878.00 $0 $0

q. SURVEY MONUMENTS EA $275.00 $0 $0

r. 10 FT CONCRETE PATHWAY 19,058 SF $3.65 $69,562 $69,562

s. DETACHED SIDEWALK SF $3.65 $0 $0

t. 6" PCC SIDEWALK SF $5.25 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 19,058 SF $0.70 $13,341 $13,341 $69,623 X1,Y1

v. SIDEWALK BARRICADES LF $22.00 $0 $0

w. 4' MASONRY WALL W/LANDSCAPING (113/25A, 25A/102) EA $35,000.00 $0 $0 AA2

x. BUS SHELTERS INCL. PAD (ARTERIALS & COLLECTORS EA $12,500.00 $0 $0 AA3

y. ENTRY AT CR 102/HERITAGE PARKWAY EA $200,000.00 $0 $0 AA4

z. CENTRAL INTERSECTION MONUMENT (Parkland/Pioneer) EA $200,000.00 $0 $0 B16

STREETWORK & CONCRETE SUBTOTAL: $96,702 $96,702 $69,623 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) EA $8,850.00 $0 $0 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 10 EA $6,850.00 $68,500 $68,500 $107,429 X2/2.5,Y2,2.5 $0

STREETLIGHTS SUBTOTAL: $68,500 $68,500 $107,429 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. GREENBELT LANDSCAPING 28,715 SF 4.50 $129,218 $129,218 $104,243 X3,Y3 $0

LANDSCAPING SUBTOTAL: $129,218 $129,218 $104,243 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0

b. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0

c. 12" VALVE EA $3,000.00 $0 $0

d. 8" VALVE EA $2,000.00 $0 $0

e. BLOWOFF HYDRANT EA $3,000.00 $0 $0

f. CAP ENDS EA $275.00 $0 $0

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0

h. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) 1 EA $4,000.00 $4,000 $4,000

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES 250 LF $10.00 $2,500 $2,500

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $6,500 $6,500 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 18" RCP STORM DRAIN 700 LF 71.00 $49,700 $49,700 $10,000 X4,Y4

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 4 EA 3,000.00 $12,000 $12,000 $0

STORM DRAINAGE SUBTOTAL: $61,700 $61,700 $10,000 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $40,000 $40,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $97,000 $97,000 $69,623 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $69,000 $69,000 $107,429 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $129,000 $129,000 $104,243 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $335,000 $335,000 $281,295 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $7,000 $7,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $62,000 $62,000 $10,000 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $404,000 $404,000 $291,295 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $58,259
10% CONTINGENCY - ONSITE $40,400 $40,400 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $444,400 $444,400 $349,554 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $96,960 $96,960 $69,911 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $541,000 $541,000 $419,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

36(E). GREENBELT BETWEEN HIGH SCHOOL AND COLLEGE 36(E).

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB 1.97 AC $1,000.00 $1,974 $1,974 $0

b. ROUGH GRADING 3,185 CY $3.50 $11,147 $11,147

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE 25,760 SF $0.85 $21,896 $21,896

e. EROSION CONTROL 1.97 AC $15,000.00 $29,611 $29,611 $0

GRADING & EROSION CONTROL SUBTOTAL: $64,628 $64,628 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0

b. 4" AC PAVEMENT SF $1.80 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0

e. ROAD BARRICADES LF $22.00 $0 $0

f. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $6.50 $0 $0

h. STAMPED CONCRETE SF $20.00 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0

j. MEDIAN CURB LF $13.20 $0 $0

k. CURB & GUTTER LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0

m. PEDESTRIAN RAMPS EA $1,400.00 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) EA $900.00 $0 $0

o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0

p. STRIPING LS $7,878.00 $0 $0

q. SURVEY MONUMENTS EA $275.00 $0 $0

r. 10 FT CONCRETE PATHWAY 25,760 SF $3.65 $94,024 $94,024

s. DETACHED SIDEWALK SF $3.65 $0 $0

t. 6" PCC SIDEWALK SF $5.25 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) 25,760 SF $0.70 $18,032 $18,032 $94,107 X1,Y1

v. SIDEWALK BARRICADES LF $22.00 $0 $0

w. 4' MASONRY WALL W/LANDSCAPING (113/25A, 25A/102) EA $35,000.00 $0 $0 AA2

x. BUS SHELTERS INCL. PAD (ARTERIALS & COLLECTORS EA $12,500.00 $0 $0 AA3

y. ENTRY AT CR 102/HERITAGE PARKWAY EA $200,000.00 $0 $0 AA4

z. CENTRAL INTERSECTION MONUMENT (Parkland/Pioneer) EA $200,000.00 $0 $0 B16

STREETWORK & CONCRETE SUBTOTAL: $112,056 $112,056 $94,107 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) EA $8,850.00 $0 $0 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) 13 EA $6,850.00 $89,050 $89,050 $139,657 X2/2.5,Y2,2.5 $0

STREETLIGHTS SUBTOTAL: $89,050 $89,050 $139,657 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. GREENBELT LANDSCAPING 60,230 SF 4.50 $271,035 $271,035 $218,652 X3,Y3 $0

LANDSCAPING SUBTOTAL: $271,035 $271,035 $218,652 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0

b. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0

c. 12" VALVE EA $3,000.00 $0 $0

d. 8" VALVE EA $2,000.00 $0 $0

e. BLOWOFF HYDRANT EA $3,000.00 $0 $0

f. CAP ENDS EA $275.00 $0 $0

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0

h. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) 2 EA $4,000.00 $8,000 $8,000

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES LF $10.00 $0 $0

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $8,000 $8,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 18" RCP STORM DRAIN LF 71.00 $0 $0 $0 X4,Y4

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) EA 3,000.00 $0 $0 $0

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $65,000 $65,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $112,000 $112,000 $94,107 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $89,000 $89,000 $139,657 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $271,000 $271,000 $218,652 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $537,000 $537,000 $452,416 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $8,000 $8,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $545,000 $545,000 $452,416 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $90,483
10% CONTINGENCY - ONSITE $54,500 $54,500 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $599,500 $599,500 $542,899 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $130,800 $130,800 $108,580 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $730,000 $730,000 $651,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

36(F). GATEWAY ENTRIES, BUS SHELTERS 36(F).

I. GRADING & EROSION CONTROL

a. CLEAR & GRUB AC $1,000.00 $0 $0 $0

b. ROUGH GRADING CY $3.50 $0 $0

c. ROAD-FINISH GRADING, CMPT. SUB-GRADE SF $0.60 $0 $0 $0

d. SW/PATHWAY-FINISH GRADING, CMPT. SUB-GRADE SF $0.85 $0 $0

e. EROSION CONTROL AC $15,000.00 $0 $0 $0

GRADING & EROSION CONTROL SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. 6.5" AC PAVEMENT SF $3.00 $0 $0

b. 4" AC PAVEMENT SF $1.80 $0 $0

c. 23" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $3.65 $0 $0

d. 16" AGGREGATE BASE (Road/Curb/Curb&Gutter) SF $2.50 $0 $0

e. ROAD BARRICADES LF $22.00 $0 $0

f. REMOVE EXISTING BARRICADES LS $1,500.00 $0 $0

g. 8" REINFORCED PCC PAVEMENT (Bus Turnout) SF $6.50 $0 $0

h. STAMPED CONCRETE SF $20.00 $0 $0

i. SAWCUT EXISTING (AC & Curb & Gutter) LF $2.00 $0 $0

j. MEDIAN CURB LF $13.20 $0 $0

k. CURB & GUTTER LF $15.50 $0 $0

l. REINFORCED CURB (Bus Turnout) LF $20.00 $0 $0

m. PEDESTRIAN RAMPS EA $1,400.00 $0 $0

n. TRUNCATED DOMES (Detectable Warning Strip) EA $900.00 $0 $0

o. STREET  SIGNS & OBJECT MARKERS EA $195.00 $0 $0

p. STRIPING LS $7,878.00 $0 $0

q. SURVEY MONUMENTS EA $275.00 $0 $0

r. 10 FT CONCRETE PATHWAY SF $3.65 $0 $0

s. DETACHED SIDEWALK SF $3.65 $0 $0

t. 6" PCC SIDEWALK SF $5.25 $0 $0

u. 4" AGGREGATE BASE (Detached Sidewalk / 10Ft Path) SF $0.70 $0 $0 X1,Y1

v. SIDEWALK BARRICADES LF $22.00 $0 $0

w. 4' MASONRY WALL W/LANDSCAPING (113/25A, 25A/102) 2 EA $35,000.00 $70,000 $70,000 $50,000 AA2

x. BUS SHELTERS INCL. PAD (ARTERIALS & COLLECTORS 18 EA $12,500.00 $225,000 $225,000 $225,000 AA3

y. ENTRY AT CR 102/HERITAGE PARKWAY 1 EA $200,000.00 $200,000 $200,000 $50,000 AA4

z. CENTRAL INTERSECTION MONUMENT (Parkland/Pioneer) 1 EA $200,000.00 $200,000 $200,000 $75,000 B16

STREETWORK & CONCRETE SUBTOTAL: $695,000 $695,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

a. STREET LIGHTS (DUAL-Including wire, poles, pedestals) EA $8,850.00 $0 $0 $0 $0

b. STREET LIGHTS (SINGLE-Including wire, poles, pedestals) EA $6,850.00 $0 $0 $0 X2/2.5,Y2,2.5 $0

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

a. GREENBELT LANDSCAPING SF 4.50 $0 $0 $0 X3,Y3 $0

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM

a. 12" DIP WATER (Including Fittings) LF $75.00 $0 $0

b. 8" DIP WATER (Including Fittings) LF $50.00 $0 $0

c. 12" VALVE EA $3,000.00 $0 $0

d. 8" VALVE EA $2,000.00 $0 $0

e. BLOWOFF HYDRANT EA $3,000.00 $0 $0

f. CAP ENDS EA $275.00 $0 $0

g. CONNECT TO EXISTING (Includes remove ex. Blow-off) EA $1,100.00 $0 $0

h. FIRE HYDRANT AND ASSEMBLY EA $6,500.00 $0 $0

i. 2" IRRIGATION SERVICE (Including Fittings and box) EA $4,000.00 $0 $0

j. 4" PVC SCHED. 40 IRRIGATION SLEEVES LF $10.00 $0 $0

k. 6" PVC SCHED. 40 IRRIGATION SLEEVES LF $11.00 $0 $0

WATER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

SEWER SYSTEM SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING

DEWATERING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 18" RCP STORM DRAIN LF 71.00 $0 $0 $0 X4,Y4

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) EA 3,000.00 $0 $0 $0

STORM DRAINAGE SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $695,000 $695,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $695,000 $695,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $695,000 $695,000 $400,000 $0 $0 $0 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $80,000
10% CONTINGENCY - ONSITE $69,500 $69,500 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $764,500 $764,500 $480,000 $0 $0 $0 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $166,800 $166,800 $96,000 $0 $0 $0 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $931,000 $931,000 $576,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

37. MISCELLANEOUS ITEMS 37.

I. GRADING & EROSION CONTROL

a. BACKFILL AG DITCH 50000 CY $4.00 $200,000 $200,000 $0

GRADING & EROSION CONTROL SUBTOTAL: $200,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE

a. TRAFFIC CALMING CIRCLE @ MEIKLE & GALVIN 1 EA $75,000 $75,000 $75,000 $75,000 R12

STREETWORK & CONCRETE SUBTOTAL: $75,000 $75,000 $75,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS

TRAFFIC SIGNALS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS  

STREETLIGHTS SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH

JOINT TRENCH SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING 

LANDSCAPING SUBTOTAL: $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VII. WATER SYSTEM

a. MEIKLE,BANKS,PROMENADE - 12" WATER MAIN 22 2550 LF $75.00 $191,250 $191,250 $75,000 AN 1

b. ZANE DRIVE (PROMENADE TO RD. 102) - 12" WATER MAIN 22 640 LF $75.00 $48,000 $48,000 $39,000 AN 1

c. NEW WATER WELLS - LOCATION TO BE DETERMINED 25 3 EA $2,000,000.00 $6,000,000 $0 $0 AF,AJ,AM3 $6,000,000

d. EX. 12" DIP WATER PIONEER (GIBSON TO M. SCHOOL) (Including Fittings) 30 2040 LF $60.00 $122,400 $20,400 $122,400 AG1 $102,000

WATER SYSTEM SUBTOTAL: $6,361,650 $259,650 $236,400 $0 $6,000,000 $102,000 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM

a. EX. 15"VCP PIONEER (GIBSION TO H.S. STUB) (12' TO 13' DEEP) 30 330 LF $80.00 $26,400 $2,772 $6,400 AU12 $13,200 $10,428

b. EX 15"VCP PIONEER (H.S. STUB TO COL 4) (13' TO 14' DEEP) 30 800 LF $80.00 $64,000 $6,720 $6,400 AU 13 $32,000 $25,280

c. EX. 15" VCP PIONEER (COL.4 TO MIDDLE SCHOOL) (14' TO 15' DEEP) 30 850 LF $80.00 $68,000 $18,700 $20,060 AU 14 $34,000 $15,300

d. SANITARY SEWER MANHOLE 0 EA $5,500.00 $0 $0 $2,067 AU35(P) $0 $0

SEWER SYSTEM SUBTOTAL: $158,400 $28,192 $34,927 $0 $79,200 $51,008 $0 $0 $0 $0 $0

IX. DEWATERING

a. TRENCH DEWATERING 0 LS $0.00 $0 $0 $4,961 AU37(P)

DEWATERING SUBTOTAL: $0 $0 $4,961 $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE

a. 36" RCP STORM DRAIN McNARY WAY (MEIKLE TO SPRING LAKE CENTRAL) 586 LF $97.00 $56,842 $56,842 $35,750 AY24

b. TYPE I SD MANHOLE STRUCTURE 1 $4,365 AY40

c. DRAINAGE INLET/LATERALS 1 $7,639 AY41

STORM DRAINAGE SUBTOTAL: $56,842 $56,842 $35,750 $0 $0 $0 $0 $0 $0 $0 $0

SUMMARY

I. GRADING & EROSION CONTROL $200,000 $200,000 $0 $0 $0 $0 $0 $0 $0 $0 $0

II. STREETWORK & CONCRETE $75,000 $75,000 $75,000 $0 $0 $0 $0 $0 $0 $0 $0

III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

IV. STREETLIGHTS $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

V. JOINT TRENCH $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

VI. LANDSCAPING $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

ROADWAY SUB-TOTAL $275,000 $275,000 $75,000 $0 $0 $0 $0 $0 $0 $0 $0
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DESCRIPTION NOTE QTY UNITS UNIT COST 2008 CIP TOTAL 2008 CIP SLIF
2004 CIP SLIF 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

VII. WATER SYSTEM SUBTOTAL $6,362,000 $260,000 $236,000 $0 $6,000,000 $102,000 $0 $0 $0 $0 $0

VIII. SEWER SYSTEM $158,000 $28,000 $35,000 $0 $79,000 $51,000 $0 $0 $0 $0 $0

IX. DEWATERING $0 $0 $5,000 $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $158,000 $28,000 $40,000 $0 $79,000 $51,000 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $57,000 $57,000 $36,000 $0 $0 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $6,852,000 $620,000 $387,000 $0 $6,079,000 $153,000 $0 $0 $0 $0 $0

20% CONTINGENCY - OFFSITE $77,400 $0
10% CONTINGENCY - ONSITE $685,200 $62,000 $0 $607,900 $15,300 $0 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $7,537,200 $682,000 $464,400 $0 $6,686,900 $168,300 $0 $0 $0 $0 $0
24% SEGMENT SOFT COSTS $1,644,480 $148,800 $92,880 $0 $1,458,960 $36,720 $0 $0 $0 $0 $0

TOTAL SEGMENT COST $9,182,000 $831,000 $557,000 $0 $8,146,000 $205,000 $0 $0 $0 $0 $0

PROJECT SUMMARY

I. GRADING & EROSION CONTROL $5,759,000 $1,210,000 $430,000 $3,142,000 $161,000 $0 $1,246,000 $0 $0 $0 $6,000
II. STREETWORK & CONCRETE $22,210,000 $7,982,000 $5,476,000 $5,804,000 $1,132,000 $0 $7,292,000 $0 ++ $0 $0

III. TRAFFIC SIGNALS $8,657,000 $2,551,000 $2,492,000 $0 $960,000 $0 $5,146,000 $0 $0 $0 $0

IV. STREETLIGHTS $2,568,000 $746,000 $807,000 $1,430,000 $0 $0 $391,000 $0 $0 $0 $21,000

V. JOINT TRENCH $4,345,000 $241,000 $180,000 $3,163,000 $0 $0 $941,000 $0 $0 $0 $0

VI. LANDSCAPING $6,288,000 $2,900,000 $2,972,000 $1,145,000 $334,000 $0 $1,910,000 $0 $0 $0 $59,000
ROADWAY SUB-TOTAL $49,827,000 $15,630,000 $12,357,000 $14,684,000 $2,587,000 $0 $16,926,000 $0 ++ $0 $86,000

VII. WATER SYSTEM SUBTOTAL $8,975,000 $2,000,000 $1,525,000 $873,000 $6,000,000 $102,000 $0 $0 $0 $0 $4,000

VIII. SEWER SYSTEM $2,001,000 $1,088,000 $711,000 $783,000 $79,000 $51,000 $0 $0 $0 ++ $560,000

IX. DEWATERING $1,205,000 $522,000 $332,000 $683,000 $0 $0 $0 $0 $0 ++ $270,000

SEWER SUB-TOTAL $3,206,000 $1,610,000 $1,043,000 $1,466,000 $79,000 $51,000 $0 $0 $0 ++ $830,000

X. STORM DRAINAGE SUB-TOTAL $6,046,000 $4,513,000 $1,405,000 $947,000 $0 $0 $586,000 $0 $0 ++ $1,303,000

PROJECT  SUB-TOTAL $68,054,000 $23,753,000 $16,330,000 $17,970,000 $8,666,000 $153,000 $17,512,000 $0 ++ ++ $2,223,000

20% CONTINGENCY - OFFSITE $3,145,200 $924,200 $3,266,000 $0 $500,400 $0 $1,720,636 $0 ++ ++ $0
10% CONTINGENCY - ONSITE $5,233,500 $1,913,700 $1,797,300 $616,400 $15,300 $890,882 $0 $222,200

TOTAL PROJECT  CONSTRUCTION COST                            $76,432,700 $26,590,900 $19,596,000 $19,767,300 $9,782,800 $168,300 $20,123,518 $0 ++ ++ $2,445,200
24% SEGMENT SOFT COSTS $16,332,960 $5,700,720 $3,919,200 $4,312,800 $2,079,840 $36,720 $4,202,880 $0 ++ ++ $533,520

TOTAL PROJECT  COST $92,766,000 $32,292,000 $23,515,000 $24,080,000 $11,863,000 $205,000 $24,326,000 $0 ++ ++ $2,979,000
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PROJECT NOTES:

SLIF = Spring Lake Infrastructure Fee
Total Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District
Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

*
Costs listed in "ALLOCATION FOR MPRA" are for improvements that will be constructed and initially funded by the Specific Plan with partial financial responsibility of the Master Plan Remainder Area. These costs have been identified as an offset of the "Equitable Swap Costs." 
Shaded costs in SLIF column are for items which the SLSP has a partial financial responsibility, yet the items won't be built until MPRA buildout. These costs have been defined as the "Equitable Swap Costs." See attached summary.
Arrow indicates which items are included under the 2004 IFR Total cost shown.

++ Non-Participatory entity fair share to be negotiated. See proposed fair share cost in "Fair Share Allocations for No0n-Participating Entities" cost sheets. At this time neither the College nor the County are obligated to participate.
1
2 Light spacing and light type identified in Y&C Transportation Consultants analysis and Woodland City Standards.  Note applies to all lighting within the SLSP.
3 All landscaping within Specific Plan Backbone Infrastructure areas to maintain an average cost of $4.50/SF. Cost on perimeter arterials may be less.  Note applies to all landscaping within the SLSP.
4 SLSP funding requirement consists of 27.5% of 10' of landscaping and 10' concrete walkway yet to be constructed, plus 100% of additional 15' of landscaping buffer and south side lighting.
5 Joint trench includes gas, electricity, cable TV, and telecommunications (voice & data), conduits and trenching. Joint trench note applies to all joint trench line items.
6
7 This section of Parkland Ave to be constructed during MPRA buildout. 41% of highway overpass allocated to SLSP, all other roadway improvements will be the MPRA responsibility.
8 From Mark Thomas & Co. estimate dated April 24, 2006
9 Costs may be reduced if Traffic Model indicates that signal at CR 25A is not warranted. 
10
11 Joint trench cost includes undergrounding existing overhead electric distribution lines on CR. Rd. 101.
12
13 This Section of Rd 25A 100% allocated to MPRA
14
15 Future grant funding to be pursued.  50% funded through City of Woodland MPFP based on Sycamore Ranch CIP.
16 EIR roadway mitigation measures have not been defined.  Cost opinions are guesstimates only. "City" column refers to MPFP allocated costs.
17 EIR Mitigation Measure Projects are funded through Major Project Financing Program (MPFP). 
18 Signals/interchange modifications to be improved during Master Plan Remainder Area buildout.
19 Oversized portion of greenbelt pathway in SLIF (4.5')
20 See "Offsite Storm Drainage Remaining" for storm drainage improvements
21 Dewatering costs include on-site ground water containment.
22 Connects 12" Water main in Marston at Meikle to CR 102, via Meikle, Banks, Promenade, and Zane.
23 Eastbound Gibson Road turn lane at Pioneer, included in Package B, Segment 3(B)
24 Fire hydrants assumed to be required on both sides of arterials. Quantities on Road 102 and Gibson Road reflect one side only.
25 New water wells (locations to be determined) to be paid for by MPFP.  "City of Woodland" column represents MPFP for water improvements.
26 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/10/2006 by Cunningham Engineering Corp.
27 All  sewer flows and pipe sizing have been updated based on  Amended Woodland Design Standards Dated July 14, 2004.
28 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
29 MPRA allocations for storm drainage based on tributary area acreages for each improvement.  
30 Underground utilities were constructed by the High School in 2001.  Unit costs reflect 2001 construction costs.
31 Storm drain utilities only serve Master Plan Remainder Area but are necessary for the interim Ag Interceptor improvements for the Spring Lake Development.
32 100% of improvements allocated to collector improvements per the Prudler Siever's Conditions of Approval Condition #48.
33 Storm Drain replaces the Ag Interceptor ditch on CR101.  Included in southern portion of the alternate Ag Interceptor improvements.  Cost is the installed cost provided by Centex Homes.
34 Segment deferred to the MPRA to be funded by the SLIF through the equitable swap
35 Pipe segments constructed as a part of Village 4 improvements.
36 City obligation to fund 2' of additional pavement in Road 24A has been transferred to the landscaping line item.  The City will fund 2' of the 8' of the southern landscape.
37 SLIF portion of segment includes oversized portions of the 10' bike path (4.5'), oversized portion of 8' sidewalk (2.5'), storm drain and sewer main and grading for oversized portion of the R/W.
38 Segment triggered as determined by a future traffic study or by the development of the MPRA.

21.5' of Greenbelt landscaping in SLIF, 8' of landscaping on both sides are "Collector Improvements."

Collector Improvements consist of Non-SLIF Backbone Infrastructure components, constructed and paid for by subdivision builders. Items include collector streets, water and sewer pipes 8" or less, and drainage pipes 30" or less or that drain individual parcels only. Collector rights-of-way up to 68' to be dedicated by adjacent 

Principal arterial with two lanes and right-of-way reserved for four lanes.  4-lane stripping and widening(where necessary) to be constructed when triggered by non-SLSP traffic volumes.  Costs presented herein include pavement widening to ultimate pavement width on west side: curb, gutter and landscaping on west side, plus median improvements to the 

Costs may be reduced if Traffic Model indicates that signal at Rd 101 is not warranted.  Assumption is that signal will not be built until Parkland Ave is extended into Master Plan Remainder Area. Cost shown in "Future MPRA Improvements" column allotted to the Master Plan Remainer area.

Rd 101 from Farmer's Central to Parkland Ave and Farmer's Central from Coll. 5 to Matmor to be funded 100% by property owners within SLSP during buildout of Specific Plan. Property owners within MPRA to directly reimburse adjacent SLSP property owners for CR101 only upon connection to CR101.

Assumption is that signal will not be built until Parkland Ave is extended into Master Plan Remainder Area.  If interim improvements are required that are throwaway, the cost will be the developer responsibility
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PROJECT NO. 05-21

FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - PLANNING &ADMINISTRATION
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST

2004 
TOTAL

2004 IFR-
SLIF

2008 UPDATE 
ESTIMATE SLIF

Collector 
Improvement

s City of Woodland WJUSD
FUTURE MPRA 

IMPROVEMENTS 
Yolo 

County

Woodland 
Community 

College

Mall 
Expansio

n 
Property 

(13)

Allocatio
n for 

MPRA
300 BH. SLSP ADMINISTRATION AND PLANNING COST 

1 BH1 SLSP ADMINISTRATION AND PLANNING (1) 1 LS 2,500,000.00 2,500,000 2,500,000 6,000,000 6,000,000 ++ ++ ++ 0
2 BH1 FUTURE SLSP ADMIN AND PLANNING (2) 1 % 309,932.00 0 0 309,932 309,932 ++ ++ ++ 0

SLSP ADMINISTRATION AND PLANNING COST TOTAL $2,500,000 $2,500,000 $6,310,000 $6,310,000 ++ ++ ++ 0

PROJECT NOTES: 

(1) 2008 Update costs represent current cost obligations to date 
(2) Additonal planning costs calculated as 1% of remaining projects - SLIF Column only.

NON-SLIF PARTICIPANTS

PLANNING & 
ADMINISTRATION
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PROJECT NO. 05-22

FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - HABITAT CONSERVATION EASEMENT (PAR)
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST 2004 TOTAL

2004 IFR-
SLIF

2008 CIP 
TOTAL

MPRA/SLS
P Total 

Facility Cost 2008 CIP SLIF
Collector 

Improvements
City of 

Woodland WJUSD
FUTURE MPRA 

IMPROVEMENTS 
Yolo 

County

Woodland 
Communit
y College

Mall 
Expansion 
Property 

(13)
Allocation for 

MPRA

400 BA LAND ACQUISITION (3)
1 BA8 CONS. ESMT ENDOWMENT ON EAST REGNL. DETENTION POND PROP (1) 1 LS $200,000 $200,000 $200,000 $1,100,000 $1,100,000 $1,065,399 ++ $34,601 ++ ++ $429,000
2 BA8.1 CONS. ESMT ENDOWMENT ON EAST REGNL. DETENTION POND PROP (Elderberry Bush) (2) 1 LS $83,600 $83,600 $80,970 ++ $2,630 ++ ++ $32,604

$200,000 $200,000 $200,000 $1,183,600 $1,183,600 $1,146,400 ++ $37,231 ++ ++ $462,000

PROJECT NOTES:

(1)
(2)
(3) Yolo County contribution for Storm Drainage Improvements based on actual payment received by the City of Woodland November 2007

2008 Update Estimate includes costs for preparation of Easement Documents, Fencing Easement, Project Management, and Center for Natural Lands 

2004 CIP COST ESTIMATE

Endowment Required to Manage the Elderberry Bush Relocation Restoration Site. Estimate is based on proposal from CNLM dated June 27, 2006, plus 10% for project 

NON-SLIF PARTICIPANTS

HABITAT
 CONSERVATION

 EASEMENT
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PROJECT NO. 05-24 FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - DISTRICT ADMINISTRATION
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST 2004 TOTAL 2004 SLIF

2008 
UPDATE 

ESTIMATE

500 BG. COMMUNITY FACILITY DISTRICT ADMIN
1 BG1 COMMUNITY FACILITIES DISTRICT ADMIN  (Includes City District Admin) 1, 2 4 % 4 4,566,000 4,566,000 4,374,000

IFR COMMUNITY FACILITY DISTRICT ADMIN TOTAL $4,566,000 $4,566,000 $4,374,000

PROJECT NOTES:

(1) 2004 SLIF Estimate based on 4% of August 2004 Update that increased Park Land Values to $400,000/acre (Total Increase $7,700,00 plus 4%). District Admin increased by $308,000
(2) 2008 Update Estimate based on 4% of new 2008 Update Estimate for the IFR
(3) 4% not applied to Planning and Administration costs or Existing Gibson Road costs.

DISTRICT
ADMINISTRATION
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PROJECT NO. 02-36 FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE STORM DRAINAGE
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST TOTAL 2004 IFR-SLIF

2008 CIP 
TOTAL (15)

MPRA/SLSP 
Total Facility 

Cost 2008 CIP SLIF
Collector 

Improvements
City of 

Woodland WJUSD
FUTURE MPRA 

IMPROVEMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

(13)
Allocation for 
MPRA (16)

100 AX. OFFSITE IMPROVEMENTS: 
1 AX4 INTERCEPTOR/CONVEYANCE "CHANNEL" 1 LS $1,462,837 $1,462,837 $1,462,837 $1,620,677 $1,620,677 $1,620,677 $713,422
2 AX5 EAST REGIONAL DETENTION POND  - PHASE 1A 18 1 LS $5,238,798 $5,238,798 $5,238,798 $5,804,064 $5,804,064 $5,621,494 ++ $182,570 ++ ++ $2,058,121
3 AX6 INLET CHANNEL TO EAST REGIONAL POND (North of Pkwy Only) 1 LS $555,701 $555,701 $555,701 $615,661 $615,661 $615,661 $54,486
4 AX6.5 FARMERS CENTRAL CHANNEL CULVERT @ RD 102 18 1 LS $259,166 $259,166 $259,166 $287,130 $287,130 $275,295 ++ $11,835 ++ ++ $68,452
5 AX7 OUTLET CHANNEL FROM EAST REGIONAL POND 18 1 LS $588,340 $588,340 $588,340 $651,822 $651,822 $631,319 ++ $20,503 ++ ++ $274,221

OFFSITE IFR STORM DRAIN IMPROVEMENTS SUBTOTAL:1,2,3,4,5,6,9 $8,105,000 $8,105,000 $8,979,354 $8,979,353 $8,764,446 ++ $214,908 ++ ++ $3,168,702

6 AX5.1 ADD- EAST REGIONAL DETENTION POND - PHASE 1A Landscape Habitat PN06-12 7

AZ. ADDITIONAL COSTS 
7 AZ1 GENERAL REQUIREMENTS 8 3 % 3 $243,150 $243,150 $269,381
8 AZ2 CONTINGENCY FOR INFRASTRUCTURE YET TO BE DESIGNED 20 % 20
9 AZ2.5 CONTINGENCY FOR INFRASTRUCTURE OUT TO BID AND/OR DESIGNED 9 10 % 10 $810,500 $810,500 $897,935

10 AZ3 ENGINEERING, DESIGN SURVEYING 10 % 10 $810,500 $810,500 $897,935
11 AZ4 PLAN CHECK & INSPECTION 4 % 4 $324,200 $324,200 $359,174
12 AZ5 CONSTRUCTION MGMT (MANAGER, ENGINEERING CONSULTATION & STAKING) 7 % 7 $567,350 $567,350 $628,555

ADDITIONAL COSTS 17,18 $2,756,000 $2,756,000 $3,052,980

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST TOTAL 2004 IFR-SLIF

2008 CIP 
TOTAL (15)

MPRA/SLSP 
Total Facility 
Cost 2008 CIP SLIF

Collector 
Improvements

City of 
Woodland WJUSD

FUTURE MPRA 
IMPROVEMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

(13)
Allocation for 
MPRA (16)

100 AX. ADDITIONAL COST BY FACILITY (SOFT COST)
1 AX4 INTERCEPTOR/CONVEYANCE "CHANNEL" $551,030 $551,030 $551,030 $242,894
2 AX5 EAST REGIONAL DETENTION POND  - PHASE 1A 18 $1,973,382 $1,973,382 $1,911,308 ++ $62,074 ++ ++ $699,761
3 AX6 INLET CHANNEL TO EAST REGIONAL POND (North of Pkwy Only) $209,325 $209,325 $209,325 $174,644
4 AX6.5 FARMERS CENTRAL CHANNEL CULVERT @ RD 102 18 $97,624 $97,624 $93,600 ++ $4,024 ++ ++ $23,274
5 AX7 OUTLET CHANNEL FROM EAST REGIONAL POND 18 $221,619 $221,619 $214,648 ++ $6,971 ++ ++ $93,235

OFFSITE IFR STORM DRAIN IMPROVEMENTS SUBTOTAL:1,2,3,4,5,6,9 $0 $0 $3,052,980 $3,052,980 $2,979,911 ++ $73,069 ++ ++ $1,233,808

BA LAND ACQUISITION
13 New WWTP BIRDS BEAK SITE-49 ACRE (ADD) 10,18 0 0 245,000 245,000 237,293 ++ $7,707 ++ ++ $103,072
14 BA3 EAST REGIONAL DETENTION POND 11,18 158.7 AC 9,450 1,500,000 1,500,000 1,566,523 1,566,523 1,517,247 ++ $49,276 ++ ++ $555,489
15 BA5 CITY EASEMENT ACQUISITION FOR OUTLET DRAINAGE CHANNEL 11,18 7.3 AC 4,000 29,200 29,200 55,000 55,000 53,270 ++ $1,730 ++ ++ $23,139

BA6 EASEMENT ACQ FOR  MIXED USE CHANNEL (4000 x 100) 9.2 AC 50,000 460,000 460,000 0 0
16 BA7 EASEMENT ACQ FOR INTERCEPTOR CONVEYANCE ADJ TO RUSSELL 1 LS 200,000 200,000 200,000 174,000 174,000 174,000 $76,595
17 BA9 DOWLING ESMT ACQUISITION FOR EAST REG DET POND MITIGATION 11,18 57.12 AC 4,000 228,480 228,480 260,000 260,000 251,822 ++ $8,178 ++ ++ $92,196
18 BA10 CITY ESMT ACQUISITION FOR AG INTERCEPT CHNL Regional Park (6.7 Acres) 11 6.7 AC 4,000 26,800 26,800 80,400 80,400 80,400 $35,392
19 Add(CIP) CITY ACQUISITION FOR INLET DRAINAGE(9.7) CHNL/LAND LOSS (21.66 acres0=31.4 acres-Deleted 12 31.4 AC 12,000 0 0 0 0 $0
20 BA10.5 DOWLING ESMT ACQUISITION FOR AG INTERCEPT CHNL (100' x 6850') 11 9.0 AC 4,000 36,000 36,000 56,000 56,000 56,000 $24,651
21 BA11 BARTON EASEMENT ACQUISITION FOR OUTLET DRAINAGE CHANNEL 11,18 1.3 AC 20,000 25,000 25,000 55,000 55,000 53,270 ++ $1,730 ++ ++ $23,139

IFR LAND ACQUISITION SUBTOTAL $2,505,000 $2,505,000 2,491,923$        2,491,923$        2,423,302$        ++ $68,621 ++ ++ $933,672

IFR STORM DRAIN TOTAL $13,366,000 $13,366,000 $14,524,257 $14,524,256 $14,167,658 ++ $356,597 ++ ++ $4,102,000

 NOTES:

(1) Actual Teichert Construction Contract Award Amount was $8,392,086; $287,086 over the IFR Estimate of $8,105,000
(2) The Construction cost in the IFR did not include: A- East Regional Pond/Interceptor PGE/CPN Gas Main Lowering- ($422,557) and SBC Utility Relocations- ($91,361); Total Estimate= $513,918. 
(3) The Utility Relocations were included in the Engineers Design Estimate but were not included in the IFR East Regional Pond Construction Costs
(4) Change Orders to the Teichert Construction Contract-Approx $400K
(5) Deleted Note
(6) Notice of Potential Claims- Approx. $270K. Does not include additional withdrawn Teichert Potential Claims estimated at $358,000. Teichert reserved the right to resubmit.
(7) The East Regional Pond Landscaping was deleted from the Teichert Contract- New estimate to construct could be as much as $500,000 (See East Regional Detention Pond Sheet PN 06-12)
(8) General Requirements is included in the Construction costs to cover Contractor Bond, mobilization, etc. costs.
(9) Note Deleted
(10) Increased Land Cost Associated with land acquisitions WWTP Birds Beak Habitat that was not are part of the CIP or IFR-$245,000
(11) Increased Land Cost Associated with land acquisitions as identified in the IFR-$201,443
(12) Increased Land Cost Associated with land acquisitions that are part of the CIP but not identified in the IFR- $376,400-Deleted
(13) Mall Expansion Property is not within the SLSP or MPRA but will benefit from storm drainage improvements.  Currently Property is zoned commercial
(14) Percentage is derived from proportional cost of each facility to the Total 2004 IFR cost
(15) 2008 individual facility cost were proportioned using the total 2008 cost and multiplying each facility by the proportional percentage derived from the 2004 IFR cost
(16) MPRA Cost Allocation is based on percent contribution taken from the W-R SDFMP Cost Allocation Report, Dated August 2008
(17) Note Deleted
(18) Yolo County contribution for Storm Drainage Improvements based on actual payment received by the City of Woodland November 2007
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

Italicized entries indicate actual amount paid by non-participating entity.

2004 IFR COSTS

OFF-SITE STORM
DRAINAGE

PROJECT 02-36
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PROJECT NO. 06-12 FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - EAST REGIONAL DETENTION POND
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
AND CUNNINGHAM ENGINEERING
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST

TOTAL 2008 
UPDATE 

ESTIMATE (15)

MPRA/SLSP 
Total Facility 

Cost 2008 CIP SLIF
Collector 

Improvements
City of 

Woodland WJUSD
FUTURE MPRA 

IMPROVEMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

(13)
Allocation for 
MPRA (16)

100 AX. OFFSITE IMPROVEMENTS: 

6 AX5.1 ADD- EAST REGIONAL DETENTION POND  - PHASE 1A Pond Landscape Habitat PN06-12 1,2 1 LS $347,222 $347,222 $347,222 $336,300 ++ $10,922 ++ ++ $123,125
ADDITIONAL COSTS 44 % $44 $152,778 $152,778 $147,972 $4,806 $54,175

IFR EAST REGIONAL DETENTION POND TOTAL $500,000 $500,000 $484,272 ++ 15,728 ++ ++ $177,300

 NOTES:

1 The Construction cost in the IFR did not include: A- East Regional Pond/Interceptor PGE/CPN Gas Main Lowering- ($422,557) and SBC Utility Relocations- ($91,361); Total Estimate= $513,918. 
2 Yolo County contribution for Storm Drainage Improvements based on actual payment received by the City of Woodland November 2007
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

Italicized entries indicate actual amount paid by non-participating entity.

NON-SLIF PARTICIPANTS

EAST REGIONAL DETENTION POND LANDSCAPING
PROJECT 06-12
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SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE STORM DRAINAGE FINAL
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009
OFF-SITE STORM DRAINAGE REMAINING

2008 CIP 
CODE

2004CIP 
CODE DESCRIPTION NOTE 2004 SLIF QTY UNITS UNIT COST

2008 CIP 
TOTAL

MPRA/SLSP 
Total 2008 CIP SLIF

Collector 
Improvements

y
(Future With 
North Area 

Development) 
and/or (S6/E5 

Area) (16) WJUSD
FUTURE MPRA 
IMPROVMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 

Property (14)
Allocation for 

MPRA
101 AX. OFFSITE IMPROVEMENTS: 

1 AX1 WEST REGIONAL DETENTION POND 1,12 122,112 1 LS $1,147,725 $1,147,725 $1,147,725 $115,002 $1,032,723 ++
2 AX3 SOUTHWEST INTERCEPTOR (FORMERLY CALLED DRAINAGE CHANNEL AND SEDIMENTATION BASIN) 2,12 5,124 1 LS $50,000 $50,000 $14,821 $7,459 $35,179 $7,362

3 AX4 Interceptor/Conveyance Facility (Commingled Pipe and Treatment Alternative) (REVISED) (Rd 101 to Hwy 113) 3,12,19 1 LS $586,804 $586,804 $586,804 $328,493 $258,311

4 AX4.1
Interceptor/Conveyance Facility (Commingled Pipe and Treatment Alternative) (REVISED) (Rd 101 to Existing 
South Area Facilities - Constructed (Phase 1) Facility)-includes Water Quality Pond 3,4,12,17,19 1 LS $658,196 $658,196 $658,196 $658,196 $302,968

AX5 EAST REGIONAL DETENTION POND 3,111,202 1 LS
5 AX6 INLET CHANNEL TO EAST REGIONAL POND (South of Pkwy Only-Remaining) 4,12 865,946 1 LS
6 AX8.1 SOUTH CANAL PUMP STATION (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 5,11,12 1 LS $1,200,000 $1,200,000 $1,117,290 $612,143 $82,710 ++ $470,044 $35,103 ++ ++
7 AX8.2 GIBSON TRUNK CROSSING (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 6,11,12 1,056,000 1 LS $260,000 $260,000 $260,000 $251,831 ++ $8,169 ++ ++ $109,382
8 AX8.3 I-5 CROSSING CAPACITY INCREASE (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP) 7,11,12 Incl'd in AX8.1 1 LS $1,000 $1,000 $1,000 $969 ++ $31 ++ ++ $421

NORTH GIBSON PONDS DETENTION (NEW FACILITY) 9,11,12 1 LS $1,346,593 $1,346,593 $1,346,593 $1,304,286 $42,307 $566,512
9 AX8.4 OUTFALL BRIDGE & YOLO BYPASS IMPRV.  (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 8,11,12 Incl'd in AX8.1 1 LS $913,570 $913,570 $46,272 $25,352 $867,297 ++ $19,467 $1,454 ++ ++

10 AX8.5 OUTFALL CHANNEL (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 10,11,12,18 Incl'd in AX8.1 1 LS $3,000,440 $3,000,440 $151,974 $83,264 $2,848,466 ++ $63,935 $4,775 ++ ++
OFFSITE REMAINING STORM DRAIN IMPROVEMENTS CONSTRUCTION COST SUBTOTAL: 5,160,384 $9,164,327 $5,330,675 $3,386,995 $3,833,652 ++ $1,851,842 $91,839 ++ ++ $979,282

AZ. ADDITIONAL COSTS (15)
12 AZ1 PRELIMINARY ENGINEERING (FORMERLY -GENERAL REQUIREMENTS) 3% $274,930
13 AZ2 CONSTRUCTION CONTINGENCY 20% $1,832,865
14 AZ3 ENGINEERING DESIGN (INCLUDES DESIGN SURVEY) 10% $916,433
15 AZ4 CONSTRUCTION MGMT & INSPECTION, STAKING) 12% $1,099,719
16 AZ5 PROJECT MANAGEMENT 0% $0
17 AZ6 CITY ADMINISTRATION 0% $0

OFFSITE REMAINING STORM DRAIN ADDITIONAL COSTS SUBTOTAL: 65% 3,354,250 0 45 % $4,123,947

101 AX. ADDITIONAL COST BY FACILITY (SOFT COST)
1 AX1 WEST REGIONAL DETENTION POND $516,476 $516,476 $51,751 $464,725 ++
2 AX3 SOUTHWEST INTERCEPTOR (FORMERLY CALLED DRAINAGE CHANNEL AND SEDIMENTATION BASIN) $22,500 $6,670 $3,357 $15,830 $3,313

3 AX4 Interceptor/Conveyance Facility (Commingled Channel and Treatment Alternative) (REVISED) (Rd 101 to Hwy 113) $264,062 $264,062 $147,822 $116,240

4 AX4.1
Interceptor/Conveyance Facility (Commingled Channel and Treatment Alternative) (REVISED) (Rd 101 to Existing 
South Area Facilities - Constructed (Phase 1) Facility)-includes Water Quality Pond $296,188 $296,188 $296,188 $137,135

AX5 EAST REGIONAL DETENTION POND 
5 AX6 INLET CHANNEL TO EAST REGIONAL POND (South of Pkwy Only-Remaining)
6 AX8.1 SOUTH CANAL PUMP STATION (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $540,000 $502,780 $275,464 $37,220 ++ $211,520 $15,796 ++ ++
7 AX8.2 GIBSON TRUNK CROSSING (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $117,000 $117,000 $113,324 ++ $3,676 ++ ++ $49,222
8 AX8.3 I-5 CROSSING CAPACITY INCREASE (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP) $450 $450 $436 ++ $14 ++ ++ $189

NORTH GIBSON PONDS DETENTION (NEW FACILITY) $605,967 $605,967 $586,929 ++ $19,038 ++ ++ $254,930
9 AX8.4 OUTFALL BRIDGE & YOLO BYPASS IMPRV.  (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $411,107 $20,823 $11,409 $390,284 ++ $8,760 $654 ++ ++

10 AX8.5 OUTFALL CHANNEL (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $1,350,198 $68,388 $37,469 $1,281,810 ++ $28,771 $2,149 ++ ++

OFFSITE REMAINING STORM DRAIN IMPROVEMENTS SOFT COST SUBTOTAL: $4,123,948 $2,398,804 $1,524,148 $0 $1,725,144 $0 $833,329 $41,327 $0 $0 $441,477

UPDATE STORM DRAINAGE MASTER PLAN 1 LS 975,000 975,000 516,458 299,907 $458,542 $216,551
$975,000 $516,458 $299,907 $0 $458,542 $0 $216,551 $0 $0

BA LAND ACQUISITION
18 BA1 WEST REGIONAL POND LAND 12 88,000 11.00 AC 125000.00 1,375,000 1,375,000 137,775 1,237,225 ++
19 NEW SOUTHWEST INTERCEPTOR LAND 12 88,000 11.00 AC 16500.00 181,500 53,801 27,078 127,699 26,723
20 NEW SOUTH CANAL PUMP STATION LAND AND MITIGATION 12 21,600 0.00 AC 41500.00 0 0 0 ++ ++ ++ 0
21 NEW RD/25A  AG INTERCEPTOR LAND (Channel )Rd 101-HWY113 4,19 5.37 AC 15000.00 80,550 80,550 45,092 35,458

NEW RD/25A  AG INTERCEPTOR LAND (Channel &Water Quality Pond)Rd 101 -Existing Channel (east) 8.63 AC 15000.00 129,450 129,450 129,450 $96,453
NEW NORTH GIBSON POND DETENTION 13 155.00 AC 0.00 0 0 0 $0 0

22 NEW OUTFALL CHANNEL LAND 12 48.20 AC 16500.00 795,300 40,282 22,070 755,018 ++ 16,947 $1,266 ++ ++
OFFSITE REMAINING STORM DRAIN LAND COST TOTAL: 197,600 2,561,800 1,679,084 361,465 882,717 ++ $1,316,353 $1,266 ++ ++ 96,453

OFFSITE REMAINING STORM DRAIN IMPROVEMENTS TOTAL: 8,712,234 16,825,075 9,925,020 5,572,515 6,900,054 ++ 4,218,074 134,432 ++ ++ 1,517,212

NOTES:
(1) West Regional Pond- 10% SLSP/City/Other Obligation, 90% MPRA Obligation.  To be constructed during MPRA buildout. Cost shown in "MPRA" column is MPRA 90% obligaton of MPRA/SLSP Total Column. See Non-Participating Entities Costs for Non Participating Entities Obligation
(2) S-W Interceptor-50% SLSP Obligation/City/Other, 50% MPRA Obligation calculated from the MPRA/SLSP Total Column. City Future Obligation Calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation
(3)
(4) Interceptor Conveyance Facility Water Quality Pond is proposed to be constructed on City Regional Park Property
(5) South Canal PS- 58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008)..  See Non-Participating Entities Costs for Non Participating Entities Obligation. 
(6) Gibson Trunk Crossing- 58% SLSP/City/Other Obligation, 42% MPRA Obligation.  See Non-Participating Entities Costs for Non Participating Entities Obligation.
(7) I-5 Crossing Capacity- 58% SLSP/City/Other Obligation, 42% MPRA Obligation.  See Non-Participating Entities Costs for Non Participating Entities Obligation
(8) Outfall Bridge-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation..
(9) North Gibson Ponds-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation.

(10) Outfall Channel-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation.
(11) This Cost Item Replaces AX8/AX9 Additional Improvements place holder in the 2004 CIP. AX9 deleted
(12) Cost Estimate and percentage obligations taken from W-R SDFMP Cost Allocation Report, Dated August 2008
(13) The City's 155 Acre North Gibson Pond Land Acquisition at an estimated cost of $2,325,000 deferred as a cost to the SLSP SLIF Obligation.  The cost and/or use of the City's land to serve the drainage needs the SLSP Area still needs to be negotiated with the SLSP Developers.
(14) Mall Expansion Property is not within the SLSP or MPRA but will benefit from storm drainage improvements. The Mall expansion property SD obligation to calculated from the MPRA cost obligation. Currently Property is zoned commercial
(15)
(16) City to determine timing of payment  obligation to facility construction.  Payment could occur with development of MPRA or City's North Area, depending on the facility needs.
(17) SLSP will construct interceptor facility to the west end of the SLSP area (Rd101) prior to MPRA development
(18) SLSP $83,264 obligation can be deducted from the City Obligation of $867,297 at the time the City funds its obligation. 
(19) The Interceptor Conveyance Facilities in Rd25A will be constructed within the future Rd25A roadway ROW within the SLSP and within the Future MPRA boundaries. 
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

Value Cost in the shaded cells are for SLSP obligations for future facilities to be constructed by the MPRA
Italicized entries indicate actual amount paid by non-participating entity.

 Interceptor Conveyance Facility-56% SLSP/City/Other Obligation, 44% MPRA Obligation.  Cost Estimate and percentage obligations taken from W-R SDFMP Cost Allocation Report, Dated August 2008.  

Additional Costs (Soft Costs) are set at 45% as identified in the W-R SDFMP Vol I Cost Tables, Dated August. 2008.  

NON-SLIF PARTICIPANTS

OFF-SITE STORM 
DRAINAGE

REMAINING
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PROJECT NO. 02-37 FINAL
SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE SEWER
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST TOTAL 2004 IFR IFR-SLIF

2008 UPDATE 
ESTIMATE 2008 CIP SLIF

Collector 
Improvements

City of 
Woodland WJUSD

FUTURE MPRA 
IMPROVEMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

Allocation for 
MPRA

202 AS. OFFSITE PIPELINE IMPROVEMENTS: 
1 AS1 2-12" DUCTILE IRON PIPES 1 1 LS 684,949 684,949 684,949 657,551 40% 710,067 667,463 ++ 42,604 ++ 255,624
2 AS2 24" & 30" GRAVITY PIPELINES(30" only constructed Unit Cost Shown) 2,3,4,5 1 LS 997,705 1,034,088 1,034,088 997,705 60% 1,077,388 1,012,745 ++ ++ 64,643 ++ 387,860

  PIPELINE IMPROVEMENTS SUBTOTAL: $1,719,037 $1,719,037 $1,655,256 $1,787,455 1,680,208 ++ ++ $107,247 ++ 643,484

AT. MASTER PLAN PUMP STATION @ COLL. 1 AND FARMER'S CENTRAL (SIZED AND EQUIPPED FOR UNIT ALLOC. A , PUBL ENTITIES & GIBSON RELIEF SEWER - MAX OF 3.0 MGD)
3 AT1 PUMP STATION Actual Project incl $232,000 for FC Channel Access Rd (Portion of Item AY1) 1 LS 1,697,466 1,697,466 1,697,466 1,629,567 69% 1,850,113 1,739,106 ++ 111,007 ++ 666,041
4 AY1 FARMERS CENTRAL CHANNEL ACCESS RD Cost Taken from CO to GSE Contract 1 LS 232,000 232,000 232,000 10% 263,399 247,595 ++ 15,804 ++ 39,510
5 AY44 PRECAST CULVERT @ SEWER PUMP STATION (Constructed as part of Project 02-37-Off-Site Sewer) 1 LS 500,000 500,000 500,000 500,000 21% 567,670 533,610 ++ 34,060 ++ 85,151

 PUMP STATION SUBTOTAL: $2,429,466 $2,429,466 $2,361,567 $2,681,182 2,520,311 ++ $160,871 ++ 790,701
 OFFSITE SEWER IMPROVEMENTS SUBTOTAL $4,148,503 $4,148,503 $4,016,823 $4,468,637 $4,200,519 ++ ++ $268,118 ++ $1,434,185

AV. ADDITIONAL COSTS 
6 AV1 GENERAL REQUIREMENTS 3 % 3 124,455 124,455 120,505
7 AV2 CONTINGENCY FOR INFRASTRUCTURE YET TO BE DESIGNED (Not Used) 20 % 20 146,400 146,400 146,400
8 AV2.5 CONTINGENCY FOR INFRASTRUCTURE OUT TO BID AND/OR DESIGNED 6 10 % 10 341,650 341,650 328,482 In Constr Amt
9 AV3 ENGINEERING, DESIGN SURVEYING, OFFSITE IMPROVEMENTS 12 % 12 409,980 409,980 394,179

10 AV4 ENGINEERING, DESIGN SURVEYING, ONSITE IMPROVEMENTS 10 % 10 73,200 73,200 73,200
11 AV5 PLAN CHECK & INSPECTION 4 % 4 165,940 165,940 160,673
12 AV6 CONSTRUCTION MGMT (MANAGER, ENGRING CONSULTATION & STAKING) 7 % 7 290,395 290,395 281,178

 OFFSITE SEWER ADDITIONAL COSTS TOTAL 0 $1,552,021 $1,505,000 $1,116,732 $1,086,650 ++ ++ 30,082 ++ 167,510

AW. LAND ACQUISITION 
13 AW1 LAND ALONG NORTH EDGE OF BARTON (25' x 2600')  7 1.5 AC 20,000.00 30,000 30,000 21,000 $30,000 $28,200 ++ ++ 1,800 ++

 OFFSITE SEWER LAND ACQUISITION TOTAL $30,000 $30,000 $21,000 $30,000 $28,200 ++ ++ 1,800 ++ 4,500

8 IFR SEWER TOTAL $4,179,000 $5,731,000 $5,543,000 $5,615,000 $5,315,000 ++ ++ $300,000 ++ $1,606,000

IFR SEWER TOTAL - ADJUSTED FOR DEFERRED $402K COSTS (AS2.1) $4,179,000 $5,731,000 $5,543,000 $5,615,000
PROJECT NOTES:

(1) Land acquisition for force main alignment and junction box at Rd 102 and Gibson Road included in street right-of-way acquisition costs.
(2) 30" gravity pipe based on City requested design standard change of d/D=0.7 (pipe flows maximum of 70% full).  Cost is based on 27" diameter pipe.
(3) Based on Yolo County Agreement 86-127( Development Agreement) the City received funds from County for sewer connection for Development of the County Property- City to pay County obligation for SLSP sewer infrastructure.
(4) City of Woodland is deferring the 2.0 MGD the connection for Sycamore Ranch buildout flows ($330,300) and will not share in the costs of the 30 inch pipe.  
(5) 24 " Gravity pipe was removed from the Ford Construction Contract through Change Order in the amount of $402,000 and will be deferred until needed.  

Need is anticipated with buildout of the SLSP and MPRA and if/when the City makes the 2MGD Sycamore Ranch connection.
(6) Contingency for construction in the 2006 IFR Update Estimate is included in the 2006 Update Offsite Sewer Improvements Subtotal.
(7) Land acquisition for force main alignment along the edge of the Barton Property is the Obligation of the SLSP Area.  City has deferred connecting 2MGD Sycamore Ranch Pump station flows.
(8) Woodland Community College Paid $300,000 for connection to Sewer System.  City of Woodland Credited $50,000 for Land Acquisition Item 1.b and portion of Land Acquisition Item 39 and reimbursed WCC $27,204 for Land Acquisition Balance from the SLIF.

Italicized entries indicate actual amount paid by non-participating entity.

OFF-SITE SEWER
PROJECT 02-37
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SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE SEWER FINAL
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST TOTAL 2004 IFR 2004 IFR-SLIF

2008 UPDATE 
ESTIMATE 2008 CIP SLIF

Collector 
Improvements

City of 
Woodland WJUSD

FUTURE MPRA 
IMPROVEMENTS Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

Allocation for 
MPRA

203 AS. OFFSITE PIPELINE IMPROVEMENTS REMAINING: 
1 AS2.1 24" GRAVITY PIPELINES (Defered $402K-See CIP Update Cost Opinion) 1,2,3 402,000 402,000 402,000 402,000 402,000 402,000 ++ ++ ++ ++ 144,720

 PIPELINE IMPROVEMENTS SUBTOTAL: $402,000 $402,000 $402,000 $402,000 $402,000 ++ ++ ++ ++ 144,720

AT. MASTER PLAN PUMP STATION @ COLL. 1 AND FARMER'S CENTRAL 
2 AT1.1 PUMP STATION  Third Stby Pump- Deffered $150K From Project 02-37 4 150,000 150,000 150,000 150,000 ++ ++ ++ 54,000

 PUMP STATION SUBTOTAL: $150,000 $0 $0 $150,000 $150,000 ++ ++ ++ ++ 54,000
OFFSITE SEWER IMPROVEMENTS REMAINING SUBTOTAL $552,000 $402,000 $402,000 $552,000 $552,000 ++ ++ ++ ++ $198,720

AV. ADDITIONAL COSTS 
3 AV1 GENERAL REQUIREMENTS 3 % 3 16,560 12,060 12,060 16,560 16,560 ++ ++ ++ ++ 5,962
4 AV2 CONTINGENCY FOR INFRASTRUCTURE YET TO BE DESIGNED (Not Used) 20 % 20 110,400 80,400 80,400 110,400 110,400 ++ ++ ++ ++ 39,744
5 AV3 ENGINEERING, DESIGN SURVEYING, OFFSITE IMPROVEMENTS 10 % 10 55,200 40,200 40,200 55,200 55,200 ++ ++ ++ ++ 19,872
6 AV5 PLAN CHECK & INSPECTION 4 % 4 22,080 16,080 16,080 22,080 22,080 ++ ++ ++ ++ 7,949
7 AV6 CONSTRUCTION MGMT (MANAGER, ENGRING CONSULTATION & STAKING) 7 % 7 38,640 28,140 28,140 38,640 38,640 ++ ++ ++ ++ 13,910

 OFFSITE SEWER ADDITIONAL COSTS TOTAL 242,880 $177,000 $177,000 $242,880 $242,880 ++ ++ ++ ++ $87,437

OFFSITE SEWER IMPROVEMENTS REMAINING COSTS TOTAL $795,000 $579,000 $579,000 $795,000 $795,000 ++ ++ ++ ++ $286,000

PROJECT NOTES:

(1) City of Woodland is deferring the 2.0 MGD the connection for Sycamore Ranch buildout flows ($330,300) and will not share in the costs of the 24 inch pipe.  
(2) 24 " Gravity pipe was removed from the Ford Construction Contract through Change Order in the amount of $402,000 and will be deferred until needed.  
(3) Based on Yolo County Agreement 86-127( Development Agreement) the City received funds from County for sewer connection for Development of the County Property- City to pay County obligation for SLSP sewer infrastructure.
(4) Need is anticipated with buildout of the SLSP and MPRA 

NON-SLIF PARTICIPANTS

OFF-SITE SEWER 
IMPROVEMENTS 

REMAINING
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                                 PROJECT NO. 00-23 FINAL
                                 SPRING LAKE BACKBONE INFRASTRUCTURE - WATER WELL
                                 ENGINEER'S OPINION OF PROBABLE COSTS
                                 PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
                                 LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS UNIT COST

2008 CIP 
TOTAL 2004 IFR 2004 IFR-SLIF

2008 IFR-SLIF 
UPDATE

CITY OF 
WOODLAND

600
1 AF4 REGIONAL PARK WELL IMPROVEMENTS 1 EA $130,000 $130,000 $200,000 $200,000 $130,000
2 AM3 NEW WELL (LOCATED IN NEIGHBORHOOD COMM. AREAS) 1 1 EA $1,500,000 $1,500,000 $0 $0 $0 $1,500,000

IFR WATER IMPROVEMENTS SUBTOTAL $1,630,000 $200,000 $200,000 $130,000 $1,500,000

AR. ADDITIONAL COSTS 
3 AR1 GENERAL REQUIREMENTS 3 % 3 $48,900 $6,000 $6,000 $0 $45,000
4 AR2 CONSTRUCTION CONTINGENCY 20 % 20 $326,000 $40,000 $40,000 $0 $300,000
5 AR3 ENGINEERING, DESIGN SURVEYING 10 % 10 $163,000 $20,000 $20,000 $0 $150,000
6 AR4 PLAN CHECK & INSPECTION 4 % 4 $65,200 $8,000 $8,000 $0 $60,000
7 AR5 CONSTRUCTION MGMT (MANAGER, ENGRING CONSULTATION & STAKING) 7 % 7 $114,100 $14,000 $14,000 $105,000

IFR WATER IMPROVEMENTS ADDITIONAL COSTS TOTAL $717,000 $88,000 $88,000 $57,200 $660,000

BB LAND ACQUISITION 
8 BB1 WELL SITES LAND DEDICATION (100' X 100') FOR 1 SITE 1 0.23 AC $50,000 $11,500 $5,000 $5,000 $11,500

LAND ACQUISITION SUBTOTAL $12,000 $5,000 $5,000 $12,000 $0

IFR WATER IMPROVEMENTS TOTAL $2,359,000 $293,000 $293,000 $199,000 $2,160,000

PROJECT NOTES:

(1) New water wells to be located within the neighborhood commercial areas as shown on Figure 6.1 of the Specific Plan. Cost of wells to be paid for by MPFP.  "City of Woodland" column represents MPFP for water imp

WATER WELL
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SPRING LAKE BACKBONE INFRASTRUCTURE - EXISTING GIBSON ROAD FINAL
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 
CIP 

CODE DESCRIPTION NOTE QTY UNITS UNIT COST 2004 TOTAL
2004 IFR-

SLIF
2008 UPDATE 

ESTIMATE
2008 CIP 

SLIF
COLLECTOR 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD

FUTURE 
MPRA 

IMPROVE
MENTS

YOLO 
COUNTY

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
700 BI. EXISTING GIBSON ROAD CFD 1, PH 2 IMPROVEMENTS

1 BI1 GIBSON RD CFD I, PH 2 IMPROVS (27.5% OF TOTAL $$) 1 1 LS $965,864 $965,864 $804,000 $804,000 $804,245 $161,619
2 BI2 GIBSON ROAD HIGH SCHOOL SIDEWALK IMPROVS 2 1 LS $24,960 $24,960 $24,960

EX. GIBSON RD CFD 1, PH 2 IMPROVEMENTS TOTAL: $991,000 $804,000 $804,000 $24,960 $0 $161,619 $0 $0

PROJECT NOTES:

(1)

(2)

Italicized entries indicate actual amount paid by non-participating entity.

Based on actual construction costs provided by City of Woodland, copy attached herein.  $965,864 is 27.5% of total construction cost and does not include City of Woodland contribution. Yolo County contribution based on previous agreement with City of 
Woodland to fund 600' of 5200' of widening improvements (11.54%) plus the full cost of the left-in/left-out turn pocket at Monroe Detention Center. Cost shown herein include a 20% contingency.

High School sidewalk cost based on actual cost to install completed sidewalk per attached spreadsheet. See Public Entity Sheet for additional costs for traffic signal to be negotiated  (Total signal cost = $84,000. Total SLSP share @ 27.5% of total = 
$23,100, requested H.S. signal cost  = 50% of SLSP cost = $11,550). CFD I, PH 2 includes only 20' of landscape, SLSP calls for 35' landscape buffer; hence addl 15' of landscape cost added.

EXISTING 
GIBSON ROAD
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SPRING LAKE BACKBONE INFRASTRUCTURE - ON-SITE LAND ACQUISITION FINAL
ENGINEER'S OPINION OF PROBABLE COSTS
PREPARED BY: CUNNINGHAM ENGINEERING CORP.
LAST REVISED: JULY 27, 2009

NOTE QTY(2) UNIT UNIT COST TOTAL(2) SLIF
2004 SLIF CIP 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

PACKAGE A 3

1a COUNTY ROAD 102 (GIBSON ROAD TO S. COUNTY PROPERTY LINE) 0.43 AC $117,612 $50,573 $50,573 $10,000 AD1 $0

1b COUNTY ROAD 102 (N. COLLEGE PROP LINE TO FARMERS CENTRAL ROAD) 0.66 AC $117,612 $77,204 $77,204 $15,000 AD2 $0

1c COUNTY ROAD 102 (FARMERS CENTRAL ROAD TO 1,300' SOUTH OF HERITAGE PARKWAY 3.17 AC $25,000 $79,250 $0 $0 AD3 $79,250

2 HERITAGE PARKWAY (COUNTY ROAD 102 TO W. EDGE OF TOC 160) 7.23 AC $25,000 $180,750 $79,281 $65,765 AD4 $101,469

4a FARMERS CENTRAL ROAD (PIONEER AVENUE TO CR 102) 6.06 AC $25,000 $151,500 $75,398 $59,132 AD18 $76,102

4b EASEMENT ACQUISITION FOR MIXED USE CHANNEL (4000' x 100') 9.2 AC 50,000.00 460,000 460,000 $460,000 BA6 $0 ++ ++ ++ $69,000

5 COLLECTOR 1 (FARMER'S CENTRAL TO HERITAGE PARKWAY) 4.14 AC $25,000 $103,500 $0 $0 AD21 $103,500

6 AG INTERCEPTOR 1 1.00 LS $10,000 $10,000 $10,000 $0 $0

PACKAGE B

7 HERITAGE PARKWAY (W. EDGE OF TOC 160 TO PARKLAND) 5.71 AC $25,000 $142,750 $78,356 $41,735 AD4 $64,394

8 PARKLAND (Parkway) (COUNTY ROAD 101 TO PIONEER AVENUE) 3.27 AC $25,000 $81,750 $38,821 42,185 AD5 $42,929

9 PARKLAND (Pioneer) (PIONEER to HERITAGE PARKWAY) 2.24 AC $25,000 $56,000 $20,876 $41,811 AD7 $35,124

10 PIONEER AVENUE (PARKLAND(Parkway) TO FARMER'S CENTRAL ROAD) 6.10 AC $25,000 $152,500 $86,155 $92,687 AD6 $66,345

3B PIONEER AVENUE (FARMERS CENTRAL ROAD TO GIBSON ROAD) 3.36 AC $25,000 $84,000 $32,290 $59,459 AD6 $51,710

11 HERITAGE PARKWAY (FRONTING CENTRAL PARK, FIRE STA. & CENTRAL COMM.) 0.52 AC $25,000 $13,000 $4,935 $0 AD25 $8,065

12 GIBSON ROAD (PIONEER TO CR 102) (HIGHSCHOOL) 4,5 1.17 AC $25,000 $29,250 $29,250 $12,500 AD12,13,14 $0

PACKAGE C

13 PARKLAND (Pioneer) (EAST HERITAGE PARKWAY TO MARSTON DRIVE(Col 2)) 3.72 AC $25,000 $93,000 $34,460 $18,956 AD8 $58,540

14 MARSTON DRIVE (Col 2) (COUNTY ROAD 101 TO PARKLAND (Pioneer)) 1.62 AC $25,000 $40,500 $7,327 $12,479 AD22 $33,173

15 MARSTON DRIVE(Col 2) (PARKLAND (Pioneer) TO EAST BEEGHLY BOUNDARY) 3.68 AC $25,000 $92,000 $23,703 $25,692 AD22 $68,297

OTHER PROJECTS

1(B). CO. RD 102 (GIBSON to 1300' S. OF HERITAGE PARKWAY) 0.12 AC $25,000 $3,000 $0 $0 $3,000

17. CO. RD 102 (1300' S. OF PARKWAY to CO. RD 25A) 1.13 AC $25,000 $28,262 $0 $0 AD3 $28,262

19. PAKRLAND (Pioneer Ave South) (MARSTON DRIVE (COL 2) TO CO. RD 25A) 2.42 AC $25,000 $60,546 $9,812 $16,429 AD8 $50,735

20. CO. RD 101  (GIBSON to FARMERS CENTRAL (24A)) 1.28 AC $25,000 $31,916 $0 $0 AD9 $31,916

21. CO. RD 101  (FARMERS CENTRAL (24A) TO PARKLAND (Parkway West) (13) 0.60 AC $25,000 $15,100 $0 $0 AD10 $15,100

23. GIBSON RD. (HWY 113 TO PIONEER) 4 0.85 AC $25,000 $21,314 $0 $0 AD11 $21,314

24. MARSTON (Col 2)  (EAST BEEGHLY BOUNDARY to MEIKLE AVENUE (Col 1) 1.18 AC $25,000 $29,500 $4,133 $9,543 AD22 $25,367

25. FARMERS CENTRAL ROAD  (EAST STREET TO MATMOR) (13) 5.16 AC $25,000 $128,881 $0 $0 AD15,16 $128,881

26. FARMERS CENTRAL ROAD  (RD 101 TO PIONEER)(52) 3.07 AC $25,000 $76,860 $24,174 $19,362 AD17 $52,686

27. CO. RD 25A  (WEST EDGE OF HERITAGE SUBDIVISION TO RD 102) 9.85 AC $25,000 $246,360 $144,890 $149,066 AD19 $101,469

29. GALVIN (CR 24C) (PIONEER to COLLECTOR 1) 2.84 AC $25,000 $70,956 $0 $0 AD20 $70,956

NON-SLIF PARTICIPANTS

ON-SITE LAND
ACQUISITION
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NOTE QTY(2) UNIT UNIT COST TOTAL(2) SLIF
2004 SLIF CIP 

TOTAL
2004 CIP 

CODE
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD
FUTURE MPRA 

IMPROVEMENTS YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE
ALLOCATION 
FOR MPRA

NON-SLIF PARTICIPANTS

30. MEIKLE (Col 1) (HERITAGE PARKWAY TO CO. RD 25A) 4.74 AC $25,000 $118,413 $0 $0 AD21 $118,413

31. COLLECTOR 4 (RD 101 TO PIONEER) 1.98 AC $25,000 $49,475 $0 $0 AD23 $49,475

32. MATMOR RD (EX. END TO FARMERS CENTRAL DITCH) 1.95 AC $25,000 $48,737 $0 $0 AD24 $48,737

11(B). HERITAGE PARKWAY (FRONTING CENTRAL PARK, FIRE STA. & CENTRAL COMM.) 1.52 AC $25,000 $38,000 $0 $0 AD25 $38,000

36. GREENBELTS, OFF STREET PATHWAYS, GATEWAY ENTRIES
40' VILLAGE 3 GREENBELT 4.62 AC $25,000 $115,500 $115,500 $72,500 AD27 $0
40' RUSSELL RANCH GREENBELT 0.45 AC $25,000 $11,250 $11,250 $72,500 AD27 $0
PORTION OF 20' PATH ON WJUSD BTWN FCR & GIBSON 0.20 AC $117,612 $23,220 $23,220
PORTION OF 20' PATH ON WOODLAND COLLEGE BTWN FCR & GIBSON 2.07 AC $117,612 $243,170 $243,170
20' VILLAGE 3 GREENBELT 0.45 AC $25,000 $11,250 $11,250
20' RUSSELL RANCH GREENBELT 0.45 AC $25,000 $11,250 $11,250 AD28 $0
PEDESTRIAN OVERPASS R/W (RD 102 & HERITAGE PARKWAY)[50'X300'] 0.34 AC $25,000 $8,500 $8,500 $7,500 AD29 $0

37. MISCELLANEOUS ITEMS
WELL SITES LAND DEDICATION (100'x100') FOR 3 SITES - LOCATIONS TBD 0.69 AC $300,000 $206,612 $206,612 $15,000 BB1 $0
ADDL R/W REQ TO ALIGN PIONEER N. & S. OF GIBSON [15'x400'] 2 0.00 AC $25,000 $0 $0 $5,000 AD26 $0

38. ZERO OUT COLLECTOR ACQUISITION COSTS - DEDICATION IN LIEU OF $$$ -$1,573,209 -$1,573,209

39. SLIF REDUCTION IN LIEU OF ADDITIONAL NON-PARTICIPATORY CONTRIBUTION 6 -$50,000

ON-SITE LAND ACQUISITION TOTAL  $1,922,000 $1,872,000 $1,324,000 $0 $0 $0 $0 $0 $0 $0 $69,000

PROJECT NOTES:

1 This amount is an estimate of compensation for loss of crop.  Actual fees to be based on crop records.
2 Item AD26, 'Additional Right of Way Required to Align Pioneer N and S of Gibson', estimated at $5000 in 2004, will not be required and is not included in 2008 estimate.
3

4 Existing right-of-way is 55' along south side of Gibson Road.
5 Existing right-of-way is 75' along south side of Gibson Road.

6

Right-Of-Way in excess of 68' included in fee program.  Assumes College and County (except for 600' on Gibson Rd.) land will need to be "purchased" or future infrastructure tie-in credit be given to these public facilities. Property owner's representatives agreed to use $25,000/acre as unit value for arterial dedication for the purposes of the 
Financing Plan. Actual value to be determined.

Yolo County and the the Woodland College have a reduced fair share of Utility "buy-in" in leiu collecting money for the land dedication from the SLIF.  The SLIF has been reduced in item 39 by the amount of the land dedication to offset the lower buy-in cost from the non-particapatory entities.  Money already paid through the IFR to fund the 
land dedication will be re-distributed to the developers.
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FINAL
ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES

"BACKBONE INFRASTRUCTURE" -2008 UPDATE
PROJECT: SPRING LAKE SPECIFIC PLAN
LAST REVISED: JULY 27, 2009

PROJECT 
NUMBER PROJECT NAME CIP TOTAL          

2008 UPDATE 2008 SLIF COLLECTOR 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD YOLO CO WOODLAND 

COLLEGE
MALL 

EXPANSION SITE

04-25 PACKAGE A 
ROADWAY $9,344,758 $9,344,758 $0 $0 $0 $0 $0 $0
WATER $1,892,748 $1,892,748 $0 $0 $0 $0 $0 $0
SEWER $1,780,682 $1,699,433 $0 $81,249 $77,000 $0 $5,000 $11,000
STORM DRAINAGE $4,710,244 $4,369,662 $0 $0 $79,000 $340,582 $196,000 $0

CONSTRUCTION COST $17,728,432 $17,306,601 $0 $81,000 $156,000 $340,582 $201,000 $11,000
20% CONTINGENCY $0 $0
ESTIMATED SOFT COSTS $0 $0
ACTUAL SOFT COSTS $4,328,497 $4,308,660 $0 $19,837 $38,088 --- $49,075 $2,686
TOTAL PROJECT  COST $22,057,000 $21,615,000 $0 $101,000 $194,000 $340,582 $250,000 $14,000

05-13 PACKAGE B 
06-11 ROADWAY $12,148,000 $11,374,000 $153,723 $464,924 $83,000 $155,683 $0 $0

WATER $1,074,900 $978,796 $90,030 $0 $0 $7,104 $0 $0
SEWER $586,294 $455,500 $130,640 $0 $0 $0 $0 $0
STORM DRAINAGE $2,156,800 $2,127,643 $26,178 $0 $0 $1,157 $0 $0

CONSTRUCTION COST $15,966,000 $14,936,000 $401,000 $465,000 $83,000 $164,000 $0 $0
10% CONTINGENCY $1,596,572 $1,493,553 $40,057 $46,492 $8,300 $16,394 $0 $0
20% CONTINGENCY $0 --- --- --- --- --- --- ---
24% SOFT COSTS $3,831,840 $3,584,640 $96,240 $111,600 $19,920 $39,360 $0 $0
TOTAL PROJECT  COST $21,394,000 $20,014,000 $537,000 $623,000 $111,000 $220,000 $0 $0

OTHER PROJECTS
ROADWAY $49,827,000 $15,630,000 $14,684,000 $2,587,000 $0 $0 $72,000 $0
WATER $8,975,000 $2,000,000 $873,000 $6,000,000 $102,000 $0 $0 $0
SEWER $3,206,000 $1,610,000 $1,466,000 $79,000 $51,000 $0 $0 $153,000
STORM DRAINAGE $6,046,000 $4,513,000 $947,000 $0 $0 $0 $0 $160,000

CONSTRUCTION COST $68,054,000 $23,753,000 $17,970,000 $8,666,000 $153,000 $0 $72,000 $313,000
10% CONTINGENCY $5,233,500 $1,913,700 $1,797,300 $616,400 $15,300 $0 $7,200 $31,300
20% CONTINGENCY $3,145,200 $924,200 $0 $500,400
24% SOFT COSTS $16,332,960 $5,700,720 $4,312,800 $2,079,840 $36,720 $0 $17,280 $75,120
TOTAL PROJECT  COST $92,766,000 $32,292,000 $24,080,000 $11,863,000 $205,000 $0 $96,000 $419,000

ADDITIONAL FAIR SHARE ALLOCATION

SUMMARY
FAIR SHARE ALLOCATION
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FINAL
PROJECT 
NUMBER PROJECT NAME CIP TOTAL          

2008 UPDATE 2008 SLIF COLLECTOR 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD YOLO CO WOODLAND 

COLLEGE
MALL 

EXPANSION SITE

05-22
HABITAT CONSERVATION 
EASEMENT (PAR)
TOTAL PROJECT COST $1,183,600 $1,146,400 $0 $0 $53,000 $37,231 $79,000 $25,000

02-36
OFF-SITE STORM 
DRAINAGE
TOTAL PROJECT COST $14,524,256 $14,167,658 $0 $0 $341,012 $356,597 $443,240 $140,359

06-12
EAST REGIONAL 
DETENTION POND
TOTAL PROJECT COST $500,000 $484,272 $0 $0 $22,000 $15,728 $34,000 $11,000

REMAINING OFF-SITE 
STORM DRAINAGE 
PROJECTS
TOTAL PROJECT COST $16,825,075 $5,572,515 $0 $6,900,054 $191,446 $134,432 $287,169 $374,000

02-37
OFF-SITE SEWER 
SYSTEM
TOTAL PROJECT COST $5,615,000 $5,315,000 $0 $0 $310,000 $68,000 $300,000 $84,000

REMAINING OFF-SITE 
SEWER PROJECTS
TOTAL PROJECT COST $795,000 $795,000 $0 $0 $40,000 $29,000 $48,000 $8,000

GIBSON ROAD 
IMPROVEMENTS
TOTAL PROJECT COST $991,000 $804,000 $0 $0 $24,960 $0 $161,619

ON-SITE LAND 
ACQUISITION
TOTAL PROJECT COST $1,922,000 $1,872,000 $0 $0 $36,000 $0 $54,000 $17,000

TOTAL SPRING LAKE CIP COSTS $176,651,000 $102,206,000 $24,617,000 $19,487,000 $1,492,000 $1,202,000 $1,699,000 $1,075,000
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FINAL
PROJECT NO. 04-25

ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE - PACKAGE "A" - CIP
BASED ON ACTUAL COSTS DATED: August 2006
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
CODES

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
1. COUNTY ROAD 102 (GIBSON ROAD TO 1,300' SOUTH OF HERITAGE PARKWAY) 

X. STORM DRAINAGE SUBTOTAL 11,5 $417,695 $77,113 $0 $0 $0 $340,582 $77,113 $0

TOTAL CR 102 CONSTRUCTION COST $6,004,991 $6,004,991 $0 $0 $0 $340,582 $77,113 $0

3(A). PIONEER AVENUE  (GIBSON ROAD TO FARMER'S CENTRAL ROAD)

VIII. SEWER SYSTEM 11,21,15, 
8,9 $100,306 $34,249 AU15, 35(P), 

33(P) $66,057 $26,274 $0 $0 $0

IX. DEWATERING 11 $23,068 $7,876 AU35(P), 36(P) $15,192 $6,042 $0 $0 $0

SEWER SUBTOTAL $123,374 $42,125 $0 $81,249 $32,300 $0 $0 $0

TOTAL PIONEER CONSTRUCTION COST $973,679 $892,430 $0 $81,249 $32,300 $0 $0 $0

4. FARMER'S CENTRAL ROAD (PIONEER AVENUE TO CR 102)

VIII. SEWER SYSTEM 11,15,8, 9 $427,652 $427,652
AU2,4,20,21 
33(P),34(P), 

35(P)
$37,206 $0 $5,000 $8,553

IX. DEWATERING 11 $92,391 $92,391 AU37(P) $8,038 $0 $0 $1,848
SEWER SUBTOTAL $520,043 $520,043 $0 $0 $45,244 $0 $5,000 $10,401

X. STORM DRAINAGE SUBTOTAL 11,12,23, 
5 $1,768,220 $1,768,220 AY1(P),3.5,4(P), 

39.4, 41(P) $0 $0 $79,351 $0 $119,026 $0

TOTAL FCR CONSTRUCTION COST $4,609,716 $4,609,716 $0 $0 $124,595 $0 $124,026 $10,401

PROJECT SUMMARY

NOTE
2008 CIP 
TOTAL 2008 CIP SLIF

VIII. SEWER SYSTEM $1,463,312 $1,397,255 $0 $66,000 $63,000 $0 $5,000 $9,000
IX. DEWATERING $317,370 $302,178 $0 $15,000 $14,000 $0 $0 $2,000

SEWER SUBTOTAL $1,780,682 $1,699,433 $0 $81,000 $77,000 $0 $5,000 $11,000

X. STORM DRAINAGE SUBTOTAL $4,710,244 $4,369,662 $0 $0 $79,000 $340,582 $196,000 $0

ADDITIONAL FAIR SHARE ALLOCATION

PACKAGE 'A' - CIP
FAIR SHARE ALLOCATION
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FINAL

DESCRIPTION NOTE
2008 CIP 
TOTAL 2008 CIP SLIF

2004 CIP 
CODES

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

TOTAL PROJECT CONSTRUCTION COST $17,728,432 $17,306,601 $0 $81,000 $156,000 $340,582 $201,000 $11,000
20% CONTINGENCY 19 --- --- --- --- --- --- --- ---
ESTIMATED SOFT COSTS 17 --- --- --- --- --- --- --- ---
ACTUAL SOFT COSTS 18, 26 $4,328,497 $4,308,660 $19,777 $38,088 --- $49,075 $2,686
TOTAL PROJECT  COST $22,057,000 $21,615,000 $0 $101,000 $194,000 $340,582 $250,000 $14,000

PROJECT NOTES:

SLIF = Spring Lake Infrastructure Fee
Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District
Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

(P) "Partial" designates 2004 CIP items that have been split between sub-categories or road segments. 
 A "(P)" notes that the cost included for the line item is only a portion of the total cost.
Italicized entries indicate actual amount that has been paid by the non-participating entity.

5 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
8 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/2/2006 by Cunningham Engineering Corp.
9 All  sewer flows and pipe sizing have been updated based on Amended Woodland Design Standards Dated July 14, 2004.
11 Material and Labor cost increase approved AUGUST 2006 has been included in the Total Project Construction costs above. Costs based on SLSP Backbone A, CIP #04-25 Project Expenditures and Encumbrances dated 7/29/2008.
15 Pipe upsizing required due to change in City of Woodland Sewer design standards
17 24% Soft Cost in 2004 CIP estimate consisted of - 3% General Requirements, 10% Engineering, Design, Survey, 4% Plan Check & Inspection, 7% CM
18 Actual Soft Costs provided by City of Woodland Public Works. SLSP Backbone A, CIP #04-25 Project Expenditures and Encumbrances dated 7/29/2008.
19 20% Contingency per 2004 CIP.
21 Items AU22 and AU23 were not included in 2004 SLIF, however are included in the actual cost since pipes were upsized to 10".
23 Portions of the FCC access road were constructed as part of the off-site sewer project.  Associated costs are reflected in off-site sewer worksheet ($263,400).
26 Yolo County share of soft costs based actual payment received November 2007 from Yolo County for County Road 102 storm drain obligation and are included in the total construction cost (Item 1.X).
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FINAL
PROJECT NO. 05-13 and 06-11

ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE PACKAGE B
BASED ON PLANS DATED: March 3, 2006
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE QTY UNIT 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

3(B). PIONEER AVENUE (FARMERS CENTRAL TO GIBSON)

III. TRAFFIC SIGNALS
a. PARKLAND AVE & HERITAGE PARKWAY 0 LS $0 $0 $0
b. PIONEER AVE & GALVIN WAY 0 LS $0 $0 $0
c. PIONEER AVE & COLLECTOR 4 1 LS $225,000 $225,000 $56,250
d. PIONEER AVE & FARMERS CENTRAL ROAD (Complete) 1 LS $125,000 $125,000 $0
e. SIGNAL INTERCONNECT 1 LS $25,000 $25,000 $0
f. PIONEER AVE & GIBSON ROAD (relocate) 1 LS $55,000 $55,000 $0

$430,000 $430,000 $56,000 $0 0 0

VI. LANDSCAPING 2
a. LANDSCAPE - IRRIGATION 23 86,498 SF $172,996 $172,996 $12,000
b. LANDSCAPE - PLANTING 23 86,498 SF $216,245 $216,245 $15,000
c. ARCHED MASONRY ENTRIES (PIONEER/GIBSON) 10 1 LS $200,000 $200,000 $0

$589,000 $589,000 $27,000 $0 $0 $0

SUMMARY
III. TRAFFIC SIGNALS $430,000 $430,000 $56,000 $0 $0 $0
VI. LANDSCAPING $589,000 $589,000 $27,000 $0 $0 $0

ROADWAY SUB-TOTAL $0 $0 $83,000 $0 $0 $0

SEGMENT SUB-TOTAL $0 $0 $83,000 $0 $0 $0
20% CONTINGENCY - OFFSITE --- --- --- --- --- ---
10% CONTINGENCY - ONSITE $3,608,000 $3,583,000 $8,300 $0 $0 $0
TOTAL SEGMENT CONSTRUCTION COST $787,231 $781,800 $91,300 $0 $0 $0
24% SEGMENT SOFT COSTS $4,395,000 $4,365,000 $19,920 $0 $0 $0
TOTAL SEGMENT COST $0 $0 $111,000 $0 $0 $0

12. GIBSON ROAD (PIONEER TO CR 102)

I. GRADING & EROSION CONTROL 3,26
a. CLEARING, GRUBBING (INCLUDING OFFHAUL) 2.5 AC $27,500 $3,484 $19,938 $4,079
b. IMPORTED FILL (GRADE & COMPACT) 1,300 CY $29,900 $3,788 $21,678 $4,435
c. FINISH GRADING  1 LS $18,000 $2,280 $13,050 $2,670
d. TRAFFIC CONTROL 1 LS $15,000 $1,900 $10,875 $2,225
e. EROSION CONTROL 2.5 AC $21,000 $2,660 $15,225 $3,115

GRADING & EROSION CONTROL SUB-TOTAL $111,400 $14,113 $0 $80,765 $0 $16,522 $0 $0

II. STREETWORK & CONCRETE 3,26
a. SUBGRADE - AC 1,950 SF $2,925 $371 $2,121 $434
b. SUBGRADE - WALK/PATH 26,800 SF $12,060 $1,528 $8,744 $1,789
c. 10" AGGREGATE BASE - STREET/CURB/GUTTER 1,950 SF $5,850 $741 $4,241 $868
d. 4" AGGREGATE BASE - WALK/PATH 26,800 SF $40,200 $5,093 $29,145 $5,962

ADDITIONAL FAIR SHARE ALLOCATION

TRAFFIC SIGNALS SUB-TOTAL

LANDSCAPING  SUB-TOTAL

PACKAGE 'B' - CIP
FAIR SHARE ALLOCATION
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FINAL

DESCRIPTION NOTE QTY UNIT 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

e. CURB AND GUTTER 160 LF $2,480 $314 $1,798 $368
f. 3" ASPHALT CONCRETE (TYPE A) 1,500 SF $7,500 $950 $5,438 $1,112
g. 4" MODIFIED CURB 20 LF $260 $33 $189 $39
h. CONCRETE PATH DEMOLITION & OFFHAUL 370 SY $2,405 $305 $1,744 $357
i. CONCRETE BIKE/PED. PATH (THROUGH HC RAMPS) 26,800 SF $134,000 $16,976 $97,150 $19,874
j. CONCRETE AT BUS TURNOUT 2,170 SF $21,700 $2,749 $15,733 $3,218
k. 16" A.B. AT BUS TURNOUT 2,170 SF $16,275 $2,062 $11,799 $2,414
l. TRUNCATED DOMES 2 EA $2,000 $253 $1,450 $297
m. CURB RAMPS 2 EA $3,300 $418 $2,393 $489
n. GRASS PAVERS (TURF BLOCK) 670 SF $10,720 $1,358 $7,772 $1,590
o. SUBGRADE (TURF BLOCK) 670 SF $2,010 $255 $1,457 $298
p. 8" AB/5" PLANTING BASE (TURF BLOCK) 670 SF $4,020 $509 $2,915 $596
q. EMERGENCY VEHICLE ACCESS 250 SF $4,375 $554 $3,172 $649
r. SAWCUT & OFFHAUL EXISTING AC 1,500 SF $4,500 $570 $3,263 $667
s. RELOCATE EXISTING SIGNAGE 3 EA $450 $57 $326 $67
t. CONCRETE BUS STOP PAD/BASE 1 EA $550 $70 $399 $82
u. BARRICADES 24 LF $576 $73 $418 $85
v. RAISE GAS VALVE TO GRADE 1 EA $1,000 $127 $725 $148

STREETWORK & CONCRETE SUB-TOTAL $279,156 $35,365 $0 $202,388 $0 $41,403 $0 $0

IV. STREETLIGHTS  1
a. STREET LIGHTS - SOUTH PATH (SINGLE @ 200') 17 EA $116,450 $32,024 $84,426 $0
b. CONTROLLER 1 EA $4,500 $1,238 $3,263 $0

$120,950 $33,261 $0 $87,689 $0 $0 $0 $0

V. JOINT TRENCH 17
a. FIBER OPTIC CONDUIT 3,300 LF $82,500 $0 $0 $82,500

JOINT TRENCH SUB-TOTAL $82,500 $0 $0 $0 $0 $82,500 $0 $0

VI. LANDSCAPING 
a. 27.5% OF LANDSCAPE BUFFER(10' WIDE.) 2,3,26 27,305 SF $122,873 $18,532 $89,083 $15,258
b. LANDSCAPE BUFFER (15' WIDE) 38,200 SF $171,900 $171,900 $0 $0

LANDSCAPING  SUB-TOTAL $294,773 $190,432 $0 $89,083 $0 $15,258 $0 $0

VII. WATER SYSTEM 26,18
a. 12" DIP WATER (INCL. FITTINGS) 26 120 LF $16,200 $13,797 $0 $2,403
b. 6" PROTECTIVE CONCRETE CAP 26 60 SF $2,100 $1,789 $0 $311
c. 12" VALVE 26 2 EA $5,000 $4,258 $0 $742
d. 2" IRRIGATION SERVICE (INCL. FITTINGS AND BOX) 26 2 EA $7,000 $5,962 $0 $1,038
e. 6" PVC Sched. 40 IRRIGATION SLEEVES 26 750 LF $10,500 $8,943 $0 $1,557
f. BLOW-OFF 26 1 EA $1,850 $1,576 $0 $274
g. CONNECT TO EXISTING 26 1 EA $5,250 $4,471 $0 $779

WATER SYSTEM SUB-TOTAL $47,900 $40,796 $0 $0 $0 $7,104 $0 $0

X. STORM DRAINAGE 21, 26
a. 18" RCP STORM DRAIN 9 30 LF $3,000 $2,555 $0 $445
b. AREA DRAIN 2 EA $4,800 $4,088 $0 $712

STORM DRAINAGE SUB-TOTAL $7,800 $6,643 $0 $0 $0 $1,157 $0 $0

SUMMARY
I. GRADING & EROSION CONTROL $111,400 $14,113 $0 $80,765 $0 $16,522 $0 $0

II. STREETWORK & CONCRETE $279,156 $35,365 $0 $202,388 $0 $41,403 $0 $0
III. TRAFFIC SIGNALS $0 $0 $0 $0 $0 $0 $0 $0
IV. STREETLIGHTS $120,950 $33,261 $0 $87,689 $0 $0 $0 $0

STREETLIGHT SUB-TOTAL
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FINAL

DESCRIPTION NOTE QTY UNIT 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

V. JOINT TRENCH $82,500 $0 $0 $0 $0 $82,500 $0 $0
VI. LANDSCAPING $294,773 $190,432 $0 $89,083 $0 $15,258 $0 $0

ROADWAY SUB-TOTAL $888,779 $273,171 $0 $459,924 $0 $155,683 $0 $0

VII. WATER SYSTEM SUBTOTAL $47,900 $40,796 $0 $0 $0 $7,104 $0 $0

VIII. SEWER SYSTEM $0 $0 $0 $0 $0 $0 $0 $0
IX. DEWATERING $0 $0 $0 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $0 $0 $0 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $7,800 $6,643 $0 $0 $0 $1,157 $0 $0
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FINAL

DESCRIPTION NOTE QTY UNIT 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

SEGMENT SUB-TOTAL $944,479 $320,610 $0 $459,924 $0 $163,944 $0 $0
20% CONTINGENCY - OFFSITE $0 $91,985 $0 $0 $0
10% CONTINGENCY - ONSITE $94,448 $32,061 $0 $45,992 $0 $16,394 $0 $0

TOTAL SEGMENT CONSTRUCTION COST                       $1,039,000 $353,000 $0 $598,000 $0 $180,338 $0 $0
24% SEGMENT SOFT COSTS 11 $226,675 $76,946 $0 $110,382 $0 $39,347 $0 $0
TOTAL SEGMENT COST $1,266,000 $430,000 $0 $708,000 $0 $219,685 $0 $0

PROJECT SUMMARY

I. GRADING & EROSION CONTROL $1,075,480 $945,661 $32,316 $80,765 $0 $16,522 $0 $0
II. STREETWORK & CONCRETE $5,717,156 $5,403,365 $69,988 $202,388 $0 $41,403 $0 $0
III. TRAFFIC SIGNALS $1,160,000 $1,155,000 $0 $5,000 $56,000 $0 $0 $0
IV. STREETLIGHTS $417,950 $323,261 $7,000 $87,689 $0 $0 $0 $0
V. JOINT TRENCH $1,337,500 $1,219,000 $36,000 $0 $0 $82,500 $0 $0
VI. LANDSCAPING $2,439,645 $2,327,305 $8,420 $89,083 $27,000 $15,258 $0 $0

ROADWAY SUB-TOTAL $12,148,000 $11,374,000 $0 $464,924 $83,000 $155,683 $0 $0

VII. WATER SYSTEM SUBTOTAL $1,074,900 $978,796 $90,030 $0 $0 $7,104 $0 $0

VIII. SEWER SYSTEM $350,294 $273,500 $76,640 $0 $0 $0 $0 $0
IX. DEWATERING $236,000 $182,000 $54,000 $0 $0 $0 $0 $0

SEWER SUB-TOTAL $586,294 $455,500 $130,640 $0 $0 $0 $0 $0

X. STORM DRAINAGE SUB-TOTAL $2,156,800 $2,127,643 $26,178 $0 $0 $1,157 $0 $0

PROJECT  SUB-TOTAL $15,966,000 $14,936,000 $246,848 $464,924 $83,000 $163,944 $0 $0
20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $1,596,600 $1,493,600 $24,685 $46,492 $8,300 $16,394 $0 $0

TOTAL PROJECT  CONSTRUCTION COST                       $17,563,000 $16,430,000 $272,000 $511,000 $91,000 $180,338 $0 $0
24% SEGMENT SOFT COSTS 11 $3,831,840 $3,584,640 $59,244 $111,582 $19,920 $39,347 $0 $0
TOTAL PROJECT  COST $21,395,000 $20,015,000 $331,000 $623,000 $111,000 $219,685 $0 $0

PROJECT NOTES

Specific Plan Street Improvement Notes: SLIF = Spring Lake Infrastructure Fee
Total Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District
Improvements and costs subject to revision following completion of traffic analyMPRA = Master Plan Remainder Area
Italicized entries indicate actual amount that has been paid by the non-participating entity.
1 Light spacing and light type identified in Y&C Transportation Consultants analysis and 2007 Woodland City Standards.  Note applies to all lighting within the SLSP.
2 All landscaping within Specific Plan Backbone Infrastructure areas to maintain an average cost of $4.50/SF. Cost on perimeter arterials may be less.
3

9 Quantities have changed since B1 Bid.  See Package B Delta 'Zero' Plan Set
10 Estimated $200,000 for Entry Feature at SW & SE corners of Pioneer and Gibson 
11 24% Soft Cost Includes - 3% General Requirements, 10% Engineering, Design, Survey, 4% Plan Check & Inspection, 7% Construction Management
17 100% of Fiber Optic cost allocated to Yolo County for connection between county facilities.
18 Fire hydrants assumed to be required on both sides of arterials. Quantities on Gibson Road reflect hydrants on north side only.
21 Reinforced concrete pipe (RCP) required for all storm drainage pipes, regardless of groundwater elevation.
23 WJUSD allocation for 8' of landscaping behind curb and gutter for Middle School Frontage.
24 High School allocation is 8' of sidewalk per agreement between City of Woodland and WJUSD.
26 Yolo County contribution for Gibson Road Frontage Improvements based on actual payment received by the City of Woodland February 17, 2004 for $219,685

SLSP funding requirement consists of 27.5% of 10' of landscaping and 10' of concrete sidewalk under construction (less Yolo County contribution and High School sidewalk contribution [see Note (24)], plus 100% of additional 15' of 
landscaping (buffer) and south side lighting.
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FINAL
ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS

FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES

PROJECT: SPRING LAKE BACKBONE INFRASTRUCTURE - OTHER PROJECTS
PREPARED BY: CUNNINGHAM ENGINEERING CORP
LAST REVISED: JULY 27, 2009

DESCRIPTION NOTE QTY UNITS 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

25. FARMERS CENTRAL ROAD  (EAST ST TO MATMOR) 

40' WIDE ROADWAY W/ 8.5' LS & 5.5' SW NORTH, 10' PATH SOUTH.
VIII. SEWER SYSTEM 26

a. 8" VCP FARMERS CENTRAL (EAST TO SE CRNR OF MALL SITE)[17' TO 18' DEEP] 1,300 LF $54,600 $0 $54,600 $54,600

b. 15" VCP FARMERS CENTRAL (SE CRNR OF MALL SITE TO MTMR)[18' TO 17'DEEP] 1,300 LF $144,300 $144,300 $0 $21,117

c. SANITARY SEWER MANHOLE STRUCTURE 7 EA $38,500 $19,250 $19,250 $5,382

d. CAP ENDS 1 EA $650 $650 $0 $650

e. CONNECT TO EXISTING (Remove existing Plug) 1 EA $1,100 $1,100 $0 $1,100

SEWER SYSTEM SUBTOTAL: $239,150 $165,300 $73,850 $0 $0 $0 $0 $82,849

IX. DEWATERING

a. TRENCH DEWATERING 21 1 LS $195,000 $97,500 $97,500 $18,603

DEWATERING SUBTOTAL: $195,000 $97,500 $97,500 $0 $0 $0 $0 $18,603

X. STORM DRAINAGE 20
a. 60" RCP FARMERS CTRL (East Street to Matmor) 29 2,600 LF $715,000 $715,000 $128,841

b. 60" RCP FARMERS CTRL (College Street to East Street) 29 2,600 LF $715,000 $128,700 $0

c. MANHOLE 6 EA $33,000 $33,000 $2,023

d. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 3 EA $9,000 $9,000 $552

e. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 FT $0 $0 $0

f. CAP END 1 EA $650 $650 $650

STORM DRAINAGE SUBTOTAL: $1,472,650 $886,350 $0 $0 $0 $0 $0 $132,066

SUMMARY

VIII. SEWER SYSTEM $239,000 $165,000 $74,000 $0 $0 $0 $0 $83,000

IX. DEWATERING $195,000 $98,000 $98,000 $0 $0 $0 $0 $19,000

SEWER SUB-TOTAL $434,000 $263,000 $172,000 $0 $0 $0 $0 $102,000

X. STORM DRAINAGE SUB-TOTAL $1,473,000 $886,000 $0 $0 $0 $0 $0 $132,000

SEGMENT SUB-TOTAL $4,407,000 $1,486,000 $2,143,000 $0 $0 $0 $0 $234,000

20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $440,700 $148,600 $214,300 $0 $0 $0 $0 $23,400

TOTAL SEGMENT CONSTRUCTION COST $4,847,700 $1,634,600 $2,357,300 $0 $0 $0 $0 $257,400
24% SEGMENT SOFT COSTS $1,057,680 $356,640 $514,320 $0 $0 $0 $0 $56,160

TOTAL SEGMENT COST $5,905,000 $1,991,000 $2,872,000 $0 $0 $0 $0 $314,000

ADDITIONAL FAIR SHARE ALLOCATION

OTHER PROJECTS - CIP
FAIR SHARE ALLOCATION
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FINAL

DESCRIPTION NOTE QTY UNITS 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

26. FARMERS CENTRAL ROAD  (RD 101 TO PIONEER)
40' WIDE ROADWAY W/ 8' LNDSCP & 5.5' SW ONE SIDE
40' GREENBELT ON OTHER SIDE

VIII. SEWER SYSTEM

a. 21" VCP FARMER'S CENTRAL (RD 101 TO PIONEER)[20' TO 22' DEEP] 1,300 LF $182,000 $182,000 $25,444

b. 8" VCP FRMRS CNTRL LATERAL TIE IN 0 LF $0 $0 $0

c. SANITARY SEWER MANHOLE STRUCTURE 3 EA $16,500 $16,500 $425

SEWER SYSTEM SUBTOTAL: $198,500 $198,500 $0 $0 $0 $0 $0 $25,868

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 21 1 LS $98,000 $98,000 $3,698

DEWATERING SUBTOTAL: $98,000 $98,000 $0 $0 $0 $0 $0 $3,698

X. STORM DRAINAGE

a. 72" RCP FARMERS CTRL (RD 101 TO PIONEER) 1,300 LF $390,000 $520,000 $0

b. DROP INLET (CATCH BASIN BASE, FRAME & GRATE)
8 EA

$24,000
$24,000

$0

c. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 LS $0 $0 $0

d. TYPE II SD MANHOLE STRUCTURE 3 EA $16,500 $16,500 $0

STORM DRAINAGE SUBTOTAL: $414,000 $544,000 $0 $0 $0 $0 $0 $0

SUMMARY

VIII. SEWER SYSTEM $199,000 $199,000 $0 $0 $0 $0 $0 $26,000

IX. DEWATERING $98,000 $98,000 $0 $0 $0 $0 $0 $4,000

SEWER SUB-TOTAL $297,000 $297,000 $0 $0 $0 $0 $0 $30,000

X. STORM DRAINAGE SUB-TOTAL $414,000 $544,000 $0 $0 $0 $0 $0 $0

SEGMENT SUB-TOTAL $2,090,000 $1,208,000 $882,000 $0 $0 $0 $0 $30,000

20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $209,000 $120,800 $88,200 $0 $0 $0 $0 $3,000

TOTAL SEGMENT CONSTRUCTION COST $2,299,000 $1,328,800 $970,200 $0 $0 $0 $0 $33,000
24% SEGMENT SOFT COSTS $501,600 $289,920 $211,680 $0 $0 $0 $0 $7,200

TOTAL SEGMENT COST $2,801,000 $1,619,000 $1,182,000 $0 $0 $0 $0 $40,000

4(B). FARMERS CENTRAL (CO. RD 24A) ROAD  (PIONEER to 102)
42' WIDE ROADWAY W/ 6.5' LNDSCP BOTH SIDES & 4.5' SOUTH SIDE ONLY (19)

II. STREETWORK & CONCRETE

a. PEDESTRIAN BRIDGE OVER MIXED USE CHANNEL 1 EA $144,000 $144,000 $72,000

STREETWORK & CONCRETE SUBTOTAL: $144,000 $144,000 $0 $0 $0 $0 $72,000 $0

SUMMARY

II. STREETWORK & CONCRETE $144,000 $144,000 $0 $0 $0 $0 $72,000 $0

ROADWAY SUB-TOTAL $144,000 $144,000 $0 $0 $0 $0 $72,000 $0
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FINAL

DESCRIPTION NOTE QTY UNITS 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

SEGMENT SUB-TOTAL $419,000 $419,000 $0 $0 $0 $0 $72,000 $0

20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $41,900 $41,900 $0 $0 $0 $0 $7,200 $0

TOTAL SEGMENT CONSTRUCTION COST $460,900 $460,900 $0 $0 $0 $0 $79,200 $0
24% SEGMENT SOFT COSTS $100,560 $100,560 $0 $0 $0 $0 $17,280 $0

TOTAL SEGMENT COST $561,000 $561,000 $0 $0 $0 $0 $96,480 $0

33. HIGHWAY 113 (EAST & WEST SIDES WITHIN SPECIFIC PLAN AREA)
VIII. SEWER SYSTEM

a. 15" VCP FARMERS CENTRAL (MATMOR TO 113)[18' TO 17'DEEP] 600 LF $66,600 $66,600 $2,646

b. 15" VCP FARMERS CENTRAL (JACK THRU HWY 113 CASING)[18' TO 17'DEEP] 400 LF $90,000 $90,000 $3,576

c. 15" VCP FARMERS CENTRAL (HWY 113 TO RD 101)[18' TO 22' DEEP] 1,650 LF $183,150 $183,150 $6,911

d. SANITARY SEWER MANHOLE STRUCTURE 6 EA $33,000 $33,000 $850

SEWER SYSTEM SUBTOTAL: $372,750 $372,750 $0 $0 $0 $0 $0 $13,984

IX. DEWATERING

a. TRENCH DEWATERING - 15' OR GREATER DEPTH 1 LS $199,000 $199,000 $7,509

DEWATERING SUBTOTAL: $199,000 $199,000 $0 $0 $0 $0 $0 $7,509

X. STORM DRAINAGE

a. CONNECT TO EXISTING CULVERT BENEATH HWY 113 2 EA $20,000 $20,000 $1,863

b. 60" RCP FARMERS CTRL (HWY 113 TO RD 101) 1,600 LF $440,000 $440,000 $0

c. 60" RCP FARMERS CTRL (MATMOR TO HWY 113) 600 LF $165,000 $165,000 $23,840

d. MANHOLES - PIPES GREATER THAN 48" 3 EA $16,500 $16,500 $1,011

e. DROP INLET (CATCH BASIN BASE, FRAME & GRATE) 5 EA $15,000 $15,000 $919

f. TRENCH DEWATERING - GREATER THAN 48" PIPE 0 LS $0 $0 $0

STORM DRAINAGE SUBTOTAL: $656,500 $656,500 $0 $0 $0 $0 $0 $27,634

SUMMARY

VIII. SEWER SYSTEM $373,000 $373,000 $0 $0 $0 $0 $0 $14,000

IX. DEWATERING $199,000 $199,000 $0 $0 $0 $0 $0 $8,000

SEWER SUB-TOTAL $572,000 $572,000 $0 $0 $0 $0 $0 $22,000

X. STORM DRAINAGE SUB-TOTAL $657,000 $657,000 $0 $0 $0 $0 $0 $28,000

SEGMENT SUB-TOTAL $1,824,000 $1,824,000 $0 $0 $0 $0 $0 $50,000

20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $182,400 $182,400 $0 $0 $0 $0 $0 $5,000

TOTAL SEGMENT CONSTRUCTION COST $2,006,400 $2,006,400 $0 $0 $0 $0 $0 $55,000
24% SEGMENT SOFT COSTS $437,760 $437,760 $0 $0 $0 $0 $0 $12,000

TOTAL SEGMENT COST $2,444,000 $2,444,000 $0 $0 $0 $0 $0 $67,000
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FINAL

DESCRIPTION NOTE QTY UNITS 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

37. MISCELLANEOUS ITEMS

VII. WATER SYSTEM

d. EX. 12" DIP WATER PIONEER (GIBSON TO MIDDLE SCHOOL) 30 2,040 LF $122,400 $20,400 $102,000 $0 $0 $0

WATER SYSTEM SUBTOTAL: $122,400 $20,400 $0 $0 $102,000 $0 $0 $0

VIII. SEWER SYSTEM

a. EX. 15"VCP PIONEER (H.S. STUB TO COL 4) (13' TO 14' DEEP) 30 330 LF $26,400 $2,772 $0 $10,428 $0 $0 $0

b. EX. 15"VCP PIONEER (H.S. STUB TO COL 4) (13' TO 14' DEEP) 30 800 LF $64,000 $6,720 $0 $25,280 $0 $0 $0

c. EX. 15" VCP PIONEER (COL.4 TO MIDDLE SCHOOL) (14' TO 15' DEEP) 30 850 LF $68,000 $18,700 $0 $15,300 $0 $0 $0

d. EX. SANITARY SEWER MANHOLE 0 EA $0 $0 $0 $0 $0 $0 $0

SEWER SYSTEM SUBTOTAL: $158,400 $28,192 $0 $0 $51,008 $0 $0 $0

SUMMARY

VII. WATER SYSTEM SUBTOTAL $0 $0 $0 $0 $102,000 $0 $0 $0

VIII. SEWER SYSTEM $158,000 $28,000 $0 $0 $51,000 $0 $0 $0

SEWER SUB-TOTAL $158,000 $28,000 $0 $0 $51,000 $0 $0 $0

SEGMENT SUB-TOTAL $6,852,000 $620,000 $0 $6,079,000 $153,000 $0 $0 $0

20% CONTINGENCY - OFFSITE
10% CONTINGENCY - ONSITE $685,200 $62,000 $0 $607,900 $15,300 $0 $0 $0

TOTAL SEGMENT CONSTRUCTION COST $7,537,200 $682,000 $0 $6,686,900 $168,300 $0 $0 $0
24% SEGMENT SOFT COSTS $1,644,480 $148,800 $0 $1,458,960 $36,720 $0 $0 $0

TOTAL SEGMENT COST $9,182,000 $831,000 $0 $8,146,000 $205,000 $0 $0 $0

PROJECT SUMMARY
I. GRADING & EROSION CONTROL $5,759,000 $1,210,000 $3,142,000 $161,000 $0 $0 $0 $0

II. STREETWORK & CONCRETE $22,210,000 $7,982,000 $5,804,000 $1,132,000 $0 $0 $72,000 $0

III. TRAFFIC SIGNALS $8,657,000 $2,551,000 $0 $960,000 $0 $0 $0 $0

IV. STREETLIGHTS $2,568,000 $746,000 $1,430,000 $0 $0 $0 $0 $0

V. JOINT TRENCH $4,345,000 $241,000 $3,163,000 $0 $0 $0 $0 $0

VI. LANDSCAPING $6,288,000 $2,900,000 $1,145,000 $334,000 $0 $0 $0 $0

ROADWAY SUB-TOTAL $49,827,000 $15,630,000 $14,684,000 $2,587,000 $0 $0 $72,000 $0

VII. WATER SYSTEM SUBTOTAL $8,975,000 $2,000,000 $873,000 $6,000,000 $102,000 $0 $0 $0

VIII. SEWER SYSTEM $2,001,000 $1,088,000 $783,000 $79,000 $51,000 $0 $0 $123,000

IX. DEWATERING $1,205,000 $522,000 $683,000 $0 $0 $0 $0 $30,000

SEWER SUB-TOTAL $3,206,000 $1,610,000 $1,466,000 $79,000 $51,000 $0 $0 $153,000

X. STORM DRAINAGE SUB-TOTAL $6,046,000 $4,513,000 $947,000 $0 $0 $0 $0 $160,000
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FINAL

DESCRIPTION NOTE QTY UNITS 2008 CIP TOTAL 2008 CIP SLIF
COLLECTOR* 

IMPROVEMENTS
CITY OF 

WOODLAND WJUSD YOLO CO
WOODLAND 

COLLEGE

MALL 
EXPANSION 

SITE

ADDITIONAL FAIR SHARE ALLOCATION

PROJECT  SUB-TOTAL $68,054,000 $23,753,000 $17,970,000 $8,666,000 $153,000 $0 $72,000 $313,000

20% CONTINGENCY - OFFSITE $3,145,200 $924,200 $0 $500,400
10% CONTINGENCY - ONSITE $5,233,500 $1,913,700 $1,797,300 $616,400 $15,300 $0 $7,200 $31,300

TOTAL PROJECT  CONSTRUCTION COST                     $76,432,700 $26,590,900 $19,767,300 $9,782,800 $168,300 $0 $79,200 $344,300
24% SEGMENT SOFT COSTS $16,332,960 $5,700,720 $4,312,800 $2,079,840 $36,720 $0 $17,280 $75,120

TOTAL PROJECT  COST $92,766,000 $32,292,000 $24,080,000 $11,863,000 $205,000 $0 $96,000 $419,000

PROJECT NOTES:

Specific Plan Street Improvement Notes: SLIF = Spring Lake Infrastructure Fee

Total Costs rounded to nearest $1,000. WJUSD = Woodland Joint Unified School District

Improvements and costs subject to revision following completion of traffic analysis. MPRA = Master Plan Remainder Area

20 See "Offsite Storm Drainage Remaining" for storm drainage improvements

21 Dewatering costs include on-site ground water containment.

26 MPRA sewer allocations based on proportional flows for each improvement.  Flows based on updated SLSP Wastewater Calculation Table, dated 10/10/2006 by Cunningham Engineering Corp.

29 MPRA allocations for storm drainage based on tributary area acreages for each improvement.  

30 Underground utilities were constructed by the High School in 2001.  Unit costs reflect 2001 construction costs.
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FINAL
PROJECT NO. 05-22

SPRING LAKE BACKBONE INFRASTRUCTURE - HABITAT CONSERVATION EASEMENT (PAR)
ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS

2008 CIP 
TOTAL 2008 CIP SLIF

Collector 
Improvement

s
City of 

Woodland WJUSD
Yolo 

County

Woodland 
Community 

College

Mall 
Expansion 
Property 

(13)

400 BA LAND ACQUISITION (3)
1 BA8 CONS. ESMT ENDOWMENT ON EAST REGNL. DETENTION POND PROP (1) 1 LS $1,100,000 $1,065,399 $49,217 $34,601 $73,826 $23,378
2 BA8.1 CONS. ESMT ENDOWMENT ON EAST REGNL. DETENTION POND PROP (Elderberry Bu (2) 1 LS $83,600 $80,970 $3,740 $2,630 $5,611 $1,777

$1,184,000 $1,146,000 $53,000 $37,231 $79,000 $25,000

PROJECT NOTES:

(1)
(2)
(3) Yolo County contribution for Storm Drainage Improvements based on actual payment received by the City of Woodland November 2007

2008 Update Estimate includes costs for preparation of Easement Documents, Fencing Easement, 
Endowment Required to Manage the Elderberry Bush Relocation Restoration Site. Estimate is based on proposal 

ADDITIONAL FAIR SHARE ALLOCATION

HABITAT
 CONSERVATION

 EASEMENT
FAIR SHARE ALLOCATION
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FINAL

PROJECT NO. 02-36
SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE STORM DRAINAGE
ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS

MPRA/SLSP 
Total Facility 

Cost 2008 CIP SLIF
Collector 

Improvements
City of 

Woodland WJUSD Yolo County

Woodland 
Community 

College

Mall 
Expansion 

Property (13)
100 AX. OFFSITE IMPROVEMENTS: 

1 AX4 INTERCEPTOR/CONVEYANCE "CHANNEL" 1 LS $1,620,677 $1,620,677
2 AX5 EAST REGIONAL DETENTION POND  - PHASE 1A 18 1 LS $5,804,064 $5,621,494 $150,620 $182,570 $225,930 $71,544
4 AX6.5 FARMERS CENTRAL CHANNEL CULVERT @ RD 102 18 1 LS $287,130 $275,295 $16,982 $11,835 $19,440 $6,156
5 AX7 OUTLET CHANNEL FROM EAST REGIONAL POND 18 1 LS $651,822 $631,319 $16,915 $20,503 $25,373 $8,035

OFFSITE IFR STORM DRAIN IMPROVEMENTS SUBTOTAL: 1,2,3,4,5,6,9 $8,979,353 $8,764,446 $184,517 $214,908 $270,743 $85,735

2008 CIP 
CODE

2004 CIP 
CODE DESCRIPTION NOTE QTY UNITS

MPRA/SLSP 
Total Facility 
Cost 2008 CIP SLIF

Collector 
Improvements

City of 
Woodland WJUSD Yolo County

Woodland 
Community 

College

Mall 
Expansion 

Property (13)
100 AX. ADDITIONAL COST BY FACILITY (SOFT COST)

1 AX4 INTERCEPTOR/CONVEYANCE "CHANNEL" $551,030 $551,030
2 AX5 EAST REGIONAL DETENTION POND  - PHASE 1A 18 $1,973,382 $1,911,308 $51,211 $62,074 $21,449 $6,792
4 AX6.5 FARMERS CENTRAL CHANNEL CULVERT @ RD 102 18 $97,624 $93,600 $5,774 $4,024 $6,610 $2,093
5 AX7 OUTLET CHANNEL FROM EAST REGIONAL POND 18 $221,619 $214,648 $5,751 $6,971 $3,800 $1,203

OFFSITE IFR STORM DRAIN IMPROVEMENTS SUBTOTAL: 1,2,3,4,5,6,9 $3,052,980 $2,979,911 $62,736 $73,069 $31,859 $10,089

BA LAND ACQUISITION
13 New WWTP BIRDS BEAK SITE-49 ACRE (ADD) 10,18 245,000 237,293 $10,962 $7,707 $16,443 $5,207
14 BA3 EAST REGIONAL DETENTION POND 11,18 158.7 AC 1,566,523 1,517,247 $70,091 $49,276 $105,136 $33,293
15 BA5 CITY EASEMENT ACQUISITION FOR OUTLET DRAINAGE CHANNEL 11,18 7.3 AC 55,000 53,270 $2,461 $1,730 $3,691 $1,169
17 BA9 DOWLING ESMT ACQUISITION FOR EAST REG DET POND MITIGATION 11,18 57.12 AC 174,000 251,822 $7,785 $8,178 $11,678 $3,698
21 BA11 BARTON EASEMENT ACQUISITION FOR OUTLET DRAINAGE CHANNEL 11,18 1.3 AC 55,000 53,270 $2,461 $1,730 $3,691 $1,169

IFR LAND ACQUISITION SUBTOTAL 2,491,923$     2,423,302$       $93,759 $68,621 $140,639 $44,536

IFR STORM DRAIN TOTAL $14,524,256 $14,167,658 $341,012 $356,597 $443,240 $140,359

 NOTES:

(1) Actual Teichert Construction Contract Award Amount was $8,392,086; $287,086 over the IFR Estimate of $8,105,000

(2) The Construction cost in the IFR did not include: A- East Regional Pond/Interceptor PGE/CPN Gas Main Lowering- ($422,557) and SBC Utility Relocations- ($91,361); Total Estimate= $513,918. 
(3) The Utility Relocations were included in the Engineers Design Estimate but were not included in the IFR East Regional Pond Construction Costs
(4) Change Orders to the Teichert Construction Contract-Approx $400K
(5) Deleted Note
(6) Notice of Potential Claims- Approx. $270K. Does not include additional withdrawn Teichert Potential Claims estimated at $358,000. Teichert reserved the right to resubmit.
(9) Note Deleted
(10) Increased Land Cost Associated with land acquisitions WWTP Birds Beak Habitat that was not are part of the CIP or IFR-$245,000
(11) Increased Land Cost Associated with land acquisitions as identified in the IFR-$201,443
(18) Yolo County contribution for Storm Drainage Improvements based on actual payment received by the City of Woodland November 2007
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

Italicized entries indicate actual amount paid by non-participating entity.

ADDITIONAL FAIR SHARE ALLOCATION

OFF-SITE STORM
DRAINAGE

PROJECT 02-36
FAIR SHARE ALLOCATION
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FINAL

PROJECT NO. 06-12
SPRING LAKE BACKBONE INFRASTRUCTURE - EAST REGIONAL DETENTION POND
ENGINEER'S OPINION OF PROBABLE PUBLIC IMPROVEMENT COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 
CIP 

CODE

2004 
CIP 

CODE DESCRIPTION NOTE QTY UNITS
2008 CIP 

TOTAL (15)

MPRA/SLSP 
Total Facility 

Cost 2008 CIP SLIF
Collector 

Improvements
City of 

Woodland WJUSD
Yolo 

County

Woodland 
Community 

College

Mall 
Expansion 
Property 

(13)
100 AX. OFFSITE IMPROVEMENTS: 

6 AX5.1 ADD- EAST REGIONAL DETENTION POND  - PHASE 1A Pond Landscape Habitat PN06-12 1,2 1 LS $347,222 $347,222 $336,300 $15,536 $10,922 $23,303 $7,379
ADDITIONAL COSTS 44 % $152,778 $152,778 $147,972 $6,836 $4,806 $10,254 $3,247

IFR EAST REGIONAL DETENTION POND TOTAL $500,000 $500,000 $484,272 $22,000 $15,728 $34,000 $11,000

 NOTES:

1
2 The East Regional Pond Landscaping was deleted from the Teichert Contract- New estimate to construct could be as much as $500,000
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

ADDITIONAL FAIR SHARE ALLOCATION

EAST REGIONAL DETENTION POND
PROJECT 06-12

FAIR SHARE ALLOCATION
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FINAL

SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE STORM DRAINAGE

ENGINEER'S OPINION OF PROBABLE COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004CIP 
CODE DESCRIPTION NOTE QTY UNITS

2008 CIP 
TOTAL

MPRA/SLSP 
Total 

2008 CIP 
SLIF

Collector 
Improvements

City of Woodland 
(Future With 

MPRA or North 
Area 

Development) 
(16) WJUSD Yolo County

Woodland 
Community 

College

Mall 
Expansion 

Property (14)
101 AX. OFFSITE IMPROVEMENTS: 

1 AX1 WEST REGIONAL DETENTION POND 1,12 1 LS $1,147,725 $1,147,725 $115,002 $0 $0 $0 $106,896
6 AX8.1 SOUTH CANAL PUMP STATION (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 5,11,12 1 LS $1,200,000 $1,117,290 $612,143 $82,710 $49,991 $35,103 $74,986 $23,746
7 AX8.2 GIBSON TRUNK CROSSING (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 6,11,12 1 LS $260,000 $260,000 $251,831 $11,633 $8,169 $17,450 $5,526
8 AX8.3 I-5 CROSSING CAPACITY INCREASE (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP) 7,11,12 1 LS $1,000 $1,000 $969 $45 $31 $67 $21

NORTH GIBSON PONDS DETENTION (NEW FACILITY) 9,11,12 1 LS $1,346,593 $1,346,593 $1,304,286 $60,250 $42,307 $90,375 $28,619
9 AX8.4 OUTFALL BRIDGE & YOLO BYPASS IMPRV.  (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 8,11,12 1 LS $913,570 $46,272 $25,352 $867,297 $2,070 $1,454 $3,106 $983

10 AX8.5 OUTFALL CHANNEL (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP 10,11,12,18 1 LS $3,000,440 $151,974 $83,264 $2,848,466 $6,800 $4,775 $10,200 $3,230
OFFSITE REMAINING STORM DRAIN IMPROVEMENTS CONSTRUCTION COST SUBTOTAL: $9,164,327 $5,330,675 $3,386,995 $3,833,652 $130,789 $91,839 $196,183 $169,021

101 AX. ADDITIONAL COST BY FACILITY (SOFT COST)
1 AX1 WEST REGIONAL DETENTION POND $516,476 $516,476 $51,751 $0 $0 $0 $48,103
6 AX8.1 SOUTH CANAL PUMP STATION (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $540,000 $502,780 $275,464 $37,220 $22,496 $15,796 $33,744 $10,685
7 AX8.2 GIBSON TRUNK CROSSING (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $117,000 $117,000 $113,324 $5,235 $3,676 $7,852 $2,487
8 AX8.3 I-5 CROSSING CAPACITY INCREASE (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP) $450 $450 $436 $20 $14 $30 $10

NORTH GIBSON PONDS DETENTION (NEW FACILITY) $605,967 $605,967 $586,929 $27,113 $19,038 $40,669 $12,878
9 AX8.4 OUTFALL BRIDGE & YOLO BYPASS IMPRV.  (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $411,107 $20,823 $11,409 $390,284 $932 $654 $1,397 $443

10 AX8.5 OUTFALL CHANNEL (FORMERLY CALLED ADDITIONAL IMPROVEMENTS FOR SLSP $1,350,198 $68,388 $37,469 $1,281,810 $3,060 $2,149 $4,590 $1,453

OFFSITE REMAINING STORM DRAIN IMPROVEMENTS CONSTRUCTION COST TOTAL: $4,123,948 $2,398,804 $1,524,148 $1,725,144 $58,855 $41,327 $88,282 $76,059

BA LAND ACQUISITION
18 BA1 WEST REGIONAL POND LAND 12 11.00 AC $1,375,000 $1,375,000 $137,775 $0 $0 $0 $0 $128,064
22 NEW OUTFALL CHANNEL LAND 12 48.20 AC $795,300 $40,282 $22,070 $755,018 $1,802 $1,266 $2,703 $856

OFFSITE REMAINING STORM DRAIN LAND COST TOTAL: 2,561,800 1,679,084 361,465 882,717 $1,802 $1,266 $2,703 $128,920
OFFSITE REMAINING STORM DRAIN IMPROVEMENTS TOTAL: 16,825,075 9,925,020 5,572,515 6,900,054 $191,446 $134,432 $287,169 $374,000

NOTES:

(1) West Regional Pond- 10% SLSP/City/Other Obligation, 90% MPRA Obligation.  To be constructed during MPRA buildout. Cost shown in "MPRA" column is MPRA 90% obligaton of MPRA/SLSP Total Column. See Non-Participating Entities Costs for Non Participating Entities Obligation
(5) South Canal PS- 58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008)..  See Non-Participating Entities Costs for Non Participating Entities Obligation. 
(6) Gibson Trunk Crossing- 58% SLSP/City/Other Obligation, 42% MPRA Obligation.  See Non-Participating Entities Costs for Non Participating Entities Obligation.
(7) I-5 Crossing Capacity- 58% SLSP/City/Other Obligation, 42% MPRA Obligation.  See Non-Participating Entities Costs for Non Participating Entities Obligation
(8) Outfall Bridge-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation..
(9) North Gibson Ponds-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column. City Obligation calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation.
(10) Outfall Channel-58% SLSP/City/Other Obligation, 42% MPRA, calculated from the MPRA/SLSP Total Column calculated from W-R SDFMP Cost Allocation Report (August 2008).  See Non-Participating Entities Costs for Non Participating Entities Obligation.
(11) This Cost Item Replaces AX8/AX9 Additional Improvements place holder in the 2004 CIP. AX9 deleted
(12) Cost Estimate and percentage obligations taken from W-R SDFMP Cost Allocation Report, Dated August 2008
(18) SLSP $83,264 obligation can be deducted from the City Obligation of $867,297 at the time the City funds its obligation. 
++ Non-Participating Entities to pay prorated cost based on proportional use upon connection/use of indicated drainage facility. Payment to be made to Spring Lake Fee Program as cash or as land dedication in lieu of cash.

Value Cost in the shaded cells are for SLSP obligations for future facilities to be constructed by the MPRA
Italicized entries indicate actual amount paid by non-participating entity.

ADDITIONAL FAIR SHARE ALLOCATION

OFF-SITE STORM 
DRAINAGE

REMAINING
FAIR SHARE ALLOCATION
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FINAL

PROJECT NO. 02-37
SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE SEWER
ENGINEER'S OPINION OF PROBABLE COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

2004 
CIP 

CODE DESCRIPTION NOTE QTY
2008 CIP 
TOTAL 2008 CIP SLIF

Collector 
Improvements

City of 
Woodland WJUSD

Yolo 
County

Woodland 
Community 

College

Mall 
Expansion 
Property 

202 AS. OFFSITE PIPELINE IMPROVEMENTS: 
1 AS1 2-12" DUCTILE IRON PIPES 1 1 $710,067 $667,463 $35,503 $0 $42,604 $7,101
2 AS2 24" & 30" GRAVITY PIPELINES(30" only constructed Unit Cost Shown) 2,3,4,5 1 $1,077,388 $1,012,745 $53,869 $53,869 $64,643 $10,774

  PIPELINE IMPROVEMENTS SUBTOTAL: $1,787,455 $1,680,208 $0 $0 $89,373 $53,869 $107,247 $17,875

AT.

MASTER PLAN PUMP STATION @ COLL. 1 AND FARMER'S CENTRAL (SIZED AND 
EQUIPPED FOR UNIT ALLOC. A , PUBL ENTITIES & GIBSON RELIEF SEWER - MAX OF 3.0 
MGD)

3 AT1 PUMP STATION Actual Project incl $232,000 for FC Channel Access Rd (Portion of Item AY1) 1 $1,850,113 $1,739,106 $92,506 $0 $111,007 $18,501
4 AY1 FARMERS CENTRAL CHANNEL ACCESS RD Cost Taken from CO to GSE Contract 1 $263,399 $247,595 $20,498 $0 $15,804 $9,737
5 AY44 PRECAST CULVERT @ SEWER PUMP STATION (Constructed as part of Project 02-37-Off-Site Sewer) 1 $567,670 $533,610 $44,177 $0 $34,060 $20,984

 PUMP STATION SUBTOTAL: $2,681,182 $2,520,311 $0 $0 $157,180 $0 $160,871 $49,222
 OFFSITE SEWER IMPROVEMENTS SUBTOTAL $4,468,637 $4,200,519 $0 $0 $246,553 $53,869 $268,118 $67,096

AV. ADDITIONAL COSTS 
6 AV1 GENERAL REQUIREMENTS 3
7 AV2 CONTINGENCY FOR INFRASTRUCTURE YET TO BE DESIGNED (Not Used) 20
8 AV2.5 CONTINGENCY FOR INFRASTRUCTURE OUT TO BID AND/OR DESIGNED 6 10 In Constr Amt
9 AV3 ENGINEERING, DESIGN SURVEYING, OFFSITE IMPROVEMENTS 12

10 AV4 ENGINEERING, DESIGN SURVEYING, ONSITE IMPROVEMENTS 10
11 AV5 PLAN CHECK & INSPECTION 4
12 AV6 CONSTRUCTION MGMT (MANAGER, ENGRING CONSULTATION & STAKING) 7

 OFFSITE SEWER ADDITIONAL COSTS TOTAL $1,116,732 $1,086,650 $61,615 $13,462 $30,082 $16,768

AW. LAND ACQUISITION 
13 AW1 LAND ALONG NORTH EDGE OF BARTON (25' x 2600')  7 1.50 $30,000 $28,200 $1,500 $300 $1,800 $300

OFFSITE SEWER LAND ACQUISITION TOTAL $30,000 $28,200 $0 $0 $1,500 $300 $1,800 $300

IFR SEWER TOTAL 8 $5,615,000 $5,315,000 $0 $0 $310,000 $68,000 $300,000 $84,000

IFR SEWER TOTAL - ADJUSTED FOR DEFERRED $402K COSTS (AS2.1) $5,615,000
PROJECT NOTES:

(1) Land acquLand acquisition for force main alignment and junction box at Rd 102 and Gibson Road included in street right-of-way acquisition costs.
(2) 30" gravit 30" gravity pipe based on City requested design standard change of d/D=0.7 (pipe flows maximum of 70% full). Updated cost not yet available. Cost is based on 27" diameter pipe.
(3) Based on County has agreed to pay $65,000 toward offsite gravity option. See "Public Entities" sheet for County Fair Share in 2004 CIP. 
(4) City of WoCity of Woodland is deferring the 2.0 MGD the connection for Sycamore Ranch buildout flows ($330,300) and will not share in the costs of the 30 inch pipe.  
(5) 24 " Grav 24 " Gravity pipe was removed from the Ford Construction Contract through Change Order in the amount of $402,000 and will be deferred until needed.  

Need is a Need is anticipated with buildout of the SLSP and MPRA and if/when the City makes the 2MGD Sycamore Ranch connection.
(6) ContingenContingency for construction in the 2006 IFR Update Estimate is included in the 2006 Update Offsite Sewer Improvements Subtotal.
(7) Land acquLand acquisition for force main alignment along the edge of the Barton Property is the Obligation of the SLIF.  City has deferred connecting 2MGD Sycamore Ranch Pump station flows.
(8) Woodland Community College Paid $300,000 for connection to Sewer System.  City of Woodland Credited $50,000 for Land Acquisition Item 1.b and portion of Land Acquisition Item 39 and reimbursed WCC $27,204 for Land Acquisition Bala

Italicized entries indicate actual amount paid by non-participating entity.

ADDITIONAL FAIR SHARE ALLOCATION

OFF-SITE SEWER
PROJECT 02-37

FAIR SHARE ALLOCATION
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FINAL

SPRING LAKE BACKBONE INFRASTRUCTURE - OFF-SITE SEWER

ENGINEER'S OPINION OF PROBABLE COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 
CIP 

CODE
2004 CIP 

CODE DESCRIPTION NOTE QTY UNITS
2008 CIP 
TOTAL

2008 CIP 
SLIF

Collector 
Improvements

City of 
Woodland WJUSD Yolo County

Woodland 
Community 

College

Mall 
Expansion 
Property 

203 AS. OFFSITE PIPELINE IMPROVEMENTS REMAINING: 
1 AS2.1 24" GRAVITY PIPELINES (Defered $402K-See CIP Update Cost Opinion) 1,2,4 $402,000 $402,000 $20,100 $20,100 $24,120 $4,020

 PIPELINE IMPROVEMENTS SUBTOTAL: $402,000 $402,000 $20,100 $20,100 $24,120 $4,020

AT. MASTER PLAN PUMP STATION @ COLL. 1 AND FARMER'S CENTRAL 
2 AT1.1 PUMP STATION  Third Stby Pump- Deffered $150K From Prroject 02-37 3 $150,000 $150,000 $7,500 $0 $9,000 $1,500

 PUMP STATION SUBTOTAL: $150,000 $150,000 $7,500 $0 $9,000 $1,500
OFFSITE SEWER IMPROVEMENTS REMAINING SUBTOTAL $552,000 $552,000 $27,600 $20,100 $33,120 $5,520

AV. ADDITIONAL COSTS 
3 AV1 GENERAL REQUIREMENTS 3 % $16,560 $16,560
4 AV2 CONTINGENCY FOR INFRASTRUCTURE YET TO BE DESIGNED (Not Used) 20 % $110,400 $110,400
5 AV3 ENGINEERING, DESIGN SURVEYING, OFFSITE IMPROVEMENTS 10 % $55,200 $55,200
6 AV5 PLAN CHECK & INSPECTION 4 % $22,080 $22,080
7 AV6 CONSTRUCTION MGMT (MANAGER, ENGRING CONSULTATION & STAKING) 7 % $38,640 $38,640

 OFFSITE SEWER ADDITIONAL COSTS TOTAL 242,880 $242,880 $12,144 $8,844 $14,573 $2,429

OFFSITE SEWER IMPROVEMENTS REMAINING COSTS TOTAL $795,000 $795,000 $0 $0 $40,000 $29,000 $48,000 $8,000

PROJECT NOTES:

(1) City of Woodland is deferring the 2.0 MGD the connection for Sycamore Ranch buildout flows ($330,300) and will not share in the costs of the 24 inch pipe.  
(2) 24 " Gravity pipe was removed from the Ford Construction Contract through Change Order in the amount of $402,000 and will be deferred until needed.  
(3) Based on Yolo County Agreement 86-127( Development Agreement) the City received funds from County for sewer connection for Development of the County Property- City to pay County obligation for SLSP sewer infrastructure.
(4) Need is anticipated with buildout of the SLSP and MPRA 

ADDITIONAL FAIR SHARE ALLOCATION

OFF-SITE SEWER 
IMPROVEMENTS 

REMAINING

FAIR SHARE ALLOCATION
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FINAL

SPRING LAKE BACKBONE INFRASTRUCTURE - EXISTING GIBSON ROAD
ENGINEER'S OPINION OF PROBABLE COSTS

FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: PONTICELLO ENTERPRISES CONSULTING ENGINEERS, INC.: 
LAST REVISED: JULY 27, 2009

2008 CIP 
CODE

CIP 
CODE DESCRIPTION NOTE QTY UNITS

2008 UPDATE 
ESTIMATE SLIF

COLLECTOR 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD

YOLO 
COUNTY

WOODLAND 
COMMUNITY 

COLLEGE

MALL 
EXPANSION 
PROPERTY

700 BI. EXISTING GIBSON ROAD CFD 1, PH 2 IMPROVEMENTS
1 BI1 GIBSON RD CFD I, PH 2 IMPROVS (27.5% OF TOTAL $$) 1 1 LS 804,000 $804,245 $0 $161,619 $0 $0
2 BI2 GIBSON ROAD HIGH SCHOOL SIDEWALK IMPROVEMENTS 2 1 LS $24,960 $0 $0 $0

EX. GIBSON RD CFD 1, PH 2 IMPROVEMENTS TOTAL: $804,000 $0 $0 $24,960 $161,619 $0

PROJECT NOTES:

(1)

(2)

Italicized entries indicate actual amount paid by non-participating entity.

ADDITIONAL FAIR SHARE ALLOCATION

Based on actual construction costs provided by City of Woodland, copy attached herein.  $965,864 is 27.5% of total construction cost and does not include City of Woodland contribution. 
Yolo County contribution based on previous agreement with City of Woodland to fund 600' of 5200' of widening improvements (11.54%) plus the full cost of the left-in/left-out turn pocket at 
Monroe Detention Center. Cost shown herein include a 20% contingency.
High School sidewalk cost based on actual cost to install completed sidewalk per attached spreadsheet. See Public Entity Sheet for additional costs for traffic signal to be negotiated  (Total 
signal cost = $84,000. Total SLSP share @ 27.5% of total = $23,100, requested H.S. signal cost  = 50% of SLSP cost = $11,550). CFD I, PH 2 includes only 20' of landscape, SLSP calls 
for 35' landscape buffer; hence addl 15' of landscape cost added.

EXISTING 
GIBSON ROAD

FAIR SHARE ALLOCATION
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SPRING LAKE BACKBONE INFRASTRUCTURE - ON-SITE LAND ACQUISITION
ENGINEER'S OPINION OF PROBABLE COSTS
FAIR SHARE ALLOCATIONS FOR NON-PARTICIPATING ENTITIES
PREPARED BY: CUNNINGHAM ENGINEERING CORP.
LAST REVISED: JULY 27, 2009

NOTE QTY(2) UNIT
CIP TOTAL(2)
2008 UPDATE 2008 SLIF

COLLECTOR* 
IMPROVEMENTS

CITY OF 
WOODLAND WJUSD YOLO CO

WOODLAND 
COLLEGE

MALL 
EXPANSION 

SITE
PACKAGE A 3

4b EASEMENT ACQUISITION FOR MIXED USE CHANNEL (4000' x 100') 9.2 AC 460,000 460,000 $0 $35,798 $0 $53,696 $17,004

ON-SITE LAND ACQUISITION TOTAL  $460,000 $460,000 $0 $0 $36,000 $0 $54,000 $17,000

PROJECT NOTES:

3 Right-Of-Way in excess of 68' included in fee program.  Assumes College and County (except for 600' on Gibson Rd.) land will need to be "purchased" or future infrastructure tie-in credit be given to these public facilities. Property owner's representatives 
agreed to use $25,000/acre as unit value for arterial dedication for the purposes of the Financing Plan. Actual value to be determined.

FINAL

NON-SLIF PARTICIPANTS

ON-SITE LAND
ACQUISITION

FAIR SHARE ALLOCATION



SPRING LAKE SPECIFIC PLAN
"EQUITABLE SWAP" COSTS



Summary of Backbone Infrastructure "Swap" Costs*

Spring Lake Specific Plan
Prepared by B. Foster;
Last updated: JULY 27, 2009

2008 2004
CIP

Segment Item Description CODE
8(B) III.a. Signalized Intersection Parkway & Road 101 $125,000 34%** $42,500 $168,000 C-14 $75,000
18 --- Parkland Ave (East St. to Road 101)(1) $3,075,820 44%** $1,353,440 $4,429,000 D1-D15 $2,661,000

16(B) X.a. CR 101 36" STORM DRAIN PIPE $98,125 34%** $33,000 $131,000 AX10 $0
16(B) X.b. CR 101 42" STORM DRAIN PIPE $125,000 34%** $43,000 $168,000 AX10 $0

25 III.a. Signalized Intersection (East Street) $56,250 34%** $19,000 $75,000 L12,K8 $37,500
25 X.b. 60" RCP Farmer Central Rd (College to East) $128,700 34%** $44,000 $173,000 0 $114,750

27(B) --- CO. RD 25A (Parkland to Promenade) $2,029,000 34%** $689,860 $2,719,000
35 III.e. Rd 25A/Hwy 113 N. & S. Bound Signals $1,545,000 44%** $680,000 $2,225,000 AB5 $1,716,500
101 1 West Regional Detention Pond (Including Land Acq.) $115,002 45%*** $51,751 $167,000 AX1 $122,112
101 2 Sedimentation Basin (Including Land Acq.) $7,459 45%*** $3,357 $11,000 AX3 $5,124
101 3 Interceptor/Conveyance "Channel" - MPRA Remaining $328,493 45%*** $147,822 $476,000 AX4 $0
101 6 South Canal Pump Station $612,143 45%*** $275,464 $888,000 AX8.1 $0
101 9 Outfall Bridge & Yolo Bypass Improvement $25,352 45%*** $11,409 $37,000 AX8.4 $0
101 10 Outfall Channel (Formerly "Add'l Improvements for SLSP") $83,264 45%*** $37,469 $121,000 AX8.5 $0
101 18 West Regional Pond Land $137,775 --- $0 $138,000 BA1 $88,000
101 19 Southwest Interceptor Land $27,078 --- $0 $27,000 NEW $0
101 21 CR25A Ag Interceptor Land (Channel) CR101-HWY113 $45,092 --- $0 $45,000 NEW $0
101 22 Outfall Channel Land $22,070 --- $0 $22,000 NEW $0

Total: $8,586,623 $3,432,072 $12,020,000 $4,819,986

(1) Includes Highway 113 overpass

**Additional Costs (except for Offsite Storm Drainage Remaining) include General Requirements (3%); Construction Contingency (20% for offsite items, 10% for onsite items); 
Engineering and Design Surveying (10%); Plan Check & Inspection (4%); Construction Management (Manager, Engineering Consultation & Staking) (7%); 

***Addtional Costs for Offsite Storm Drainage Remaining include Preliminary Engineering (3%); Construction Contingency (20%); Engineering and Design Surveying (10%); 
Construction Management & Inspection (Manager, Inspectors, Engineering Consultation & Staking) (12%); Project Management (0%); City Administration (0%).

SLSP Fee 
Update - SLIF Addl Costs ($)

Addl Costs 
Percentage

FINAL

Total 2008 SLIF 
Swap Amount 

($)

Total 2004 SLIF 
Swap Amount 

($)

*Swap Costs are defined as costs attributable to the Spring Lake Specific Plan for items that will not be constructed until the Master Plan Remainder Area builds out.

EQUITABLE SWAP COST

EQUITABLE SWAP.xls 1 Summary of Swap Costs Print Date - 7/29/2009
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